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International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

20 May 1997

U.S. Environmental Protection Agency TDD#: 09-9602-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX
San Francisco, CA 94105 START#: 099705-S-001

Attention: Karen Nelson, START Project Officer
EJ. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the April 1997 Reporting period which covers March 23, 1997 through
April 26,1997. This report is a consolidated monthly report containing the monthly invoice, and
the contract mandated financial and technical monthly reports. Detailed reports of hours and dollars
expended versus TDD authorized spending levels has been (and will continue to be) provided to you
on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager

Attachment

cc: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of April 1997, the U.S. Environmental Protection Agency (EPA) Region
IX Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks as well as project work on 69 open TDDs. The START maintained on-call readiness
and full coverage of the regional spill phone. The team was dispatched to two emergency responses this
month.

One of the emergency responses this period involved San Francisco START members using a field
X-Ray Fluorescence device to assess public walkways near a Sherwin-Williams facility in Emeryville, CA.
START members from the Long Beach office responded with the EPA to Dick's Auto Salvage, where spent
military ordnance, including rockets, grenade launchers and mines were discovered, some intermingled with
chemical wastes. A recent fatality due to the live ordnance precipitated the response. The START is
continuing to assist the EPA and the U.S. Corps of Engineers with the disposal planning.

For the Sparks removal site in Sparks, Nevada, the START is conducting an engineering and
analytical review of a system designed to treat groundwater contaminated with the fuel additive MTBE.
Further review of system parameters and analytical data collected, along with discussions with the system
engineers, will allow the START to determine the system efficiency, and therefore understand its potential
applicability for other MTBE-contaminated groundwater sites, For the Santa Monica County, California,
MTBE site, the START, with its Ninyo and Moore subcontractor, continues its field oversight of the PRP
activities in the oil fields where groundwater has been contaminated with MTBE. The START will continue
its oversight of the assessment as the PRPs begin their tracer pipeline studies and other general
investigations.

Other major ongoing removal and removal assessment work this month included the START's air
monitoring, and surface and subsurface sampling at the Proto Metals Plating and Anodizing facility in
Belmont, CA. The START continued its PRP oversight of the West Coast Plating Removal in South El
Monte, California, and began preparations for subsurface sampling. The START mobilized to two separate
sites where methamphetamine production drug lab waste remained in site soils, the Mi-Wuk Rancheria Drug
Lab site located on the Mi-Wuk tribal lands in the Sierra Range of California, and the Torres-Martinez Drug
Lab site located in Thermal, California. For both sites, the START used air monitoring instruments to
determine the threats to the area, and sent soils samples for laboratory analyses. At the Sulphur Creek Geo-
operators site, the START assisted with gathering data for an air modeling report, and later gave a
presentation to the Sonoma County Board of Supervisors on the condition of the site. Weekly sampling of
the groundwater and vapor extraction treatment system continued at DC Metals site in Oakland. For the
Sierra Madre Mad Scientist Site, the START continued oversight of the removal and transport of radioactive
materials to an off-site location.

Major ongoing site assessment work this period was completed on the McFarland, Quality Printed
Circuits and New Idria Mercury Mine sites. For the McFarland site, the START worked in conjunction with
concerned agencies in planning for the inspecting and sampling of a damaged well. The START also
modified risk-based concentration profiles worksheets, worked on finalizing laboratory contract issues, and
continued work on the McFarland GIS. For the New Idria Mine site, the START developed a QASP for the
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XRF survey and surface water and sediment sampling work to be conducted in late May. For the QPC site,
the START produced community handouts and a six-page fact sheet for the residents, updated the mailing
list and assisted EPA with a community meeting.

The START also continued working on several CEPP projects during this month. A table-top
exercise play book was developed for the Oceania RRT and was exercised during the Samoa RRT meeting.
For the Hawaii full-scale exercise, the START continued work on the exercise scenario, completed a draft
exercise plan ancj made initial exercise team assignments. The START attended the exercise design team
meeting in Honolulu, and began planning the ESF-10 Hawaii tabletop exercise as well. For the Feather River
Area Plan, the START submitted chapters on ICS, SEMs and Response Basics, and continued work on a
variety of other response tools. For the Truckee River Area Plan, the START attended the planning meeting
and presented mapping, communications and phone list options. The START assisted the EPA in giving a
Cameo training at the Hazmat Training Academy in Carson City, NV. For the TOSCO Chemical Accident
Investigation, the START continued its chemical engineering support of EPA's audit by reviewing new
documents and writing a draft of the process description involved with the accident.

The remainder of the START contract activities this reporting period involved equipment
maintenance, equipment excess and GSA vehicle procurement, health and safety program maintenance, QA
sampling plan and QC field program oversight, final project and program deliverables and overall program
QA/QC.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during March 23 through April 26,1997:

TT>D#: 09-9601-0001-H EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START answered the EPA Region IX Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office in San Francisco. In April 1997, the START
processed 412 spill reports. The START has been successful with replicating the California Office of
Emergency Services (CA O.E.S.) Spill Report Database. Testing of this database replication will continue
until the mail-in option can be initiated.
Schedule: The EPA Region K Spill Phone is an on-going project. The START is responsible for the Spill
Phone during business hours. No significant changes have occurred in the last reporting period nor are they
anticipated next month.
Pending Issues: The START will have the spill data sorted and prepared for transmission to ISSI. In a few
weeks ISSI is scheduled to create a conversion program to complete the ERNS data input system. Until then,
the START will continue to transcribe CA O.E.S. spill report forms to the Emergency Response Notification
System (E.R.N.S.) format.

TDD#: 09-9601-0002-H ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the
Long Beach and San Francisco offices. Two START members are always on-call in each office. There was
one emergency response call out from the San Francisco office and one from the Long Beach office this
reporting period. The sites were: Sherwin-Williams for the SF office and Dick's Auto Salvage for the Long
Beach office . All site work was done under separate specific TDDs.
Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.
Pending Issues: Training for Emergency Responses.

TDD#: 09-9601-0003-G EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: INTERIM CONTRA-COSTA, CALIFORNIA

Work Progress: During this reporting period, the START submitted the final report and an interim AOC.
Schedule: Not Applicable
Pending Issues: Not Applicable

2-1



TDD#: 09-9601-0004-F EVACUATION GUTOANCE DOCUMENT
PAN#: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress; Additional charges billed this month are for previously incurred non-labor costs (travel,
ODC, report distribution).
Schedule: The draft document is currently being reviewed by the EPA
Pending Issues: None

TDD#: 09-9601-0006-F FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM DAVIS, CALIFORNIA

Work Progress: No field work was conducted by the START during this reporting period.
Schedule: The START'S charter to conduct work under this TDD at this site has almost expired. The site
was turned over to the EPA's remedial group on April 1,1997 after which a final report will be submitted.
Pending Issues: A final summary report summarizing START'S activities at the site is under preparation
and will be delivered to EPA by April 30, 1997.

TDD#: 09-9601-0009-E CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM SUTTER CREEK, CALIFORNIA

Work Progress: During this reporting period, the START submitted the final report and an interim AOC.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9601-0010-D DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

Work Progress: No labor charges this month. ODCs were for previously incurred costs.
Schedule: The START has been requested to schedule a site trip to conduct quarterly sampling during the
week of May 12 - May 16. The START will follow up with the EPA Task Monitor to determine a
mobilization date.
Pending Issues: None

TDD#: 09-9601-0011-H CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALD7ORNIA

Work Progress: The START received all outstanding sample data and determined what data to submit for
validation to meet QA/QC requirements.
Schedule: Data validation will be completed over the next three months. The final report will be written
once the data validation is completed.
Pending Issues: None
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TDD#: 09-9601-0012-D SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: The START has recently written a QASP and subsequently conducted sampling to evaluate
the existing fluidized bed treatment system at the Sparks Solvent site. When the data becomes available, the
START will determine the effectiveness of the system using defined comparison parameters. The START
recently attended one of many workshops in Reno, Nevada where several presentations were given by the
PRP group's technical consultant. These presentations introduced plans for enhanced site remediation by
implementing in-situ bioremediation concurrent with soil vapor extraction in the vadose zone. Plans to
repair and retrofit several wells and associated plumbing will also be implemented to achieve planned system
design flow rates. START has recently submitted two reports to several Sparks group members written by
a geotechnical subcontractor concerning stabilization issues associated with, the Helms Pit. The pit requires
slope stabilization due to undercutting and overland erosion during the January floods.
Schedule: START will continue to maintain and oversee all site issues as requested by the TM. Data is
currently being reviewed concerning the on-site treatment system and will be delivered to the TM upon
completion. START will also maintain communication with Mr. Brawner pertaining to geotechnical
planning for Helms pit.
Pending issues: Slope stabilization of the Helm's pit continues to be an issue as more rains are expected in
addition to runoff caused by snowmelt.

TDD#: 09-9601-0013-E SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: INTERIM TEMPE, ARIZONA

Work Progress: The START organized the data and files from this project for the archives.
Schedule: All site activities are completed. Data management activities occurred March 23 until the TDD
closed on March 31,1997.
Pending Issues: None

TDD#: 09-9601-0014-E YAVAPAIPENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START has continued on-going oversight activities of site work by reviewing weekly
reports by the RP contractor and discussing issues with the EPA Task Monitor. The START met with the
OSC to review the results of the EPA ERT on-site samples collected in March, 1997.
Schedule: The START will visit the site for a week during the full-scale treatment initiation either at the end
of May or the beginning of June. Split samples of treated soils may be collected and analyzed at the OSC's
direction at this time.
Pending Issues: The EPA ERT wishes to conduct concurrent bench-top testing of the bioremediation process
while the full-scale treatment process proceeds. The ERT is currently interpreting results from their field
sampling, and will notify the OSC and the START on their recommendations during a conference call.
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TDD#: 09-9601-0015-F OMEGA CHEMICAL
PANS: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

Work Progress: In this reporting period, START prepared a data validation for split groundwater samples
collected during the last reporting period.
Schedule: Future START work regarding this project will be contingent on EPA's determinations regarding
further action, based on the above sampling event results.
Pending Issues: None.

TDD#: 09-9602-0002-D GIBSON ENVmONMENTAL - BAKERSF1ELD
PA N#: 0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: No site work or office work was conducted during this reporting period. Charges billed this
period are associated with previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: START has assisted with the collection of samples for lab analysis, reviewed lab data, contacted
appropriate agencies to obtain pertinent site information, and provided oversight of site conditions. EPA
has not projected the future schedule.
Pending Issues: None.

TDD#: 09-9602-0004-E ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Program Manager and other assistant managers (key personnel) expended TDD
hours this month for overall program and office management activities, which included: project staffing,
required contract reporting, invoice development, accounting reconciliations, TDD administration, health
and safety oversight, subcontract administration, capital inventory maintenance, overall program and
deliverable QA/QC, technical training, C.O.I. determinations, and personnel/team development. Additional
program support activities in April included: receipt of contract modifications #11 and #12, changing EPA
contract Project Officer and DPO designations, and incrementally funding the contract in the areas of Site
Assessment and CERCLA, respectively; concentrating on solving a data corruption problem with DCN
numbers in the ACME TDD computer program; replacing the departed E&E Contract/Financial Manager
in the San Franciscp START office; and, starting the hiring process for two new technical FTE in the Long
Beach START office.
Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, hour and dollar
ceilings specified in the TDD. No significant deviation in the burn rate of hours and dollars is anticipated
during the next reporting period.
Pending Issues: Routine management meetings were held between E&E and EPA program personnel
(including the CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: contractor personnel,
cost accounting suspensions and resolutions, general operations, and contract equipment. The only
significant issue pending is the prompt correction of the DCN-ACME data corruption and the finalization
of the February, March and April invoices.
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TDD#: 09-9604-0005-G START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Program, technical, and analytical quality assurance activities were performed throughout
this reporting period. Specific work on analytical files, project files and the technical quality assurance
specification of analytical labor was continued. All lab information was installed on a database for START
use. Work on Basic Ordering Agreements contracts is partially completed
Schedule: Work on BOA contracts arrangement will continue. If time allows, the consent package for the
establishment of the analytical basic ordering agreement for air will be submitted for EPA review. File, site,
and project related quality assurance activities will continue. Work on a unified Quality Assurance Sampling
Plan for EPA site assessments and emergency responses was initiated.
Pending Issues: Need for more interaction with the USEPA Quality Assurance Program on START program
issues. Increased interaction at the program level will provide increased project efficiency and effectiveness.

TDD#: 09-9604-0006-G START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Equipment/maintenance for the month of April was completed. Vehicles were maintained.
All gas charges for on-call were charged to this TDD. A computer for the warehouse arrived and Eqtrak was
installed on it. The Tomes Database was moved over to the warehouse and a PAC center was also set up at
the warehouse. Excess documentation was sent to DCMC and relief of responsibility and accountability was
also requested in writing for items which are currently on the START inventory but have been sold, stolen,
lost or missing for several years.
Schedule: Equipment and vehicle maintenance are ongoing monthly tasks for both offices. Stock levels on
certain consumable inventory items are low and will be ordered at the end of the month. New maintenance
forms, to-do lists, shipping and documents, and consumable information will be entered into the Eqtrak
program next month.
Pending Issues: Still waiting for response from EPA on the 7-point justifications submitted in November of
1996. Waiting on response regarding the lease of air pumps for emergency response work.

TDD#: 09-9604-0007-E START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams,
auditing and approving invoices, and updating computerized medical records, 2) tracking employees training
status, setting up and administering required training courses, and updating computerized training records,
3) reviewing and approving site safety plans and updates for all new and continuing sites. Planning for the
annual 8-Hr. Refresher training continued.
Schedule: START members will take a self-study DOT class over the next several months.
Pending Issues: None
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TDD#: 09-9604-0008-E START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to set up and
trouble shoot the newly installed Lotus Notes server and add non-dedicated START employees to the
service. The START is researching the requirements for adding the START subcontracting resource, Ninyo
and Moore Inc., to the network.
Schedule: The START will continue to provide the above described services on an ongoing basis.
Pending Issues: None

TDD#: 09-9605-P006-D FEATHER RIVER CONTINGENCY PLAN
PAN#: 0052-FRPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

Work Progress: START continued to prepare the final versions of the response protocols, response tools,
response checklists, response scenarios, Incident Command System (ICS) and Standard Emergency
Management System (SEMS) sections of the Feather River Geographical Contingency Plans as assigned
by the task monitqr. Final versions of the ICS and SEMS have been completed and presented to the Task
Monitor. The final version of the Highway response scenario has been forwarded to Butte County OES for
review. START is finalizing response protocols and response tools. START is working with the Task
Monitor to procure the supplies necessary for the construction and dissemination of the plans.
Schedule: Final versions of above are due in early May 1997.
Pending Issues: START will be requesting an amendment to the TDD for additional dollars to cover the costs
associated with production and duplication of the final plans.

TDD#: 09-9605-0008-B T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: One abstract was added to the database this month.
Schedule: The project is on schedule, as this is an on-going project.
Pending Issues: None

TDD#: 09-9606-0001-B MCFARLAND COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN MCFARLAND, CALIFORNIA

Work Progress: No activity was performed during this reporting period.
Schedule: As of April 26, 1997, the 100% of the LOE budget and 92% of the dollar budget have been
reached. A TDD amendment is needed to increase both hours and dollars to complete this project.
Pending Issues: The START is awaiting a TDD amendment from EPA.
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TDD#: 09-9606-0002-C INDIA BASIN
PAN#: 0059-EBSA-XX SITE ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CAJJFORNIA

Work Progress: No activities occurred this reporting period. Charges billed this month represent labor
associated with TDD management and previously incurred non-labor costs (ODC, report distribution).
Schedule: The START is awaiting further direction from the EPA.
Pending Issues: None

TDD#: 09-9607-0001-C COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: No activities occurred this reporting period. Charges billed this month represent labor
associated with TDD management and previously incurred non-labor costs (ODC, report distribution).
Schedule: The START is awaiting further direction from the EPA.
Pending Issues: None

TDD#: 09-9608-0004-A MCCORMICK & BAXTER
PAN#: 0077-MBRA-XX REMOVAL ACTION/INVESTIGATION/MOMTORING
STATUS: OPEN STOCKTON, CALIFORNIA

Work Progress: No START work has occurred during this reporting period. Charges billed this month are
previously incurred non-labor cost (travel, ODC, report distribution).
Schedule: The START is scheduled to complete site work in late spring.
Pending Issues: Site work has been put on hold due to rain.

TDD#: 09-9609-0004 SAN CARLOS PESTICIDE
PAN#: 0081-SCRS-XX REMOVAL SUPPORT
STATUS: INTERIM SAN CARLOS, ARIZONA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable

TDD#: 09-9609-0008-D RICHMOND TERMINAL/UNITED HECKATHORN
PAN#: 0085-RTRS-XX REMOVAL SUPPORT
STATUS: OPEN RICHMOND, CALIFORNIA

Work Progress: Oversight and monitoring by Ninyo & Moore subcontractors concluded in the first week of
March. The TDD was amended to extend the completion date to June 30,1997 and add hours to the LOE.
Schedule: No work is scheduled other than preparation of a final report,
Pending Issues: A final report will be prepared summarizing the START'S activities on site.
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TDD#: 09-9609-0010-C ENVmOPURE/PRC
PAN#: 0087-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Work Progress: All pre-removal assessment activities have been completed. Labor charges this reporting
period reflect file maintenance and report preparation activities.
Schedule: This TDD remains open for final pre-removal deliverables reporting and to accomplish any future
post-removal sub-surface investigatory activities.
Pending Issues: The Task Monitor will determine the need for future post-removal assessment activities as
the removal project progresses.

TDD#: 09-9610-0001-A DC METALS
PAN#: 0089-DCSF-XX REMOVAL ASSESSMENT
STATUS: INTEjlIM OAKLAND, CALIFORNIA

Work Progress: The START continued weekly sampling of the treatment systems, with sampling events on
3/28/97, 4/4/97,4/15/97 and 4/25/97. The START reviewed and inputted sampling data into the analytical
database. The START produced data tables and summaries for a community meeting held the week of
4/20/97.
Schedule: This TOD will be closed at the end of April 1997 and the START will continue to conduct all
project activities under TDD 09-96-11-0016 at the request of EPA.
Pending Issues: None.

TDD#: 09-9610-0003-B CAMEO TRAINING
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Two START members assisted the EPA with one scheduled training event during this
reporting period. The training was held at the State of Nevada's Hazardous Materials Training Academy
in Carson City, Nevada and was attended by sixteen persons. Office efforts focused on preparation and
coordination for the class as well as upcoming scheduled training classes.
Schedule: The START will assist the EPA at another training class scheduled to occur during the next
reporting period. The START will provide logistical support and teaching assistance for the training. Two
START members are slated to attend. Several other trainings are reported to be pending.
Pending Issues: None.

TDD#: 09-9610-0005-A McFARLAM) - PROGRAM MANAGEMENT
PAN#: 0093-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START continued to provide management of the nine McFarland TDDs and close
coordination with the EPA Task Monitor. The START submitted a Status Report for the previous period.
Schedule: Work is proceeding on schedule.
Pending Issues: The START is awaiting TDD amendments for the Drinking Water TDD and Community
Involvement Support TDD.
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TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START traveled to McFarland on April 14-15 to inspect Well #1 and assess the
feasibility of sampling the well. Bakersfield Well and Pump Co. inspected the well and determined that
attempts to use the existing pump to collect a water sample could damage the well. It was also determined
that the well had no port through which to sample the standing water. In consultation with Bakersfield Well
and Pump Co., the START recommended that EPA remove the well head and sample the standing water with
a bailer. Late in the evening on April 15, the MMWC Board refused EPA access to allow sampling of Well
#1. The START received additional minor comments on the Field Sampling Plan from EPA on April 14;
the comments have been incorporated.
Schedule: The proposed schedule for sampling the MMWC wells has been delayed pending amendment of
the TDD, EPA consent for analytical subcontracts, final comments on the FSP and QAPP., and access to
MMWC wells.
Pending Issues: See Schedule above.

TDD#: 09-9610-0007 McFARLAND - SURFACE WATER SAMPLING
PAN#: 0095-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START reviewed background information regarding surface water sampling.
Schedule: Work under this TDD is ongoing and is on schedule.
Pending Issues: A sampling plan and the scope of work plan will be composed following completion of the
PA/SI by another contractor.

TDD#: 09-9610-0008 McFARLAND - RISK ASSESSMENT SUPPORT
PAN#: 0096-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START modified the risk-based concentration Excel
worksheet to incorporate additional EPA comments.
Schedule: Work is proceeding on schedule.
Pending Issues: The potential impacts of a cumulative risk assessment approach on START'S sampling and
analysis plans should be explored by EPA. More funding will be needed to address future work on the risk-
based concentration spreadsheet and the extensive list of chemicals.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START assisted USEPA in dealing with potential
laboratory and analytical related problems. START is addressing the final comment from the EPA regarding
the final analytical Statement of Work (SOW) that will be submitted with analytical contracts. Consent for
analytical sub-contract was requested.
Schedule: Once consent is approved, sub-contracting of the analytical work will proceed.
Pending Issues: Environmental sampling and analysis is planned for late May.
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TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: Existing aerial photos have been ordered from two vendors, and we are completing
specifications for a photogrammetric flyover. We received data from EPA that defined the McFarland study
area and are expecting to receive all the GIS layers they have, as well as pesticide use data. The data
definitions and relations for the sampling have been defined. GPS base stations within a 300 mile range of
McFarland have been identified. We will begin base map development in the 2nd week of May.
Schedule: As of April 26, 1997,11.5% of the LOE hours and 9.42% of the dollars have been used.
Pending Issues: Scheduling of the sampling and GIS activities. How to present GIS data to the public.

TDD#: 09-9610-0011-A PEMACO
PAN#: 0099-PESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN MAYWOOD, CAUFORNIA

Work Progress: Final approval of the Field Sampling Plan was granted by the EPA. The two subcontract
packages were revised and approved. Preparation for deep drilling is in progress.
Schedule: Deep drilling to begin on May 12,1997.
Pending Issues: None.

TDD#: 09-9610-0014-B FRESNO DRUMS
PAN#: 0102-FDSF-XX REMOVAL ASSESSMENT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: This TDD has been recently amended to cover the second assessment phase-subsurface
assessment of the project. Work performed during this reporting period involved finalization of the site
QASP and preparing for mobilization to the site in April for the subsurface assessment.
Schedule: The subsurface assessment phase will be completed in May 1997. An initial mobilization to
prepare the site for subsurface work will include: laying of grids, collection of surficial soil samples, and
XRF analysis of surficial soil samples. The final mobilization to site will include Geoprobe and photovac
analysis. A final report will be submitted to EPA in July.
Pending Issues: An additional TDD amendment may be necessary for additional hours. START
recommended an additional 250 hours and $30,000 dollars to complete this project which was not reflected
on the TDD amendment dated February 27,1997.

TDD#: 09-961Q-0015 SULPHUR BANK MERCURY MINE
PAN#: 0103-SBSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM CLEARLAKE, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable
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TDD#: 09-9610-0018-B ENVIROPURE/PRC REMOVAL
PAN#: 0106-EPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Work Progress: Tank sludge removal and on-site treatment system operations continued this reporting
period. The START continues to maintain an on-site presence to implement the associated sludge treatment
air monitoring plan, oversee health and safety programs, prepare pollution reports, interpret sludge laboratory
data and supervise the County sewer discharge permit.
Schedule: Sludge removal and treatment operations are projected to continue through ttie second week of
May. Significant removal activities remaining include the removal of an estimated 400 waste drums, lab-
packing of all remaining laboratory wastes and removal of an estimated 65 roll-off-bins of treated sludge.
START effort will increase to approximately two FTE for these remaining activities.
Pending Issues: START obtained County Sanitation District Discharge Permit modification to allow for the
discharge of an estimated 200,000 gallons of treatment system effluent. This wastewater discharge expected
to commence in late April, early May.

TDD#: 09-9610-0019 HAWAH EXERCISE
PAN#: 0107-HEPC-XX CEPP
STATUS: OPEN HONOLULU, HAWAH

Work Progress: The START met with the EPA on 3/27/97,4/3/97,4/7/97, and 4/14/97 to continue work on
the exercise scenario and objectives and plan the agenda for meetings the week of 4/20/97 in Honolulu. The
START prepared a draft exercise plan template and made tentative exercise design team assignments and
roles. The START attended exercise design team meetings in Honolulu the week of 4/20/97. The START
attended RRT meetings in Honolulu to plan the ESF-10 exercise.
Schedule: The START will meet with the EPA on April 30, to discuss issues from the Honolulu meetings.
The START will attend, via conference call, an exercise meeting in Honolulu on 05/14/97.
Pending Issues: None

TDD#: 09-9610-0020 NATIVE AMERICAN TRIBES HAZMAT EXERCISE
PAN#: 0108-NAPC-XX CEPP
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: This TDD has been closed with an interim TDD. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable

TDD#: 09-9610-0021-A OCEANIC ACP WORST-CASE SCENARIO
PAN#: 0109-OAPP-XX CONTINGENCY PLANNING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START completed the tabletop exercise for American Samoa and delivered it to TM
Kathleen Shimmin on April 21,1997.
Schedule: The Worst-Case Scenarios Report for Oahu is due June, 1997.
Pending Issues: The Worst-Case Scenarios Report for Oahu and other Hawaiian Islands together with various
maps and graphics are under preparation.
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TDD#: 09-9611-0003-A WEST COAST PLATING
PAN#: 0112-WCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SIGNAL HELL, CALIFORNIA

Work Progress: This TDD has been closed with an interim TDD. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable

TDD#: 09-9611-0004-B FRESNO DRUM SITE
PAN#: 0113-FDRS-XX REMOVAL SUPPORT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: The START was directed to provide support during the removal activities at the Fresno
Drum site located in Fresno County, California. During this reporting period, no on site activities occurred;
however monthly invoice costs are for previous ODCs and work performed within the office. A subsurface
soil investigation phase will commence in April under the assessment TDD. This TDD will be closed with
the submission of a final deliverable to the EPA and interim AOC.
Schedule: All field activities are completed under this TDD. A final report is being prepared under an
amended TDD for period of performance only. This TDD will be completed on April 30. 1997.
Pending Issues: None

TDD#: 09-9611-0007-A THE CRUZ RANCH SITE
PAN#: 0116-CRRS-XX REMOVAL SUPPORT (PRP)
STATUS: INTERIM AUBURN, CALIFORNIA

Work Progress: This TDD has been closed with an interim TDD. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable

TDD#: 09-9611-0008 PESTKIDE TRAINING - USC
PAN#: 0117-PTTN-XX TRAINING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with file QA and previously incurred non-labor costs (travel, ODC's, report distribution)..
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9611-0009 PESTICIDE TRAINING - UC RICHMOND'97
PAN#: 0118-PTTN-XX TRAINING
STATUS: INTERIM RICHMOND, CALIFORNIA

Work Progress: An AOC for this project was submitted in February. Charges to this project were due to
ODC incurred after the project was closed. There were no hours charged during this accounting period.
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Schedule: There is no work pending.
Pending Issues: There are no pending issues.

TDD#: 09-9611-0010 PESTICIDE TRAINING - UC PHOENIX'97
PAN#: 0119-PTTN-XX TRAINING
STATUS: INTERIM PHOENIX, ARIZONA

Work Progress: The START wrote and submitted a final report to the EPA for the Pesticide Contaminated
Hazardous Waste Site course held in Phoenix, Arizona on February 19-20,1997. The START received the
students' course evaluation profile from the University of California at Berkeley's Center for Occupational
and Environmental Health. This TDD has been closed with an interim AOC.
Schedule: No additional work is scheduled for this project.
Pending Issues: The course will be taught again in September during the Continuing Challenge Workshop
in Sacramento, CA. The START will conduct this training under a separate TDD.

TDD#: 09-9611-0011-A CERCLIS COORDINATION
PAN#: 0120-CCTD-XX SITE DISCOVERY PROGRAMS
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START operated the regional CERCLIS program under the guidance of the U.S. EPA
Emergency Response Section. Comprehensive information management support was provided through
CERCLIS removal information forms (CRIFS). Documents regarding Superfund Removal sites were
completed for the regional and national database system. Updates and correspondence was provided by the
START to EPA on a regular basis. This TDD was closed with the submission of an interim AOC.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9611-0012-A NEW IDRIA MERCURY MINE
PAN#: 0121-NISA-XX SITE ASSESSMENT
STATUS: OPEN PACINES, CALIFORNIA

Work Progress: The New Idria Mercury Mine was the largest mercury producer in the U.S. from the mid
1800s through the early 1970s. Numerous tailings piles, slag and overburden material are suspected of
leaching mercury, metals, and iron sulfides to San Carlos Creek, a water body used for cattle watering and
drinking water. Acid mine drainage appears to have developed potentially threatening livestock, and human
health. START recently conducted a review of land ownership through the County Assessors office in order
to arrange for access during site sampling. In addition, START also conducted a walk through at several
planned sampling locations along San Carlos Creek. START continues to develop a QASP which will be
submitted and reviewed by the EPA QAP. Once approved, START expects to mobilize to conduct an XRF
survey, and collect surface water and sediment samples.
Schedule: The QASP will be submitted to QAP on April 16, 1997. Field work is expected to begin
approximately May 27,1997.
Pending Issues: Permission for site access must be obtained prior to site mobilization. A subcontract is
currently being developed.
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TDD#: 09-9611-0014-B SANTA MONICA MTBE
PAN#: 0123-SMSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, START conducted field oversight of PRP activities at both the
Arcadia and Chamock well fields, and attended meetings with EPA representatives, the California Regional
Water Quality Control Board (RWQCB), the City of Santa Monica, and potential responsible parties (PRPs).
In addition, START coordinated subcontracted work with Ninyo & Moore, and prepared memoranda
regarding weekly activities, which were forwarded to the EPA.
Schedule: PRP investigations will continue with START oversight, for tracer pipeline studies by Shell and
Chevron; for individual PRP subsurface studies for the Charnock well field area; and for generalized
investigations of the Charnock and Arcadia well fields.
Pending Issues: None.

TDD#: 09-9611-0016-A DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START continued to collect and submit weekly samples from the groundwater treatment
system. All activities previously conducted under TDD 09-9610-0001 will be conducted under this TDD
after April 1997.
Schedule: Weekly sampling of tiie treatment system will continue for approximately three months and then
be conducted bi-monthly. The START will continue to: conduct all treatment system sampling; conduct
quarterly groundwater sampling; conduct an additional radius of influence study; and evaluate, input, and
disseminate treatment system sampling data.
Pending Issues: None

TDD#: 09-9612-0001 TRUCKEE RIVER HAZMAT PLAN
PAN#: 0126-TRRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TRUCKEE, CALIFORNIA

Work Progress: The START attended a meeting in Truckee on April 8, 1997. The START lead a work
group on resources for the Truckee River Geographic Hazardous Materials Response Plan. The START met
with EPA for a debriefing on April 24 and assisted with compiling the minutes from the meeting and mailing
them to the attendees and other interested parties. The START also is providing support for the map work
group. The START is preparing for the next meeting to take place May 8,1997.
Schedule: The START and EPA are in the beginning stages of preparing a Hazardous Materials Response
Plan for the Truckee River Corridor. The START commitment to the project includes monthly meetings and
on-going support for all aspects of the plan.
Pending Issues: None

TDD#: 09-9612-0002-A QUALITY PRINTED CmCUITS-COMM RELATIONS
PAN#: 0127-QPTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: During this reporting period, the START met with EPA RPM and CI Coordinator several
times to discuss future community involvement support. The START developed and produced presentation
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materials for the May 1 community meetings including 12 color slides and black & white copies for
handouts. The START also assisted EPA with preparations for the community meetings by making
arrangements for audio/visual equipment and preparing other materials such as a signs and a mailing list
request card receptacle. The START prepared a six-page fact sheet that clearly and concisely describes the
proposed sampling and answers questions that many residents may have; a camera-ready copy was delivered
to EPA. The START performed maintenance on the mailing list database and provided a set of labels to
EPA for the mailing of the fact sheet. The START also prepared a draft letter from EPA to potential control
home owners requesting their assistance during the sampling effort.
Schedule: On Schedule.
Pending Issues: Some of the charges that were made in error to this project instead of to Quality Printed
Circuits-Technical TDD (PAN 0136-QPSA-XX) have still not been corrected. They will be reversed in the
next reporting period. A TDD amendment will need to be initiated to address future work under this task.

TDD#: 09-9612-0003 SEQUOIA MINE SITE
PAN#: 0128-SMRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM SEQUOIA, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC's, report
distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9612-0004-A WEST COAST PLATING - PRP OVERSIGHT
PAN#: 0129-WCRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN SOUTH EL MONTE, CALIFORNIA

Work Progress: START continues PRP oversight activities. Plating waste has continued to be removed from
the site, however, at a slow pace. Approximately 90% of the plating waste has been removed.
Schedule: Plating waste removal is expected to continue through May. PRP implementation of a sub-
surface and building contamination investigation is still pending.
Pending Issues: Financial negotiations between the PRP and his contractor is still strained , however,
progress in being made. The Task Monitor is closely monitoring these developments. Task Monitor is
currently evaluating a possible second Order to PRP to characterize the contaminated building. Due to PRP's
removal progressing at a slow rate, a corresponding increase to the START oversight will be necessary.

TDD#: 09-9612-0005-A HASSAYAMPA - LYNX CREEK FFR
PAN#: 0131-HLSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START met with EPA to discuss mixed federal/private land, site aggregation issues.
No decision was made by EPA.
Schedule: None
Pending Issues: EPA is waiting to receive additional information from ADEQ about the watershed to help
with the site aggregation issue. The START has suspended work on the site until these issues are resolved.
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TDD#: 09-9612-0006-B BELL ORGANIZATIONAL MAINTENANCE SHOP FFR
PAN#: 0132-BOSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BELL, CALIFORNIA

Work Progress: The START attempted to contact the California Army National Guard for updated
information on the site, but has yet been unsuccessful. The TDD was changed to reflect a new due date of
May 30,1997. During this reporting period, the START maintained and updated the database to reflect TDD
amendments.
Schedule: Work will continue through May.
Pending Issues: None

TDD#: 09-9612-0007-A START ANNUAL WORK PLAN
PAN#: 0133-SAAA-XX ANNUAL PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Under this TDD, START provided the second contract year (January - December 1997)
Annual Work Plan (AWP) and cost estimate in accordance with Section IV of the START contract Statement
of Work (SOW). The AWP is a narrative complemented by a detailed budget spreadsheet including: a listing
of SOW activities, work load assumptions provided by EPA, LOE required to execute the activities, and a
tabulation of overall costs. Charges billed this period are associated with previously incurred non-labor costs
(travel, ODC, report distribution).
Schedule: A draft AWP was submitted to the EPA Contracting Officer and Project Officer on Friday,
February 7, 1997, as required by the TDD. EPA's comments and final negotiations between EPA and the
contractor are still pending. When these are received, START will submit a final AWP in both hardcopy
and electronic format. We expect this can be completed within the hours and dollars remaining in the TDD.
Pending Issues: The TDD expired on January 31,1997, after which all work on this TDD was suspended
(except for the actual delivery of the draft AWP to EPA). EPA has been notified that contractor work on this
assignment cannot continue without a properly authorized TDD amendment extending the TDD completion
date.

TDD#: 09-9612-OQ08-B BARRY M. GOLDWATER AIR FORCE RANGE FFR
PAN#: 0134-BGSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: Work was performed on the Federal Facilities Compliance Checklist, HRS score sheets, and
the SI Review Report. The START contacted Air Force personnel to obtain updated information on removal
activities at the facility. The START also provided EPA with preliminary information about two of the sites
belonging to the U.S. Navy so that EPA could respond to a request by the Navy. The TDD was changed to
reflect a new due date of May 30,1997. During this reporting period, the START maintained and updated
the database to reflect TDD amendments.
Schedule: Work will continue through May.
Pending Issues: None
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TDD#: 09-9612-0009-A RAND MINING COMPANY FFR
PAN#: 0135-RMSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN RANDSBURG, CALIFORNIA

Work Progress: No activities occurred this reporting period. Charges billed this month represent labor
associated with TDD management and previously incurred non-labor costs (ODC, report distribution).
Schedule: Work will continue through May.
Pending Issues: None

TDD#: 09-9612-0010-A MOLYCORP, INC.
PAN#: 0130-MISF-XX REMOVAL ASSESSMENT
STATUS: OPEN MOUNTAIN PASS, CALIFORNIA

Work Progress: The START conducted a site assessment for metals in soil at locations associated with mine
waste water pipeline breaks. During this reporting period, the START began the final report and compiling
analytical data.
Schedule: The START will continue to work on the final report.
Pending Issues: None

TDD#: 09-9612-0011-C QUALITY PRINTED CIRCUITS - TECHNICAL
PAN#: 0136-QPSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START is revising the Field Sampling Plan submitted on April 15,1997.
Schedule: The Work Plan was completed on April 3. The final Field Sampling Plan is expected to be
completed on May 14. Sampling is expected to begin on May 19th.
Pending Issues: Subcontract procurement is complete for analytical work bids from evaporative cooler
specialists are due on May 12th.

TDD#: 09-9612-0012-A SITE SCREENING TRAINING - ffl DOH
PAN#: 0137-SSTN-XX TRAINING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START submitted an AOC for this TDD on March 25. The charges for shipping the
10 Site Screening Workshop binders were posted this month.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9701-0001-A YUBA COUNTY FLOOD RESPONSE
PAN#: 0138-YCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM MARYSVDLLE, CALIFORNIA

Work Progress: Labor charges incurred this month were related to distribution of the final report and closure
of this TDD. ODCs were for previously incurred costs.
Schedule: The TDD was closed in April.
Pending Issues: None
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TDD#: 09-9701-0002 SDZRRA MADRE MAD SCIENTIST
PAN#: 0139-SMRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM DUARTE/SIERRA MADRE, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Any charges billed this period are
associated with production of the final report and previously incurred non-labor costs (travel, ODC, report
distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9701-0003-A SUTTER COUNTY FLOOD RESPONSE
PAN#: 0140-SCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM YUBA CITY, CALIFORNIA

Work Progress: The START continued work on the final report for this project during this reporting period.
Schedule: The project will be closed at the end of March. No additional work has been assigned. A report
is being prepared.
Pending Issues: None

TDD#: 09-9701-0005 MARIPOSA COUNTY FLOOD RESPONSE
PAN#: 0142-MCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM MAREPOSA, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9701-0006 SAN JOAQUIN COUNTY FLOOD RESPONSE
PAN#: 0143-SJTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM SAN JOAQUIN, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9701-0007 STANISLAUS COUNTY FLOOD RESPONSE
PAN#: 0144-SCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM STANISLAUS, CALIFORNIA

Work Progress: The report for the Stanislaus County Flood Emergency Response was submitted to the EPA
PO and Task Monitor on February 27, 1997.
Schedule: The project is completed and the TDD is closed.
Pending Issues: None
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TDD#: 09-9701-0008 SIERRA MADRE MAD SCIENTIST
PAN#: 0145-SMRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN DUARTE/SIERRA MADRE, CALIFORNIA

Work Progress: START'S efforts during this reporting period involved field oversight during removal and
transport of the radioactive materials. The radioactive material had been staged pending disposal
coordination through the U.S. Army IOC. Office activities included final report preparation and project file
closure.
Schedule: An interim AOC and final report have been submitted.
Pending Issues: None

TDD#: 09-9701-0009-A PALOS VERDES SHELF
PAN#: 0146-PVSA-XX SITE ASSESSMENT
STATUS: OPEN DUARTE, CALIFORNIA

Work Progress: The START submitted the draft HRS package to EPA on April 4. The START met with
Carolyn Douglas, EPA HQ and their contractor April 15-17 at the E & E office. The START addressed all
comments to the draft HRS package.
Schedule: The revised HRS package was submitted to EPA 4/30. The START will address any additional
comments when they arise.
Pending Issues: The HRS package is complete pending any additional comments from EPA HQ or their
contractors.

TDD#: 09-9701-0010 BAKERSFIELD CHROME & BUMPER
PAN#: 0147-BCRS-XX PRP OVERSIGHT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: No site work was conducted during this reporting period. Charges billed are associated with
project management and previously incurred non-labor costs (travel, ODC's).
Schedule: The current site work schedule is unknown. It is anticipated that site work will begin within the
next few weeks with START providing PRP oversight and monitoring responsibilities.
Pending Issues: None

TDD#: 09-9701-0011-B SULFUR CREEK GEOTHERMAL
PAN#: 0148-SCSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SONOMA COUNTY, CALIFORNIA

Work Progress: On March 25th, the START made a site visit to accompany Goddard & Goddard
Engineering (G&GE) to gather data for an air modeling report. On April 15th, the START made a slide
show presentation on the Unit 15 Site before the Sonoma County Board of Supervisors informing them of
the severity of the site's conditions. The draft air modelling report by G&GE was submitted on April 21st.
Schedule: Work is underway on a contingency plan for well abandonment activities and for a bid walk at
the site in late-April.
Pending Issues: Preparation of an area contingency plan and approval of air modeling report. Mobilization
to begin field work is expected in mid-May.
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TDD#: 09-9702-0001 LAB-PACK RESEARCH NEW TECHNOLOGY
PAN#: 0149-LPTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LONG BEACH, CALIFORNIA

Work Progress: Office efforts for this project involved preliminary research of opportunities available to
evaluate the effectiveness, cost savings and contribution of real-time databases towards facilitating lab
packing operations at removal sites. The START will evaluate vendor applications, custom programs and
in-house developed databases during this research project. Field data collection and reporting mechanisms
will also be addressed under this project.
Schedule: The project is on schedule.
Pending Issues: None.

1DD#: 09-9702-0002-B TOSCO REFINERY
PAN#: 0150-TRPA-XX CHEMICAL SAFETY AUDIT
STATUS: OPEN MARTINEZ, CALIFORNIA

Work Progress: A START chemical engineer wrote draft introduction and process description sections for
the EPA accident investigation report. Review of Tosco documents continued and the investigation is now
focussed on temperature control systems in service at the time of the accident and training received by the
employees for operation of the hydro cracker unit.
Schedule: The START work is planned to continue intermittently through July 1997.
Pending Issues: Tosco is not providing information as rapidly as EPA would like, and Tosco is requiring the
accident investigation team to review documents on site. EPA attorneys are working to force Tosco to
provide information in a timely manner and to allow EPA to make copies of information pertinent to the
investigation.

TDD#: 09-9702-0003 HAZMAT WORKSHOP - CONTINUING CHALLENGE
PAN#: 0151-HWTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: START has prepared and presented several draft display board designs to the Task Monitor
and the Emergency Response Office Manager (EROM). START is continuing to review historical TAT,
ERO and START video footage in preparation for production of the video. START members are continuing
to prepare for their presentations.
Schedule: Final versions of the picture board and video are expected in late July.
Pending Issues: Picture Board and Video format finalizations.

i

TDD#: 09-9702-0004 MARLAND MARINE OIL
PAN#: 0152-MMRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM AVENAL, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable
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TDD#: 09-9702-0005-A ALAMEDA EXERCISE DESIGN COURSE
PAN#: 0153-AEPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN ALAMEDA, CALIFORNIA

Work Progress: During this reporting period, the START submitted the final report and an interim AOC.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9702-0006 COALINGA OILY CREEK
PAN#: 0154-CORZ-XX EMERGENCY RESPONSE
STATUS: INTERIM COALINGA, CALDJORNIA

Work Progress: The START was directed to perform a preliminary assessment of the Coalinga Oil spill site
in Coalinga, California. During this reporting period, field activities included monitoring on-site activities
of state and local agencies with EPA guidance.
Schedule: Responsible Party oversight may be involved with future field activities. A final report is being
prepared for this TDD. An amended TDD may be necessary for additional activities directed by the OSC.
Pending Issues: None

TDD#: 09-9702-0007 SPARKS SOLVENT/FUEL SITE
PAN#: 0155-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: During this reporting period, the START developed and implemented a Quality Assurance
Sample Plan for the site. Sampling and all analytical work was completed.
Schedule: The report for the project is currently being constructed. Data review and validation is also to be
done.
Pending Issues: None

TDD#: 09-9702-0008 MI-WUK RANCHERIA DRUG LAB
PAN#: 0156-MWSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM TUOLUMNE, CALIFORNIA

Work Progress: START attended a scoping meeting with the EPA, prepared sampling and health and safety
plans, and mobilized to the Mi-Wuk Rancheria Site in Tuolumne County for assessment activities. Lab
chemicals and contaminated materials had already been removed by Sheriffs Investigators. The Scope of
Work was for a soil investigation only. While on site, two other suspected environmentally unsafe areas
were investigated along with the initial soil investigation. START found no evidence of any contaminated
areas and took no soil samples for laboratory analysis. The START demobilized the same day.
Schedule: All field work is complete. The report has been completed and has gone through peer review, final
approval, and has been submitted to OSC T. Dunkelman and CO K. Nelson. An AOC has been submitted.
Pending Issues: None
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TDD#: 09-9702-0009 TORRES-MARTINEZ DRUG LAB
PAN#: 0157-TMSF-XX REMOVAL ASSESSMENT
STATUS: OPEN THERMAL, CALIFORNIA

Work Progress: During this reporting period, the START validated laboratory data obtained from the
collection of two subsurface soil samples. The START also began preparation of a final report.
Schedule: A final report is being prepared. No further site activities are anticipated.
Pending Issues: None

TDD#: 09-9703-0002-A PROTOMETALS PLATING
PAN#: 0159-PMSF-XX REMOVAL ASSESSMENT
STATUS: OPEN BELMONT, CALIFORNIA

Work Progress: START performed an initial site reconnaissance visit where air monitoring and chemical
inventory was prepared. A removal action was initiated by the OSC and during this, the START conducted
air monitoring. Samples were collected for field hazard categorization. The START tracked costs using
RCMS. Towards the end of the removal, the START collected soil samples for field X-ray fluorescence
analysis for metals. Samples were also screened using a Toxic Vapor Analyzer (TVA). Samples were also
submitted for analytical laboratory analysis.
Schedule: This data requires validation following which the final report will be prepared.
Pending Issues: The data should arrive from the laboratory at the end of May.

TDD#: 09-9703-0003-A SPCC/FRP INSPECTOR TRAINING
PAN#: 0160-SFTN-XX TRAINING
STATUS: OPEN PHILADELPHIA, PENNSYLVANIA

Work Progress: During this reporting period, START attended training in Philadelphia, Pennsylvania for
SPCC/FRP Inspector training. START concludes work on final report.
Schedule: The report is due May 15,1997.
Pending Issues: None

TDD#: 09-9703-0005-A NEVADA COUNTY OIL SPILLS
PAN#: 0162-NCRZ-XX EMERGENCY RESPONSE
STATUS: OPEN DONNER, CALIFORNIA

Work Progress: During this reporting period, the START attended meetings with the task monitor to discuss
reports for the Nevada County oil spills which included the Santa Fe Pipeline spill and the Union Pacific
Railroad spill. START also attended meetings for the Truckee River Hazmat plan to determine how to
incorporate the spills into the plan. START began to write reports for the two spills.
Schedule: Nevada County oil spill report due June 30,1997.
Pending Issues: None
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TDD#: 09-9703-0006 SAN JOAQUIN COUNTY FLOOD RESPONSE
PAN#: 0163-SJTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN SAN JOAQUIN, CALIFORNIA

Work Progress: The START is preparing the letter report of all site activities at the San Joaquin County
Flood Response. Charges billed this period are associated with production of the final report and previously
incurred non-labor costs (travel, ODC, report distribution).
Schedule: The START will provide a letter report of all activities.
Pending Issues: None

TDD#: 09-9703-0007 ANAHEIM HOUSE OF HORROR CHEMICAL
PAN#: 0164-AHRZ-XX EMERGENCY RESPONSE
STATUS: OPEN ANAHEIM, CALIFORNIA

Work Progress: The START has conducted limited oversight on the PRP.
Schedule: The START has been directed to oversee the implementation of this workplan, however removal
operations have not begun yet.
Pending Issues: EPA/START is currently awaiting mobilization of the PRP's approved contractors for the
start up of activities.

TDD#: 09-9703-0008 LAWRENCE BERKELEY LAB-FFR
PAN#: 0165-LBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BERKELEY, CALIFORNIA

Work Progress: The START reviewed file information and provided Philip Armstrong with several HRS
scoring scenarios to determine what information would be needed to decide if the site was eligible for the
NPL.
Schedule: Philip Armstrong suspended further work on the Federal Facility Review until START receives
additional information from DOE through EPA.
Pending Issues: Philip Armstrong is awaiting more input from an interagency working group before having
the START proceed with this TDD.

TDD#: 09-9703-0009 MOORPARK METH DRUG LAB
PAN#: 0166-MMRZ-XX EMERGENCY RESPONSE
STATUS: OPEN MOORPARK, CALIFORNIA

Work Progress: All on-site investigation and cleanup activities have been completed. Charges billed this
month are for previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: The final removal report has been submitted.
Pending Issues: None.

TDD#: 09-9703-0010 SHERWIN-WILLIAMS
PAN#: 0167-SWRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM EMERYVILLE, CALIFORNIA

Work Progress: The Start was tasked by the OSC to perform an Emergency Response at the Sherwin-
Williams facility in Emeryville, Ca. The START conducted sampling of metal contaminated soils adjacent
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to public walkways. The soils were field screened with an XRF and found to contain elevated levels, above
background, of arsenic and lead.
Schedule: The START has completed all field work and is currently completing the final letter report.
Pending Issues: None

TDD#: 09-9704-0001-B AZ SITE SCREENING
PAN#: 0168-SSSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START screened 10 sites in Arizona to help EPA select possible NPL candidate sites.
The START reviewed CERCLIS files for the sites, filled out Site Screening Checklists for each, prepared
a matrix of significant information, prepared a site summary page for the four most promising candidates,
and met with EPA on several occasions to discuss the sites and the screening.
Schedule: EPA has suspended activity on this TDD until further notice.
Pending Issues: EPA needs to make internal decisions about how and if to proceed before the START
continues.

TDD#: 09-9704-0003 DICK'S AUTO SALVAGE
PAN#: 0170-DARZ-XX EMERGENCY RESPONSE
STATUS: OPEN SAN BERNARDINO, CALIFORNIA

Work Progress: In this period, the START accompanied the EPA to the site of an active U.S. Army Corps
of Engineers emergency ordnance removal action in Fontana, California. The site is a commercial scrap
metal yard with thousands of spent military ordnance pieces including rockets, grenade launchers, and mines.
The military was called in after a fatality occurred involving an actual live round. Several dozens live rounds
were discovered, in some cases, intermingled with chemical wastes. EPA and START were asked to assist
in the planning for appropriate procedures for dealing with the chemical waste.
Schedule: This is an Army Corps sponsored removal expected to last throughout the summer. The Task
Monitor has authorized further START support to the Army Corps on an as needed basis.
Pending Issues: The START is on stand-by to support the Army Corps when/if further requested.

TDD#: 09-9704-0006 UNIVERSAL RECLAMATION SITE
PAN#: 0173-URSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START conducted a site reconnaissance at the Universal Reclamation Site in Phoenix,
AZ on April 23, 1997. The site consists of an abandoned lot with approximately 1000 tons of aluminum
dross, 90,000 tires and an area which was the site of a tire fire in 1993. The START met with the Arizona
Department of Environmental Quality, Division of Waste Programs for the history of the site and a site tour.
Photographic and written documentation was collected and historical documents were reviewed. A health
and safety plan and QASP are currently being written in case further activities are required on site.
Schedule: It is unknown whether this site will have further activities.
Pending Issues: The State of Arizona is currently locating the property owner of Universal Reclamation. Site
access issues must be addressed before site assessment work can continue.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 05/06/1997

Site Name: EPA REGION IX SPILL PHONE Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

~ Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

259,065.60

.00

.00

.00

4,934.25

.00

3,630.00

$267,629.85

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

5,400.00

Total Dollars
Spent:

101,038.57

3,618.30

227.71

.00

1,856.26

.00

.00

821.16

37.12

$107,599.12

Labor Hours
Spent

149.50

165.50

2,436.00

56.00

265.50

5.00

22.00

3,099.50

Balance:

158,027.03

-3,618.30

-227.71

.00

3,077.99

.00

3,630.00

$160,030.73

Balance

-149.50

-165.50

-2,436.00

-56.00

-265.50

-5.00

-22.00

2,300.50

Estimated
Dollars

Required:

259,065.60

.00

.00

.00

4,934.25

.00

3,630.00

$267,629.85

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

5,400.00

Dollars per
LOE hour
delivered:

35.65

1.28

.08

.00

.65

.00

.00

.29

.01

$37.97
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601 -0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 05/06/1997

Site Name: EPA REGION IX SPILL PHONE Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

168.00

11.00

1.00

130.50

310.50

Dollars per
LOE hour
delivered:

Balance

-168.00

-11.00

-1.00

-130.50

-310.50

Estimated
Hours

required

.00

.00

.00

.00

5,400.00

TOTAL Direct Labor $9,546.80 $30.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 05/06/1997

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County:

CERCLIS ID: SSID : 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

144,298.20

7,865.00

1,210.00

.00

9,868.50

.00

.00

$163,241.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

3,308.00

Total Dollars
Spent:

69,672.26

3,501.23

1,186.61

.00

1,213.39

.00

.00

1,000.46

24.26

$76,598.21

Labor Hours
Spent

242.90

715.92

1,150.58

87.09

29.00

2,225.49

Balance:

74,625.94

4,363.77

23.39

.00

8,655.11

.00

.00

$86,643.49

Balance

-242.90

-715.92

-1,150.58

-87.09

-29.00

1,082.51

Estimated
Dollars

Required:

144,298.20

7,865.00

1,210.00

.00

9,868.50

.00

.00

$163,241.70

Estimated
Hours

required

.00

.00

.00

.00

.00

3,308.00

Dollars per
LOE hour
delivered:

31.31

1.57

.53

.00

.55

.00

.00

.45

.01

$34.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 05/06/1997

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County:

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P3

SS

T1

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

2.00

.00

.25

5.00

Estimated
Hours

Balance required

-2.00

.00

-.25

-5.00

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

7.25

Dollars per
LOE hour
delivered:

-7.25 3,308.00

TOTAL Direct Labor $191.74 $27.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 05/06/1997

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Subtask Description:

NO ^1 IRTA^K 1 I^FH

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

_ , Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

9,792.51

2,561.61

6.00

.00

774.00

.00

.00

545.46

15.47

$13,695.05

67.00

6.00

187.50

9.00

11.00

280.50

Balance:

8,669.93

463.39

599.00

.00

-774.00

.00

.00

$8,397.39

Balance

-67.00

-6.00

-187.50

-9.00

-11.00

119.50

Estimated
Dollars

Required:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

34.91

9.13

.02

.00

2.76

.00

.00

1.94

.06

$48.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 05/06/1997

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: ARDITO, MICHAEL

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 146.00 -146.00 .00

TOTAL .00 146.00 -146.00 400.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $9,429.23 $64.58

Page 3 of 77 ** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 05/06/1997

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County:
State: CA

SSID: 00CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Budgeted
Labor
Hours

.00

.00

.00

.00

76.00

Total Dollars
Spent:

2,745.32

244.21

.00

.00

.00

.00

.00

51.85

.00

$3,041.38

Labor Hours
Spent

11.00

13.00

56.00

8.00

88.00

Balance:

1,716.92

3,385.79

.00

.00

.00

.00

.00

$5,050.86

Balance

-11.00

-13.00

-56.00

-8.00

-12.00

Estimated
Dollars

Required:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Estimated
Hours

required

.00

.00

.00

.00

76.00

Dollars per
LOE hour
delivered:

85.79 .

7.63

.00

.00

.00

.00

.00

1.62

.00

$95.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document . Report Date: 05/06/1997

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County:

SSID: 00CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW, GORDON

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 76.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 05/06/1997

Site Name: FRONTIER FERTILIZER Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: DAVIS County: YOLO

CERCLIS ID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T1

T2

TOTAL

Dollars
Budgeted:

52,394.05

3,025.00

2,420.00

.00

612.00

.00

2,420.00

$60,871.05

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1 ,200.00

Total Dollars
Spent:

32,813.23

1,501.47

1,681.50

.00

282.00

.00

.00

675.57

5.64

$36,959.41

Labor Hours
Spent

36.00

18.00

711.50

13.00

16.00

26.00

820.50

Balance:

19,580.82

1,523.53

738.50

.00

330.00

.00

2,420.00

$23,911.64

Balance

-36.00

-18.00

-711.50

-13.00

-16.00

-26.00

379.50

Estimated
Dollars

Required:

52,394.05

3,025.00

2,420.00

.00

612.00

.00

2,420.00

$60,871.05

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,200.00

Dollars per
LOE hour
delivered:

39.99

1.83

2.05

.00

.34

.00

.00

.82

.01

$45.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 05/06/1997

Site Name: FRONTIER FERTILIZER Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: DAVIS County: YOLO

CERCLIS ID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED SS

NO SUBTASK USED T1

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 .25 -.25 .00

.00 9.50 -9.50 .00

TOTAL .00

Total Dollars
Spent:

9.75

Dollars per
LOE hour
delivered:

-9.75 1,200.00

TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 05/06/1997

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: SUTTER CREEK County: AMADOR

CERCLIS ID: CA0000726539 SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Estimated
negiun.

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Budgeted Labor Hours
Labor Spent
Hours

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

24,386.00

5,856.40

27,817.90

.00

.00

.00

.00

$58.060.30

.00

.00

.00

.00

500.00

Total Dollars
Spent:

16,979.97

1,086.03

642.17

.00

.00

.00

.00

366.41

.00

$19.074.58

4.00

450.50

10.00

17.00

481.50

Balance:

7,406.03

4,770.37

27,175.73

.00

.00

.00

.00

£38.985.72

Balance

-4.00

-450.50

-10.00

-17.00

18.50

Estimated
Dollars

Required:

24,386.00

4,000.00

19,000.00

.00

.00

.00

.00

$47.386.00

Hours
required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

35.26

2.26

1.33

.00

.00

.00

.00

.76

.00

$39.61
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 05/06/1997

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: SUTTER CREEK County: AMADOR

CERCLIS ID: CA0000726539 SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted Labor Hours
Labor Spent
Hours

.00 1.00

.00 6.50

.00 .25

Estimated
Hours

Balance required

-1.00 .00

-6.50 .00

-.25 .00

TOTAL .00

Total Dollars
Spent:

7.75

Dollars per
LOE hour
delivered:

-7.75 500.00

TOTAL Direct Labor $455.97 $60.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 05/06/1997

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: CAD000626176 SSID: 33

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

13,690.74

2,621 .73

2,327.03

.00

.00

.00

.00

1 ,053.07

.00

$19,692.57

24.50

41.00

285.50

12.00

10.00

373.00

Balance:

13,802.26

-201.73

3,722.97

.00

.00

.00

.00

$16,270.43

Balance

-24.50

-41.00

-285.50

-12.00

-10.00

227.00

Estimated
Dollars

Required:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

36.70

7.03

6.24

.00

.00

.00

.00

2.82

.00

$52.80
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 05/06/1997

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: CAD000626176 SSID: 33

Project Manager; DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

30.00

.25

30.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-30.00 .00

-.25 .00

-30.25 600.00

TOTAL Direct Labor $2,383.89 $79.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 05/06/1997

Site Name: CASMALIA RESOURCES Completion Date: 09/30/1997

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1997

City: CASAMALIA County: SANTA BARBARA

CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

MO Cl IRTAQVf I ICPn

Data Validation

Data Management

NO SUBTASK USED

NO SUBTASK USED

Data Management

Data Validation

NO SUBTASK USED

Data Management

NO SUBTASK USED

NO SUBTASK USED

_

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P1

P2

P3

P3

P3

P4

P4

SS

T2

TOTAL

Dollars
Budgeted:

361,801.00

3,630.30

84,700.00

.00

.00

.00

6,000.00

$456,131.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Total Dollars
Spent:

133,216.46

12,430.07

61,528.94

.00

16,081.77

.00

.00

15,704.26

321.63

$239,283.13

Labor Hours
Spent

897.50

17.00

17.00

1,563.50

1,886.00

191.00

1.00

25.00

2.00

3.50

41.00

4,644.50

Balance:

228,584.54

-8,799.77

23,171.06

.00

-16,081.77

.00

6,000.00

$216,848.17

Balance

-897.50

-17.00

-17.00

-1,563.50

-1,886.00

-191.00

-1.00

-25.00

-2.00

-3.50

-41.00

4,390.50

Estimated
Dollars

Required:

361,801.00

3,630.00

84,700.00

.00

.00

.00

6,000.00

$456,131.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Dollars per
LOE hour
delivered:

28.70

2.68

13.26

.00

3.47

.00

.00

3.38

.07

$51.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 05/06/1997

Site Name: CASMALIA RESOURCES Completion Date: 09/30/1997

Site Location: NTU RP 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1997

City: CASAMALIA County: SANTA BARBARA State: CA

CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P3

SS

T1

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

627.50

330.50

.25

182.75

Estimated
Hours

Balance required

-627.50

-330.50

-.25

-182.75

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

1,141.00

Dollars per
LOE hour
delivered:

-1,141.00 9,035.00

TOTAL Direct Labor $57,458.54 $50.37
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 05/06/1997

sue Name: SKAHKb suLVbNi/i-UbL PLUME Completion Date: 09/30/1997

Site Location:

City: SPARI-

CERCLIS ID: NVD9E

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

Mn ci IDTAOI^ i icnnINU OULS 1 Aor\ Uot-LJ

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

(S

(6768778

FRANKEL,

ZUROSKI,

9

P2

P3

P4

T2

Estimated

County: WASHOE

SSID: W6

VICKI

DONN

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

TOTAL 700.00

Cost Element:

Direct Labor

v Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Dollars
Budgeted

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Total Dollars
: Spent:

21,991.94

2,339.42

4,496.16

.00

2,000.00

.00

.00

1,454.60

40.00

$32,322.12

95.00

457.00

11.00

12.00

575.00

Balance:

10,636.06

80.58

5,183.84

.00

-2,000.00

.00

.00

$12,405.88

Completion Date: 09/30/1997

State:

Balance

-95.00

-457.00

-11.00

-12.00

125.00

Estimated
Dollars

Required:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

NV

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

38.25

4.07

7.82

.00

3.48

.00

.00

2.53

.07

$56.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 05/06/1997

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SPARKS County: WASHOE

CERCLIS ID: NVD986768778 SSID: W6

Project Manager; FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 .50 -.50 .00

.00 .25 -.25 .00

TOTAL .00

Total Dollars
Spent:

.75

Dollars per
LOE hour
delivered:

-.75 700.00

TOTAL Direct Labor $22.61 $45.22
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 05/06/1997

Site Name: SANDERS AVIATION Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: TEMPE

CERCLIS ID: AZD035954114

Project Manager: ESTEY, AMY

EPA Project Monitor: DUNKELMAN, TOM

County: MARICOPA

SSID: AV

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P2

P3

P3

P4

P4

T2

TOTAL

Dollars
Budgeted:

120,856.60

6,050.00

9,075.00

.00

.00

3,000.00

.00

$138,981.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,420.00

Total Dollars
Spent:

61,173.08

18,848.71

18,134.80

.00

52.88

.00

.00

7,849.27

1.06

$106,059.80

Labor Hours
Spent

82.50

217.00

13.00

541.00

1,041.00

11.00

16.00

49.00

1,970.50

Balance:

59,683.52

-12,798.71

-9,059.80

.00

-52.88

3,000.00

.00

$32,921.80

Balance

-82.50

-217.00

-13.00

-541.00

-1 ,041 .00

-11.00

-16.00

-49.00

449.50

Estimated
Dollars

Required:

120,856.60

6,050.00

9,075.00

.00

.00

3,000.00

.00

$138,981.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,420.00

Dollars per
LOE hour
delivered:

31.04

9.57

9.20

.00

.03

.00

.00

3.98

.00

$53.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 05/06/1997

Site Name: SANDERS AVIATION Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: TEMPE

CERCLIS ID: AZD035954114

Project Manager: ESTEY, AMY

EPA Project Monitor: DUNKELMAN, TOM

County: MARICOPA

SSID: AV

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED SS

TOTAL

Budgeted
Labor
Hours

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

1.00

.25

1.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-1.00 .00

-.25 .00

-1 .25 2,420.00

TOTAL Direct Labor $37.80 $37.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 05/06/1997

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

18,605.63

917.04

2,579.74

.00

.00

.00

.00

741.28

.00

$22,843.69

Labor Hours
Spent

23.00

368.00

18.00

10.00

417.00

Balance:

16,329.50

292.96

2,502.26

.00

.00

2,500.00

.00

$20,883.44

Balance

-21.00

-368.00

-18.00

-10.00

283.00

Estimated
Dollars

Required:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

44.62

2.20

6.19

.00

.00

.00

.00

1.78

.00

$54.78
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 05/06/1997

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 700.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 05/06/1997

Site Name: OMEGA RECOVERY SERVICES Completion Date: 08/31/1997

Site Location: Estimated Completion Date: 08/31/1997

City: WHITTIER County: LOS ANGELES

CERCLIS ID: CAD042245001 SSID: BC

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

38,421 .60

2,420.00

484.00

.00

.00

840.00

.00

$42,165.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

820.00

Total Dollars
Spent:

15,437.28

1 ,005.82

134.64

.00

.00

.00

.00

241.48

.00

$16,819.22

Labor Hours
Spent

22.50

146.00

273.00

6.00

.50

8.00

456.00

Balance:

22,984.32

1,414.18

349.36

.00

.00

840.00

.00

$25,346.38

Balance

-22.50

-146.00

-273.00

-6.00

-.50

-8.00

364.00

Estimated
Dollars

Required:

38,421.60

2,420.00

484.00

.00

.00

840.00

.00

$42,165.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

820.00

Dollars per
LOE hour
delivered:

33.89

2.21

.30

.00

.00

.00

.00

.53

.00

$36.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 05/06/1997

Site Name: OMEGA RECOVERY SERVICES Completion Date: 08/31/1997

Site Location: Estimated Completion Date: 08/31/1997

City: WHITTIER County: LOS ANGELES

CERCLIS ID: CAD042245001 SSID: BC

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

State: CA

Budgeted
Labor
Hours

Labor Hours
Spent

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 820.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 05/06/1997

Site Name: GIBSON - BAKERSFIELD Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: Bakersfield County: Kern
State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Budgeted
Labor
Hours

.00

.00

.00

.00

340.00

Total Dollars
Spent:

2,672.98

168.92

329.88

.00

.00

.00

.00

105.49

.00

$3,277.27

Labor Hours
Spent

60.00

13.00

4.00

7.00

84.00

Balance:

10,766.37

73.08

638.12

.00

.00

.00

.00

$11,372.08

Balance

-60.00

-13.00

-4.00

-7.00

256.00

Estimated
Dollars

Required:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Estimated
Hours

required

.00

.00

.00

.00

340.00

Dollars per
LOE hour
delivered:

31.82

2.01

3.93

.00

.00

.00

.00

1.26

.00

$39.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 05/06/1997

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P2

P3

P3

P4

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

728,585.10

159,659.50

24,200.00

.00

14,144.85

.00

8,470.00

$935,059.45

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10,310.00

Total Dollars
Spent:

426,449.03

130,871.55

30,326.91

.00

10,736.05

.00

.00

34,271.18

214.70

$632,869.42

Labor Hours
Spent

635.50

.50

597.75

4,437.50

26.00

1,357.50

16.00

3,155.38

40.00

1,265.50

11,531.63

Balance:

302,136.07

28,787.95

-6,126.91

.00

3,408.80

.00

8,470.00

$302,190.03

Balance

-635.50

-.50

-597.75

-4,437.50

-26.00

-1,357.50

-16.00

-3,155.38

-40.00

-1,265.50

-1,221.63

Estimated
Dollars

Required:

728,585.10

159,659.50

24,200.00

.00

14,144.85

.00

8,470.00

$935,059.45

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10,310.00

Dollars per
LOE hour
delivered:

50.91

15.62

3.62

.00

1.28

.00

.00

4.09

.03

$75.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 05/06/1997

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

P3 .00

P4 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

358.50

340.00

62.50

16.50

1 ,629.25

8.00

2,414.75

Dollars per
LOE hour
delivered:

Balance

-358.50

-340.00

-62.50

-16.50

-1 ,629.25

-8.00

-2,414.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

10,310.00

TOTAL Direct Labor $104,939.46 $133.60
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 05/06/1997

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou

CERCLIS ID: SSID: CP

Project Manager: GUEVARRA, JAY

EPA Project Monitor; LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Budgeted
Labor
Hours

.00

.00

.00

.00

450.00

Total Dollars
Spent:

11,010.89

2,150.23

426.07

.00

7,648.38

.00

.00

545.13

152.97

$21,933.67

Labor Hours
Spent

236.50

140.50

17.00

10.00

404.00

Balance:

6,957.73

-335.23

1,025.93

484.00

-7,648.38

6,000.00

.00

$5,785.95

Balance

-236.50

-140.50

-17.00

-10.00

46.00

Estimated
Dollars

Required:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Estimated
Hours

required

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

27.25

5.32

1.05

.00

18.93

.00

.00

1.35

.38

$54.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 05/06/1997

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou State: CA

CERCLIS ID: SSID: CP

Project Manager: GUEVARRA, JAY

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED T2

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 2.00 -2.00 .00

.00 .25 -.25 .00

TOTAL .00

Total Dollars
Spent:

2.25

Dollars per
LOE hour
delivered:

-2.25 450.00

TOTAL Direct Labor $148.20 $65.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 05/06/1997

Site Name: STAfiT QA MANAGEMENT Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

81,306.60

3,630.00

2,420.00

.00

9,868.50

.00

.00

$97,225.10

Budgeted
Labor
Hours

.00
' .00 ̂

.00

.00

.00

.00

1,890.00

Total Dollars
Spent:

32,105.09

2,717.82

.00

.00

1,647.76

.00

.00

580.41

32.95

$37,084.03

Labor Hours
Spent

84.50

'i 289.00
X 528.50

10.00

2.00

16.00

930.00

Balance:

49,201.51

912.18

2,420.00

.00

8,220.74

.00

.00

$60,141.07

Balance

-84.50

-289.00

-528.50

-10.00

-2.00

-16.00

960.00

Estimated
Dollars

Required:

81 ,306.60

3,630.00

2,420.00

.00

9,868.50

.00

.00

$97,225.10

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1 ,890.00

Dollars per
LOE hour
delivered:

34.60

2.93

.00

.00

1.78

.00

.00

.63

.04

$39.96

Page 16 of 117 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 05/06/1997

Site Name: START QA MANAGEMENT Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

34.50

1.00

2.00

1.00

Estimated
Hours

Balance required

-34.50

-1.00

-2.00

-1.00

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

38.50

Dollars per
LOE hour
delivered:

-38.50 1,890.00

TOTAL Direct Labor $1,289.55 $34.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 05/06/1997

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

144,022.58

54,450.00

1,815.00

.00

4,521.66

.00

22,120.01

$226,929.25

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

4,109.00

Total Dollars
Spent:

98,255.20

51,040.12

22,305.02

678.74

1,825.27

.00

.00

15,825.24

36.49

$189,966.08

Labor Hours
Spent

876.00

1,866.25

541.00

22.00

27.00

22.00

45.00

3,399.25

Balance:

45,767.38

3,409.88

-20,490.02

-678.74

2,696.39

.00

22,120.01

$36,963.17

Balance

-876.00

-1,866.25

-541.00

-22.00

-27.00

-22.00

-45.00

709.75

Estimated
Dollars

Required:

144,022.58

54,450.00

1,815.00

.00

4,521 .66

.00

22,120.01

$226,929.25

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

4,109.00

Dollars per
LOE hour
delivered:

29.14

15.14

6.61

.20

.54

.00

.00

4.69

.01

$56.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 05/06/1997

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: DU NCAN, Wl LL

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9

5ubtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 58.50 -58.50 .00

.00 38.00 -38.00 .00

TOTAL .00

Total Dollars
Spent:

96.50

Dollars per
LOE hour
delivered:

-96.50 4,109.00

TOTAL Direct Labor $5,049.43 $52.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 05/06/1997

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JONES, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

JubHandling Charge

TOTAL

9

P1

P2

P3

P4

T1

T2

TOTAL

Dollars
Budgeted:

91,316.30

15,488.00

1,815.00

.00

1,052.64

.00

.00

$109,671.94

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,034.00

Total Dollars
Spent:

41,219.21

5,770.75

777.65

.00

961.13

.00

.00

1 ,400.86

19.22

$50,148.82

Labor Hours
Spent

75.00

767.00

304.00

37.00

8.00

14.00

1,205.00

Balance:

50,097.09

9,717.25

1,037.35

.00

91.51

.00

.00

$59,523.12

Balance

-75.00

-767.00

-304.00

-37.00

-8.00

-14.00

829.00

Estimated
Dollars

Required:

91,316.30

15,488.00

1,815.00

.00

1 ,052.64

.00

.00

$109,671.94

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,034.00

Dollars per
LOE hour
delivered:

34.21

4.79

.65

.00

.80

.00

.00

1.16

.02

$41.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 05/06/1997

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JONES, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P3

P4

SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00

.00

.00

10.00 -10.00

33.50 -33.50

16.00 -16.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

59.50

Dollars per
LOE hour
delivered:

-59.50 2,034.00

TOTAL Direct Labor $4,616.13 $106.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 05/06/1997

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T1

T2

TOTAL

Dollars
Budgeted:

89,363.50

30,250.00

.00

.00

6,582.37

.00

9,075.00

$135,270.87

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,060.00

Total Dollars
Spent:

30,796.86

16,644.33

318.63

.00

290.26

.00

.00

3,617.79

5.80

$51,673.67

Labor Hours
Spent

24.50

31.00

670.50

25.00

3.00

24.00

778.00

Balance:

58,566.64

13,605.67

-318.63

.00

6,292.11

.00

9,075.00

$83,597.20

Balance

-24.50

-31.00

-670.50

-25.00

-3.00

-24.00

1,282.00

Estimated
Dollars

Required:

89,363.50

30,250.00

.00

.00

6,582.37

.00

9,075.00

$135,270.87

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,060.00

Dollars per
LOE hour
delivered:

39.58

21.39

.41

.00

.37

.00

.00

4.65

.01

$66.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 05/06/1997

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

6.50

2.00

665.50

3.00

5.00

682.00

Dollars per
LOE hour
delivered:

Balance

-6.50

-2.00

-665.50

-3.00

-5.00

-682.00

Estimated
Hours

required

.00

.00

.00

.00

.00

2,060.00

TOTAL Direct Labor $43,527.46 $64.11
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9604-0010 TDD Activity Type: START Site General Project

TDD Title: Training for LA Co FD HAZMAT Trng. Asst. Report Date: 05/06/1997

Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TRN Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: Los Angeles County: Los Angeles
State: CA

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

SS

T2

TOTAL

Dollars
Budgeted:

5,690.00

1,210.00

.00

.00

.00

.00

.00

$6,900.00

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

2,624.58

169.84

9.92

.00

.00

.00

.00

38.47

.00

$2,842.81

Labor Hours
Spent

78.00

1.00

3.00

82.00

Balance:

3,065.42

1,040.16

-9.92

.00

.00

.00

.00

$4,057.19

Balance

-78.00

-1.00

-3.00

18.00

Estimated
Dollars

Required:

4,793.60

1,210.00

.00

.00

.00

.00

.00

$6,003.60

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

32.40

2.10

.12

.00

.00

.00

.00

.47

.00

$35.10
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9604-0012 TDD Activity Type: START Site Specific Project

TDD Title: American Samoa Technical Assistance Report Date: 05/06/1997

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 02/28/1997

City: American Samoa
*^**v^*^t m**. ••<*.

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

~ " Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

— TOTAL

RANDALL, RA

LAWRENCE, r

9

P1

P2

P3

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

58,477.85

12,100.00

9,075.00

.00

20,000.00

1,500.00

.00

$101,152.85

County: Trust Territory State:

SSID: 51

NDY

(AY

Budgeted Labor Hours
Labor Spent Balance
Hours

.00

.00

.00

.00

.00

.00

.00

.00

1,150.00

Total Dollars
Spent:

39,317.45

13,503.69

6,817.64

763.36

18,802.15

.00

.00

4,506.88

376.04

$84,087.21

45.00

7.00

943.50

6.00

8.00

8.50

8.00

16.00

1,042.00

Balance:

19,160.40

-1,403.69

2,257.36

-763.36

1,197.85

1,500.00

.00

$17,065.64

-45.00

-7.00

-943.50

-6.00

-8.00

-8.50

-8.00

-16.00

108.00

Estimated
Dollars

Required:

58,477.85

12,100.00

9,075.00

.00

20,000.00

1,500.00

.00

$101,152.85

TT

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

1,150.00

Dollars per
LOE hour
delivered:

38.04

13.07

6.60

.74

18.19

.00

.00

4.36

.36

$81.36
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tDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 05/06/1997

Site Name: MCCdRMICK & BAXTER CREOSOTING Completion Date: 11/30/1996

Site Location: 1214 W. WASHINGTON STREET Estimated Completion Date: 11/30/1996

City: STOCKTON County: SAN JOAQUIN

CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

22,280.78

17,805.76

3,507.20

.00

1 1 ,504.62

.00

.00

4,560.61

230.08

$59,889.05

184.50

239.00

298.00

14.00

23.00

758.50

Balance:

28,412.12

-15,385.76

3,147.80

.00

-11,504.62

20,000.00

4,000.00

$23,878.85

Balance

-184.50

-239.00

-298.00

-14.00

-23.00

241.50

Estimated
Dollars

Required:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

29.37

23.47

4.62

.00

15.17

.00

.00

6.01

.30

$78.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 05/06/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 11/30/1996

Site Location: 1214 W. WASHINGTON STREET Estimated Completion Date: 11/30/1996

City: STOCKTON County: SAN JOAQUIN

CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

P4 .00

SS .00

TOTAL .00

Total Dollars
Spent:

55.50

12.00

5.00

72.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-55.50 .00

-12.00 .00

-5.00 .00

-72.50 1,000.00

TOTAL Direct Labor $5,471.48 $81.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9605-0005 TDD Activity Type: START Site General Project

TDD Title: Continuing Challenge Workshop Report Date: 05/06/1997

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/29/1996

Site Location: Estimated Completion Date: 10/29/1996

City: Sacramento County: Sacramento
State: CA

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00

$24,201.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

420.00

Total Dollars
Spent:

9,903.22

496.25

688.26

.00

.00

.00

.00

253.53

.00

$11,341.26

Labor Hours
Spent

3.00

222.00

47.00

5.00

2.00

7.00

286.00

Balance:

6,675.53

4,706.75

1,731.74

.00

.00

.00

.00

$12,860.49

Balance

-3.00

-222.00

-47.00

-5.00

-2.00

-7.00

134.00

Estimated
Dollars

Required:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00

$24,201.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

420.00

Dollars per
LOE hour
delivered:

34.87

1.75

2.42

.00

.00

.00

.00

.89

.00

$39.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 05/06/1997

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: QUINCY County: PLUMAS State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WISE, ROBERT

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

72,970.50

7,260.00

7,260.00

.00

2,631.60

.00

.00

$90,122.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

1 ,630.00

Total Dollars
Spent:

35,211.91

4,961.88

2,846.61

.00

1,306.14

.00

.00

1,666.99

26.12

$46,019.65

Labor Hours
Spent

40.50

455.50

381 .00

18.00

25.00

10.00

18.00

948.00

Balance:

37,758.59

2,298.12

4,413.39

.00

1,325.46

.00

.00

$44,102.45

Balance

-40.50

-455.50

-381 .00

-18.00

-25.00

-10.00

-18.00

682.00

Estimated
Dollars

Required:

72,970.50

7,260.00

7,260.00

.00

2,631.60

.00

.00

$90,122.10

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

1 ,630.00

Dollars per
LOE hour
delivered:

38.15

5.38

3.08

.00

1.42

.00

.00

1.81

.03

$49.86
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 05/06/1997

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: QUINCY County: PLUMAS

CERCLIS ID: SSID: ZZ

Project Manager: WISE, ROBERT

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

2.50

34.50

8.50

45.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-2.50 .00

-34.50 .00

-8.50 .00

-45.50 1 ,630.00

TOTAL Direct Labor $2,876.47 $77.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.LE.S. Database Report Date: 05/06/1997

Site Name: T.A.LE.S. DATABASE Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1 ,600.00

$22,046.60

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

3,084.66

89.35

.00

.00

.00

.00

.00

19.13

.00

$3,193.14

Labor Hours
Spent

68.00

6.00

8.00

82.00

Balance:

17,361.94

-89.35

.00

.00

.00

.00

1,600.00

$18,853.46

Balance

-68.00

-6.00

-8.00

318.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

37.62

1.09

.00

.00

.00

.00

.00

.23

.00

$38.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 05/06/1997

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Panoche County: Fresno

CERCLIS ID: CA000140924 SSID: CU

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P3

P4

T2

TOTAL

Dollars
Budgeted:

37,985.10

3,630.00

4,840.00

.00

.00

6,000.00

605.00

$53,060.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

750.00

Total Dollars
Spent:

25,567.62

2,461.02

3,350.62

.00

3,821.25

.00

.00

1,237.61

76.42

$36,514.54

Labor Hours
Spent

17.00

.00

633.00

29.00

24.00

703.00

Balance:

12,417.48

1,168.98

1,489.38

.00

-3,821.25

6,000.00

605.00

$16,545.56

Balance

-17.00

.00

-633.00

-29.00

-24.00

47.00

Estimated
Dollars

Required:

37,985.10

3,630.00

4,840.00

.00

.00

6,000.00

605.00

$53,060.10

Estimated
Hours

required

.00

.00

.00

.00

.00

750.00

Dollars per
LOE hour
delivered:

36.37

3.50

4.77

.00

5.44

.00

.00

1.76

.11

$51.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 05/06/1997

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

- City: Panoche County: Fresno

CERCLIS ID: CA000140924 SSID: CU

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 .50 -.50 .00

.00 46.00 -46.00 .00

TOTAL .00

Total Dollars
Spent:

46.50

Dollars per
LOE hour
delivered:

-46.50 750.00

TOTAL Direct Labor $3,611.44 $77.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 05/06/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: LADD, KAREN

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

800.00

Total Dollars
Spent:

4,535.16

9,666.80

1,439.12

.00

1,253.05

.00

.00

2,375.97

25.06

$19,295.16

Labor Hours
Spent

7.00

70.00

20.00

2.00

9.00

108.00

Balance:

53,367.14

-4,826.80

2,795.88

.00

-253.05

.00

2,000.00

$50,682.14

Balance

-7.00

-70.00

-20.00

-2.00

-9.00

692.00

Estimated
Dollars

Required:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Estimated
Hours

required

.00

.00

.00

.00

.00

800.00

Dollars per
LOE hour
delivered:

42.78

91.20

13.58

.00

11.82

.00

.00

22.41

.24

$182.03
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 05/06/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: LADD, KAREN

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

18.00

306.25

368.50

4.25

697.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-18.00 .00

-306.25 .00

-368.50 .00

-4.25 .00

-697.00 800.00

TOTAL Direct Labor $44,974.76 $64.92
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 05/06/1997

Site Name: INDIA BASIN BOATYARD SITE Completion Date: 09/30/1997

Site Location: 894 INNES AVENUE Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: CAD000067603 SSID: 9G

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region;

Subtask Description;

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

1,066.40

23.74

.00

.00

.00

.00

.00

5.09

.00

$1,095.23

Labor Hours
Spent

2.00

16.00

4.00

6.00

28.00

Balance:

2,928.25

339.26

.00

242.00

.00

.00

100.00

$3,604.42

Balance

-2.00

-16.00

-4.00

-6.00

52.00

Estimated
Dollars

Required:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

38.09

.85

.00

.00

.00

.00

.00

.18

.00

$39.12

Page 28 of 117 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 05/06/1997

Site Name: VERDESE CARTER PARK Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: OAKLAND County: ALAMEDA

CERCLIS ID: CAD980496913 SSID: 9X

Project Manager: MARTIN, PAUL

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

28,821 .70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

530.00

Total Dollars
Spent:

12,093.05

757.07

282.00

.00

1,124.97

.00

.00

221.88

22.49

$14,501.46

Labor Hours
Spent

48.00

26.00

270.50

7.00

10.00

361.50

Balance:

16,728.65

434.78

310.90

586.85

-1,124.97

.00

500.00

$17,191.84

Balance

-48.00

-26.00

-270.50

-7.00

-10.00

168.50

Estimated
Dollars

Required:

28,821.70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Estimated
Hours

required

.00

.00

.00

.00

.00

530.00

Dollars per
LOE hour
delivered:

33.45

2.09

.78

.00

3.11

.00

.00

.61

.06

$40.11
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 05/06/1997

Site Name: VERDESE CARTER PARK Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: OAKLAND County: ALAMEDA

CERCLIS ID: CAD98Q496913 SSID: 9X

Project Manager: MARTIN, PAUL

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P3

SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00

.00

.00

3.50 -3.50

144.00 -144.00

4.00 -4.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

151.50

Dollars per
LOE hour
delivered:

-151.50 530.00

TOTAL Direct Labor $11,458.17 $77.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 05/06/1997

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1997

Site Location: San Francisco Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: WEISS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

g
Budgeted Labor Hours

Labor Spent
Hours

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

.00

.00

.00

295.00

Total Dollars
Spent:

2,477.27

54.38

1,786.70

.00

.00

.00

.00

394.01

.00

$4,712.36

14.00

34.00

22.00

70.00

Balance:

18,412.43

550.62

-334.70

.00

.00

.00

.00

$18,234.34

Balance

-14.00

-34.00

-22.00

225.00

Estimated
Dollars

Required:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

68.81

1.51

49.63

.00

.00

.00

.00

10.94

.00

$130.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 05/06/1997

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1997

Site Location: San Francisco Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: WEISS, WILLIAM

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

State: CA

Labor Hours
Spent

Estimated
Hours

Balance required

NO SUBTASK USED P3 ,00 14.00 -14.00 .00

TOTAL .00 14.00 -14.00 295.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9607-0004 TDD Activity Type: START Site General Project

TDD Title: New Technology/Equipment Evaluation Report Date: 05/06/1997

Site Name: NEW TECHNOLOGY/EQUIPMENT EVALUATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

1 1 ,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Budgeted
Labor
Hours

.00

.00

.00

.00

255.00

Total Dollars
Spent:

2,255.76

53.27

375.32

.00

.00

.00

.00

91.73

.00

$2,776.08

Labor Hours
Spent

41.00

13.00

10.00

8.00

72.00

Balance:

9,152.74

551.73

1,802.68

.00

.00

.00

5,106.00

$16,521.42

Balance

-41 .00

-13.00

-10.00

-8.00

183.00

Estimated
Dollars

Required:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Estimated
Hours

required

.00

.00

.00

.00

255.00

Dollars per
LOE hour
delivered:

31.33

.74

5.21

.00

.00

.00

.00

1.27

.00

$38.56
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9608-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Removal Report Date: 05/06/1997

Site Name: MC0ORMICK & BAXTER CREOSOTING Completion Date: 09/30/1997

Site Location: 1214 W. WASHINGTON STREET Estimated Completion Date: 09/30/1997

City: STOCKTON County: SAN JOAQUIN

CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region;

Subtask Description;

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

29,076.60

1,210.00

9,680.00

.00

15,098.35

.00

4,840.00

$59,904.95

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

970.00

Total Dollars
Spent:

17,338.00

4,167.38

4,670.30

525.00

11,175.93

.00

.00

2,003.58

223.52

$40,103.71

Labor Hours
Spent

85.50

98.00

323.50

13.00

2.00

13.00

535.00

Balance:

11,738.60

-2,957.38

5,009.70

-525.00

3,922.42

.00

4,840.00

$19,801.24

Balance

-85.50

-98.00

-323.50

-13.00

-2.00

-13.00

435.00

Estimated
Dollars

Required:

29,076.60

1,210.00

9,680.00

.00

15,098.35

.00

4,840.00

$59,904.95

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

970.00

Dollars per
LOE hour
delivered:

32.53

7.82

8.76

.98

20.97

.00

.00

3.76

.42

$75.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9608-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Removal Report Date: 05/06/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 09/30/1997

Site Location: 1214 W.WASHINGTON STREET Estimated Completion Date: 09/30/1997

City: STOCKTON County: SAN JOAQUIN

CERCLIS ID: CAD009106527 SSID* 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 2.50 -2.50 .00

.00 121.50 -121.50 .00

.00 7.00 -7.00 .00

TOTAL .00

Total Dollars
Spent:

131.00

Dollars per
LOE hour
delivered:

-131.00 970.00

TOTAL Direct Labor $76.02 $.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9609-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes Report Date: 05/06/1997

Site Name: MAD RIVER PESTICIDES Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: HUMBOLDT

CERCLIS ID: CAD082194853 SSID: DE

Project Manager: LAWRENCE, PETER

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region;

Subtask Description;

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

10,742.30

60.50

726.00

.00

.00

155.85

.00

$11,684.65

Budgeted
Labor
Hours

.00

.00

.00

.00

225.00

Total Dollars
Spent:

2,824.24

330.97

459.84

.00

.00

.00

.00

169.25

.00

$3,784.30

Labor Hours
Spent

64.00

12.00

3.00

8.00

87.00

Balance:

7,918.06

-270.47

266.16

.00

.00

155.85

.00

$7,900.35

Balance

-64.00

-12.00

-3.00

-8.00

138.00

Estimated
Dollars

Required:

10,742.30

60.50

726.00

.00

.00

155.85

.00

$11,684.65

Estimated
Hours

required

.00

.00

.00

.00

225.00

Dollars per
LOE hour
delivered:

32.46

3.80

5.29

.00

.00

.00

.00

1.95

.00

$43.50
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9609-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes Report Date: 05/06/1997

Site Name: MAD RIVER PESTICIDES Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: HUMBOLDT

CERCLIS ID: CAD0821 94853 SSID: DE

Project Manager: LAWRENCE, PETER

EPA Project Monitor: LEWIS, WILLIAM

Renion- QMegion' Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 28.00 -28.00 .00

TOTAL .00 28.00 -28.00 225.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $2,215.31 $79.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9609-0003 TDD Activity Type: START Site General Project

TDD Title: Brisbane Fire Department - Radiation Training Report Date: 05/06/1997

Site Name: BRISBANE FIRE DEPARTMENT - RADIATION TR/ Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Brisbane County: San Mateo State: CA

CERCLIS ID: SSID: 00

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

2,389.80

121.00

121.00

.00

.00

.00

.00

$2,631.80

Budgeted
Labor
Hours

.00

.00

.00

60.00

Total Dollars
Spent:

1,467.82

64.52

.00

.00

.00

.00

.00

13.81

.00

$1,546.15

Labor Hours
Spent

45.00

2.00

2.00

49.00

Balance:

921.98

56.48

121.00

.00

.00

.00

.00

$1,085.65

Balance

-45.00

-2.00

-2.00

11.00

Estimated
Dollars

Required:

2,389.80

121.00

121.00

.00

.00

.00

.00

$2,631.80

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

29.96

1.32

.00

.00

.00

.00

.00

.28

.00

$31.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9609-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Carlos Pesticide Report Date: 05/06/1997

Site Name: SAN CARLOS PESTICIDE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Carlos County: Gila

CERCLIS ID: AZ0001509819 SSID: DB

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P3

P4

T2

TOTAL

Dollars
Budgeted:

12,389.90

1,815.00

3,630.00

.00

.00

3,000.00

1,210.00

$22,044.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

10,317.74

819.83

2,361.85

.00

2,766.00

.00

.00

680.94

55.32

$17,001.68

Labor Hours
Spent

80.00

.00

204.00

5.00

6.00

295.00

Balance:

2,072.16

995.17

1,268.15

.00

-2,766.00

3,000.00

1,210.00

$5,043.22

Balance

-80.00

.00

-204.00

-5.00

-6.00

5.00

Estimated
Dollars

Required:

12,389.90

1,815.00

3,630.00

.00

.00

3,000.00

1,210.00

$22,044.90

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

34.98

2.78

8.01

.00

9.38

.00

.00

2.31

.19

$57.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9609-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Carlos Pesticide Report Date: 05/06/1997

Site Name: SAN CARLOS PESTICIDE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Carlos County: Gila

CERCLIS ID: AZOO01509819 SSID: DB

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: AZ

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

1.50

1.50

Dollars per
LOE hour
delivered:

-1.50 .00

-1.50 300.00

TOTAL Direct Labor $94.52 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9609-0006 TDD Activity Type: START Site Specific Project

TDD Title: Tidelands Oil Production Company Report Date: 05/06/1997

Site Name: TIDELANDS OIL PRODUCTION COMPANY Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

504.16

60.50

.00

.00

.00

.00

.00

$564.66

Budgeted
Labor
Hours

.00

.00

10.00

Total Dollars
Spent:

373.33

19.75

.00

.00

.00

.00

.00

4.23

.00

$397.31

Labor Hours
Spent

7.00

3.00

10.00

Balance:

130.83

40.75

.00

.00

.00

.00

.00

$167.35

Balance

-7.00

-3.00

.00

Estimated
Dollars

Required:

504.16

50.00

.00

.00

.00

.00

.00

$554.16

Estimated
Hours

required

.00

.00

10.00

Dollars per
LOE hour
delivered:

37.33

1.98

.00

.00

.00

.00

.00

.42

.00

$39.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9609-0007 TDD Activity Type: START Site Specific Project

TDD Title: Paakea Road Pesticide Fire Site Report Date: 05/06/1997

Site Name: PAAKEA ROAD PESTICIDE FIRE SITE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Honolulu County: Oahu State: HI

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: DUNKELMAN, TOM

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

9,914.60

2,420.00

6,655.00

.00

.00

8,000.00

.00

$26,989.60

Budgeted
Labor
Hours

.00

.00

.00

.00

220.00

Total Dollars
Spent:

5,049.76

1,112.53

1,632.64

.00

8,342.68

.00

.00

587.49

166.85

$16,891.95

Labor Hours
Spent

63.50

143.50

3.00

6.00

216.00

Balance:

4,864.84

1,307.47

5,022.36

.00

-8,342.68

8,000.00

.00

$10,097.65

Balance

-63.50

-143.50

-3.00

-6.00

4.00

Estimated
Dollars

Required:

9,914.60

2,420.00

6,655.00

.00

.00

8,000.00

.00

$26,989.60

Estimated
Hours

required

.00

.00

.00

.00

220.00

Dollars per
LOE hour
delivered:

23.38

5.15

7.56

.00

38.62

.00

.00

2.72

.77

$78.20
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project

TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 05/06/1997

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 06/30/1997

Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 06/30/1997

City: RICHMOND County: CONTRA COSTA

CERCLIS ID: CAD981436363 SSID: R3

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

~ ' Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

36,126.10

6,788.10

10,067.20

.00

52,986.55

.00

.00

$105,967.95

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

1,730.00

Total Dollars
Spent:

16,883.45

754.48

914.76

.00

15,556.31

.00

.00

357.10

311.12

$34,777.22

25.00

333.50

27.00

16.00

401.50

Balance:

19,242.65

6,033.62

9,152.44

.00

37,430.24

.00

.00

$71,190.73

Balance

-25.00

-333.50

-27.00

-16.00

1,328.50

Estimated
Dollars

Required:

36,126.10

6,788.10

10,067.20

.00

52,986.55

.00

.00

$105,967.95

Estimated
Hours

required

.00

.00

.00

.00

1,730.00

Dollars per
LOE hour
delivered:

42.05

1.88

2.28

.00

38.75

.00

.00

.89

.77

$86.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project

TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 05/06/1997

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 06/30/1997

Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 06/30/1997

City: RICHMOND County: CONTRA COSTA State: CA

CERCLIS ID: CAD981436363 SSID: R3

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

p1 .00

P2 .00

P3 .00

P4 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

1.50

635.50

88.50

2.00

214.50

942.00

Dollars per
LOE hour
delivered:

Balance

-1.50

-635.50

-88.50

-2.00

-214.50

-942.00

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,730.00

TOTAL Direct Labor $8,116.91 $8.62
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9609-0010 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure/PRC Report Date: 05/06/1997

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

55,402.30

4,840.00

1,210.00

.00

.00

12,000.00

.00

$73,452.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,310.00

Total Dollars
Spent:

30,929.89

5,525.63

70.62

.00

8,125.00

.00

.00

1,197.66

162.50

$46,011.30

Labor Hours
Spent

112.50

259.75

428.50

4.00

16.00

7.00

827.75

Balance:

24,472.41

-685.63

1,139.38

.00

-8,125.00

12,000.00

.00

$27,441.00

Balance

-112.50

-259.75

-428.50

-4.00

-16.00

-7.00

482.25

Estimated
Dollars

Required:

5,540.30

4,840.00

1,210.00

.00

.00

12,000.00

.00

$23,590.30

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,310.00

Dollars per
LOE hour
delivered:

38.10

6.81

.09

.00

10.01

.00

.00

1.48

.20

$56.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9609-0010 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure/PRC Report Date: 05/06/1997

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: Signal Hill County: Los Angeles

CERCLIS ID: CAOQ01562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 1,310.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.81 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9609-0011 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Cylinders Report Date: 05/06/1997

Site Name: FRESNO CYLINDERS Completion Date: 10/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Fresno County: Kern

CERCLIS ID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,783.80

605.00

1,210.00

.00

.00

.00

.00

$6,598.80

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

2,772.26

216.63

.00

.00

.00

.00

.00

46.35

.00

$3,035.24

Labor Hours
Spent

71.00

5.00

2.00

78.00

Balance:

2,011.54

388.37

1,210.00

.00

.00

.00

.00

$3,563.56

Balance

-71.00

-5.00

-2.00

22.00

Estimated
Dollars

Required:

4,783.80

605.00

1,210.00

.00

.00

.00

.00

$6,598.80

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

35.54

2.78

.00

.00

.00

.00

.00

.59

.00

$38.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0001 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 05/06/1997

Site Name: DC METALS Completion Date: 04/30/1997

Site Location: 1414 Third Street Estimated Completion Date: 04/30/1997

City: Oakland County: Alameda State: CA

CERCLIS ID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

114,854.00

1,815.00

363.00

.00

.00

.00

.00

$117,032.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,400.00

Total Dollars
Spent:

28,633.40

3,030.86

1,395.50

.00

246.75

.00

.00

947.24

4.93

$34,258.68

Labor Hours
Spent

22.00

544.00

230.00

8.00

1.50

16.00

821.50

Balance:

86,220.60

-1,215.86

-1,032.50

.00

-246.75

.00

.00

$82,773.32

Balance

-22.00

-544.00

-230.00

-8.00

-1.50

-16.00

1,578.50

Estimated
Dollars

Required:

114,854.00

1,815.00

363.00

.00

.00

.00

.00

$117,032.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,400.00

Dollars per
LOE hour
delivered:

34.92

3.70

1.70

.00

.30

.00

.00

1.16

.01

$41.78
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0001 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date; 05/06/1997

Site Name: DC METALS Completion Date: 04/30/1997

Site Location: 1414 Third Street Estimated Completion Date: 04/30/1997

City: Oakland County: Alameda

CERCLIS ID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED T1

TOTAL

Budgeted
Labor
Hours

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

8.00

15.50

23.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-8.00 .00

-15.50 .00

-23.50 2,400.00

TOTAL Direct Labor $646.53 $27.51
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0002 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch/Inspection Plating Report Date: 05/06/1997

Site Name: TH£ CRUZ RANCH/INSPECTION PLATING Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/30/1997

City: Auburn

CERCLIS ID:

Project Manager: MAHONY, KAREN

EPA Project Monitor: LEWIS, WILLIAM

County: Placer

SSID: DF

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element;

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

14,298.85

1,210.00

3,630.00

.00

3,283.13

3,000.00

4,900.50

$30,322.48

Budgeted
Labor
Hours

.00

.00

.00

.00

410.00

Total Dollars
Spent:

6,448.84

1,284.03

784.67

.00

4,087.13

1,340.00

.00

442.67

81.73

$14,469.07

Labor Hours
Spent

257.50

58.50

4.00

9.00

329.00

Balance:

7,850.01

-74.03

2,845.33

.00

-804.00

1,660.00

4,900.50

$15,853.41

Balance

-257.50

-58.50

-4.00

-9.00

81.00

Estimated
Dollars

Required:

14,298.85

1,210.00

3,630.00

.00

3,283.13

3,000.00

4,900.50

$30,322.48

Estimated
Hours

required

.00

.00

.00

.00

410.00

Dollars per
LOE hour
delivered:

19.60

3.90

2.39

.00

12.42

4.07

.00

1.35

.25

$43.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0002 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch/Inspection Plating Report Date: 05/06/1997

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/30/1997

City: Auburn County: Placer

CERCLIS ID: SSID: DF

Project Manager: MAHONY, KAREN

EPA Project Monitor: LEWIS, WILLIAM

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 14.00 -14.00 .00

TOTAL .00 14.00 -14.00 410.00

TOTAL Direct Labor

Total Dollars
Spent:

$1,107.65

Dollars per
LOE hour
delivered:

$79.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 05/06/1997

Site Name: CAMEO TRAINING PROGRAM Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

$S

T2

TOTAL

Dollars
Budgeted:

20,304.82

121.00

2,531.32

.00

.00

.00

.00

$22,957.14

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

496.00

Total Dollars
Spent:

12,273.11

842.63

3,203.66

.00

.00

.00

.00

865.89

.00

$17,185.29

Labor Hours
Spent

144.50

211.00

2.00

3.50

6.00

367.00

Balance:

8,031.71

-721.63

-672.34

.00

.00

.00

.00

$5,771.85

Balance

-144.50

-211.00

-2.00

-3.50

-6.00

129.00

Estimated
Dollars

Required:

20,304.82

121.00

2,531.32

.00

.00

.00

.00

$22,957.14

Estimated
Hours

required

.00

.00

.00

.00

.00

496.00

Dollars per
LOE hour
delivered:

33.76

2.32

8.81

.00

.00

.00

.00

2.38

.00

$47.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0004 TDD Activity Type: START Site Specific Project

TDD Title: North American Resources Report Date: 05/06/1997

Site Name: NORTH AMERICAN RESOURCES Completion Date: 11/15/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Chandler County: Maricopa State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

2,005.20

695.75

605.00

.00

.00

.00

.00

$3,305.95

Budgeted
Labor
Hours

.00

.00

.00

50.00

Total Dollars
Spent:

1,204.48

295.60

547.81

.00

.00

.00

.00

180.48

.00

$2,228.37

Labor Hours
Spent

38.00

2.00

4.00

44.00

Balance:

800.72

400.15

57.19

.00

.00

.00

.00

$1,077.58

Balance

-38.00

-2.00

-4.00

6.00

Estimated
Dollars

Required:

2,005.20

695.75

605.00

.00

605.00

.00

.00

$3,910.95

Estimated
Hours

required

.00

.00

.00

50.00

Dollars per
LOE hour
delivered:

27.37

6.72

12.45

.00

.00

.00

.00

4.10

.00

$50.64
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 05/06/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: McFarland County: KERN

CERCLIS ID: CAOQ01118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region;

Subtask Description;

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

Budgeted
Labor
Hours

.00

.00

.00

650.00

Total Dollars
Spent:

1 ,230.99

271.79

.00

.00

.00

.00

.00

58.17

.00

$1,560.95

Labor Hours
Spent

18.00

8.00

4.00

30.00

Balance:

49,168.71

5,778.21

48,400.00

.00

61,200.00

.00

2,027.96

$166,516.71

Balance

-18.00

-8.00

-4.00

620.00

Estimated
Dollars

Required:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

Estimated
Hours

required

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

41.03

9.06

.00

.00

.00

.00

.00

1.94

.00

$52.03
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 05/06/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

. City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

22.00

30.00

136.00

14.00

202.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-22.00 .00

-30.00 .00

-136.00 .00

-14.00 .00

-202.00 650.00

TOTAL Direct Labor $11,244.35 $59.81
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 05/06/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/20/1997

Site Location: Estimated Completion Date: 12/20/1997

City: McFarland County: KERN

CERCLIS ID: CAOOQ1118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 36,552.84

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $36,552.84

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

520.00

Total Dollars
Spent:

2,595.88

3,045.66

1 ,059.94

.00

.00

.00

.00

878.63

.00

$7,580.11

Labor Hours
Spent

10.00

.00

43.00

4.00

16.00

4.00

77.00

Balance:

33,956.96

-3,045.66

-1,059.94

.00

.00

.00

.00

$28,972.73

Balance

-10.00

.00

-43.00

-4.00

-16.00

-4.00

443.00

Estimated
Dollars

Required:

36,552.84

.00

.00

.00

.00

.00

.00

$36,552.84

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

520.00

Dollars per
LOE hour
delivered:

42.56

49.93

17.38

.00

.00

.00

.00

14.40

.00

$124.26
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 05/06/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/20/1997

Site Location: Estimated Completion Date: 12/20/1997

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

4.00

38.50

348.50

92.25

2.00

485.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-4.00

-38.50

-348.50

-92.25

-2.00

-485.25

.00

.00

.00

.00

.00

520.00

TOTAL Direct Labor $29,285.73 $74.52
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 05/06/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Budgeted
Labor
Hours

.00

.00

.00

430.00

Total Dollars
Spent:

210.94

4.57

.00

.00

.00

.00

.00

.98

.00

$216.49

Labor Hours
Spent

1.00

2.00

2.00

5.00

Balance:

29,874.31

-4.57

.00

.00

.00

.00

.00

$29,868.76

Balance

-1.00

-2.00

-2.00

425.00

Estimated
Dollars

Required:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Estimated
Hours

required

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

42.19

.91

.00

.00

.00

.00

.00

.20

.00

$43.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 05/06/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00

.00

.00

8.50 -8.50

1.00 -1.00

.00 .00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

9.50

Dollars per
LOE hour
delivered:

-9.50 430.00

TOTAL Direct Labor $318.36 $33.51
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 05/06/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 07/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

24,096.20

.00

.00

.00

.00

.00

.00

$24,096.20

Budgeted
Labor
Hours

.00

.00

.00

.00

350.00

Total Dollars
Spent:

1,294.56

83.85

.00

.00

449.25

.00

.00

17.94

8.98

$1,854.58

Labor Hours
Spent

3.00

35.50

.00

2.00

40.50

Balance:

22,801.64

-83.85

.00

.00

-449.25

.00

.00

$22,241.62

Estimated
Hours

Balance required

-3.00 .00

-35.50 .00

.00 .00

-2.00 .00

309.50 350.00

Estimated Dollars per
Dollars LOE hour

Required: delivered:

24,096.20 31 .96

.00 2.07

.00 .00

.00 .00

.00 11.09

.00 .00

.00 .00

.44

.22

$24,096.20 $45.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 05/06/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 07/30/1997

Site Location: Estimated Completion Date: 00/00/0000

. City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

146.00

144.50

290.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-146.00 .00

-144.50 .00

-290.50 350.00

TOTAL Direct Labor $18,275.84 $62.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 05/06/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region; 9

Subtask Description;

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 105,619.10

Other Direct Costs .00

Travel .00

Equipment -00

Subcontracts -00

Analytical .00

Equipment Usage -00

SGA

SubHandling Charge

TOTAL $105,619.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,500.00

Total Dollars
Spent:

16,300.71

2,124.99

.00

.00

3,514.60

.00

.00

454.70

70.29

$22,465.29

Labor Hours
Spent

7.00

38.50

302.50

2.00

78.50

2.00

430.50

Balance:

89,318.39

-2,124.99

.00

.00

-3,514.60

.00

.00

$83,153.81

Balance

-7.00

-38.50

-302.50

-2.00

-78.50

-2.00

1,069.50

Estimated
Dollars

Required:

105,619.10

.00

.00

.00

.00

.00

.00

$105,619.10

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,500.00

Dollars per
LOE hour
delivered:

46.31

6.04

.00

.00

9.98

.00

.00

1.29

.20

$63.82

Page 49 of 117 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 05/06/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

22.50

92.75

252.50

59.00

5.00

431.75

Dollars per
LOE hour
delivered:

Balance

-22.50

-92.75

-252.50

-59.00

-5.00

-431 .75

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,500.00

TOTAL Direct Labor $25,654.34 $68.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-961Q-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 05/06/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Budgeted
Labor
Hours

.00

.00

1,000.00

Total Dollars
Spent:

718.23

133.55

.00

.00

.00

.00

.00

28.58

.00

$880.36

Labor Hours
Spent

11.00

2.00

13.00

Balance:

73,842.67

-133.55

.00

.00

.00

.00

.00

$73,680.54

Balance

-11.00

-2.00

987.00

Estimated
Dollars

Required:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Estimated
Hours

required

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

55.25

10.27

.00

.00

.00

.00

.00

2.20

.00

$67.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 05/06/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED T2

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 82.00 -82.00 .00

.00 20.00 -20.00 .00

TOTAL .00

Total Dollars
Spent:

102.00

Dollars per
LOE hour
delivered:

-102.00 1,000.00

TOTAL Direct Labor $6,050.39 $59.32
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMACO Report Date: 05/06/1997

Site Name: PEMACO INC. Completion Date: 06/30/1997

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 06/30/1997

City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: HERBST, JULIE

EPA Project Monitor: WOODROW, GORDON

State:. CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

p1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

1.25

515.25

233.00

102.00

129.00

980.50

Dollars per
LOE hour
delivered:

Balance

-1.25

-515.25

-233.00

-102.00

-129.00

-980.50

Estimated
Hours

required

.00

.00

.00

.00

.00

1,355.00

TOTAL Direct Labor $46,676.31 $53.13
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMACO Report Date: 05/06/1997

Site Name: PEMACO INC. Completion Date: 06/30/1997

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 06/30/1997

- City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: HERBST, JULIE

EPA Project Monitor: WOODROW, GORDON

State: CA

— Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

' NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

53,867.30

3,450.92

16,160.76

.00

66,419.75

.00

242.00

$140,140.73

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,355.00

Total Dollars
Spent:

4,436.39

2,269.19

4,234.24

.00

1,335.11

.00

.00

1,391.73

26.70

$13,693.36

Labor Hours
Spent

14.00

11.00

27.50

13.00

59.00

8.00

132.50

Balance:

49,430.91

1,181.73

11,926.52

.00

65,084.64

.00

242.00

$126,447.37

Balance

-14.00

-11.00

-27.50

-13.00

-59.00

-8.00

1 ,222.50

Estimated
Dollars

Required:

53,867.30

3,450.92

16,160.76

.00

66,419.75

.00

242.00

$140,140.73

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,355.00

Dollars per
LOE hour
delivered:

60.36

30.87

57.61

.00

18.16

.00

.00

18.94

.36

$186.30
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0014 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 05/06/1997

Site Name: FRESNO DRUM SITE Completion Date: 08/15/1997

Site Location: Estimated Completion Date: 08/15/1997

City: Fresno County: Fresno

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

53,467.70

968.00

10,890.00

.00

12,298.14

5,280.87

.00

$82,904.71

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

1,700.00

Total Dollars
Spent:

30,280.93

4,624.34

6,539.50

.00

4,915.35

.00

.00

2,389.11

98.30

$48,847.53

186.50

667.25

299.00

7.00

15,00

1,174.75

Balance:

23,186.77

-3,656.34

4,350.50

.00

7,382.79

5,280.87

.00

$34,057.18

Balance

-186.50

-667.25

-299.00

-7.00

-15.00

525.25

Estimated
Dollars

Required:

.53

968.00

10,890.00

.00

12,298.14

5,280.87

.00

$29,437.54

Estimated
Hours

required

.00

.00

.00

.00

.00

1,700.00

Dollars per
LOE hour
delivered:

25.78

3.94

5.57

.00

4.18

.00

.00

2.03

.08

$41.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0015 TDD Activity Type: START Site Specific Project

TDD Title: Sulphur Bank Mercury Mine Report Date: 05/06/1997

Site Name: SULPHUR BANK MERCURY MINE Completion Date: 03/31/1997

Site Location: E. SHORE OF CLEAR LAKE Estimated Completion Date: 00/00/0000

City: CLEARLAKE OAKS County: LAKE

CERCLIS ID: CAD980893275 SSID: K2

Project Manager: MAHONY, KAREN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P4

T2

TOTAL

Dollars
Budgeted:

11,237.15

2,383.70

1,815.00

.00

6,579.00

2,500.00

.00

$24,514.85

Budgeted
Labor
Hours

.00

.00

.00

450.00

Total Dollars
Spent:

326.90

224.51

.00

.00

1,885.93

.00

.00

48.04

37.72

$2,523.10

Labor Hours
Spent

52.50

4.00

3.00

59.50

Balance:

10,910.25

2,159.19

1,815.00

.00

4,693.07

2,500.00

.00

$21,991.75

Balance

-52.50

-4.00

-3.00

390.50

Estimated
Dollars

Required:

11,237.15

2,383.70

1,815.00

.00

6,579.00

2,500.00

.00

$24,514.85

Estimated
Hours

required

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

5.49

3.77

.00

.00

31.70

.00

.00

.81

.63

$42.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0016 TDD Activity Type: START Site Specific Project

TDD Title: Cardenas Bros. Report Date: 05/06/1997

Site Name: CARDENAS BROS. Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/31/1997

City: SANTA MARIA County: SANTA BARBARA

CERCLIS ID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

9,764.40

605.00

605.00

.00

.00

.00

605.00

$11,579.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

220.00

Total Dollars
Spent:

7,097.23

480.25

743.28

.00

.00

.00

.00

261.83

.00

$8,582.59

Labor Hours
Spent

2.00

151.50

59.00

2.00

6.00

220.50

Balance:

2,667.17

124.75

-138.28

.00

.00

.00

605.00

$2,996.81

Balance

-2.00

-151.50

-59.00

-2.00

-6.00

-.50

Estimated
Dollars

Required:

9,764.40

605.00

605.00

.00

.00

.00

605.00

$11,579.40

Estimated
Hours

required

.00

.00

.00

.00

.00

220.00

Dollars per
LOE hour
delivered:

32.48

2.20

3.40

.00

.00

.00

.00

1.20

.00

$39.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, IncTPRC Report Date: 05/06/1997

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

75,842.40

4,840.00

242.00

.00

.00

.00

.00

$80,924.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,760.00

Total Dollars
Spent:

42,528.34

3,070.10

96.10

.00

.00

.00

.00

677.57

.00

$46,372.11

Labor Hours
Spent

91.00

759.50

296.50

12.00

4.00

1,163.00

Balance:

33,314.06

1,769.90

145.90

.00

.00

.00

.00

$34,552.29

Balance

-91.00

-759.50

-296.50

-12.00

-4.00

597.00

Estimated
Dollars

Required:

75,842.40

4,840.00

242.00

.00

.00

.00

.00

$80,924.40

Estimated
Hours

required

.00

.00

.00

.00

.00

1,760.00

Dollars per
LOE hour
delivered:

36.95

2.67

.08

.00

.00

.00

.00

.59

.00

$40.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 05/06/1997

Site Name: HAWAII EXERCISES FY '97 Completion Date: 11/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Honolulu

CERCLIS ID:

County: Oahu

SSID: 00

State: HI

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

22,495.84

689.70

13,993.65

.00

.00

.00

.00

$37,179.19

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

5,733.76

254.90

2,126.93

.00

.00

.00

.00

509.71

.00

$8,625.30

Labor Hours
Spent

140.50

4.00

6.00

4.00

154.50

Balance:

16,762.08

434.80

11,866.72

.00

.00

.00

.00

$28,553.89

Balance

-140.50

-4.00

-6.00

-4.00

345.50

Estimated
Dollars

Required:

22,495.84

689.70

13,993.65

.00

.00

.00

.00

$37,179.19

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

37.11

1.65

13.77

.00

.00

.00

.00

3.30

.00

$55.83
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 05/06/1997

Site Name: HAWAII EXERCISES FY'97 Completion Date: 11/30/1997

Site Location: Estimated Completion Date: 00/00/0000

- City: Honolulu

CERCLIS ID:

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

County: Oahu

SSID: 00

State: HI

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 10.50 -10.50 .00

.00 137.00 -137.00 .00

TOTAL .00

Total Dollars
Spent:

147.50

Dollars per
LOE hour
delivered:

-147.50 500.00

TOTAL Direct Labor $13,320.47 $90.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0020 TDD Activity Type: START Site General Project

TDD Title: Native American Tribes Hazmat Exercise Report Date: 05/06/1997

Site Name: NATIVE AMERICAN TRIBES HAZMAT EXERCISE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

7,788.00

242.00

.00

.00

328.95

.00

.00

$8,358.95

Budgeted
Labor
Hours

.00

.00

150.00

Total Dollars
Spent:

5,048.36

1,206.72

.00

.00

.00

.00

.00

258.25

.00

$6,513.33

Labor Hours
Spent

136.00

2.00

138.00

Balance:

2,739.64

-964.72

.00

.00

328.95

.00

.00

$1,845.62

Balance

-136.00

-2.00

12.00

Estimated
Dollars

Required:

7,788.00

242.00

.00

.00

328.95

.00

.00

$8,358.95

Estimated
Hours

required

.00

.00

150.00

Dollars per
LOE hour
delivered:

36.58

8.74

.00

.00

.00

.00

.00

1.87

.00

$47.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0020 TDD Activity Type: START Site General Project

TDD Title: Native American Tribes Hazmat Exercise Report Date: 05/06/1997

Site Name: NATIVE AMERICAN TRIBES HAZMAT EXERCISE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 .50 -.50 .00

.00 11.50 -11.50 .00

TOTAL .00

Total Dollars
Spent:

12.00

Dollars per
LOE hour
delivered:

-12.00 150.00

TOTAL Direct Labor $884.79 $73.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0021 TDD Activity Type: START Site General Project
t

TDD Title: Oceanic ACP Worst-Case Scenarios Report Date: 05/06/1997

Site Name: OCEJANIC ACP WORST-CASE SCENARIOS Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager,: COLEN, TIMOTHY

EPA Project Monitor? NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,178.70

363.00

.00

.00

.00

.00

.00

$6,541.70

Budgeted
Labor
Hours

.00

.00

.00

125.00

Total Dollars
Spent:

5,570.27

391.46

.00

.00

.00

.00

.00

83.80

.00

$6,045.53

Labor Hours
Spent

111.50

8.00

5.00

124.50

Balance:

608.43

-28.46

.00

.00

.00

.00

.00

$496.17

Balance

-111.50

-8.00

-5.00

.50

Estimated
Dollars

Required:

6,178.70

363.00

.00

.00

.00

.00

.00

$6,541.70

Estimated
Hours

required

.00

.00

.00

125.00

Dollars per
LOE hour
delivered:

44.74

3.14

.00

.00

.00

.00

.00

.67

.00

$48.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0021 TDD Activity Type: START Site General Project

TDD Title: Oceanic ACP Worst-Case Scenarios Report Date: 05/06/1997

Site Name: OCEANIC ACP WORST-CASE SCENARIOS Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

11.00

2.00

10.00

Estimated
Hours

Balance required

-11.00

-2.00

-10.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

23.00

Dollars per
LOE hour
delivered:

-23.00 125.00

TOTAL Direct Labor $1,094.20 $47.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0001 TDD Activity Type: START Site Specific Project

TDD Title: Texaco Report Date: 05/06/1997

Site Name: TEXACO Completion Date: 11/15/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

T2

TOTAL

Dollars
Budgeted:

906.92

121.00

.00

.00

.00

.00

.00

$1,027.92

Budgeted
Labor
Hours

.00

.00

.00

20.00

Total Dollars
Spent:

482.49

31.75

.00

.00

.00

.00

.00

6.80

.00

$521.04

Labor Hours
Spent

7.50

5.00

2.00

14.50

Balance:

424.43

89.25

.00

.00

.00

.00

.00

$506.88

Balance

-7.50

-5.00

-2.00

5.50

Estimated
Dollars

Required:

906.92

121.00

.00

.00

.00

.00

.00

$1,027.92

Estimated
Hours

required

.00

.00

.00

20.00

Dollars per
LOE hour
delivered:

33.28

2.19

.00

.00

.00

.00

.00

.47

.00

$35.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0002 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Report Date: 05/06/1997

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 02/28/1997

Site Location: 231 Sumner Street Estimated Completion Date: 00/00/0000

City: Bakersfield County: Kern

CERCLIS ID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 5,637.14

Other Direct Costs 907.50

Travel 605.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $7,149.64

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,459.04

554.13

541.83

.00

2,600.00

.00

.00

234.46

52.00

$8,441.46

Labor Hours
Spent

95.00

1.50

46.50

2.00

2.00

147.00

Balance:

1,178.10

353.37

63.17

.00

-2,600.00

.00

.00

$-1,291.82

Balance

-95.00

-1.50

-46.50

-2.00

-2.00

3.00

Estimated
Dollars

Required:

5,637.14

907.50

605.00

.00

.00

2,600.00

.00

$9,749.64

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

30.75

3.82

3.74

.00

17.93

.00

.00

1.62

.36

$58.22
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0003 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Plating/Metal Report Date: 05/06/1997

Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/31/1997

City: South El Monte County: Los Angeles

CERCLIS ID: CAOQ01611482 SSID: DL

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description;

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

4,582.04

605.00

36.30

.00

.00

1,750.00

.00

$6,973.34

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

100.00

Total Dollars
Spent:

3,546.32

549.17

30.00

.00

727.50

.00

.00

123.92

14.55

$4,991.46

Labor Hours
Spent

6.00

4.50

84.00

1.50

4.00

100.00

Balance:

1 ,035.72

55.83

6.30

.00

-727.50

1 ,750.00

.00

$1,981.88

Balance

-6.00

-4.50

-84.00

-1.50

-4.00

.00

Estimated
Dollars

Required:

4,582.04

605.00

36.30

.00

.00

1,750.00

.00

$6,973.34

Estimated
Hours

required

.00

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

36.00

5.58

.30

.00

7.39

.00

.00

1.26

.15

$50.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0004 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 05/06/1997

Site Name: FRESNO DRUM SITE Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: Fresno County: Fresno

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

28,124.10

1,875.50

4,114.00

.00

5,921.00

2,607.58

.00

$42,642.18

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

930.00

Total Dollars
Spent:

14,255.59

1,306.28

2,611.59

.00

11,021.17

.00

.00

838.44

220.42

$30,253.49

Labor Hours
Spent

272.00

447.00

17.50

6.00

11.00

753.50

Balance:

13,868.51

569.22

1 ,502.41

.00

-5,100.17

2,607.58

.00

$12,388.69

Balance

-272.00

-447.00

-17.50

-6.00

-11.00

176.50

Estimated
Dollars

Required:

28,124.10

1,875.50

4,114.00

.00

5,921.00

2,607.58

.00

$42,642.18

Estimated
Hours

required

.00

.00

.00

.00

.00

930.00

Dollars per
LOE hour
delivered:

18.92

1.73

3.47

.00

14.63

.00

.00

1.11

.29

$40.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611 -0004 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 05/06/1997

Site Name: FRESNO DRUM SITE Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: Fresno County: Fresno

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SHANE, DANIEL

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 2.00 -2.00 .00

TOTAL .00 2.00 -2.00 930.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $126.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611 -0005 TDD Activity Type: START Site Specific Project

TDD Title: Brown and Bryant Report Date: 05/06/1997

Site Name: BROWN & BRYANT - ARVIN Completion Date: 11/15/1996

Site Location: 600 S. DERBY ROAD Estimated Completion Date: 00/00/0000

City: ARVIN County: KERN

CERCLIS ID: CAD052384021 SSID: H2

Project Manager: RANDALL, RANDY

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

TOTAL

Dollars
Budgeted:

846.08

.00

.00

.00

.00

.00

.00

$846.08

Budgeted
Labor
Hours

.00

.00

200.00

Total Dollars
Spent:

585.89

22.67

.00

.00

.00

.00

.00

4.85

.00

$613.41

Labor Hours
Spent

8.00

10.00

18.00

Balance:

260.19

-22.67

.00

.00

.00

.00

.00

$232.67

Balance

-8.00

-10.00

182.00

Estimated
Dollars

Required:

846.08

.00

.00

.00

.00

.00

.00

$846.08

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

32.55

1.26

.00

.00

.00

.00

.00

.27

.00

$34.08
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0006 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - DTSC Report Date: 05/06/1997

Site Name: SITE SCREENING TRAINING-DTSC Completion Date: 12/03/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

2,355.70

605.00

.00

.00

.00

.00

.00

$2,960.70

Budgeted
Labor
Hours

.00

30.00

Total Dollars
Spent:

58.33

1,071.95

.00

.00

.00

.00

.00

229.39

.00

$1,359.67

Labor Hours
Spent

2.00

2.00

Balance:

2,297.37

-466.95

.00

.00

.00

.00

.00

$1,601.03

Balance

-2.00

28.00

Estimated
Dollars

Required:

2,355.70

605.00

.00

.00

.00

.00

.00

$2,960.70

Estimated
Hours

required

.00

30.00

Dollars per
LOE hour
delivered:

29.17

535.98

.00

.00

.00

.00

.00

114.70

.00

$679.84
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611 -0006 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - DTSC Report Date: 05/06/1997

Site Name: SITE SCREENING TRAINING-DTSC Completion Date: 12/03/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

.00

Labor Hours
Spent

2.00

1.00

28.00

Balance

-2.00

-1.00

-28.00

Estimated
Hours

required

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

31.00

Dollars per
LOE hour
delivered:

-31.00 30.00

TOTAL Direct Labor $1,889.59 $60.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611 -0007 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch Site Report Date: 05/06/1997

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: Auburn County: Placer State: CA

CERCLIS ID: SSID: DF

Project Manager: MAHONY, KAREN

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,093.30

544.50

1,815.00

.00

3,289.50

.00

.00

$11,742.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

210.00

Total Dollars
Spent:

1,577.91

491.50

422.46

.00

3,469.21

.00

.00

195.56

69.37

$6,226.01

Labor Hours
Spent

98.50

2.00

41.50

4.00

6.00

152.00

Balance:

4,515.39

53.00

1,392.54

.00

-179.71

.00

.00

$5,516.29

Balance

-98.50

-2.00

-41.50

-4.00

-6.00

58.00

Estimated
Dollars

Required:

6,093.00

544.50

1,815.00

.00

3,289.50

.00

.00

$11,742.00

Estimated
Hours

required

.00

.00

.00

.00

.00

210.00

Dollars per
LOE hour
delivered:

10.38

3.23

2.78

.00

22.82

.00

.00

1.29

.46

$40.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611 -0008 TDD Activity Type: START Site General Project

TDD Title: USC Pesticide Training Lecture Report Date: 05/06/1997

Site Name: USC PESTICIDE TRAINING LECTURE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

- City: Los Angeles County: Los Angeles State: CA

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

2,494.32

242.00

.00

.00

.00

.00

363.00

$3,099.32

Budgeted
Labor
Hours

.00

.00

.00

64.00

Total Dollars
Spent:

747.15

556.23

.00

.00

.00

.00

.00

119.03

.00

$1,422.41

Labor Hours
Spent

19.50

1.00

2.00

22.50

Balance:

1,747.17

-314.23

.00

.00

.00

.00

363.00

$1,676.91

Balance

-19.50

-1.00

-2.00

41.50

Estimated
Dollars

Required:

2,494.32

242.00

.00

.00

.00

.00

363.00

$3,099.32

Estimated
Hours

required

.00

.00

.00

64.00

Dollars per
LOE hour
delivered:

33.21

24.72

.00

.00

.00

.00

.00

5.29

.00

$63.22
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0009 TDD Activity Type: START Site General Project

TDD Title: Pesticide Training - UC Richmond'97 Report Date: 05/06/1997

Site Name: PESTICIDE TRAINING - UC RICHMOND'97 Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Richmond County: Contra Costa

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

5,895.60

181.50

60.50

.00

.00

.00

.00

$6,137.60

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

3,005.85

88.56

22.49

.00

.00

.00

.00

23.77

.00

$3,140.67

Labor Hours
Spent

59.00

2.00

2.00

63.00

Balance:

2,889.75

92.94

38.01

.00

.00

.00

.00

$2,996.93

Estimated
Hours

Balance required

-59.00 .00

-2.00 .00

-2.00 .00

37.00 100.00

Estimated Dollars per
Dollars LOE hour

Required: delivered:

5,895.60 47.71

181.50 1.41

60.50 .36

.00 .00

.00 .00

.00 .00

.00 .00

.38

.00

$6,137.60 $49.85
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0009 TDD Activity Type: START Site General Project

TDD Title: Pesticide Training - UC Richmond '97 Report Date: 05/06/1997

Site Name: PESTICIDE TRAINING - UC RICHMOND'97 Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Richmond County: Contra Costa

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

10.50

10.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-10.50 .00

-10.50 100.00

TOTAL Direct Labor $319.40 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-96*11 -0010 TDD Activity Type: START Site General Project

TDD Title: Pesticide Training - UC Phoenix'97 Report Date: 05/06/1997

Site Name: PESTJCIDE TRAINING - UC PHOENIX, AZ '97 Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN-, RICHARD

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

7,191.70

302.50

1 ,936.00

.00

.00

.00

.00

$9,430.20

Budgeted
Labor
Hours

.00

.00

.00

120.00

Total Dollars
Spent:

4,850.67

208.54

1,481.12

.00

.00

.00

.00

361.57

.00

$6,901.90

Labor Hours
Spent

101.00

4.00

4.00

109.00

Balance:

2,341.03

93.96

454.88

.00

.00

.00

.00

$2,528.30

Balance

-101.00

-4.00

-4.00

11.00

Estimated
Dollars

Required:

7,191.70

302.50

1,936.00

.00

.00

.00

.00

$9,430.20

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

44.50

1.91

13.59

.00

.00

.00

.00

3.32

.00

$63.32
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0011 TDD Activity Type: START Site General Project

TDD Title: CERCLIS Coordination Report Date: 05/06/1997

Site Name: CERCLIS COORDINATION Completion Date: 02/15/1997

Site Location: Estimated Completion Date: 02/15/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: LAWRENCE, PETER

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

3,399.82

.00

.00

.00

.00

.00

.00

$3,399.82

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

1 ,448.25

65.11

.00

.00

.00

.00

.00

13.93

.00

$1,527.29

Labor Hours
Spent

42.00

2.00

4.00

48.00

Balance:

1,951.57

-65.11

.00

.00

.00

.00

.00

$1,872.53

Estimated
Hours

Balance required

-42.00 .00

-2.00 .00

-4.00 .00

52.00 100.00

Estimated Dollars per
Dollars LOE hour

Required: delivered:

3,399.82 30.17

.00 1.36

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.29

.00

$3,399.82 $31.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0011 TDD Activity Type: START Site General Project

TDD Title: CERCLIS Coordination Report Date: 05/06/1997

Site Name: CERCLIS COORDINATION Completion Date: 02/15/1997

Site Location: Estimated Completion Date: 02/15/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: LAWRENCE, PETER

EPA Project Monitor: NELSON, KAREN

Region: 9

Subtask Description:

State: CA

Budgeted
Labor
Hours

Labor Hours
Spent

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 8.50 -8.50 .00

TOTAL .00 8.50 -8.50 100.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $258.52 $30.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 05/06/1997

Site Name: NEW IDRIA MERCURY MINE Completion Date: 07/31/1997

Site Location: Estimated Completion Date: 07/31/1997

City: Pacines

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WOODROW, GORDON

County: Fresno

SSID: K7

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

17,330.40

302.50

2,117.50

.00

4,342.65

2,500.00

.00

$26,593.05

Budgeted
Labor
Hours

.00

.00

.00

.00

450.00

Total Dollars
Spent:

8,155.99

813.84

76.60

.00

.00

.00

.00

190.55

.00

$9,236.98

Labor Hours
Spent

180.50

4.00

5.00

6.00

195.50

Balance:

9,174.41

-511.34

2,040.90

.00

4,342.65

2,500.00

.00

$17,356.07

Balance

-180.50

-4.00

-5.00

-6.00

254.50

Estimated
Dollars

Required:

17,330.40

302.50

2,117.50

.00

4,342.65

2,500.00

.00

$26,593.05

Estimated
Hours

required

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

41.72

4.16

.39

.00

.00

.00

.00

.97

.00

$47.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611 -0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 05/06/1997

Site Name: NEW IDRIA MERCURY MINE Completion Date: 07/31/1997

Site Location: Estimated Completion Date: 07/31/1997

City: Pacines County: Fresno State: CA

CERCLIS ID: SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

7.50

51.50

3.25

62.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-7.50 .00

-51.50 .00

-3.25 .00

-62.25 450.00

TOTAL Direct Labor $3,559.47 $60.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0013 TDD Activity Type: START Site Specific Project

TDD Title: Iron Mountain Mine Report Date: 05/06/1997

Site Name: IRON MOUNTAIN MINE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Redding County: Shasta

CERCLIS ID: CAD980498612 SSID: 17

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

8,000.00

.00

.00

.00

.00

.00

.00

$8,000.00

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

2,686.68

101.40

805.99

.00

.00

.00

.00

194.18

.00

$3,788.25

Labor Hours
Spent

54.50

3.00

3.00

60.50

Balance:

5,313.32

-101.40

-805.99

.00

.00

.00

.00

$4,211.75

Balance

-54.50

-3.00

-3.00

139.50

Estimated
Dollars

Required:

8,000.00

.00

.00

.00

.00

.00

.00

$8,000.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

44.41

1.68

13.32

.00

.00

.00

.00

3.21

.00

$62.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0013 TDD Activity Type: START Site Specific Project

TDD Title: Iron Mountain Mine Report Date: 05/06/1997

Site Name: IRON MOUNTAIN MINE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Redding County: Shasta

CERCLIS ID: CAD980498612 SSID: 17

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Budgeted Labor Hours
Subtask Description; Labor Spent

Hours

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 200.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.81 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611 -0014 TDD Activity Type: START Site Specific Project

TDD Title: Santa Monica MTBE Report Date: 05/06/1997

Site Name: SANTA MONICA MTBE Completion Date: 08/30/1997

Site Location: Estimated Completion Date: 08/30/1997

City: Santa Monica County: Los Angeles

CERCLIS ID: CA0001757897 SSID: DP

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

53,481.70

6,050.00

6,050.00

.00

77,627.10

.00

.00

$143,208.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,740.00

Total Dollars
Spent:

33,706.89

1,648.96

650.00

.00

.00

.00

.00

491.94

.00

$36,497.79

Labor Hours
Spent

1.50

79.50

803.00

8.00

20.00

4.00

916.00

Balance:

19,774.81

4,401.04

5,400.00

.00

77,627.10

.00

.00

$106,711.01

Balance

-1.50

-79.50

-803.00

-8.00

-20.00

-4.00

1,824.00

Estimated
Dollars

Required:

53,481.70

6,050.00

6,050.00

.00

77,627.10

.00

.00

$143,208.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,740.00

Dollars per
LOE hour
delivered:

37.62

1.84

.73

.00

.00

.00

.00

.55

.00

$40.73
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611 -0014 TDD Activity Type: START Site Specific Project

TDD Title: Santa Monica MTBE Report Date: 05/06/1997

Site Name: SANTA MONICA MTBE Completion Date: 08/30/1997

Site Location: Estimated Completion Date: 08/30/1997

City: Santa Monica County: Los Angeles

CERCLIS ID: CAOQ01757897 SSID: DP

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description;

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00

.00

.00

930.00 -930.00

150.00 -150.00

312.00 -312.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

1,392.00

Dollars per
LOE hour
delivered:

-1,392.00 2,740.00

TOTAL Direct Labor $.00 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0015 TDD Activity Type: START Site Specific Project

TDD Title: Chemical Safety Audit Training @ EPA Lab Report Date: 05/06/1997

Site Name: CHEMICAL SAFETY AUDIT TRAINING @ EPA LAE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

- City: Richmond County: Alameda

CERCLIS ID: SSID: 00

Project Manager: EDWARDS', HOWARD

EPA Project Monitor: CARROLL, SANDRA

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

• Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,528.10

.00

.00

.00

.00

.00

.00

$4,528.10

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

90.00

Total Dollars
Spent:

1,417.12

55.11

.00

.00

935.25

.00

.00

11.79

18.70

$2,437.97

29.00

29.00

2.00

2.00

62.00

Balance:

3,110.98

-55.11

.00

.00

-935.25

.00

.00

$2,090.13

Balance

-29.00

-29.00

-2.00

-2.00

28.00

Estimated
Dollars

Required:

4,528.10

.00

.00

.00

.00

.00

.00

$4,528.10

Estimated
Hours

required

.00

.00

.00

.00

90.00

Dollars per
LOE hour
delivered:

22.86

.89

.00

.00

15.08

.00

.00

.19

.30

$39.32
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611 -0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 05/06/1997

Site Name: DC METALS Completion Date: 12/31/1997

Site Location: 1414 Third Street Estimated Completion Date: 12/31/1997

City: Oakland

CERCLIS ID:

County: Alameda

SSID: DJ

State: CA

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region;

Subtask Description;

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,456.60

968.00

1,815.00

.00

1,315.00

8,000.00

3,267.00

$44,821.60

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

11,051.66

981.47

302.87

.00

.00

.00

.00

274.80

.00

$12,610.80

Labor Hours
Spent

230.00

78.50

4.00

6.00

318.50

Balance:

18,404.94

-13.47

1,512.13

.00

1,315.00

8,000.00

3,267.00

$32,210.80

Balance

-230.00

-78.50

-4.00

-6.00

381.50

Estimated
Dollars

Required:

29,456.60

968.00

1,815.00

.00

1,315.80

8,000.00

3,267.00

$44,822.40

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

34.70

3.08

.95

.00

.00

.00

.00

.86

.00

$39.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611 -0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 05/06/1997

Site Name: DC METALS Completion Date: 12/31/1997

Site Location: 1414 Third Street Estimated Completion Date: 12/31/1997

City: Oakland County: Alameda State: CA

CERCLIS ID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

13.00

11.00

24.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-13.00 .00

-11.00 .00

-24.00 700.00

TOTAL Direct Labor $1,487.43 $61.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 05/06/1997

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 06/01/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Truckee

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHIPLEY, BRAD

County: Nevada State: CA

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,695.20

181.50

1,694.00

.00

.00

.00

.00

$31,570.70

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

6,331.37

388.87

476.30

.00

1,262.03

.00

.00

185.10

25.24

$8,668.91

Labor Hours
Spent

34.50

194.00

4.00

6.00

238.50

Balance:

23,363.83

-207.37

1,217.70

.00

-1,262.03

.00

.00

$22,901.79

Balance

-34.50

-194.00

-4.00

-6.00

261.50

Estimated
Dollars

Required:

29,695.20

181.50

1,694.00

.00

.00

.00

.00

$31,570.70

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

26.55

1.63

2.00

.00

5.29

.00

.00

.78

.11

$36.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 05/06/1997

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 06/01/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Truckee

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHIPLEY, BRAD

Region: 9

Subtask Description:

County: Nevada

SSID: ZZ

Budgeted
Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 18.00 -18.00 .00

TOTAL .00 18.00 -18.00 500.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $535.07 $29.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 05/06/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

1,030.00

Total Dollars
Spent:

801.02

1,581.33

498.41

.00

.00

.00

.00

445.04

.00

$3,325.80

.00

2.50

8.00

2.50

6.00

19.00

Balance:

76,633.88

7,977.67

6,156.59

.00

.00

.00

.00

$90,323.10

Balance

.00

-2.50

-8.00

-2.50

-6.00

1,011.00

Estimated
Dollars

Required:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,030.00

Dollars per
LOE hour
delivered:

48.55

95.84

30.21

.00

.00

.00

.00

26.97

.00

$201.56

Page 76 of 117 *** Confidential Business Information - Not for Release **



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 05/06/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

11.00

81.25

145.00

1.25

238.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-11.00 .00

-81.25 .00

-145.00 .00

-1.25 .00

-238.50 1 ,030.00

TOTAL Direct Labor $15,293.78 $64.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0003 TDD Activity Type: START Site Specific Project

TDD Title: Sequoia Mine Site Report Date: 05/06/1997

Site Name: SEQUOIA MINE SITE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Sequoia National For County: Sequoia State: CA

CERCLIS ID: SSID: ZZ

Project Manager: HAMRICK, ERIC

EPA Project Monitor; LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

1,635.73

302.50

605.00

.00

.00

.00

.00

$2,543.23

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,199.29

238.01

38.00

.00

.00

.00

.00

59.05

.00

$1,534.35

Labor Hours
Spent

1.00

34.00

1.00

1.00

2.00

39.00

Balance:

436.44

64.49

567.00

.00

.00

.00

.00

$1,008.88

Balance

-1.00

-34.00

-1.00

-1.00

-2.00

1.00

Estimated
Dollars

Required:

1,635.73

302.50

605.00

.00

.00

.00

.00

$2,543.23

Estimated
Hours

required

.00

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

31.56

6.26

1.00

.00

.00

.00

.00

1.55

.00

$40.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0004 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Plating - PRP Oversight Report Date: 05/06/1997

Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: South El Monte County: Los Angeles

CERCLIS ID: CA0001611482 SSID: DL

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

18,767.45

605.00

605.00

605.00

.00

.00

.00

$20,582.45

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

444.00

Total Dollars
Spent:

8,197.15

465.62

54.75

.00

.00

.00

.00

111.35

.00

$8,828.87

Labor Hours
Spent

10.00

157.50

74.50

3.00

4.00

249.00

Balance:

10,570.30

139.38

550.25

605.00

.00

.00

.00

$11,753.58

Balance

-10.00

-157.50

-74.50

-3.00

-4.00

195.00

Estimated
Dollars

Required:

18,767.45

605.00

605.00

605.00

.00

.00

.00

$20,582.45

Estimated
Hours

required

.00

.00

.00

.00

.00

444.00

Dollars per
LOE hour
delivered:

33.32

1.89

.22

.00

.00

.00

.00

.45

.00

$35.89
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0010 TDD Activity Type: START Site Specific Project

TDD Title: Molycorp, Inc. Report Date: 05/06/1997

Site Name: MOLYCORP INC Completion Date: 04/30/1997

Site Location: 67750 Bailey Road Estimated Completion Date: 04/30/1997

City: MOUNTAIN PASS County: SAN BERNARDINO

CERCLIS ID: CAD980695795 SSID: ZZ

Project Manager: MARTIN, PAUL

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,987.20

3,636.00

2,420.00

.00

.00

6,000.00

.00

$33,043.20

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

450.00

Total Dollars
Spent:

10,633.34

777.13

2,586.81

.00

3,213.24

4,180.00

.00

719.84

64.26

$22,174.62

Labor Hours
Spent

89.50

13.50

232.00

2.00

9.00

346.00

Balance:

10,353.86

2,858.87

-166.81

.00

-3,213.24

1,820.00

.00

$10,868.58

Balance

-89.50

-13.50

-232.00

-2.00

-9.00

104.00

Estimated
Dollars

Required:

20,987.20

3,630.00

2,420.00

.00

.00

6,000.00

.00

$33,037.20

Estimated
Hours

required

.00

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

30.73

2.25

7.48

.00

9.29

12.08

.00

2.08

.19

$64.09
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0010 TDD Activity Type: START Site Specific Project

TDD Title: Molycorp, Inc. Report Date: 05/06/1997

Site Name: MOLYCORP INC Completion Date: 04/30/1997

Site Location: 67750 Bailey Road Estimated Completion Date: 04/30/1997

City: MOUNTAIN PASS County: SAN BERNARDINO State: CA

CERCLIS ID: CAD980695795 SSID: ZZ

Project Manager: MARTIN, PAUL

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:
Budgeted Labor Hours

Labor
Hours

Spent

Estimated
Hours

Balance required

NO SUBTASK USED P1

TOTAL

.00

.00

Total Dollars
Spent:

79.00

79.00

Dollars per
LOE hour
delivered:

-79.00

-79.00

.00

450.00

TOTAL Direct Labor $2,295.16 $29.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0005 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa - Lynx Creek FFR Report Date: 05/06/1997

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 06/01/1997

Site Location: 5 mi S.E. of Prescott Estimated Completion Date: 06/01/1997

Prescott Ntl. Forest

City: Yavapai County: Prescott State:. AZ

CERCLIS ID: AZ5120090068 SSID: B8

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted
Labor
Hours

.00

82.00

Total Dollars
Spent:

119.28

1.22

.00

.00

.00

.00

.00

.26

.00

$120.76

Labor Hours
Spent

4.00

4.00

Balance:

6,005.98

119.78

.00

.00

.00

.00

.00

$6,125.50

Balance

-4.00

78.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

. .00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

82.00

Dollars per
LOE hour
delivered:

29.82

.31

.00

.00

.00

.00

.00

.07

.00

$30.19
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0005 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa - Lynx Creek FFR Report Date: 05/06/1997

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 06/01/1997

Site Location: 5 mi S.E. of Prescott Estimated Completion Date: 06/01/1997

Prescott Ntl. Forest

City: Yavapai County: Prescott State: AZ

CERCLIS ID: AZ5120090068 SSID: B8

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

19.00

.25

19.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-19.00 .00

-.25 .00

-19.25 82.00

TOTAL Direct Labor $1,158.68 $60.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0006 TDD Activity Type: START Site Specific Project

TDD Title: Bell Organizational Maintenance Shop (OMS) #6 Report Date: 05/06/1997

Site Name: BELL ORGANIZATIONAL MAINTENANCE SHOP (< Completion Date: 05/30/1997

Site Location: 5300 Bandini Boulevard Estimated Completion Date: 05/30/1997

City: Bell County: Los Angeles

CERCLIS ID: CAD981368913 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00
*

$6,246.26

Budgeted
Labor
Hours

.00

82.00

Total Dollars
Spent:

119.28

60.60

.00

.00

.00

.00

.00

12.96

.00

$192.84

Labor Hours
Spent

4.00

4.00

Balance:

6,005.98

60.40

.00

.00

.00

.00

.00

$6,053.42

Balance

-4.00

78.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

82.00

Dollars per
LOE hour
delivered:

29.82

15.15

.00

.00

.00

.00

.00

3.24

.00

$48.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0006 TDD Activity Type: START Site Specific Project

TDD Title: Bell Organizational Maintenance Shop (QMS) #6 Report Date: 05/06/1997

Site Name: BELL ORGANIZATIONAL MAINTENANCE SHOP (< Completion Date: 05/30/1997

Site Location: 5300 Bandini Boulevard Estimated Completion Date: 05/30/1997

City: Bell County: Los Angeles

CERCLIS ID: CAD981368913 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

23.00

.25

23.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-23.00 .00

-.25 .00

-23.25 82.00

TOTAL Direct Labor $1,459.92 $63.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0007 TDD Activity Type: START Site General Project

TDD Title: START Annual Workplan 1997 Report Date: 05/06/1997

Site Name: START ANNUAL WORKPLAN 1997 Completion Date: 04/15/1997

Site Location: Estimated Completion Date: 04/15/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

6,948.80

121.00

.00

.00

.00

.00

.00

$7,069.80

Budgeted
Labor
Hours

.00

.00

120.00

Total Dollars
Spent:

3,968.22

96.37

.00

.00

.00

.00

.00

20.62

.00

$4,085.21

Labor Hours
Spent

64.00

6.00

70.00

Balance:

2,980.58

24.63

.00

.00

.00

.00

.00

$2,984.59

Balance

-64.00

-6.00

50.00

Estimated
Dollars

Required:

6,948.80

121.00

.00

.00

.00

.00

.00

$7,069.80

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

56.69

1.38

.00

.00

.00

.00

.00

.29

.00

$58.36
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0008 TDD Activity Type: START Site Specific Project

TDD Title: Barry M. Goldwater Air Force Range FFR Report Date: 05/06/1997

Site'Name: BARRY M. GOLDWATER AIR FORCE RANGE FFF Completion Date: 05/31/1997

Site Location: LGTIC 832 Transport Squad Estimated Completion Date: 05/31/1997

Luke AFB
State* AZ

City: Phoenix County: Maricopa '

CERCLIS ID: AZ5572124514 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element*

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

SS

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted
Labor
Hours

.00

.00

82.00

Total Dollars
Spent:

334.41

50.29

.00

.00

.00

.00

.00

10.77

.00

$395.47

Labor Hours
Spent

8.00

4.00

12.00

Balance:

5,790.85

70.71

.00

.00

.00

.00

.00

$5,850.79

Balance

-8.00

-4.00

70.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

.00

82.00

Dollars per
LOE hour
delivered:

83.60

12.57

.00

.00

.00

.00

.00

2.69

.00

$98.87
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0008 TDD Activity Type: START Site Specific Project

TDD Title: Barry M. Goldwater Air Force Range FFR Report Date: 05/06/1997

Site Name: BARRY M. GOLDWATER AIR FORCE RANGE FFF Completion Date: 05/31/1997

Site Location: LGTIC 832 Transport Squad Estimated Completion Date: 05/31/1997

Luke AFB

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: AZ5572124514 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

39.00

6.00

6.25

51.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-39.00 .00

-6.00 .00

-6.25 .00

-51.25 82.00

TOTAL Direct Labor $2,614.06 $58.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0009 TDD Activity Type: START Site Specific Project

TDD Title: Rand Miining Company FFR Report Date: 05/06/1997

Completion Date: 06/01/1997

Estimated Completion Date: 06/01/1997

Site Name: RAND MINING COMPANY FFR

Site Location: 86 Rand Avenue

1mSof Randsburg

- City: Randsburg County: Kern

CERCLIS ID: CAD981437346 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

— NO SUBTASK USED

~~"

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted
Labor
Hours

.00

82.00

Total Dollars
Spent:

119.28

.00

.00

.00

.00

.00

.00

.00

.00

$119.28

Labor Hours
Spent

4.00

4.00

Balance:

6,005.98

121.00

.00

.00

.00

.00

.00

$6,126.98

Balance

-4.00

78.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

«H*I* »•• • »U *•*•»-*!•

Hours
required

.00

82.00

Dollars per
LOE hour
delivered:

29.82

.00

.00

.00

.00

.00

.00

.00

.00

$29.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0009 TDD Activity Type: START Site Specific Project

TDD Title: Rand Miining Company FFR Report Date: 05/06/1997

Completion Date: 06/01/1997

Estimated Completion Date: 06/01/1997

Site Name: RAND MINING COMPANY FFR

Site Location: 86 Rand Avenue

1 m S of Randsburg

City: Randsburg County: Kern

CERCLIS ID: CAD981437346 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

4.00

.25

4.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-4.00 .00

-.25 .00

-4.25 82.00

TOTAL Direct Labor $261.38 $65.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 05/06/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor: RIVELAND, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

$436,475.19

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

2,640.00

Total Dollars
Spent:

5,570.45

1,918.05

.00

.00

.00

.00

.00

410.44

.00

$7,898.94

Labor Hours
Spent

88.00

22.50

6.00

53.50

7.00

177.00

Balance:

186,207.75

22,281.95

24,200.00

.00

5,100.00

185,000.00

6,196.99

$428,576.25

Balance

-88.00

-22.50

-6.00

-53.50

-7.00

2,463.00

Estimated
Dollars

Required:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

$436,475.19

Estimated
Hours

required

.00

.00

.00

.00

.00

2,640.00

Dollars per
LOE hour
delivered:

45.10

15.53

.00

.00

.00

.00

.00

3.32

.00

$63.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 05/06/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor: RIVELAND, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

27.50

46.75

644.50

79.00

25.50

823.25

Dollars per
LOE hour
delivered:

Balance

-27.50

-46.75

-644.50

-79.00

-25.50

-823.25

Estimated
Hours

required

.00

.00

.00

.00

.00

2,640.00

TOTAL Direct Labor $56,681.24 $76.16
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0012 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - HI DOH Report Date: 05/06/1997

Site Name: SITE SCREENING TRAINING - HI DOH Completion Date: 03/30/1997

Site Location: Estimated Completion Date: 03/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

SS

T2

TOTAL

Dollars
Budgeted:

8,926.68

1,210.00

1,815.00

.00

.00

.00

.00

$11,951.68

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

120.00

Total Dollars
Spent:

292.33

296.01

1,142.49

.00

.00

.00

.00

307.84

.00

$2,038.67

2.00

2.00

5.00

9.00

Balance:

8,634.35

913.99

672.51

.00

.00

.00

.00

$9,913.01

Balance

-2.00

-2.00

-5.00

111.00

Estimated
Dollars

Required:

8,926.68

1,210.00

1,815.00

.00

.00

.00

.00

$11,951.68

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

41.76

42.29

163.21

.00

.00

.00

.00

43.98

.00

$291.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0012 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - HI DOH Report Date: 05/06/1997

Site Name: SITE SCREENING TRAINING - HI DOH Completion Date: 03/30/1997

Site Location: Estimated Completion Date: 03/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9

Subtask Description:

State:. CA

Budgeted
Labor
Hours

Labor Hours
Spent

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 111.50 -111.50 .00

TOTAL .00 111.50 -111.50 120.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7,168.63 $64.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0001 TDD Activity Type: START Site Specific Project

TDD Title: Yuba County Flood Response Report Date: 05/06/1997

Site Name: YUBA COUNTRY FLOOD RESPONSE Completion Date: 04/15/1997

Site Location: Estimated Completion Date: 04/15/1997

City: Marysville

CERCLIS ID:

Project Manager: DUNCAN, WILL

EPA Project Monitor: WEDEN, CHRISTOPHER

County: Yuba

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandiing Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

10,349.90

242.00

1,815.00

.00

.00

.00

181.50

$12,588.40

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

4,915.81

417.27

1,028.93

.00

.00

.00

.00

309.44

.00

$6,671.45

65.00

55.00

12.00

7.00

139.00

Balance:

5,434.09

-175.27

786.07

.00

.00

.00

181.50

$5,916.95

Balance

-65.00

-55.00

-12.00

-7.00

111.00

Estimated
Dollars

Required:

10,349.90

242.00

1,815.00

.00

.00

.00

181.50

$12,588.40

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

35.37

3.00

7.40

.00

.00

.00

.00

2.23

.00

$48.00
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0001 TDD Activity Type: START Site Specific Project

TDD Title: Yuba County Flood Response Report Date: 05/06/1997

Site Name: YUBA COUNTRY FLOOD RESPONSE Completion Date: 04/15/1997

Site Location: Estimated Completion Date: 04/15/1997

City: Marysville County: Yuba

CERCLIS ID: SSID: ZZ

Project Manager: DUNCAN, WILL

EPA Project Monitor: WEDEN, CHRISTOPHER

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 45.50 -45.50 .00

TOTAL .00 45.50 -45.50 250.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,328.02 $29.19
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0002 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Madre Mad Scientist Report Date: 05/06/1997

Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Duarte/Sierra Madre County: Los Angeles

CERCLIS ID: CA0001766062 SSID: DS

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

1,673.89

181.50

90.75

.00

.00

.00

.00

$1,946.14

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,294.34

61.52

.00

.00

.00

.00

.00

13.15

.00

$1,369.01

Labor Hours
Spent

12.50

5.50

18.50

2.00

1.50

40.00

Balance:

379.55

119.98

90.75

.00

.00

.00

.00

$577.13

Balance

-12.50

-5.50

-18.50

-2.00

-1.50

.00

Estimated
Dollars

Required:

1 ,673.89

181.50

90.75

.00

.00

.00

.00

$1,946.14

Estimated
Hours

required

.00

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

32.36

1.54

.00

.00

.00

.00

.00

.33

.00

$34.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0003 TDD Activity Type: START Site Specific Project

TDD Title: Sutler County Flood Response Report Date: 05/06/1997

Site Name: SUTTER COUNTY FLOOD RESPONSE Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: YubaCity County: Sutler

CERCLIS ID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,448.40

242.00

1,815.00

.00

.00

.00

121.00

$15,626.40

Budgeted
Labor
Hours

.00

.00

.00

.00

290.00

Total Dollars
Spent:

10,376.23

993.94

2,902.99

.00

.00

.00

.00

833.86

.00

$15,107.02

Labor Hours
Spent

4.00

258.50

6.00

7.00

275.50

Balance:

3,072.17

-751.94

-1 ,087.99

.00

.00

.00

121.00

$519.38

Balance

-4.00

-258.50

-6.00

-7.00

14.50

Estimated
Dollars

Required:

13,448.40

242.00

1,815.00

.00

.00

.00

121.00

$15,626.40

Estimated
Hours

required

.00

.00

.00

.00

290.00

Dollars per
LOE hour
delivered:

37.66

3.61

10.54

.00

.00

.00

.00

3.03

.00

$54.83
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0003 TDD Activity Type: START Site Specific Project

TDD Title: Sutler County Flood Response Report Date: 05/06/1997

Site Name: SUTTER COUNTY FLOOD RESPONSE Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: Yuba City County: Sutler

CERCLIS ID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 12.00 -12.00 .00

TOTAL .00 12.00 -12.00 290.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $365.03 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0004 TDD Activity Type: START Site General Projecl

TDD Title: Tri-Counties/Diablo Training Report Date: 05/06/1997

Site Name: TRI-CQUNTIES/DIABLO TRAINING Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Avila Beach

CERCLIS ID:

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

County: San Luis Obispo

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

TOTAL

Dollars
Budgeted:

940.30

60.50

66.55

.00

.00

.00

.00

$1,067.35

Budgeted
Labor
Hours

.00

19.00

Total Dollars
Spent:

918.14

80.24

.00

.00

.00

.00

.00

17.17

.00

$1,015.55

Labor Hours
Spent

18.00

18.00

Balance:

22.16

-19.74

66.55

.00

.00

.00

.00

$51.80

Balance

-18.00

1.00

Estimated
Dollars

Required:

940.30

60.50

66.55

.00

.00

.00

.00

$1,067.35

Estimated
Hours

required

.00

19.00

Dollars per
LOE hour
delivered:

51.01

4.46

.00

.00

.00

.00

.00

.95

.00

$56.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0005 TDD Activity Type: START Sile Specific Projecl

TDD Title: Mariposa County Flood Response Report Date: 05/06/1997

Site Name: MARIPOSA COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

. City: County: Mariposa State: CA

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

2,051.63

357.65

793.07

.00

.00

.00

.00

246.26

.00

$3,448.61

Labor Hours
Spent

.00

51.50

9.00

6.00

66.50

Balance:

9,200.57

-115.65

1,021.93

.00

.00

.00

181.50

$10,042.09

Balance

.00

-51.50

-9.00

-6.00

183.50

Estimated
Dollars

Required:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

30.85

5.38

11.93

.00

.00

.00

.00

3.70

.00

$51.86
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0005 TDD Activity Type: START Sile Specific Projecl

TDD Title: Mariposa County Flood Response Report Date: 05/06/1997

Site Name: MARIPOSA COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: County: Mariposa

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

SSID: ZZ

Budgeted
Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED T1 .00 27.00 -27.00 .00

TOTAL .00 27.00 -27.00 250.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $625.48 $23.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0006 TDD Activity Type: START Site Specific Projecl

TDD Title: San Joaquin County Flood Response Report Date: 05/06/1997

Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: County: San Joaquin
State: CA

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted
Labor
Hours

.00

.00

.00

250.00

Total Dollars
Spent:

4,074.32

291 .07

1,582.19

.00

.00

.00

.00

400.91

.00

$6,348.49

Labor Hours
Spent

118.00

11.00

4.00

133.00

Balance:

7,177.88

-49.07

232.81

.00

.00

.00

181.50

$7,142.21

Balance

-118.00

-11.00

-4.00

117.00

Estimated
Dollars

Required:

11,252.00

242.00

1,815.00

.00

.00

.00

181.50

$13,490.50

Estimated
Hours

required

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

30.63

2.19

11.90

.00

.00

.00

.00

3.01

.00

$47.73
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0006 TDD Activity Type: START Sile Specific Projecl

TDD Title: San Joaquin County Flood Response Report Date: 05/06/1997

Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: County: San Joaquin

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

SSID: ZZ

TOTAL .00

Total Dollars
Spent:

45.00

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED T1

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

3.50

41.50

Balance

-3.50

-41.50

Estimated
Hours

required

.00

.00

-45.00 250.00

TOTAL Direct Labor $1,162.69 $25.84
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0007 TDD Activity Type: START Sile Specific Project

TDD Title: Stanislaus County Flood Response Report Date: 05/06/1997

Site Name: STANISLAUS COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Modesto County: Stanislaus

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9*

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted
Labor
Hours

.00

.00

.00

250.00

Total Dollars
Spent:

3,366.85

440.45

1,066.36

.00

.00

.00

.00

322.43

.00

$5,196.09

Labor Hours
Spent

67.00

9.00

4.00

80.00

Balance:

7,885.35

-198.45

748.64

.00

.00

.00

181.50

$8,294.61

Balance

-67.00

-9.00

-4.00

170.00

Estimated
Dollars

Required:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Estimated
Hours

required

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

42.09

5.51

13.33

.00

.00

.00

.00

4.03

.00

$64.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0007 TDD Activity Type: START Sile Specific Projecl

TDD Title: Stanislaus County Flood Response Report Date: 05/06/1997

Site Name: STANISLAUS COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Modesto County: Stanislaus

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED SS

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

79.50

.25

Balance

-79.50

-.25

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

79.75

Dollars per
LOE hour
delivered:

-79.75 250.00

TOTAL Direct Labor $2,356.73 $29.64
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0008 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Madre Mad Scientist Report Date: 05/06/1997

Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

. City: Duarte/Sierra Madre County: Los Angeles

CERCLIS ID: CA0001766062 SSID: DS

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

37,999.24

605.00

1,210.00

.00

.00

2,000.00

.00

$41,814.24

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

860.00

Total Dollars
Spent:

16,274.43

1,846.05

2,529.20

.00

.00

.00

.00

936.29

.00

$21,585.97

Labor Hours
Spent

177.50

55.50

227.50

5.00

5.00

4.00

474.50

Balance:

21,724.81

-1,241.05

-1,319.20

.00

.00

2,000.00

.00

$20,228.27

Balance

-177.50

-55.50

-227.50

-5.00

-5.00

-4.00

385.50

Estimated
Dollars

Required:

37,999.24

605.00

1,210.00

.00

.00

2,000.00

.00

$41,814.24

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

860.00

Dollars per
LOE hour
delivered:

34.66

3.93

5.39

.00

.00

.00

.00

1.99

.00

$45.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0008 TDD Activity Type: START Sile Specific Project

TDD Title: Sierra Madre Mad Scienlisl Report Date: 05/06/1997

Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Duarte/Sierra Madre County: Los Angeles

CERCLIS ID: CA0001766062 SSID: DS

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 58.00 -58.00 .00

TOTAL .00 58.00 -58.00 860.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $3,022.93 $52.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0009 TDD Activity Type: START Site Specific Projecl

TDD Title: Palos Verdes Shelf Report Date: 05/06/1997

Site Name: PALOS VERDES SHELF. Completion Date: 06/20/1997

Site Location: Estimated Completion Date: 06/20/1997

City: San Pedro

CERCLIS ID:

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

SS

T2

TOTAL

Dollars
Budgeted:

26,806.35

1,210.00

.00

.00

.00

.00

.00

$28,016.35

Budgeted
Labor
Hours

.00

.00

438.00

Total Dollars
Spent:

350.47

581.11

.00

.00

.00

.00

.00

124.39

.00

$1,055.97

Labor Hours
Spent

8.50

4.00

12.50

Balance:

26,455.88

628.89

.00

.00

.00

.00

.00

$26,960.38

Balance

-8.50

-4.00

425.50

Estimated
Dollars

Required:

26,806.35

1,210.00

.00

.00

.00

.00

.00

$28,016.35

Estimated
Hours

required

.00

.00

438.00

Dollars per
LOE hour
delivered:

87.62

145.28

.00

.00

.00

.00

.00

31.10

.00

$263.99
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0009 TDD Activity Type: START Sile Specific Projecl

TDD Title: Palos Verdes Shelf Report Date: 05/06/1997

Site Name: PALOS VERDES SHELF. Completion Date: 06/20/1997

Site Location: Estimated Completion Date: 06/20/1997

City: San Pedro County: Los Angeles

CERCLIS ID: SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

1.00

4.50

315.00

16.00

Estimated
Hours

Balance required

-1.00

-4.50

-315.00

-16.00

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

336.50

Dollars per
LOE hour
delivered:

-336.50 438.00

TOTAL Direct Labor $21,306.83 $66.48
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0010 TDD Activity Type: START Site Specific Projecl

TDD Title: Bakersfield Chrome & Bumper - PRP Oversighl Report Date: 05/06/1997

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 05/31/1997

Site Location: 231 Sumner Street Estimated Completion Date: 05/31/1997

City: Bakersfield County: Kern

CERCLIS ID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

T2

TOTAL

Dollars
Budgeted:

4,995.62

302.50

1,452.00

.00

.00

.00

.00

$6,750.12

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

150.00

Total Dollars
Spent:

197.95

6.81

.00

.00

.00

.00

.00

1.46

.00

$206.22

5.00

2.00

7.00

Balance:

4,797.67

295.69

1 ,452.00

.00

.00

.00

.00

$6,543.90

Balance

-5.00

-2.00

143.00

Estimated
Dollars

Required:

4,995.62

302.50

1 ,452.00

.00

.00

.00

.00

$6,750.12

Estimated
Hours

required

.00

.00

150.00

Dollars per
LOE hour
delivered:

28.28

.97

.00

.00

.00

.00

.00

.21

.00

$29.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0011 TDD Activity Type: START Sile Specific Projecl

TDD Title: Sulfur Creek Geolhermal Report Date: 05/06/1997

Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: Geyserville

CERCLIS ID:

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: LEWIS, WILLIAM

County: Sonoma

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,433.50

1,210.00

2,420.00

.00

.00

.00

.00

$24,063.50

Budgeted
Labor
Hours

.00

.00

.00

.00

365.00

Total Dollars
Spent:

12,911.26

619.74

445.64

.00

.00

.00

.00

227.99

.00

$14,204.63

Labor Hours
Spent

13.00

252.50

13.00

7.00

285.50

Balance:

7,522.24

590.26

1 ,974.36

.00

.00

.00

.00

$9,858.87

Balance

-13.00

-252.50

-13.00

-7.00

79.50

Estimated
Dollars

Required:

20,433.50

1,210.00

2,420.00

.00

.00

.00

.00

$24,063.50

Estimated
Hours

required

.00

.00

.00

.00

365.00

Dollars per
LOE hour
delivered:

45.22

2.17

1.56

.00

.00

.00

.00

.80

.00

$49.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0011 TDD Activity Type: START Site Specific Project

TDD Title: Sulfur Creek Geolhermal Report Date: 05/06/1997

Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: Geyserville County: Sonoma

CERCLIS ID: SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: LEWIS, WILLIAM

Re9Ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 6.00 -6.00 .00

TOTAL .00 6.00 -6.00 365.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $216.83 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Projecl

TDD Title: Lab-Pack Research New Technology Report Date: 05/06/1997

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 07/15/1997

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

Budgeted
Labor
Hours

.00

.00

.00

320.00

Total Dollars
Spent:

2,025.30

60.07

.00

.00

.00

.00

.00

12.86

.00

$2,098.23

Labor Hours
Spent

1.00

46.00

2.00

49.00

Balance:

14,851.50

363.43

.00

.00

.00

.00

.00

$15,202.07

Balance

-1.00

-46.00

-2.00

271.00

Estimated
Dollars

Required:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

Estimated
Hours

required

.00

.00

.00

320.00

Dollars per
LOE hour
delivered:

41.33

1.23

.00

.00

.00

.00

.00

.26

.00

$42.82
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-970

Tnn Titio1 Tn'*'r"*'f""i i1 UU 1 1116. 1 UoUU 1

IVIUMUI tiiun ivj. i/t/tu/ loaf

2-0002 TDD Activity Type: START Sile Specific Projecl

Refinery - Chemical Safely Audil Report Date: 05/06/1 997

Site Name: TOSCO REFINERY

Site Location:

Oiti/' Marti nfwiiy • ivtcii in ic

CERCLIS ID:

— - Project Manager:

EPA Project Monitor:

Rp-ni-niv

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

1 — *

Cost Element:

' Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

fi

ANDERSON,

WOODROW,

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

41,845.00

1,058.75

1,210.00

.00

.00

.00

.00

$44,113.75

County:

SSID: ZZ

RON

GORDON

Completion Date: 07/31/1997

Estimated

Conlra Cosla

Completion Date: 07/31/1997

State:

Budgeted Labor Hours
Labor
Hours

.00

.00

.00

580.00

Total Dollars
Spent:

3,357.88

281.36

152.80

.00

.00

.00

.00

92.89

.00

$3,884.93

Spent

61.00

2.00

5.00

68.00

Balance:

38,487.12

777.39

1,057.20

.00

.00

.00

.00

$40,228.82

Balance

-61.00

-2.00

-5.00

512.00

Estimated
Dollars

Required:

41 ,845.80

1,058.75

1,210.00

.00

.00

.00

.00

$44,114.55

CA

Estimated
Hours

required

.00

.00

.00

580.00

Dollars per
LOE hour
delivered:

49.38

4.14

2.25

.00

.00

.00

.00

1.37

.00

$57.13
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9702-0002 TDD Activity Type: START Site Specific Project

TDD Title: Tosco Refinery - Chemical Safety Audil Report Date: 05/06/1997

Site Name: TOSCO REFINERY Completion Date: 07/31/1997

Site Location: Estimated Completion Date: 07/31/1997

. City: Martinez

CERCLIS ID:

Project Manager: ANDERSON, RON

EPA Project Monitor: WOODROW, GORDON

Region: 9

Subtask Description:

County: Conlra Cosla

SSID: ZZ

Budgeted
Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 262.00 -262.00 .00

TOTAL .00 262.00 -262.00 580.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $23,903.58 $91.24
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9702-0003 TDD Activity Type: START Sile General Projecl

TDD Title: Continuing Challenge HAZMAT Workshop Report Date: 05/06/1997

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

13,499.40

2,420.00

1,815.00

.00

.00

.00

.00

$17,734.40

Budgeted
Labor
Hours

.00

.00

.00

.00

332.00

Total Dollars
Spent:

1 ,322.58

41.10

.00

.00

.00

.00

.00

8.80

.00

$1,372.48

Labor Hours
Spent

1.00

16.00

13.00

2.00

32.00

Balance:

12,176.82

2,378.90

1,815.00

.00

.00

.00

.00

$16,361.92

Balance

-1.00

-16.00

-13.00

-2.00

300.00

Estimated
Dollars

Required:

13,499.40

2,420.00

1,815.00

.00

.00

.00

.00

$17,734.40

Estimated
Hours

required

.00

.00

.00

.00

332.00

Dollars per
LOE hour
delivered:

41.33

1.28

.00

.00

.00

.00

.00

.28

.00

$42.89
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9702-0004 TDD Activity Type: START Sile Specific Project

TDD Title: Mariano1 Marine Oil Report Date: 05/06/1997

Site Name: MARLAND MARINE OIL Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Avenal County: Kings State: CA

CERCLIS ID: SSID: ZZ

Project Manager: MAHONY, KAREN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

5,677.70

242.00

605.00

.00

3,618.45

.00

.00

$10,143.15

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

250.00

Total Dollars
Spent:

1,615.58

242.88

119.00

.00

1,410.15

.00

.00

77.42

28.20

$3,493.23

Labor Hours
Spent

34.00

38.75

1.50

2.00

4.00

80.25

Balance:

4,062.12

-.88

486.00

.00

2,208.30

.00

.00

$6,649.92

Balance

-34.00

-38.75

-1.50

-2.00

-4.00

169.75

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

20.13

3.03

1.48

.00

17.57

.00

.00

.96

.35

$43.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9702-0005 TDD Activity Type: START Site General Project

TDD Title: Alameda Exercise Design Course Report Date: 05/06/1997

Site Name: ALAMEDA EXERCISE DESIGN COURSE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: Oakland County: Alameda

CERCLIS ID: SSID: 00

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

10,268.50

363.00

1,815.00

.00

.00

.00

.00

$12,446.50

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

3,992.74

232.39

822.14

.00

.00

.00

.00

225.64

.00

$5,272.91

Labor Hours
Spent

61.00

35.00

8.00

104.00

Balance:

6,275.76

130.61

992.86

.00

.00

.00

.00

$7,173.59

Balance

-61.00

-35.00

-8.00

96.00

Estimated
Dollars

Required:

10,268.50

363.00

1,815.00

.00

.00

.00

.00

$12,446.50

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

38.39

2.23

7.91

.00

.00

.00

.00

2.17

.00

$50.70
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9702-0005 TDD Activity Type: START Site General Project

TDD Title: Alameda Exercise Design Course Report Date: 05/06/1997

Site Name: ALAMEDA EXERCISE DESIGN COURSE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: Oakland County: Alameda

CERCLIS ID: SSID: 00

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WOODROW, GORDON

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 32.00 -32.00 .00

TOTAL .00 32.00 -32.00 200.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $3,096.27 $96.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9702-0006 TDD Activity Type: START Site Specific Project

TDD Title: Coalinga Oily Creek Report Date: 05/06/1997

Site Name: COALINGA OILY CREEK Completion Date: 04/15/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Coalinga County: Fresno

CERCLIS ID: SSID: ZZ

Project Manager: LAWRENCE, PETER

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

5,933.40

242.00

605.00

.00

.00

.00

.00

$6,780.40

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

2,570.99

120.11

134.08

.00

.00

.00

.00

54.42

.00

$2,879.60

73.00

2.00

4.00

4.00

83.00

Balance:

3,362.41

121.89

470.92

.00

.00

.00

.00

$3,900.80

Balance

-73.00

-2.00

-4.00

-4.00

67.00

Estimated
Dollars

Required:

5,933.40

242.00

605.00

.00

.00

.00

.00

$6,780.40

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

30.98

1.45

1.62

.00

.00

.00

.00

.66

.00

$34.69
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9702-0007 TDD Activity Type: START Site Specific Projecl

TDD Title: Sparks Solvenl/Fuel Sile/Evalualion Report Date: 05/06/1997

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 07/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: SPARKS County: WASHOE

CERCLIS ID: NVD986768778 SSID: W6

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

18,906.10

1,815.00

2,420.00

.00

.00

8,000.00

2,420.00

$33,561.10

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

370.00

Total Dollars
Spent:

4,261.30

138.07

500.93

.00

.00

.00

.00

136.71

.00

$5,037.01

17.50

81.50

3.00

102.00

Balance:

14,644.80

1,676.93

1,919.07

.00

.00

8,000.00

2,420.00

$28,524.09

Balance

-17.50

-81 .50

-3.00

268.00

Estimated
Dollars

Required:

18,906.10

1,815.00

2,420.00

.00

.00

8,000.00

2,420.00

$33,561.10

Estimated
Hours

required

.00

.00

.00

370.00

Dollars per
LOE hour
delivered:

41.78

1.35

4.91

.00

.00

.00

.00

1.34

.00

$49.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9702-0007 TDD Activity Type: START Sile Specific Projecl

TDD Title: Sparks Solvent/Fuel Sile/Evalualion Report Date: 05/06/1997

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 07/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: SPARKS County: WASHOE

CERCLIS ID: NVD986768778 SSID: W6

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: ZUROSKI, DONN

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: NV

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 6.00 -6.00 .00

TOTAL .00 6.00 -6.00 370.00

TOTAL Direct Labor

Total Dollars
Spent:

$182.50

Dollars per
LOE hour
delivered:

$30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9702-0008 TDD Activity Type: START Site Specific Project

TDD Title: Mi-Wuk Rancheria Drug Lab Site Report Date: 05/06/1997

Site Name: MI-WUK RANCHERIA DRUG LAB SITE Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne State: CA

CERCLIS ID: SSID: DW

Project Manager: GREGORY, JOHN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,386.98

605.00

907.50

.00

.00

3,500.00

.00

$9,399.48

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

100.00

Total Dollars
Spent:

2,371.78

152.00

.00

.00

1,253.32

.00

.00

32.53

25.07

$3,834.70

Labor Hours
Spent

33.50

43.75

9.50

5.00

4.00

95.75

Balance:

2,015.20

453.00

907.50

.00

-1,253.32

3,500.00

.00

$5,564.78

Balance

-33.50

-43.75

-9.50

-5.00

-4.00

4.25

Estimated
Dollars

Required:

4,386.98

605.00

907.50

.00

.00

3,500.00

.00

$9,399.48

Estimated
Hours

required

.00

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

24.77

1.59

.00

.00

13.09

.00

.00

.34

.26

$40.05
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9702-0008 TDD Activity Type: START Sile Specific Projecl

TDD Title: Mi-Wuk Rancheria Drug Lab Site Report Date: 05/06/1997

Site Name: MI-WUK RANCHERIA DRUG LAB SITE Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne

CERCLIS ID: SSID: DW

Project Manager: GREGORY, JOHN

EPA Project Monitor: DUNKELMAN, TOM

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 100.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $30.40 $30.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9702-0009 TDD Activity Type: START Site Specific Project

TDD Title: Torres-Martinez Drug Lab Site Report Date: 05/06/1997

Site Name: TORRES-MARTINEZ DRUG LAB SITE Completion Date: 05/31/1997

Site Location: 82891 Avenue 62 Estimated Completion Date: 00/00/0000

City: Thermal County: Riverside State: CA

CERCLIS ID: SSID: DV

Project Manager: WALDER, STEVEN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

4,314.90

605.00

1,996.50

.00

.00

2,500.00

.00

$9,416.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

100.00

Total Dollars
Spent:

2,051.03

161.39

311.38

.00

.00

.00

.00

101.17

.00

$2,624.97

Labor Hours
Spent

34.50

23.00

2.00

2.00

.50

3.00

65.00

Balance:

2,263.87

443.61

1,685.12

.00

.00

2,500.00

.00

$6,791.43

Balance

-34.50

-23.00

-2.00

-2.00

-.50

-3.00

35.00

Estimated
Dollars

Required:

4,314.90

605.00

1,996.50

.00

.00

2,500.00

.00

$9,416.40

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

31.80

2.50

4.83

.00

.00

.00

.00

1.57

.00

$40.70
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9703-0002 TDD Activity Type: START Site Specific Project

TDD Title: ProtoMetals Plating Report Date: 05/06/1997

Site Name: PROTOMETALS Completion Date: 12/31/1997

Site Location: 1565 Old County Road Estimated Completion Date: 12/31/1997

City: Belmont

CERCLIS ID:

County: San Mateo

SSID: EA

State: CA

Project Manager: MAHONY, KAREN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,063.70

1,331.00

1,210.00

.00

5,921.10

3,000.00

.00

$17,525.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

310.00

Total Dollars
Spent:

3,485.40

107.92

.00

.00

.00

.00

.00

23.11

.00

$3,616.43

Labor Hours
Spent

70.00

14.00

64.50

2.00

4.00

154.50

Balance:

2,578.30

1,223.08

1,210.00

.00

5,921.10

3,000.00

.00

$13,909.37

Balance

-70.00

-14.00

-64.50

-2.00

-4.00

155.50

Estimated
Dollars

Required:

6,063.70

1,331.00

1,210.00

.00

5,921.10

3,000.00

.00

$17,525.80

Estimated
Hours

required

.00

.00

.00

.00

.00

310.00

Dollars per
LOE hour
delivered:

22.56

.70

.00

.00

.00

.00

.00

.15

.00

$23.41

Page 107 of 117 Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9703-0002 TDD Activity Type: START Site Specific Project

TDD Title: ProtoMetals Plaling Report Date: 05/06/1997

Site Name: PROTOMETALS Completion Date: 12/31/1997

Site Location: 1565 Old County Road Estimated Completion Date: 12/31/1997

- City: Belmonl County: San Maleo

CERCLIS ID: SSID: EA

Project Manager: MAHONY, KAREN

EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Budgeted

Subtask Description: Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 13.00 -13.00 .00

TOTAL .00 13.00 -13.00 310.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $395.42 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9703-0003 TDD Activity Type: START Sile General Projecl

TDD Title: SPCC/FRP Inspeclor Training Report Date: 05/06/1997

Site Name: SPCC/FRP INSPECTOR TRAINING Completion Date: 05/15/1997

Site Location: Estimated Completion Date: 05/15/1997

City: Philadelphia County:
State: PA

CERCLIS ID: SSID: 00

Project Manager: COHN, HOWARD

EPA Project Monitor: CALANOG, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

5,908.20

302.50

3,630.00

.00

.00

.00

.00

$9,840.70

Budgeted
Labor
Hours

.00

.00

.00

.00

140.00

Total Dollars
Spent:

1,921.66

82.79

.00

.00

.00

.00

.00

17.72

.00

$2,022.17

Labor Hours
Spent

51.00

2.00

2.00

4.00

59.00

Balance:

3,986.54

219.71

3,630.00

.00

.00

.00

.00

$7,818.53

Balance

-51.00

-2.00

-2.00

-4.00

81.00

Estimated
Dollars

Required:

5,908.20

302.50

3,630.00

.00

.00

.00

.00

$9,840.70

Estimated
Hours

required

.00

.00

.00

.00

140.00

Dollars per
LOE hour
delivered:

32.57

1.40

.00

.00

.00

.00

.00

.30

.00

$34.27
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9703-0003 TDD Activity Type: START Sile General Project

TDD Title: SPCC/FRP Inspector Training Report Date: 05/06/1997

Site Name: SPCC/FRP INSPECTOR TRAINING Completion Date: 05/15/1997

Site Location: Estimated Completion Date: 05/15/1997

City: Philadelphia County:

CERCLIS ID: SSID: 00

Project Manager: COHN, HOWARD

EPA Project Monitor: CALANOG, STEVE

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: PA

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 42.50 -42.50 .00

TOTAL .00 42.50 -42.50 140.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,292.74 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9703-0005 TDD Activity Type: START Site Specific Project

TDD Title: Nevada County Oil Spills Report Date: 05/06/1997

Site Name: NEVADA COUNTY OIL SPILLS Completion Date: 06/20/1997

Site Location: Estimated Completion Date: 06/20/1997

City: Donner County: Nevada State: CA

CERCLIS ID: SSID: ZZ

Project Manager: COHN, HOWARD

EPA Project Monitor: LEWIS, Wl LLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

15,429.90

2,420.27

2,420.00

.00

.00

.00

.00

$20,270.17

Budgeted
Labor
Hours

.00

.00

630.00

Total Dollars
Spent:

336.93

213.82

657.34

.00

.00

.00

.00

186.44

.00

$1,394.53

Labor Hours
Spent

4.00

3.00

7.00

Balance:

15,092.97

2,206.45

1,762.66

.00

.00

.00

.00

$18,875.64

Balance

-4.00

-3.00

623.00

Estimated
Dollars

Required:

15,429.90

2,420.27

2,420.00

.00

.00

.00

.00

$20,270.17

Estimated
Hours

required

.00

.00

630.00

Dollars per
LOE hour
delivered:

48.13

30.55

93.91

.00

.00

.00

.00

26.63

.00

$199.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9703-0005 TDD Activity Type: START Site Specific Projecl

TDD Title: Nevada Counly Oil Spills Report Date: 05/06/1997

Site Name: NEVADA COUNTY OIL SPILLS Completion Date: 06/20/1997

Site Location: Estimated Completion Date: 06/20/1997

City: Donner County: Nevada

CERCLIS ID: SSID: ZZ

Project Manager: COHN, HOWARD

EPA Project Monitor: LEWIS, WILLIAM

TOTAL .00

Total Dollars
Spent:

91.25

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 91.00 -91.00 .00

.00 .25 -.25 .00

-91.25 630.00

TOTAL Direct Labor $2,731.44 $30.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9703-0006 TDD Activity Type: START Sile Specific Projecl

TDD Title: San Joaquin County Flood Response Report Date: 05/06/1997

Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: County: San Joaquin
State: CA

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

6,092.06

479.13

851.17

.00

.00

.00

.00

284.69

.00

$7,707.05

Labor Hours
Spent

10.00

149.00

6.00

6.00

171.00

Balance:

5,160.14

-237.13

963.83

.00

.00

.00

181.50

$5,783.65

Balance

-10.00

-149.00

-6.00

-6.00

79.00

Estimated
Dollars

Required:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

35.63

2.80

4.98

.00

.00

.00

.00

1.66

.00

$45.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9703-0006 TDD Activity Type: START Sile Specific Projecl

TDD Title: San Joaquin Counly Flood Response Report Date: 05/06/1997

Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: County: San Joaquin

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

SSID: ZZ

Budgeted
Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 250.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $30.40 $30.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9703-0007 TDD Activity Type: START Sile Specific Projecl

TDD Title: Anaheim House of Horror Chemical Storage Report Date: 05/06/1997

Site Name: ANAHEIM HOUSE OF HORROR CHEMICAL STOP Completion Date: 05/15/1997

Site Location: 10651 Brookhursl Slreel Estimated Completion Date: 00/00/0000

City: Anaheim County: Orange
State: CA

CERCLIS ID: SSID: DY

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

9,914.60

1,210.00

302.50

.00

.00

5,000.00

.00

$16,427.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

220.00

Total Dollars
Spent:

2,231.63

58.46

.00

.00

.00

.00

.00

12.52

.00

$2,302.61

Labor Hours
Spent

12.00

26.50

4.00

2.50

2.00

47.00

Balance:

7,682.97

1,151.54

302.50

.00

.00

5,000.00

.00

$14,124.49

Balance

-12.00

-26.50

-4.00

-2.50

-2.00

173.00

Estimated
Dollars

Required:

9,914.60

1,210.00

302.50

.00

.00

5,000.00

.00

$16,427.10

Estimated
Hours

required

.00

.00

.00

.00

.00

220.00

Dollars per
LOE hour
delivered:

50.15

1.31

.00

.00

.00

.00

.00

.28

.00

$51.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Projecl

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 05/06/1997

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 07/31/1997

Site Location: 1 Cyclotron Road Estimated Completion Date: 00/00/0000

City: Berkeley County: Alameda

CERCLIS ID: CA4890008986 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

6,132.27

121.00

.00

.00

.00

.00

.00

$6,253.27

Budgeted
Labor
Hours

.00

.00

80.00

Total Dollars
Spent:

183.70

28.67

.00

.00

.00

.00

.00

6.14

.00

$218.51

Labor Hours
Spent

2.00

2.00

4.00

Balance:

5,948.57

92.33

.00

.00

.00

.00

.00

$6,034.76

Balance

-2.00

-2.00

76.00

Estimated
Dollars

Required:

6,132.27

121.00

.00

.00

.00

.00

.00

$6,253.27

Estimated
Hours

required

.00

.00

80.00

Dollars per
LOE hour
delivered:

45.93

7.17

.00

.00

.00

.00

.00

1.54

.00

$54.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9703-0008 TDD Activity Type: START Sile Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 05/06/1997

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 07/31/1997

Site Location: 1 Cyclotron Road Estimated Completion Date: 00/00/0000

City: Berkeley County: Alameda

CERCLIS ID: CA4890008986 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 10.00 -10.00 .00

TOTAL .00 10.00 -10.00 80.00

TOTAL Direct Labor

Total Dollars
Spent:

$644.17

Dollars per
LOE hour
delivered:

$64.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9703-0009 TDD Activity Type: START Site Specific Projecl

TDD Title: Moorparkk Melh Drug Lab . Report Date: 05/06/1997

Site Name: MOORPARK METH DRUG LAB Completion Date: 07/31/1997

Site Location: 8201 Bixby Road Estimated Completion Date: 00/00/0000

City: Moorpark County: Ventura State: CA

CERCLIS ID:

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SUTER, DANIEL

SSID: DX

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor -00

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage -00

SGA

SubHandling Charge

TOTAL $.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

4,972.23

242.76

1,576.56

.00

.00

.00

.00

389.31

.00

$7,180.86

Labor Hours
Spent

126.00

10.00

4.00

2.50

3.00

145.50

Balance:

-4,972.23

-242.76

-1,576.56

.00

.00

.00

.00

$-7,180.86

Balance

-126.00

-10.00

-4.00

-2.50

-3.00

-145.50

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

34.77

1.70

11.02

.00

.00

.00

.00

2.72

.00

$50.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9703-0009 TDD Activity Type: START Site Specific Projecl

TDD Title: Moorparkk Melh Drug Lab Report Date: 05/06/1997

Site Name: MOORPARK METH DRUG LAB Completion Date: 07/31/1997

Site Location: 8201 Bixby Road Estimated Completion Date: 00/00/0000

City: Moorpark County: Ventura State: CA

CERCLIS ID: SSID: DX

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

Budgeted
Labor
Hours

.00

.00

.00

Labor Hours
Spent

39.00

30.50

3.00

Balance

-39.00

-30.50

-3.00

Estimated
Hours

required

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

72.50

Dollars per
LOE hour
delivered:

-72.50 .00

TOTAL Direct Labor $1,135.16 $15.66

Page 76 of 77 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9703-0010 TDD Activity Type: START Sile Specific Projecl

TDD Title: Sherwin-Williams Report Date: 05/06/1997

Site Name: SHERWIN-WILLIAMS Completion Date: 05/01/1997

Site Location: HortonSlreel Estimated Completion Date: 00/00/0000

City: Emeryville County: Alameda State: CA

CERCLIS ID: SSID: ZZ

Project Manager: MARTIN, PAUL

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

2,715.60

.00

9.33

.00

.00

.00

.00

$2,724.93

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,063.31

78.39

36.50

.00

.00

.00

.00

24.59

.00

$2,202.79

Labor Hours
Spent

10.00

36.00

2.00

2.00

50.00

Balance:

652.29

-78.39

-27.17

.00

.00

.00

.00

$522.14

Balance

-10.00

-36.00

-2.00

-2.00

30.00

Estimated
Dollars

Required:

2,715.60

.00

9.33

.00

.00

.00

.00

$2,724.93

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

41.27

1.57

.73

.00

.00

.00

.00

.49

.00

$44.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9704-0001 TDD Activity Type: START Site General Project

TDD Title: AZ Site Screening Report Date: 05/06/1997

Site Name: AZ SITE SCREENING Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

TOTAL

Dollars
Budgeted:

19,441.78

2,069.10

1,210.00

.00

.00

.00

.00

$22,720.88

Budgeted
Labor
Hours

.00

255.00

Total Dollars
Spent:

122.75

69.77

.00

.00

.00

.00

.00

14.94

.00

$207.46

Labor Hours
Spent

2.00

2.00

Balance:

19,319.03

1,999.33

1,210.00

.00

.00

.00

.00

$22,513.42

Balance

-2.00

253.00

Estimated
Dollars

Required:

19,441.78

2,069.10

1,210.00

.00

.00

.00

.00

$22,720.88

Estimated
Hours

required

.00

255.00

Dollars per
LOE hour
delivered:

61.38

34.89

.00

.00

.00

.00

.00

7.47

.00

$103.73
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9704-0001 TDD Activity Type: START Sile General Projecl

TDD Title: AZ Sile Screening Report Date: 05/06/1997

Site Name: AZ SITE SCREENING Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

20.50

61.00

81.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-20.50 .00

-61.00 .00

-81.50 255.00

TOTAL Direct Labor $4,970.23 $60.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9704-0003 TDD Activity Type: START Sile Specific Project

TDD Title: Dick's Auto Salvage Report Date: 05/06/1997

Site Name: DICK'S AUTO SALVAGE Completion Date: 07/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Fontana County: San Bernardino

CERCLIS ID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Estimated

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Budgeted Labor Hours
Labor Spent
Hours

P4

TOTAL

Dollars
Budgeted:

3,589.24

242.00

484.00

.00

.00

.00

.00

$4,315.24

.00

80.00

Total Dollars
Spent:

122.75

2.47

.00

.00

.00

.00

.00

.53

.00

$125.75

2.00

2.00

Balance:

3,466.49

239.53

484.00

.00

.00

.00

.00

$4,189.49

Balance

-2.00

78.00

Estimated
Dollars

Required:

3,589.24

242.00

484.00

.00

.00

.00

.00

$4,315.24

Hours
required

.00

80.00

Dollars per
LOE hour
delivered:

61.38

1.24

.00

.00

.00

.00

.00

.27

.00

$62.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9704-0006 TDD Activity Type: START Sile Specific Projecl

TDD Title: Universal Reclamation Site Report Date: 05/06/1997

Site Name: UNIVERSAL RECLAMATION SITE Completion Date: 06/30/1997

Site Location: 5900 W. Southern Avenue Estimated Completion Date: 00/00/0000

City: Phoenix

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: LEWIS, WILLIAM

County: Maricopa

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

TOTAL

Dollars
Budgeted:

17,613.60

3,630.00

6,655.00

.00

.00

.00

.00

$27,898.60

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

300.00

Total Dollars
Spent:

867.52

41.38

.00

.00

.00

.00

.00

8.85

.00

$917.75

12.00

15.00

2.00

29.00

Balance:

16,746.08

3,588.62

6,655.00

.00

.00

.00

.00

$26,980.85

Balance

-12.00

-15.00

-2.00

271.00

Estimated
Dollars

Required:

17,613.60

3,630.00

6,655.00

.00

.00

.00

.00

$27,898.60

Estimated
Hours

required

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

29.91

1.43

.00

.00

.00

.00

.00

.31

.00

$31.65
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4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES

4-1



5/6/1997

Region: 9

TABLE T- 1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/26/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

CEPP

Chemical Safety Audils

Chemical Emergency Preparedness & Pr<

Conlingency Planning

Training

SUBTOTAL CEPP

LOE HOURS

87.00

19.50

98.50

182.00

387.00

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

1.26%

0.06%

0.00%

0.00%

5.62%

48.97%

48.97%

48.97%

48.97%

0.00%

FEMA

Federal Disaster Assistance

SUBTOTAL FEMA

73.00

73.00

0.70%

1.06%

100.00%

0.00%

Oil Program

Chemical Emergency Preparedness & Prc

Contingency Planning

Removal Action/lnvesligalion/Moniloring

Oil Spill Response

Emergency Response

Training

SUBTOTAL Oil Program

129.00

51.00

.00

.00

140.00

101.00

421.00

1.87%

0.74%

0.00%

0.00%

1.10%

1.47%

6.11%

33.25%

33.25%

33.25%

33.25%

33.25%

33.25%

0.00%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL HOURS
HOURS LOE SITE-SPECIFIC

U/-IIIDC

348.00

828.25

1,071.00

425.50

2,672.75

0.52%

1.23%

1.59%

0.63%

3.97%

7.09%

7.09%

7.09%

7.09%

0.00%

1,075.00

1,075.00

1.60%

1.60%

6.79%

0.00%

302.00

147.50

109.50

39.50

517.75

101.50

1,217.75

0.45%

0.22%

0.16%

0.06%

0.77%

0.15%

1.81%

11.50%

11.50%

11.50%

11.50%

11.50%

11.50%

0.00%
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5/6/1997

Region: 9

TABLE T- 1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 4/26/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

Annual Plan

Data/Info Managemenl Plan

Removal Aclion/lnvesligalion/Moniloring

Regional Response Center Support

Removal Support (PRP/Slale)

Emergency Response

Preliminary Assessments

Removal Assessmenl

Expanded Site Inspeclion/Remedial Inves

Analytical Services

Sile Discovery Programs

General Technical Support

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

LOE HOURS

1.00

26.00

129.00

402.28

309.00

297.50

23.00

2,028.00

.00

.00

.00

24.00

.00

31.00

3,270.78

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.01%

0.03%

0.00%

3.49%

0.00%

1.55%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

47.47%

90.14%

90.14%

90.14%

90.14%

90.14%

90.14%

90.14%

90.14%

90.14%

90.14%

90.14%

90.14%

90.14%

90.14%

0.00%

Site Assessment

Annual Plan 1.00 0.01% 94.07%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL HOURS
HOURS LOE SITE-SPECIFIC

uniiDC

35.00

204.00

10,259.75

5,375.99

6,138.00

3,603.50

4,046.25

7,399.25

647.50

11.00

56.50

1,231.00

34.00

1,093.00

40,134.74

0.05%

0.30%

15.23%

7.98%

9.11%

5.35%

6.01%

10.99%

0.96%

0.02%

0.08%

1.83%

0.05%

1.62%

59.59%

7.35%

7.35%

7.35%

7.35%

7.35%

7.35%

7.35%

7.35%

7.35%

7.35%

7.35%

7.35%

7.35%

7.35%

0.00%

35.00 0.05% 23.82%
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o/d/199/

Region: 9

lABLh T- i
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/26/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Site Assessment

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Training

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Assessment

LOE HOURS

.00

.00

1,337.25

.00

.00

2.00

117.25

.00

1,457.50

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.00%

0.00%

1.21%

0.00%

0.00%

0.00%

0.00%

0.00%

21.15%

94.07%

94.07%

94.07%

94.07%

94.07%

94.07%

94.07%

94.07%

0.00%

Program Support

General Project Managemenl

Equipmenl Managemenl Plan

Heallh & Safely Plan Aclivilies

Mobilizalion Plan Implemenlalion

840.50

300.75

68.25

.00

9.33%

4.37%

0.99%

0.00%

0.00%

0.00%

0.00%

0.00%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL HOURS
HOURS LOE SITE-SPECIFIC

UCM IOC

.00

.00

4,517.50

.00

.00

151.50

1,052.50

.00

5,756.50

0.00%

0.00%

6.71%

0.00%

0.00%

0.22%

1.56%

0.00%

8.55%

23.82%

23.82%

23.82%

23.82%

23.82%

23.82%

23.82%

23.82%

0.00%

10,618.75

3,468.75

1,248.50

198.00

15.77%

5.15%

1.85%

0.29%

0.00%

0.00%

0.00%

0.00%
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5/6/1997

Region: 9

TABLE T- 1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/26/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

CLASSIFICATION ACTIVITY TYPE LOE HOURS HOURS SITE-SPECIFIC

Program Support

Quality Management Plan Activities 71 .00 1 .03% 0.00%

SUBTOTAL Program Support 1,280.50 18.59% 0.00%

TOTAL 6,889.78 100.00%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL HOURS
HOURS LOE SITE-SPECIFIC

uniioc

965.50 1.43% 0.00%

16,499.50 24.50% 0.00%

67,356.24 100.00%
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5/6/1997

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/26/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

CEPP

Chemical Safety Audils

Chemical Emergency Preparedness & I

Conlingency Planning

Training

SUBTOTAL CEPP

8,081.39

2,209.62

5,775.25

8,500.00

24,566.26

2.28%

0.62%

1.63%

2.40%

6.94%

57.43%

57.43%

57.43%

57.43%

0.00%

28,953.66

45,417.48

54,039.45

19,623.26

148,033.85

0.81%

1.26%

1.50%

0.55%

4.12%

9.53%

9.53%

9.53%

9.53%

0.00%

FEMA

SUBTOTAL FEMA

Federal Disaster Assistance 4,705.91

4,705.91

1.33%

1.33%

100.00%

0.00%

50,347.06

50,347.06

1.40%

1.40%

9.35%

0.00%

Oil Program

Chemical Emergency Preparedness & I

Contingency Planning

Removal Aclion/lnvesligalion/Monilorin'

Oil Spill Response

Emergency Response

Training

SUBTOTAL Oil Program

8,272.37

2,514.05

.00

.00

7,199.38

3,299.70

21,285.50

2.34%

0.71%

0.00%

0.00%

2.03%

0.93%

6.01%

33.82%

33.82%

33.82%

33.82%

33.82%

33.82%

0.00%

21,945.77

7,139.73

4,961.96

1,662.26

19,702.78

3,314.91

58,727.41

0.61%

0.20%

0.14%

0.05%

0.55%

0.09%

1.63%

12.26%

12.26%

12.26%

12.26%

12.26%

12.26%

0.00%
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5/6/1997

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/26/1997

YEAR ENDING: 12/17/1997

CONTRACTS 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

Annual Plan

Data/Info Managemenl Plan

Removal Action/I nvestigation/Monitorin'

Regional Response Center Support

Removal Support (PRP/Stale)

Emergency Response

Preliminary Assessmenls

Removal Assessmenl

Expanded Site Inspeclion/Remedial Inv

Analytical Services

Site Discovery Programs

General Technical Support

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

75.15

1,066.87

5,803.91

16,098.07

13,764.68

13,077.56

1,000.93

47,202.81

.00

.00

8.27

1,067.78

.00

1,748.87

100,914.90

0.02%

0.30%

1.64%

4.55%

3.89%

3.69%

0.28%

13.33%

0.00%

0.00%

0.00%

0.30%

0.00%

0.49%

28.50%

85.75%

85.75%

85.75%

85.75%

85.75%

85.75%

85.75%

85.75%

85.75%

85.75%

85.75%

85.75%

85.75%

85.75%

0.00%

2,042.61

11,585.32

504,881.26

193,935.87

259,968.25

143,905.10

210,396.88

261,095.72

31,046.57

45,235.44

1,785.81

89,362.70

1,590.59

54,737.56

1,811,569.68

0.06%

0.32%

14.04%

5.39%

7.23%

4.00%

5.85%

7.26%

0.86%

1.26%

0.05%

2.49%

0.04%

1.52%

50.38%

4.78%

4.78%

4.78%

4.78%

4.78%

4.78%

4.78%

4.78%

4.78%

4.78%

4.78%

4.78%

4.78%

4.78%

0.00%
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o/D/199/

Region: 9

Site Assessment

lABLh T - z
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/26/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Annual Plan

General Project Managemenl

Dala/lnfo Managemenl Plan

Preliminary Assessmenls

Analylical Services

Multi-Media Surveys & Inspections

Training

Public Participation Support

Risk Assessmenls (Human/Ecological)

SUBTOTAL Site Assessment

75.15

.00

.00

94,296.75

3,512.98

.00

309.14

9,773.16

.00

107,967.18

0.02%

0.00%

0.00%

26.63%

0.99%

0.00%

0.09%

2.76%

0.00%

30.49%

94.85%

94.85%

94.85%

94.85%

94.85%

94.85%

94.85%

94.85%

94.85%

0.00%

2,042.61

.00

.00

297,234.35

3,512.98

.00

12,456.56

82,889.50

.00

398,136.00

0.06%

0.00%

0.00%

8.27%

0.10%

0.00%

0.35%

2.31%

0.00%

11.07%

25.72%

25.72%

25.72%

25.72%

25.72%

25.72%

25.72%

25.72%

25.72%

0.00%
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5/6/1997

Region: 9

TABLE T- 2

SUMMARY OF COSTS
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/26/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Program Support

General Project Managemenl

Equipmenl Managemenl Plan

Heallh & Safely Plan Aclivilies

Mobilization Plan Implementation

Quality Management Plan Activilies

SUBTOTAL Program Support

TOTAL

70,576.33

16,988.83

4,318.74

.00

2,753.88

94,637.78

354,077.53

19.93%

4.80%

1.22%

0.00%

0.78%

26.73%

100.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

833,010.02

195,015.51

54,764.95

7,971.10

38,373.58

1,129,135.16

3,595,949.16

23.17%

5.42%

1.52%

0.22%

1.07%

31.40%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%
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TAL_J •e1oj

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 04/26/1997

TDD#

09-9601-0001

09-9601-0002

09-9601-0003

09-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

09-9601-0017

09-9601-0018

09-9601-0019

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Soulhern Pacific Railroad Safety Audil

Fronlier Fertilizer

Navajo Toxaphane

Dodson Brolhers Oil Company

Cenlral Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvenl/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Slone Conlainer site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

10,413.56

5,684.51

357.15

252.81

.00

2,252.43

.00

.00

2,891.86

128.37

525.14

1,859.45

687.09

222.23

476.53

.00

.00

.00

.00

117,145.92

76,789.95

23,124.28

3,104.39

1,165.15

37,279.15

10,781.45

5,793.72

19,530.55

22,076.46

296,741.67

32,344.73

106,097.60

22,851.09

16,826.62

2,327.82

4,791 .77

2,317.20

21,604.92

39.1%

42.0%

92.5%

36.3%

50.9%

54.7%

60.7%

71.9%

35.3%

55.7%

58.0%

66.0%

69.2%

47.7%

35.8%

38.8%

51.3%

61.6%

63.5%

3,143.50

2,232.49

426.50

33.00

18.00

830.00

222.50

147.00

489.00

391.00

5,781.75

575.50

1,971.50

417.00

455.50

62.50

150.00

57.00

547.00

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

5,400.00

3,308.00

470.00

76.00

40.00

1,200.00

317.00

150.00

500.00

600.00

9,035.00

700.00

2,420.00

700.00

820.00

80.00

150.00

60.00

604.00

58.2%

67.5%

90.7%

43.4%

45.0%

69.2%

70.2%

98.0%

97.8%

65.2%

64.0%

82.2%

81.5%

59.6%

55.5%

78.1%

100.0%

95.0%

90.6%

09/30/1997

09/30/1997

04/30/1997

06/30/1997

03/31/1996

04/30/1997

09/30/1996

05/31/1996

04/30/1997

06/30/1997

09/30/1997

09/30/1997

03/31/1997

12/31/1997

08/31/1997

04/30/1996

06/30/1996

03/31/1996

06/30/1996

Confidential Business Information - Not for Release



5/6/1997 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 04/26/1997

Page 2 of 9

TDD#

09-9601-0020

09-9601-0021

09-9602-0001

09-9602-0002

09-9602-0003

09-9602-0004

09-9602-0005

09-9602-0006

09-9602-0007

09-9603-0001

09-9603-0002

09-9603-0003

09-9603-0004

09-9603-0005

09-9603-0006

09-9604-0001

09-9604-0002

09-9604-0003

09-9604-0004

DESCRIPTION

Hawaii Technical Assislance

Gabbs Abandoned Drums

START Mobilizalion

Gibson - Bakersfield

Sanla Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessmenl

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geolhermal Venlure Response

SIMS/RIMS Coordinalion w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Cellor Chemical

Asylum Slough - Emerg. Resp.

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

125.75

.00

59,681.46

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,590.59

6,026.13

7,971.10

3,277.27

53,998.35

737,808.89

6,565.84

3,050.79

19,275.37

22,081.87

684.35

2,737.16

2,537.33

1,993.03

368.62

1,662.26

6,017.71

9,261.99

8,694.65

46.8%

67.0%

76.3%

19.7%

73.0%

73.8%

16.4%

77.9%

55.1%

72.5%

41.5%

22.6%

50.7%

58.9%

3.1%

75.6%

57.9%

46.3%

48.3%

34.00

189.75

198.00

84.00

1,321.50

9,161.75

199.00

79.00

424.25

406.25

18.00

64.75

60.00

45.50

11.50

39.50

150.00

216.50

256.50

TDD
LOE PERCENT COMPLETION

BUDGET EXPENDED DATE

35.00

300.00

200.00

340.00

1,322.00

10,310.00

650.00

90.00

500.00

450.00

18.00

135.00

80.00

64.00

200.00

40.00

180.00

270.00

300.00

97.1%

63.3%

99.0%

24.7%

100.0%

88.9%

30.6%

87.8%

84.9%

90.3%

100.0%

48.0%

75.0%

71.1%

5.8%

98.8%

83.3%

80.2%

85.5%

04/30/1996

04/15/1996

04/01/1996

05/31/1997

06/30/1996

06/30/1997

04/30/1996

04/30/1996

05/31/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 04/26/1997

TDD#

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9604-0011

09-9604-0012

09-9605-0001

09-9605-0002

09-9605-0003

09-9605-0004

09-9605-0005

09-9605-0006

09-9605-0007

09-9605-0008

09-9605-0009

09-9605-0010

09-9605-0011

09-9606-0001

DESCRIPTION

START QA Management

START Equipment Managemenl

START Health & Safely Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geolhermal

American Samoa Technical Assislance

R.C. Baxter

NGWA - Outdoor Workshop

PCHW Training Courses

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T.A.L.E.S. Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

2,753.88

16,988.83

4,318.74

10,894.87

.00

.00

.00

.00

.00

.00

.00

.00

5,775.25

.00

938.50

.00

.00

.00

1,864.41

38,373.58

195,015.51

54,764.95

95,201.13

2,842.81

1,078.23

84,087.21

8,095.73

10,591.42

5,423.19

65,360.53

11,341.26

48,896.12

4,140.58

3,193.14

1,724.07

40,125.98

2,990.94

64,269.92

35.4%

77.6%

45.0%

64.5%

41.2%

25.4%

77.9%

39.0%

53.0%

76.1%

72.7%

42.4%

49.0%

35.7%

10.6%

78.4%

69.8%

49.5%

85.9%

965.50

3,468.75

1,248.50

1,457.00

81.00

26.00

1,033.50

173.00

171.00

119.50

826.00

273.50

960.00

105.50

82.00

40.00

749.50

83.00

798.75

TDD
LOE PERCENT COMPLETION

BUDGET EXPENDED DATE

1,890.00

4,109.00

2,034.00

2,060.00

100.00

72.00

1,150.00

350.00

250.00

120.00

1,000.00

420.00

1,630.00

200.00

400.00

40.00

750.00

150.00

800.00

51.1%

84.4%

61.4%

70.7%

81.0%

36.1%

89.9%

49.4%

68.4%

99.6%

82.6%

65.1%

58.9%

52.8%

20.5%

100.0%

99.9%

55.3%

99.8%

09/30/1997

06/30/1997

05/31/1997

06/30/1997

11/30/1996

06/30/1996

02/28/1997

08/30/1996

06/30/1996

07/31/1996

11/30/1996

10/29/1996

06/30/1997

09/30/1996

05/31/1997

06/21/1996

12/31/1996

08/30/1996

04/30/1997

Confidential Business Information - Not for Release ***



5/6/1997 TABLE T -3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 04/26/1997

Page 4 of 9

TDD#

09-9606-0002

09-9606-0003

09-9606-0004

09-9606-0005

09-9606-0006

09-9606-0007

09-9606-0008

09-9606-0010

09-9607-0001

09-9607-0002

09-9607-0003

09-9607-0004

09-9607-0005

09-9607-0006

09-9607-0007

09-9608-0001

09-9608-0003

09-9608-0004

09-9609-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri Cily Oil

New Technology/Equipmenl Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmal Exercise Preparation for FY '96

Lorenlz Barrel and Drum Sile

Wrighls Terminal Corp.

McCormick and Baxter Removal

Mad River Peslicdes

188.09

.00

.00

.00

.00

.00

.00

.00

128.37

.00

.00

.00

.00

.00

.00

.00

.00

6.11

.00

1,095.23

3,164.56

3,903.86

25,959.63

3,269.80

4,713.29

406.24

2,986.62

5,616.10

3,602.78

4,961.96

2,776.08

5,024.26

2,188.42

5,143.33

1,207.71

2,423.31

40,179.73

5,999.61

21.0%

40.4%

78.9%

75.6%

68.1%

32.9%

97.4%

59.0%

22.5%

65.5%

56.4%

13.3%

89.7%

61.4%

39.3%

22.0%

12.8%

61.2%

46.1%

9.00

85.00

75.00

509.00

99.50

111.00

7.50

69.00

50.00

74.50

109.50

72.00

73.00

50.00

111.00

26.00

63.50

664.00

115.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

255.00

80.00

60.00

185.00

100.00

240.00

970.00

225.00

11.3%

65.4%

93.8%

96.0%

99.5%

55.5%

93.8%

98.6%

16.7%

71.0%

64.4%

28.2%

91.3%

83.3%

60.0%

26.0%

26.5%

68.5%

51.1%

09/30/1997

08/31/1996

07/30/1996

11/30/1996

08/31/1996

09/30/1996

07/31/1996

08/30/1996

06/30/1997

09/30/1996

09/30/1996

12/31/1996

09/30/1996

08/20/1996

09/30/1996

09/30/1996

09/30/1996

09/30/1997

10/31/1996

*** Confidential Business Information - Not for Release ***
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97 TA—E 1 J tge5

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 04/26/1997

TDD#

09-9609-0003

09-9609-0004

09-9609-0006

09-9609-0007

09-9609-0008

09-9609-0009

09-9609-0010

09-9609-0011

09-9610-0001

09-9610-0002

09-9610-0003

09-9610-0004

09-9610-0005

09-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0011

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Brisbane Fire Departmenl - Radiation Training

San Carlos Pesticide

Tidelands Oil Production Company

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckalhorne Co.

Ralph Gray House Assessment/Westminster Seep

Enviropure/PRC

Fresno Cylinders

DC Metals

The Cruz Ranch/Inspection Plating

CAMEO Training Program

North American Resources

McFarland - Program Managemenl

McFarland - Drinking Water

McFarland - Surface Water Sampling

McFarland - Risk Assessment Support

McFarland - Analytical Support

McFarland - Data Management Support

PEMACO

45

68

.00

.18

.00

.00

.36

.00

2,601.06

7,295

.00

.91

.00

8,500.00

3,216

6,142

13

.00

.60

.25

.90

-54.88

7,238

3,310

12,518

.58

.98

.36

1,546.15

17,096.20

397.31

16,891.95

42,894.13

640.89

46,019.11

3,035.24

34,905.21

15,576.72

17,185.29

2,228.37

12,805.30

36,865.84

534.85

20,130.42

48,119.63

6,930.75

60,369.67

51.7%

71.2%

61.1%

59.7%

36.9%

21.4%

56.7%

42.2%

26.6%

47.5%

66.3%

61.9%

7.4%

7.5%

1.6%

76.9%

42.0%

8.6%

40.7%

49.00

296.50

10.00

216.00

1,343.50

16.00

811.75

78.00

843.50

343.00

363.50

44.00

218.00

454.00

14.50

331.00

724.75

115.00

952.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

60.00

300.00

10.00

220.00

1,730.00

48.00

1,310.00

100.00

2,400.00

410.00

496.00

50.00

650.00

1,355.00

430.00

350.00

1,500.00

1,000.00

1,355.00

81.7%

98.8%

100.0%

98.2%

77.7%

33.3%

62.0%

78.0%

35.1%

83.7%

73.3%

88.0%

33.5%

33.5%

3.4%

94.6%

48.3%

11.5%

70.3%

11/30/1996

12/31/1996

10/31/1996

12/31/1996

06/30/1997

09/15/1996

06/30/1997

10/30/1996

04/30/1997

01/30/1997

09/30/1997

11/15/1996

12/31/1997

12/20/1997

06/30/1997

07/30/1997

09/30/1997

09/30/1997

06/30/1997

"* Confidential Business Information - Not for Release ***



5/6/1997 TABLE T-3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 04/26/1997

Page 6 of 9

TDD#

09-9610-0012

09-9610-0013

09-9610-0014

09-9610-0015

09-9610-0016

09-9610-0018

09-9610-0019

09-9610-0020

09-9610-0021

09-9611-0001

09-9611-0002

09-9611-0003

09-9611-0004

09-9611-0005

09-9611-0006

09-9611-0007

09-9611-0008

09-9611-0009

09-9611-0010

DESCRIPTION

McFarland - Soil

McFarland - Air

Fresno Drum Site

Sulphur Bank Mercury Mine

Cardenas Bros.

Enviropure West, lnc./PRC

Hawaii Exercises FY '97

Native American Tribes Hazmat Exercise

Oceanic ACP Worsl-Case Scenarios

Texaco

Bakersfield Chrome & Bumper

Wesl Coasl Plaling/Melal

Fresno Drum Sile

Brown and Bryanl

Sile Screening Training - DTSC

The Cruz Ranch Sile

USC Pesticide Training Leclure

Pesticide Training - UC Richmond '97

Pesticide Training - UC Phoenix '97

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

7.70

97.94

9,346.97

455.55

.00

5,359.00

8,272.37

38.48

2,514.05

.00

.00

4.15

2,871.80

.00

.00

691.87

86.84

29.89

677.12

120.78

539.53

48,847.53

2,523.10

8,582.59

46,372.11

21,945.77

7,398.12

7,139.73

521.04

8,441.46

4,991.46

30,379.50

613.41

3,249.26

6,226.01

1,422.41

3,460.07

6,901.90

0.1%

0.5%

52.5%

9.3%

66.6%

50.7%

56.3%

80.1%

72.9%

52.1%

79.3%

66.0%

63.1%

76.7%

103.2%

47.9%

40.9%

51.4%

68.0%

3.00

10.00

1,174.75

59.50

218.50

1,151.00

302.00

150.00

147.50

14.50

145.00

98.50

755.50

18.00

33.00

152.00

22.50

73.50

109.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,210.00

1,450.00

1,700.00

450.00

220.00

1,760.00

500.00

150.00

175.00

20.00

150.00

100.00

930.00

20.00

30.00

210.00

60.00

100.00

120.00

0.2%

0.7%

69.1%

13.2%

99.3%

65.4%

60.4%

100.0%

84.3%

72.5%

96.7%

98.5%

81.2%

90.0%

110.0%

72.4%

37.5%

73.5%

90.8%

12/31/1997

12/31/1997

08/15/1997

03/31/1997

01/31/1997

09/30/1997

11/30/1997

12/31/1996

09/30/1997

11/15/1996

02/28/1997

01/31/1997

04/30/1997

11/15/1996

12/03/1996

03/31/1997

02/28/1997

02/28/1997

04/30/1997

"* Confidential Business Information - Notfnr Rele^o *** . _ , ,, . .
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 04/26/1997

TDD#

09-9611-0011

09-9611-0012

09-9611-0013

09-9611-0014

09-9611-0015

09-9611-0016

09-9612-0001

09-9612-0002

09-9612-0003

09-9612-0004

09-9612-0005

09-9612-0006

09-9612-0007

09-9612-0008

09-9612-0009

09-9612-0010

09-9612-0011

09-9612-0012

09-9701-0001

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

CERCLIS Coordination

New Idria Mercury Mine

Iron Mounlain Mine

Santa Monica MTBE

Chemical Safety Audit Training @ EPA Lab

DC Melals

Truckee River Hazmat Plan

Quality Printed Circuits - Community Relation

Sequoia Mine Site

West Coast Plating - PRP Oversighl

Hassayampa - Lynx Creek FFR

Bell Organizational Maintenance Shop (OMS) #6

START Annual Workplan 1997

Barry M. Goldwaler Air Force Range FFR

Rand Miining Company FFR

Molycorp, Inc.

Quality Printed Circuils - Technical

Sile Screening Training - HI DOH

Yuba County Flood Response

8.27

7,892.89

.00

12,164.86

.00

88.38

3,610.69

7,908.75

12.42

1,578.49

78.68

3.32

150.29

2,479.13

2.62

2,857.75

36,225.28

309.14

244.51

1,785.81

12,796.45

3,796.06

36,497.79

2,437.97

14,098.23

9,203.98

18,619.58

1,534.35

8,828.87

1,279.44

1,652.76

4,085.21

3,009.53

380.66

24,469.78

64,580.18

9,207.30

7,999.47

44.6%

43.8%

47.5%

22.9%

48.2%

28.8%

26.3%

18.5%

61.4%

38.0%

19.0%

24.5%

55.8%

44.7%

5.7%

60.0%

14.3%

72.7%

56.8%

56.50

254.50

60.50

2,288.00

62.00

342.50

256.50

253.75

38.00

246.00

23.00

27.00

70.00

49.00

8.00

425.00

867.75

118.50

184.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

100.00

450.00

200.00

2,740.00

90.00

700.00

500.00

1,030.00

40.00

444.00

80.00

80.00

120.00

80.00

80.00

450.00

2,640.00

120.00

250.00

56.5%

56.6%

30.3%

83.5%

68.9%

48.9%

51.3%

24.6%

95.0%

55.4%

28.8%

33.8%

58.3%

61.3%

10.0%

94.4%

32.9%

98.8%

73.8%

02/15/1997

07/31/1997

01/31/1997

08/30/1997

06/30/1997

12/31/1997

06/01/1997

12/31/1997

01/31/1997

05/31/1997

06/01/1997

05/30/1997

04/15/1997

05/31/1997

06/01/1997

04/30/1997

12/31/1997

03/30/1997

04/15/1997

*** Confidential Business Information - Not for Release ***



5/6/1997 TABLE T -3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 04/26/1997

Page 8 of 9

TDD#

09-9701-0002

09-9701-0003

09-9701-0004

09-9701-0005

09-9701-0006

09-9701-0007

09-9701-0008

09-9701-0009

09-9701-0010

09-9701-0011

09-9702-0001

09-9702-0002

09-9702-0003

09-9702-0004

09-9702-0005

09-9702-0006

09-9702-0007

09-9702-0008

09-9702-0009

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Sierra Madre Mad Scientist

Sutler County Flood Response

Tri-Counlies/Diablo Training

Mariposa County Flood Response

San Joaquin County Flood Response

Slanislaus County Flood Response

Sierra Madre Mad Scientist

Palos Verdes Shelf

Bakersfield Chrome & Bumper - PRP Oversight

Sulfur Creek Geothermal

Lab-Pack Research New Technology

Tosco Refinery - Chemical Safety Audil

Continuing Challenge HAZMAT Workshop

Marland Marine Oil

Alameda Exercise Design Course

Coalinga Oily Creek

Sparks Solvent/Fuel Site/Evaluation

Mi-Wuk Rancheria Drug Lab Sile

Torres-Martinez Drug Lab Site

1.96

1,058.39

.00

37.08

57.66

10.48

1,807.53

12,596.01

47.22

5,325.44

1,067.78

8,081.39

955.02

454.17

1,561.18

679.77

4,007.64

1,445.29

776.23

1,369.01

15,472.05

1,015.55

4,074.09

7,511.18

7,552.82

24,608.90

22,362.80

206.22

14,421.46

2,098.23

27,788.51

1,372.48

3,493.23

8,369.18

2,879.60

5,219.51

3,865.10

2,624.97

62.7%

89.0%

86.1%

27.2%

50.2%

50.4%

52.4%

73.0%

2.7%

55.0%

10.9%

58.4%

6.9%

30.0%

61.4%

37.4%

14.6%

38.7%

26.2%

40.00

287.50

18.00

93.50

178.00

159.50

527.50

324.50

7.00

285.50

49.00

330.00

32.00

80.25

136.00

83.00

108.00

96.75

64.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

40.00

290.00

19.00

250.00

250.00

250.00

860.00

438.00

150.00

365.00

320.00

580.00

332.00

250.00

200.00

150.00

370.00

100.00

100.00

100.0%

99.1%

94.7%

37.4%

71.2%

63.8%

61.3%

74.1%

4.7%

78.2%

15.3%

56.9%

9.6%

32.1%

68.0%

55.3%

29.2%

96.8%

64.5%

05/31/1997

03/31/1997

02/28/1997

02/28/1997

02/28/1997

02/28/1997

05/31/1997

06/20/1997

05/31/1997

05/31/1997

07/15/1997

07/31/1997

09/30/1997

03/31/1997

06/30/1997

04/15/1997

07/31/1997

04/30/1997

05/31/1997

I • * * * Confidential Business information - Not for Releasn *** I I I 1
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 04/26/1997

TDD#

09-9703-0002

09-9703-0003

09-9703-0005

09-9703-0006

09-9703-0007

09-9703-0008

09-9703-0009

09-9703-0010

09-9704-0001

09-9704-0003

09-9704-0006

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

ProtoMetals Plating

SPCC/FRP Inspector Training

Nevada County Oil Spills

San Joaquin County Flood Response

Anaheim House of Horror Chemical Storage

Lawrence Berkeley Lab - FFR

Moorparkk Melh Drug Lab

Sherwin-Williams

AZ Sile Screening

Dick's Auto Salvage

Universal Reclamation Site

4,011.85

3,299.70

2,454.75

3,297.79

720.44

862.68

4,655.20

2,202.79

5,177.69

125.75

917.75

4,011.85

3,314.91

4,125.97

7,737.45

2,302.61

862.68

8,316.02

2,202.79

5,177.69

125.75

917.75

20.7%

31.1%

18.1%

51.7%

13.0%

12.8%

19.4%

68.8%

21.4%

2.6%

3.1%

167.50

101.50

98.00

172.00

44.50

14.00

215.50

50.00

83.50

2.00

29.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

310.00

140.00

630.00

250.00

220.00

80.00

400.00

80.00

255.00

80.00

300.00

54.0%

72.5%

15.6%

68.8%

20.2%

17.5%

53.9%

62.5%

32.7%

2.5%

9.7%

12/31/1997

05/15/1997

06/20/1997

05/31/1997

05/15/1997

07/31/1997

07/31/1997

05/01/1997

06/30/1997

07/30/1997

06/30/1997

TOTALS $354,077.52 $3,595,949.15 67,316.74 104,909.00

*** Confidential Business Information - Not for Release ***



5/6/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

OAHU EXERCISE - REPORT Formal Report
« 1 > \ s.

09-9603-0002

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT Formal Report

GUEVARRA, JAY 03/19/1996 04/26/1996

09-9601-0005
1 *.,... ..,.„&,'« '.'.. ' i».,,. s ; ,;>.

AZ {BARRY M. GOLDWATER AIR FORCE RANGE FF Final Report

Phoenix AZ5572124514

CASTRO-WEHR, FRANK 12/28/1995 03/31/1996

%

09-9612-0008

; , \JS i? ?,.:,* A , ...... ,, ,, , ,$ , . .f , ,
AZ JHASSAYAMPA - LYNX CREEK FFR Final Report

t '- t<Ct.\ Sj • • • »->* "*|̂ S** ' ' '

Yavapai AZ51 20090068

JOHNSON, KAREN 12/19/1996 05/31/1997 05/31/1997

09-9612-0005

AZ NAVAJO TOXAPHENE Letter Report
• ° * * 1

WINDOW ROCK NN00001 46621

JOHNSON, KAREN 12/19/1996 06/01/1997 06/01/1997

09-9601-0007

AZ NORTH AMERICAN RESOURCES Final Report

Chandler

WALDER, STEVEN 12/28/1995 09/30/1996 09/30/1996

09-9610-0004

AZ PESTICIDE TRAINING - UC PHOENIX, AZ '97 Other Report

Phoenix

DUNCAN, WILL 10/04/1996 11/15/1996

09-9611-0010 CASTRO-WEHR, FRANK 01/10/1997 04/30/1997

*** Confidential Business Information - Not for Release ***
Page 1 of 23
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Region: 9

1 1 1 i I ILE! 4
FIELD WORK REPORT SC

BY
STATE and ACTIVITY

1 1 1 1 I i
;HEDULES

TYPE

Cerclis Project Start
State Site Name City Number TDD Number Project Manager Date Due

AZ QUALITY PRINTED CIRCUITS Final Report

Phoenix

AZ QUALITY

AZD074440470 09-9612-0011

PRINTED CIRCUITS Other Report

Phoenix

AZ

AZD074440470

LICHENS, CHRIS 12/19/1996

1 i

Revised
Date Due Date

12/31/1997 12/31/1997

09-9612-0002

'-

SAN CARLOS PESTICIDE Letter Report
•••B" ** • „ • • • *

San Carlos

AZ

AZ0001509819

LADD, KAREN 12/05/1996 12/31/1997

09-9609-0004

<, ,• ^ ' i""

SANDERS AVIATION Final Report
11*. , , ,^.,j

TEMPE

AZ

AZD035954114

COLEN, TIMOTHY 09/17/1996

12/31/1997

12/31/1996

09-9601-0013

TRI CITY OIL Letter Report
i

Phoenix

AZ YAVAPAI

ESTEY, AMY 12/28/1995 03/31/1997

09-9607-0003

•

PENTA POND Letter Report
•?

PRESCOTT

CA

AZD008398703

MAHONY, KAREN 07/05/1996

03/31/1997

09/30/1996

09-9601-0014

ALAMEDA EXERCISE DESIGN COURSE | Formal Brief

Oakland

CASTRO-WEHR, FRANK 12/28/1995 12/31/1997 12/31/1997

09-9702-0005 FRANKEL, VICKI 02/20/1997 06/30/1997 06/30/1997

Page 2 of 23
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5/6/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA AMERICAN CHROME ENGINEERING, INC. Letter Report

Oakland CA0001186154 09-9601-0017

CA ANAHEIM HOUSE OF HORROR CHEMICAL STOI Final Report

Anaheim

LAWRENCE, PETER 12/28/1995 06/30/1996

09-9703-0007

CA ASYLUM SLOUGH - EMERG. RESP. Letter Report
-

Napa

WISE, ROBERT 03/12/1997 05/15/1997

•' ' ' ' '

09-9604-0004

CA AZ SITE SCREENING Final Report
• , ,-• ., • •- .' f • • > ->, . I i ^-— , 1

San Francisco

LAWRENCE, PETER 04/16/1996 06/01/1996

09-9704-0001

CA BAKERSFIELD CHROME & BUMPER Final Report
- •*,;?-• ' ' ' i — r- '

Bakersfield

Bakersfield

CA001 709302

CA001 709302

JOHNSON, KAREN 04/07/1997 06/30/1997 06/30/1997

09-9611-0002

09-9701-0010

CA BELL ORGANIZATIONAL MAINTENANCE SHOP Final Report

Bell CAD981368913

WALDER, STEVEN

WALDER, STEVEN

11/08/1996

01/28/1997

02/28/1997

05/31/1997 05/31/1997

09-9612-0006 JOHNSON, KAREN 12/19/1996 05/30/1997 05/30/1997

*** Confidential Business Information - Not for Release
Page 3 of 23
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1997

Region: 9

LE I ,4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA BIA ER OVERVIEW Letter Report
" 1 'is •• „"<'

Long Beach 09-9607-0005

CA {BRISBANE FIRE DEPARTMENT - RADIATION TR Letter Report

Brisbane

BENSON, CRAIG 07/30/1996 09/30/1996

09-9609-0003

CA CALIFORNIA REGULATION APPLICABILITY Letter Report
£• -V * ^ f ^ < — _ ... ,, , n k r !—

Long Beach

LAWRENCE, PETER 09/17/1996 11/30/1996

09-9603-0006

*>"*" '-> " 'V £,

CA CAMEO TRAINING PROGRAM Formal Brief
t. l -» *r- I i ^ ft'., > S, ' 1

San Francisco

WISE, ROBERT 03/28/1996 08/30/1996 08/30/1996

09-9610-0003

CA CARDENAS BROS. Final Report
«,-%i_y "»" A n 1*** " *%« '"' ' ' '

SANTA MARIA

RANDALL, RANDY 10/08/1996 09/30/1997 09/30/1997

09-9610-0016

CA CASMALIA RESOURCES Final Report

CASAMALIA CAD020748125

RANDALL, RANDY 10/31/1996 01/31/1997 01/31/1997

09-9601-0011

CA CELTOR CHEMICAL WORKS Letter Report

HOOPA VLY IND RESV CAD980638860

JONES, CYNTHIA 12/28/1995 09/30/1997 09/30/1997

09-9604-0003 GUEVARRA, JAY 04/16/1996 09/30/1996 09/30/1996

Page 4 of 23
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5/6/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA CENTRAL EUREKA MINE (MESA DE ORO) Letter Report

SUTTER CREEK CA0000726539 09-9601-0009

CA CERCLIS COORDINATION Other Report
it, « * '"'<. i • * S ' '

San Francisco

MCDONALD, CAMERON 12/28/1995 04/30/1997 04/30/1997

09-9611-0011

CA COALINGA OILY CREEK Final Report
•> Ttyrfyf^y" -i\" W2"ti''!< • *~r > ' — v

Coalinga

LAWRENCE, PETER 11/21/1996 02/15/1997 02/15/1997

-

09-9702-0006

CA CONTINUING CHALLENGE WORKSHOP Letter Report
* u >

Sacramento

LAWRENCE, PETER 02/21/1997 04/15/1997

09-9605-0005

CA CONTINUING CHALLENGE WORKSHOP Other Report

Sacramento

WISE, ROBERT 05/22/1996 10/29/1996 10/29/1996

09-9702-0003

CA {DC METALS Final Report

Oakland

Oakland

WISE, ROBERT 03/12/1997 09/30/1997

09-9610-0001

09-9611-0016

JONES, CYNTHIA

JONES, CYNTHIA

10/17/1996

11/26/1996

04/30/1997

12/31/1997

04/30/1997

12/31/1997

*** Confidential Business Information - Not for Release ***
Page 5 of 23
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199: LE

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA DEL NORTE COUNTY PESTICIDE STORAGE Letter Report

CRESENT CITY CAD000626176 09-9601-0010

CA {DICK'S AUTO SALVAGE Final Report
•'•' "V *'**"!*> f«r '- ' • : '

Fontana

DUNCAN, WILL 12/28/1995 06/30/1997 06/30/1997

09-9704-0003

CA JDODSON BROTHERS OIL COMPANY Letter Report
' r*" "

MONTCLAIR

MONTCLAIR

CAT080014194

CAT080014194

BENSON, CRAIG 04/16/1997 07/30/1997

09-9601-0008

09-9605-0007

„ , -, * , , ' W* ̂  i i!f , * , " ' *•

CA ELECTRITE ASSESSMENT Letter Report
<> •*& •$ < î r? •• • , , >

EAST PALO ALTO

WISE, ROBERT

WISE, ROBERT

12/28/1995

05/15/1996

05/31/1996

09/30/1996

05/31/1996

09-9602-0006

^ "*?•„

CA EMERGENCY AIR MONITORING DIRECTORY Final Report

SAN FRANCISCO

MARTIN, PAUL 02/21/1996 04/30/1996 04/30/1996

09-9601-0003

CA EN VIROPURE WEST, INCJPRC j Final Report

Signal Hill

Signal Hill

CA0001 562370

CA0001 562370

EDWARDS, HOWARD 12/28/1995 04/30/1997 04/30/1997

09-9609-0010

09-9610-0018

BENSON, CRAIG

BENSON, CRAIG

09/17/1996

10/31/1996

06/30/1997

09/30/1997

06/30/1997

09/30/1997

Page 6 of 23
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5/6/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA EPA REGION IX SPILL PHONE Other Report
„ ^ * * a - - v « 5 ,f „ • — -

SAN FRANCISCO

CA

09-9601-0001

{EVACUATION GUIDANCE DOCUMENT Final Report• •* • ' j '̂* • •• — '

SAN FRANCISCO

CA

CLEMENS, ROBIN 12/28/1995 09/30/1997 09/30/1997

09-9601-0004

, . ̂  , . F y^, >* * ^ ,

{FEATHER RIVER CONTINGENCY PLAN {Final Report
t • • ^v • . - -^ • - -. --^ ^^J^ ' • - . •" - • • • . '

QUINCY

t

CA

ESTEY, AMY 12/28/1995 06/30/1997 06/30/1997

^ t ^

09-9605-0006

,-:' „ * . , ,,,.> ^ ?S:> , , r • ., '

{FRESNO CYLINDERS {Letter Report
^ ^ v!1 ; x " • " " " — »™J

Fresno

CA

WISE, ROBERT 05/14/1996 06/30/1997 06/30/1997

"* i "S ̂

09-9609-0011

{FRESNO DRUM SITE Final Report
« I**'' '<??> ?~ 5" ' • 1 CZ '

Fresno

Fresno

CA

CA0001 576511

CA0001 576511

MCDONALD, CAMERON 09/20/1996 10/30/1996

09-9610-0014

09-9611-0004

FRONTIER FERTILIZER Letter Report

DAVIS CAD071 530380

LAWRENCE, PETER

LAWRENCE, PETER

10/16/1996

01/13/1996

08/15/1997

04/30/1997

08/15/1997

04/30/1997

09-9601-0006 COLEN, TIMOTHY 12/28/1995 04/30/1997 04/30/1997

Page 7 of 23
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1991

Region: 9

1 ILE 4 |

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA GIBSON - BAKERSFIELD | Letter Report

Bakersfield 09-9602-0002

CA GREY EAGLE MINE SITE Formal Report
! • > " > - > . " ' '

Happy Camp

WALDER, STEVEN 02/21/1996 05/31/1997 05/31/1997

09-9603-0001

CA {HARD CHROME PRODUCTS Letter Report
^jp^f*"" *̂ *m * ?« ' ' — ' • —

Los Angeles

GUEVARRA, JAY 03/28/1996 09/30/1996 09/30/1996

09-9606-0003

CA HAZMAT EXERCISE PREPARATION '96 Letter Report

San Francisco

SCHWENNESEN, MICHAEL 06/19/1996 08/31/1996 08/31/1996

09-9607-0007

CA {INDIA BASIN BOATYARD SITE Final Report

SAN FRANCISCO CAD000067603

CASTRO-WEHR, FRANK 07/30/1996 09/30/1996

09-9606-0002

CA {IRON MOUNTAIN MINE Final Report
£? *3

Redding CAD980498612

CLEMENS, ROBIN 06/12/1996 09/30/1997 09/30/1997

09-9611-0013

CA LAB-PACK RESEARCH NEW TECHNOLOGY Letter Report

San Francisco

COLEN, TIMOTHY 11/21/1996 01/31/1997

09-9702-0001 RANDALL, RANDY 02/20/1997 07/15/1997

Page 8 of 23
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5/6/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA {LAWRENCE BERKELEY LAB - FFR | Final Report
i -f

Berkeley CA4890008986 09-9703-0008

. „, . , . „ **&. . . . i . . . . . . .
CA iLORENTZ BARREL & DRUM | Final Report

•/ ^ <• j<4 ^ . ««.,,..^.,,,..f.,. , ,.». ,, 1

SAN JOSE CA0001186154

JOHNSON, KAREN 03/20/1997 07/31/1997

09-9608-0001

CA MAD RIVER PESTICIDES Final Report

CAD0821 94853

MARTIN, PAUL 08/20/1996 09/30/1996

09-9609-0002

CA IMARIPOSA COUNTY FLOOD RESPONSE Final Report
i '-, '•? £4 ,\ ^

LAWRENCE, PETER 09/17/1996 10/31/1996

i

09-9701-0005

CA MARLAND MARINE OIL Final Report

Avenal

ESTEY, AMY 01/13/1997 02/28/1997

09-9702-0004

,"t -">^ , , , ' / , , , ,

CA MCCORMICK & BAXTER CREOSOTING Final Report

STOCKTON CAD0091 06527

MAHONY, KAREN 02/13/1997 03/31/1997

09-9605-0004

CA MCCORMICK & BAXTER CREOSOTING Formal Report

STOCKTON CAD0091 06527

MARTIN, PAUL 05/07/1996 11/30/1996 11/30/1996

09-9608-0004 MARTIN, PAUL 08/20/1996 09/30/1997 09/30/1997

Page 9 of 23
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1991

Region: 9

1 1LE

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA {MCFARLAND KERN COUNTY | Final Report |

McFarland

McFarland

McFarland

McFarland

McFarland

McFarland

McFarland

McFarland

CA MCFARLAND KERN COUNTY

McFarland

CA0001118603

CA0001118603

CA0001118603

CA0001118603

CA0001118603

CA0001118603

CA0001118603

CA0001118603

09-9610-0005

09-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0012

09-9610-0013

Other Report

CA0001118603 09-9606-0001

CA MI-WUK RANCHERIA DRUG LAB SITE
*-

Tuolumne

Final Report

09-9702-0008

JAMES, JAMES

JAMES, JAMES

SHAEFFER, KRISTIN

JAMES, JAMES

EDWARDS, HOWARD

CHADWICK, PATRICIA

JAMES, JAMES

JAMES, JAMES

10/08/1960

10/08/1996

10/08/1996

10/08/1996

10/08/1996

10/08/1996

02/20/1997

02/20/1997

LADD, KAREN

GREGORY, JOHN

06/05/1996

12/31/1997

12/20/1997

06/30/1997

07/30/1997

09/30/1997

09/30/1997

12/31/1997

12/31/1997

04/30/1997

12/31/1997

12/20/1997

04/30/1997

02/28/1997 04/30/1997

Page 10 of 23
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5/6/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA MOLYCORP INC Final Report!

MOUNTAIN PASS

CA

CAD980695795 09-9612-0010

., , ,.? ,
MOORPARK METH DRUG LAB Final Report

Moorpark

CA

MARTIN, PAUL 12/18/1996 04/30/1997 04/30/1997

09-9703-0009

{NATIVE AMERICAN TRIBES HAZMAT EXERCISE Final Report

San Francisco

CA

HAMRICK, ERIC 03/17/1997 07/31/1997

*^4! *_

09-9610-0020

NEVADA COUNTY OIL SPILLS Final Report
i- F' » , ̂  »*.-, !i, ' - i i

Donner

CA

MCDONALD, CAMERON 10/31/1996 12/31/1996

09-9703-0005

{NEW IDRIA MERCURY MINE Final Report
• < < " • • ' •"[» - ~q '

Pacines

CA

COHN, HOWARD 03/10/1997 06/20/1997 06/20/1997

09-9611-0012

{NEW TECHNOLOGY/EQUIPMENT EVALUATION Letter Report

San Francisco

CA

FRANKEL, VICKI 11/21/1996 07/31/1997 07/31/1997

09-9607-0004

OCEANIC ACP WORST-CASE SCENARIOS | Final Report

San Francisco

DUNCAN, WILL 07/24/1996 12/31/1996 12/31/1996

09-9610-0021 COLEN, TIMOTHY 10/31/1996 09/30/1997 09/30/1997

Page 11 of 23
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1997 LE 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA OMEGA RECOVERY SERVICES Final Report

WHITTIER CAD042245001 09-9601-0015

CA ON-CALL RESPONSE CALL OUT Final Report
*

SAN FRANCISCO

SCHWENNESEN, MICHAEL 12/28/1995 08/31/1997 08/31/1997

09-9601-0002

^ 4; 4,

CA ON-GOING START PROGRAM SUPPORT Other Report
***"*

SAN FRANCISCO

EDWARDS, HOWARD 12/28/1995 09/30/1997 09/30/1997

09-9602-0004

-,"1 ^ i 4

CA OREGON FORMALDEHYDE SPILL Letter Report
> *"» ^ •*• - i-> !

Hilt

CHAMBERS, THOMPSON 02/09/1996 06/30/1997 06/30/1997

09-9607-0006

CA {PALOS VERDES SHELF. Final Report
M»tJt,,'~\ «W,I - « * .

San Pedro

DUNCAN, WILL 07/24/1996 08/20/1996

09-9701-0009

CA PANOCHE TIRE DUMP FIRE Letter Report
* < . * „ & >

Panoche CA0001 40924

JOHNSON, KAREN 02/04/1997 06/20/1997 06/20/1997

09-9605-0010

't

CA PCHW TRAINING COURSESS | Letter Report

Sacramento

MCDONALD, CAMERON 05/29/1996 12/31/1996 12/31/1996

09-9605-0003 CASTRO-WEHR, FRANK 05/22/1996 07/31/1996

Page 12 of 23
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5/6/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA PEMACO INC. Final Report
•s r

MAYWOOD

CA

CAD980737092 09-9610-0011

,,A t , . *>!,,<.*f, ..Ji,. ,„ ...

PESTICIDE TRAINING - UC RICHMOND '97 Other Report
•

Richmond

CA

HERBST, JULIE 10/08/1996 06/30/1997 06/30/1997

09-9611-0009

PROTOMETALS Final Report

Belmont

CA

CASTRO-WEHR, FRANK 01/10/1997 02/28/1997

^ •?"

09-9703-0002

R.C. BAXTER Letter Report
i -„ "., -ia," V ' ' , - , , . . , y , ,

Wilmington

Wilmington

CA

MAHONY, KAREN 04/03/1997 12/31/1997 12/31/1997

v, •%

09-9605-0001

09-9607-0002

RALPH GRAY TRUCKING 2633 Letter Report
i

WESTMINSTER

WESTMINSTER

CA

BENSON, CRAIG

BENSON, CRAIG

05/06/1996

07/03/1996

08/30/1996

09/30/1996

09-9606-0008

09-9609-0009

RAND MINING COMPANY FFR { Final Report

Randsburg CAD981 437346

HAMRICK, ERIC

RANDALL, RANDY

06/26/1996

09/17/1996

07/31/1996

09/15/1996

09-9612-0009 JOHNSON, KAREN 12/19/1996 06/01/1997 06/01/1997

Page 13 of 23
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1997

Region: 9

1 LE 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA {REGION ix COST SUMMARY INFORMATION Final Report

San Francisco 09-9607-0001

*• , -.,., **

CA RICHMOND TERMINAL AKA UNITED HECKATHC Letter Report

RICHMOND CAD981 436363

CRUZ, MARIA 07/05/1996 06/30/1997 06/30/1997

09-9609-0008

CA SAN JOAQUIN COUNTY FLOOD RESPONSE Final Report
'- " ^ * -* * v - <,

COLEN, TIMOTHY 09/18/1996 06/30/1997 06/30/1997

09-9701-0006

09-9703-0006

... J* t ' "*

CA SANTA FE DERAILMENT - EL CAJON Formal Report
? K

El Cajon CA0001 342039

ESTEY, AMY

ESTEY, AMY

01/13/1997

03/12/1997

02/28/1997

05/31/1997

09-9602-0003

CA SANTA MONICA MTBE Final Report

Santa Monica CA0001 757897

HAMRICK, ERIC 02/09/1996 06/30/1996

09-9611-0014

CA SEQUOIA MINE SITE | Letter Report
- *

Sequoia National For

SCHWENNESEN, MICHAEL 11/20/1996 08/30/1997 08/30/1997

09-9612-0003 HAMRICK, ERIC 12/18/1996 01/31/1997

Page 14 of 23
Confidential Business Information - Not for Release



5/6/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA SHELL REFINERY FIRE/EXPLOSION Letter Report

Martinez

CA

09-9604-0001

SHERWIN-WILLIAMS Final Report
i»jj. g|-»y ^ * *-?• <"*4* f < ' ' • — <

Emeryville

CA

WHITAKER, JOHN 04/01/1996 05/15/1996 05/15/1996

09-9703-0010

SIERRA MADRE MAD SCIENTIST Final Report
- "f^TT i **%™^ ' •.- •• • '••-- ..-.— P— -f— i

Duarte/Sierra Madre

Duarte/Sierra Madre

CA

CA0001 766062

CA0001 766062

MARTIN, PAUL 03/31/1997 05/01/1997
v $ ^H,jf

09-9701-0002

09-9701-0008

SIMS/RIMS COORDINATION W/OES/CAL-EPA Letter Report
^

San Francisco

CA

RANDALL, RANDY

RANDALL, RANDY

01/07/1997

01/13/1997

05/31/1997

05/31/1997

}

09-9603-0004

SITE SCREENING TRAINING - HI DOH Final Report

San Francisco

CA

MCDONALD, CAMERON 03/28/1996 07/31/1996 07/31/1996

•> ' ^

09-9612-0012

SITE SCREENING TRAINING -DTSC Final Report

San Francisco

JOHNSON, KAREN 12/19/1996 03/30/1997 03/30/1997

09-9611-0006 JOHNSON, KAREN 11/14/1996 12/03/1996

Page 15 of 23
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'199i )LE 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA SOBOBA INDIAN RESERVATION Letter Report

SAN JACINTO

SAN JACINTO

09-9606-0004

09-9606-0010
• ?. t

CA STANISLAUS COUNTY FLOOD RESPONSE Final Report

Modesto

RANDALL, RANDY

RANDALL, RANDY

06/19/1996

06/26/1996

07/30/1996

08/30/1996

09-9701-0007

'*, h * f

CA START ANNUAL WORKPLAN 1997 Letter Report. .. _ -,,,. rJ>, , ,

San Francisco

SHAEFFER, KRISTIN 01/13/1997 02/28/1997

09-9612-0007

•*• ? ' ' ! < * * * • ' , -̂  ,

CA START COMPUTER SUPPORT Final Report
r

San Francisco

CHAMBERS, THOMPSON 12/19/1996 04/15/1997 04/15/1997

09-9604-0008

-*

CA START EQUIPMENT MANAGEMENT | Letter Report

San Francisco

MARTIN, PAUL 04/18/1996 06/30/1997 06/30/1997

09-9604-0006

CA START HEALTH & SAFETY COORDINATION Letter Report

San Francisco

DUNCAN, WILL 04/18/1996 06/30/1997 06/30/1997

09-9604-0007 JONES, CYNTHIA 04/18/1996 05/31/1997 05/31/1997

Page 16 of 23
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5/6/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA START MOBILIZATION Other Report

Long Beach 09-9602-0001

CA START QA MANAGEMENT Final Report

San Francisco

BENSON, CRAIG 02/21/1996 04/01/1996

09-9604-0005

•̂  > . ' , - .

CA SULFUR CREEK GEOTHERMAL Final Report
W&& ^*i?^ s^j-o-- jfT"1 '""• — •• • ' ' —

Geyserville

EDWARDS, HOWARD 04/18/1996 09/30/1997 09/30/1997

09-9701-0011

s V" s _ J4 |

CA SULFUR CREEK GEOTHERMAL Letter Report

Geyserville

COLEN, TIMOTHY 01/24/1997 05/31/1997 05/31/1997

09-9604-0011

CA SULPHUR BANK MERCURY MINE Final Report
•-• 11

CLEARLAKE OAKS CAD980893275

COLEN, TIMOTHY 04/25/1996 06/30/1996

09-9610-0015

CA SUPERCHROME PLATING & ENGINEERING CO. Formal Report

LOS ANGELES CAD008246886

MAHONY, KAREN 10/21/1996 03/31/1997

09-9601-0019

CA SUPERCHROME PLATING & ENGINEERING CO. Letter Report

LOS ANGELES CAD008246886

WISE, ROBERT 01/30/1996 06/30/1996 06/30/1996

09-9601-0018 WISE, ROBERT 12/28/1995 03/31/1996

Page 17 of 23
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! 1997

Region: 9

LE I 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA SUTTER COUNTY FLOOD RESPONSE Final Report
-*-, x-̂  ̂ ' ? "T" > — — • ."•—

Yuba City 09-9701-0003
^ > -i < ( • « * .

CA T.A.L.E.S. DATABASE Letter Report
o._i , , ^ I

San Francisco

MCDONALD, CAMERON 01/09/1997 03/31/1997 03/31/1997

09-9605-0008

CA TEXACO Final Report
' •*• -si "usssyy, ''<,»•'•!' •• "fti'f - \ iŝ yspK if ~" J-j • '

Wilmington

MCDONALD, CAMERON 06/05/1996 05/31/1997 05/31/1997

>

09-9611-0001

CA THE CRUZ RANCmNSPECTION PLATING Final Report
"

Auburn

Auburn

RANDALL, RANDY 11/04/1996 11/15/1996

09-9610-0002

09-9611-0007

j 5 J%*; *.

CA TIDELANDS OIL PRODUCTION COMPANY Letter Report
«

Los Angeles

MAHONY, KAREN

MAHONY, KAREN

10/10/1996

11/21/1996

01/31/1997

03/31/1997

01/30/1997

03/31/1997

09-9609-0006

CA TORRES-MARTINEZ DRUG LAB SITE Final Report
•

Thermal

RANDALL, RANDY 09/18/1996 10/31/1996

09-9702-0009 WALDER, STEVEN 02/28/1997 05/31/1997

Page 18 of 23
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5/6/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

CA [TOSCO REFINERY
<'•*» i • •","• > <•

Martinez

^ "* ̂  - ~ .*! • 1 •* . . . . ,

CA TRAINING FOR LA CO FD HEALTH HAZMAT TRh
^ ,„ . , >

Los Angeles

CA TREASURE ISLAND
'' 1y^"ft">' 'f'\'f'" *'' $,£;. f Z$ % *" 'i *- ^

San Francisco

/ , , , , , , . , £ ., 3$ . ' „ . , * . . 1 , ,

CA TRI-COUNTIES/DIABLO TRAINING
? ' W fti-^l^'J »!•

Avila Beach

CA TRUCKEE RIVER HAZMAT PLAN
*r

Truckee

CA UNIVERSAL RECLAMATION SITE

Phoenix

CA UNOCAL RODEO REFINERY FIRE

RODEO

Cerclis Project Start Revised
Number TDD Number Project Manager Date Due Date Due Date

Final Report

09-9702-0002

Letter Report
i.

ANDERSON, RON 02/10/1997 07/31/1997 07/31/1997
^34*.

09-9604-0010

Letter Report

WISE, ROBERT 04/25/1996 11/30/1996 11/30/1996

t -4f* - ^ j

09-9605-0011

Final Report

MAHONY, KAREN 06/05/1996 08/30/1996

09-9701-0004

Other Report

BENSON, CRAIG 01/13/1997 02/28/1997

09-9612-0001

Final Report

ESTEY, AMY 12/16/1996 06/01/1997

09-9704-0006

Letter Report

ESTEY, AMY 04/17/1997 06/30/1997

09-9605-0009 EDWARDS, HOWARD 05/29/1996 06/21/1996

Page 19 of 23
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1991 ILE

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA USC PESTICIDE TRAINING LECTURE Other Report

Los Angeles 09-9611-0008

CA VERDESE CARTER PARK
_, t ** -^ • £ - * • " ' • •

OAKLAND

OAKLAND

CAD980496913

CAD980496913

WISE, ROBERT 01/10/1997 02/28/1997

09-9601-0016

09-9606-0005

> s ̂  ' , ; .-"

CA WATERBOARD ENTOMBMENT SITE INVENTOR1 Final Report

San Francisco

MARTIN, PAUL

MARTIN, PAUL

12/21/1995

06/27/1996

04/30/1996

11/30/1996

04/30/1996

11/30/1996

09-9704-0008

CA WEST COAST PLATING/METAL FIRE Final Report

South El Monte CA0001611482

DUNCAN, WILL 04/29/1997 07/01/1997 07/01/1997

09-9612-0004

CA WEST COAST PLATING/METAL FIRE Formal Brief
** **•

South El Monte CA0001611482

SCHWENNESEN, MICHAEL 12/18/1996 05/31/1997 05/31/1997

09-9611-0003

CA WEST COAST PLATING/METAL FIRE Letter Report

South El Monte CA0001611482

RANDALL, RANDY 11/08/1996 01/31/1997 01/31/1997

09-9606-0006 RANDALL, RANDY 06/26/1996 08/31/1996 08/31/1996

Page 20 of 23
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5/6/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA WILMINGTON SITE(S) REVIEW Letter Report
:.-.;.;:.... i '• . : . . - . . - : ; .i.v.l.:-...'. -.;..... i:,...;;.. • . . .

Wilmington 09-9603-0005

CA {WRIGHTS TERMINAL CORP. {Letter Report
., K; ..,;,.;,..;. . - • . . . , . ̂ .;::.;::;:r;vV'::xX '.'•.»;•;'; " ' ... , . ••, •:.;...., . ,;.; .-^s^r.;, :'..:w=M4:.

Long Beach

BENSON, CRAIG 03/28/1996 04/30/1996

09-9608-0003

CA YUBA COUNTRY FLOOD RESPONSE Final Report
; ' ••

Marysville

WISE, ROBERT 08/20/1996 09/30/1996

. .... . _ . .

09-9701-0001

HI {HAWAII EXERCISES FY -97 Final Report
, ' ..... -••>!-.• • • • > • • • • : ;,..™,:]./..-:y.r.r,:Avv,2,.i^,-.v,.

Honolulu

DUNCAN, WILL 01/07/1997 04/15/1997 04/15/1997

09-9610-0019

HI HAWAII TECHNICAL ASSISTANCE Letter Report

Honolulu

JONES, CYNTHIA 10/31/1996 11/30/1997

.'

09-9601-0020

HI PAAKEA ROAD PESTICIDE FIRE SITE Letter Report
. . • • • . : • : : . . . . : . ; : : - . : . . . '^ ' - : . - • ;....«:.•..; . j , ' ... ,.,.. .. — — ^

Honolulu

SCHWENNESEN, MICHAEL 01/31/1996 04/30/1996 04/30/1996

09-9609-0007

HI PUNA GEOTHERMAL VENTURE RESPONSE | Formal Report

Pahoa

ESTEY, AMY 09/17/1996 12/31/1996 12/31/1996

. .":" '.' .. ' . .:.•; '. . ' : . . - : - •- - - . ' . " . . ! . " • - •

09-9603-0003 DUNCAN, WILL 03/19/1996 07/31/1996 07/31/1996

Page 21 of 23
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19971

Region: 9

State Site Name

i 1 i \ * , 1 1 1
FIELD WORK REPORT SCHEDULES

BY
STATE and ACTIVITY TYPE

Cerclis
City Number TDD Number Project Manager

NV DUCK VALLEY INDIAN RESERVATION Letter Report
* ^ $ f " *H^ 2 ' ,! ~~- , " *• — '"—7 ..-.—.., ., -... '

Owyhee

Owyhee

09-9602-0007

09-9606-0007

NV GABBS ABANDONED DRUMS - BLM Letter Report
- »T T

Gabbs

Gabbs

09-9601-0021

09-9602-0005

|NV {MONTGOMERY PASS Letter Report

! I I

Project Start Revised
Date Due Date Due Date

MCDONALD, CAMERON

MCDONALD, CAMERON

02/29/1996

06/26/1996

05/31/1996

09/30/1996

05/31/1996

LAWRENCE, PETER

LAWRENCE, PETER

02/01/1996

02/21/1996

04/15/1996

04/30/1996

04/15/1996

Mt. Montgomery 09-9604-0002

. X J1 , . . .

NV |NGWA - OUTDOOR CONFERENCE Letter Report
> ."" "-

Las Vegas 09-9605-0002

NV SPARKS SOLVENT/FUEL PLUME Final Report

SPARKS NVD986768778 09-9702-0007

NV SPARKS SOLVENT/FUEL PLUME Formal Report

SPARKS NVD986768778 09-9601-0012

WHITAKER, JOHN 04/01/1996 06/01/1996

ESTEY, AMY 05/06/1996 06/30/1996 06/30/1996

<

EDWARDS, HOWARD 03/12/1997 07/31/1997

FRANKEL, VICKI 12/28/1995 09/30/1997 09/30/1997

Page 22 of 23
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5/6/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

PA SPCC/FRP INSPECTOR TRAINING Other Report
/ v *•— ' • • - • ' -..-•..-...,, , — -_i

Philadelphia

'

09-9703-0003

FT AMERICAN SAMOA TECHNICAL ASSISTANCE Final Report

American Samoa

COHN, HOWARD 03/12/1997 05/15/1997 05/15/1997

i- y .,

09-9604-0012 RANDALL, RANDY 04/25/1996 02/28/1997 02/28/1997

*** Confidential Business Information - Not for Release ***
Page 23 of 23
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5.0 START MONTHLY INVOICE
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Standard Form 1034
Revised January 1980
Department of the Treasury
ITFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

VOUCHER NO.
016

SCHEDULE NO.

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

Environmental Protection Agency
Financial Management Division (MD-32)
Research Triangle Park, NC 27711
Attention: Administration

DATE VOUCHER PREPARED
May IS. 1997

PAID BY

CONTRACT NUMBER AND DATE
68-W6-0010

DATE INVOICE RECEIVED

REQUISITION NUMBER AND DATE DISCOUNT TERMS

PAYEE'S
NAME
AND

ADDRESS

PAYEE'S ACCOUNT NUMBER
Ecology and Environment, Inc.
368 Pleasant View Drive
Lancaster, NY 14086 GOVERNMENT B/L NUMBER

SHIPPED FROM TO WEIGHT

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

QUANTITY
UNIT PRICE

COST PER
AMOUNT

3/23/97
thu
4/26/97

START TEAMS: REGION DC
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

$393,034.91

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract."

NAME OF OFFICIAL:
START REGION K

PROGRAM MANAGER

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL 5393.034.91

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

APPROVED FOR
= $

EXCHANGE RATE
= $1.00

BY2

TITLE

DIFFERENCES

Amount verified;
correct for

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer) (Title)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY

CASH
$

DATE

CHECK NUMBER ON (Name of bank)

PAYEE

When stated in foreign currency, insert name of currency.
If the ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
When a voucher is receipted in the name of a company or corporation, the name of the
person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith, Secretary," or Treasurer,"
as the case may be.

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation.



Contractor:
Contract Number:

Ecology and Environment, Inc.
68-W6-0010

TDD No.

IFMS

SSIO Action Oper Act Ulna

Reg. No. Code Unit Seq. Ret

09-9601-0006

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

09-9601-0017

09-9601-0018

09-9601-0019

09-9601-0021

09-9602-0003

09-9602-0005

09-9602-0007

09-9603-0001

09-9603-0005

09-9604-0002

09-9604-0003

09-9604-0004

09-9604-001 1

09-9604-0012

09-9605-0001

09-9605-0004

09-9605-0007

09-9605-0010

09-9605-0011

09-9606-0001

09-9606-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

4R

4R

9Q

5F

AQ

33

3H

W6

AV

1U

BC

9X

CE

AH

AH

CM

CL

CM

CN

CP

CS

CQ

28

CR

DT

51

CS

1E

5F

CU

8R

BZ

9G

RV

RV

RV

BN

RV

RV

RV

BB

RS

BB

BB

RV

BN

RV

RV

PA

SY

RV

PA

PA

PA

RV

PA

RV

PA

BM

PA

PA

BN

RV

BM

RC

PA

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Site Name

FRONTIER FERTILIZER

FRONTIER FERTILIZER

NAVAJO TOXAPHENE

DODSON BROTHERS OIL COMPANY

CENTRAL EUREKA MINE (MESA DE ORO)

DEL NORTE COUNTY PESTICIDE STORAGE

CASMALIA RESOURCES

SPARKS SOLVENT/FUEL PLUME

SANDERS AVIATION

YAVAPAI PENTA POND

OMEGA RECOVERY SERVICES

VERDESE CARTER PARK

AMERICAN CHROME ENGINEERING, INC.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

GABBS ABANDONED DRUMS - BLM

SANTA FE DERAILMENT - EL CAJON

GABBS ABANDONED DRUMS - BLM

DUCK VALLEY INDIAN RESERVATION

GREY EAGLE MINE SITE

WILMINGTON SITE(S) REVIEW

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

SULFUR CREEK GEOTHERMAL

AMERICAN SAMOA TECHNICAL ASSISTANCE

R.C. BAXTER

MCCORMICK & BAXTER CREOSOTING

DODSON BROTHERS OIL COMPANY

PANOCHE TIRE DUMP FIRE

TREASURE ISLAND

MCFARLAND KERN COUNTY

INDIA BASIN BOATYARD SITE

START: INVOICE/SITE DETAIL Region: 9

Attachment A
Apr-97

Account

To Be

DCN Charged

DA0043 094RRVOO

DBO049 094RRVOO

DAO043 09AQRVOO

DA0043 0933RVOO

DAO043 093HRVOO

DAO043 09W6BBOO

DAO043 09AVRSOO

DB0049 091UBBOO

DAO043 09BCBBOO

H6J028 09BZRCOO

DAO043 099GPAOO

Account

oflnttal

Obligation FPN»

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

0900QBOO

HQOOBMOO

Invoice Number:

Incident

Specific Amount

2,054.00

198.43

2.891.86

128.37

525.14

1,859.45

687.09

22223

476.53

1,864.41

188.09

16

Cumulative

Costs

37,279.15

10,781.45

5,793.72

19.530.55

22,076.46

296,741.67

32,344.73

106,097.60

22,851.09

16,826.62

2,327.82

4,791.77

2,317.20

21,604.92

6.026.13

53,998.35

6.565.84

19,275.37

22,081.87

1,993.03

6,017.71

9,261.99

8,694.65

1,078.23

84,087.21

8,095.73

65,360.53

4,140.58

40,125.98

2,990.94

64.269.92

1,095.23

I I I I I I I
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Contractor:
Contract Number:

Ecology and Environment, Inc.
68-W6-0010

TDD No.

IFMS

SSID Action Oper Act Line

Reg. No. Code Unit Seq. Ref.

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

T4

9X

DL

CN

X3

T4

CS

CE

DE

1E

DE

DB

R3

X3

. DF

DJ

DF

BZ

BZ

BZ

BZ

BZ

BZ

9K

BZ

BZ

DG

K2

DF

ON

DL

DG

DF

PA

BD

BN

RV

RV

RV

BB

RS

PA

RV

RS

RV

BB

RS

RS

RS

RS

PA

PA

AA

PA

PA

PA

SS

PA

PA

RS

RS

BN

BN

RS

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Site Name

SOBOBA INDIAN RESERVATION

VERDESE CARTER PARK

WEST COAST PLATING/METAL FIRE

DUCK VALLEY INDIAN RESERVATION

RALPH GRAY TRUCKING 2633

SOBOBA INDIAN RESERVATION

R.C. BAXTER

LORENTZ BARREL & DRUM

WRIGHTS TERMINAL CORP.

MCCORMICK & BAXTER CREOSOTING

MAD RIVER PESTICIDES

SAN CARLOS PESTICIDE

RICHMOND TERMINAL AKA UNITED HECKATHORN

RALPH GRAY TRUCKING 2633

ENVIROPURE WEST, INC./PRC

DC METALS

THE CRUZ RANCH/INSPECTION PLATING

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

PEMACO INC.

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

FRESNO DRUM SITE

SULPHUR BANK MERCURY MINE

ENVIROPURE WEST, INC./PRC

BAKERSFIELD CHROME & BUMPER

WEST COAST PLATING/METAL FIRE

FRESNO DRUM SITE

THE CRUZ RANCH/INSPECTION PLATING

START: INVOICE/SITE DETAIL

Attachment A
Apr-97

DCN

Region: 9

Invoice Number: 16

Account Account

To Be oflnltal Incident

Charged Obligation FPN* Specific

DAO043 091ERVOO HQOOJTOO

DAO043

DAO043

DAO043

DAO043

H6J028

H6J028

H6J028

H6J028

H6J028

H6J028

H6J045

H6J028

H6J028

DAO043

DAO043

DAO043

09DBRVOO

09R3BBOO

09DFRSOO

09DJRSOO

09BZPAOO

09BZPAOO

09BZAAOO

09BZPAOO

09BZPAOO

09BZPAOO

099KSSOO

09BZPAOO

09BZPAOO

09DGRSOO

09K2RSOO

09DFBNOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

09ZZQBOO

09ZZQBOO

09ZZQBOO

09ZZQBOO

09ZZQBOO

09ZZQBOO

09ZZQBOO

09BZSIOO

09BZSIOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

DA0043 09DLRSOO HQOOJTOO

DAO043 09DGRVOO HQOOJTOO

DAO043 09DFRVOO HQOOJTOO

Amount

6.11

45.18

68.36

2,601.06

7,295.91

3,216.60

6,142.25

13.90

(54.88)

7,238.58

3,310.98

12.519.36

7.70

97.94

9,346.97

455.55

5,359.00

4.15

2,871.80

691.87

Cumulative

Costs

3.903.86

25,959 63

3,269.80

4,713.29

406.24

2,986.62

3.602.78

1,207.71

2,423.31

40,179.73

5,999.61

17,096.20

42,894.13

640.89

46,019.11

34.905.21

15.576.72

12.805.30

36,865.84

534.85

20,130.42

48,119.63

6,930.75

60,369.67

120.78

539.53

48,847.53

2,523.10

46,372.11

8,441.46

4,991.46

30,379.50

6,839.42

Page 2 of 6



Contractor:
Contract Number:

Ecology and Environment, Inc.
68-W6-0010

START: INVOICE/SITE DETAIL

Attachment A
Apr-97

Region: 9

Invoice Number: 16

IFMS

SSID Action Oper Act Line
TDD No. Reg. No. Code Unit Seq. Ref.

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0013

09-9611-0014

09-9611-0016

09-9612-0002

09-9612-0004

09-9612-0005

09-9612-0011

09-9701-0002

09-9701-0008

09-9701-O010

09-9701-0011

09-9702-0007

09-9702-0008

09-9702-0009

09-9703-0002

09-9703-0007

09-9703-0009

09-9601-0001

09-9601-0002

09-9602-0001

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9603-0006

09-9604-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

K7

K7

K7

17

DP

DJ

DM

DL

B8

DM

OS

DS

DN

DT

W6

DW

DV

EA

DY

DX

00

00

00

00

00

00

00

00

00

00

PA

PA

PA

TH

RS

RV

RC

BB

HR

SS

BN

RV

BB

RS

BB

RS

RS

RS

BN

BN

BM

BM

BM

JT

JT

JT

JT

JT

BM

JT

00

00

00

00

00

00

00

00

0

0

0

0

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Site Name

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

IRON MOUNTAIN MINE

SANTA MONICA MTBE

DC METALS

QUALITY PRINTED CIRCUITS

WEST COAST PLATING/METAL FIRE

HASSAYAMPA - LYNX CREEK FFR

QUALITY PRINTED CIRCUITS

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

BAKERSFIELD CHROME & BUMPER

SULFUR CREEK GEOTHERMAL

SPARKS SOLVENT/FUEL PLUME

MI-WUK RANCHERIA DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

PROTOMETALS

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

MOORPARK METH DRUG LAB

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

START MOBILIZATION

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

CALIFORNIA REGULATION APPLICABILITY

START QA MANAGEMENT

DCN

Account Account

To Be oflnttal Incident

Charged Obligation FPN* Specific

H6J045 09K7PAOO 09ZZQBOO

H6S006 09K7PAOO 09ZZQBOO

H7J008 09K7PAOO 09ZZQBOO

DAO043

DAO043

H6J045

DAO043

H6J045

H6J045

DAO043

DAO043

DBO049

DB0049

DBO049

DB0049

DBO049

DB0049

DAO043

DA0043

09DPRSOO

09DJRVOO

09DMRCOO

09DLBBOO

09B8HRO

09DMSSO

09DSBNO

09DSRVO

09DNBBOO

09DTRSOO

09W6BBOO

09DWRS

09DVRS

09EARSOO

09DYBNOO

09DXBNOO

TOTAL SITES WITH SSID

DBO049

DBO049

EAR240

PP0036

H6J028

DAO043

H6J041

0900BMOO

0900BMOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

HQOOJTOO

HQOOJTOO

09ZZQBOO

HQOOJTOO

09WQQBOO

09WQQBOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

SUPERFUND

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

Amount

1,136.19

24.36

6,732.34

12,164.86

88.38

7,908.75

1,578.49

78.68

36,225.28

1.96

1,807.53

47.22

5,325.44

4,007.64

1,445.29

776.23

4,011.85

720.44

4,655.20

161,069.12

10.413.56

5,684.51

5.651.22

4,896.51

5,023.49

24,296.99

19,813.26

Cumulative

Costs

12,79645

3,796.06

36.497.79

14,098.23

18,619.58

8,828.87

1,279.44

64,580.18

1.369.01

24,608.90

206.22

14.421.46

5,219.51

3,865.10

2,624.97

4,011.85

2,302.61

8,31602

1,820,56248

117,145.92

76,789.95

7,971.10

740,346.22

368.62

EAR240 0900JTOO HQOOBMOO 260.76
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Contractor:
Contract Number:

Ecology and Environment, Inc.
68-W6-0010

TDD No.

IFMS

SSID Action Oper Act Line

Reg. No. Code Unit Seq. Ref.

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0010

09-9605-0002

09-9605-0003

09-9605-0005

09-9605-0008

09-9607-0001

09-9607-0004

09-9607-0005

09-9609-0003

09-9611-0006

09-9611-0008

09-9611-0009

09-9611-0010

09-9611-0011

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

TH

TH

JT

JT

BM

TH

HA

TH

TH

TH

TH

BM

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

0

0

0

00

Sit* Name

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

NGWA - OUTDOOR CONFERENCE

PCHW TRAINING COURSESS

CONTINUING CHALLENGE WORKSHOP

T.A.L.E.S. DATABASE

REGION IX COST SUMMARY INFORMATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

BIA ER OVERVIEW

BRISBANE FIRE DEPARTMENT - RADIATION TRAINING

SITE SCREENING TRAINING -DTSC

USC PESTICIDE TRAINING LECTURE

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

CERCLIS COORDINATION

START

DCN

PP0036

H6J028

DA0043

H6J041

EAR240

PP0036

H6J028

DAO043

H6J041

EAR240

PP0036

H6J028

DAO043

H6J041

EAR240

PP0036

H6J028

DA0043

H6J041

DBO049

DBO049

DBO049

DBO049

DBO049

DBO049

: INVOICE/SITE DETAIL Region: 9

Attachment A
Apr-97 Invoice Number: 16

Account

To Be

Charged

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900THO

0900THO

0900THO

0900BMOO

Account

oflnHal Incident

Obligation FPN* Specific

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

Amount

225.94

231.80

1.121.14

914.24

1,608.67

1,393.83

1.429.98

6,916.34

5,640.01

408.94

354.33

363.52

1,758.21

1,433.75

1,031.63

'893.86

917.04

4,435.42

3,616.92

938.50

128.37

86.84

29.89

677.12

8.27

Cumulative

Costs

38,373.58

195,01551

54,764.95

95,201.13

2,842.81

10,591.42

5,423.19

11,341.26

3,193.14

5,616.10

2,776.08

5.024.26

1,546.15

3,249.26

1,422.41

3,460.07

6.901.90

1,785.81
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Contractor:
Contract Number:

Ecology and Environment, Inc.
68-W6-0010

TDD No.

IFMS

SSID Action Oper Act Line

Reg. No. Code Unit Seq. Ret

09-9612-0007

09-9612-0012

09-9701-0004

09-9702-0001

09-9702-0003

09-9704-0001

09-9601-0020

09-9602-0002

09-9602-0006

09-9605-0009

09-9606-0003

09-9609-0006

09-9609-0007

09-9609-0011

09-9610-0004

09-9610-0016

09-9611-0001

09-9612-0003

09-9612-0006

09-9612-0008

09-9612-0009

09-9612-0010

09-9701-0009

09-9703-0008

09-9703-0010

09-9704-0003

09-9704-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

JT

TH

TH

BM

TH

HR

BM

RS

PA

BN

PA

RS

RS

RS

PA

RS

RS

BN

HR

HR

HR

RS

HR

HR

BN

BN

RS

0

0

0

00

00

00

00

00

00

00

00

00

00

00

00

00

00

0

0

0

00

00

00

00

00

00

SIWName

START ANNUAL WORKPLAN 1997

SITE SCREENING TRAINING - HI DOH

TRI-COUNTIES/DIABLO TRAINING

LAB-PACK RESEARCH NEW TECHNOLOGY

CONTINUING CHALLENGE WORKSHOP

AZ SITE SCREENING

TOTAL SITES WITHOUT SSID SUPERFUND

START: INVOICE/SITE DETAIL

Attachment A
Apr-97

DCN

Account Account

To Be oflnKal Incident

Charged Obligation FPN» Specific

H6J041 0900JTO 09WQQBOO

H6J041 0900THO 09ZZQBOO

DBO049 0900BMOO HQOOJTOO

DBO049 0900TH HQOOJTOO

H6J045 0900HROO 09ZZQBOO

PROGRAM WIDE

HAWAII TECHNICAL ASSISTANCE

GIBSON - BAKERSFIELD

ELECTRITE ASSESSMENT

UNOCAL RODEO REFINERY FIRE

HARD CHROME PRODUCTS

TIDELANDS OIL PRODUCTION COMPANY

PAAKEA ROAD PESTICIDE FIRE SITE

FRESNO CYLINDERS

NORTH AMERICAN RESOURCES

CARDENAS BROS.

TEXACO

SEQUOIA MINE SITE

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

RAND MINING COMPANY FFR

MOLYCORP INC

PALOSVERDES SHELF.

LAWRENCE BERKELEY LAB - FFR

SHERWIN-WILLIAMS

DICK'S AUTO SALVAGE

UNIVERSAL RECLAMATION SITE

TOTAL SITES WITHOUT SSID SUPERFUND

DAO043

DAO043

H6J045

H6J045

DAO043

DAO043

H6J045

H6J045

DA0043

DAO043

DAO043

09ZZRSOO

09ZZBNOO

09ZZHRO

09ZZHRO

09ZZHRO

09ZZRSOO

09ZZHROO

09ZZHROO

09ZZBNOO

09ZZBNOO

09ZZRSOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

09ZZQBOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

09WQQBOO

09WQQBOO

09WQQBOO

HQOOJTOO

09WQQBOO

09ZZQBOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

Region: 9

Invoice Number: 16

Amount

150.29

309.14

1.067.78

955.02

5,177.69

120,264.76

125.75

12.42

3.32

2,479.13

2.62

2,857.75

12,596.01

862.68

2,202.79

125.75

917.75

Cumulative

Costs

4,085.21

9.207.30

1,015.55

2.098.23

1,372.48

5,177.69

1,414,107.30

1,590.59

3,277.27

3,050.79

1.724.07

3,164.56

2,585.73

16,891.95

3,035.24

2,228.37

8,582.59

521.04

1,534.35

1,652.76

3,009.53

380.66

24,469.78

22,362.80

862.68

2,202.79

125.75

917.75

SITE SUPPORT 22.185.97 104,171.05

I I I I I I
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Contractor:
Contract Number:

Ecology and Environment, Inc.
68-W6-0010

TDD No.

IFMS

SSID Action Oper Act Line

Reg. No. Code Unit Seq. Ref.

09-9601-0003

09-9601-0004

09-9601-0005

09-9603-0002

09-9603-0003

09-9604-0001

09-9605-0006

09-9607-0003

09-9607-0007

09-9610-0003

09-9610-0019

09-9610-0020

09-9610-0021

09-9611-0015

09-9612-0001

09-9701-0001

09-9701-0003

09-9701-0005

09-9701-0006

09-9701-0007

09-9702-0002

09-9702-0004

09-9702-0005

09-9702-0006

09-9703-0003

09-9703-0005

09-9703-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

ZZ

ZZ

ZZ

00

00

00

00

00

00

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

00

ZZ

00

ZZ
ZZ

TH 0

RV

RV

TH

TH

TH

TH 00

RV 00

RV

TH

RV

TH

RV

Site Name

EMERGENCY AIR MONITORING DIRECTORY

EVACUATION GUIDANCE DOCUMENT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTURE RESPONSE

SHELL REFINERY FIRE/EXPLOSION

FEATHER RIVER CONTINGENCY PLAN

TRI CITY OIL

HAZMAT EXERCISE PREPARATION '96

CAMEO TRAINING PROGRAM

HAWAII EXERCISES FY '97

NATIVE AMERICAN TRIBES HAZMAT EXERCISE

OCEANIC ACP WORST-CASE SCENARIOS

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

TRUCKEE RIVER HAZMAT PLAN

YUBA COUNTRY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

TOSCO REFINERY

MARLAND MARINE OIL

ALAMEDA EXERCISE DESIGN COURSE

COALINGA OILY CREEK

SPCC/FRP INSPECTOR TRAINING

NEVADA COUNTY OIL SPILLS

SAN JOAQUIN COUNTY FLOOD RESPONSE

START: INVOICE/SITE DETAIL

Attachment A
Apr-97

Region: 9

Invoice Number: 16

Account

To Be

DCN Charged

EAR240

EAR240

EAR240 09ZZRV

Account

oflnltal Incident

Obligation FPN* Specific

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQCOBMOO

HQCOBMOO

HQCOBMOO

EAR240

PPO036

EAR240

PP0036

PP0104

DBO049

DBO049

DBO049

DBO049

DBO049

EAR240

PP0036

EAR240

PPO036

PPO036

PPO036

DAO043

09ZZRVOO

09ZZ

09ZZ

09ZZ

09ZZ

09ZZ

09ZZ

09ZZRV

0900TH

09ZZRV

0900TH

09ZZRV

09ZZ

HQCOBMOO

HQCOBMOO

HQCOBMOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQCOBMOO

HQOOJTOO

SUBTOTAL

FIXED FEE

TOTAL INVOICE AMOUNT

Amount

357.15

252.81

5,775.25

8,500.00

8,272.37

38.48

2,514.05

3,610.69

244.51

1,058.39

37.08

57.66

10.48

8,081.39

454.17

1.561.18

679.77

3,299.70

2,454.75

3,297.79

50,557.67

354,077.52

38,957.39

393,034.91

Cumulative

Costs

23.124.28

3,104.39

1,165.15

684.35

2.737.16

1,662.26

48,896.12

4,961.96

5,143.33

17.185.29

21.945.77

7,398.12

7,139.73

2,437.97

9.203.98

7.999.47

15,472.05

4,074.09

7,511.18

7,552.82

27,788.51

3,493.23

8.369.18

2.879.60

3,314.91

4.125.97

7,737.45

257,108.32

3,595,949.15

381,140.08

3,977,089.23
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Contractor: Ecology and Environment, Inc.
Contract Number: 68-W6-0010 DCN SUMMARY

Apr-97 Invoice Number: 16

FUNDING SOURCE Amount Monthly Cost Monthly Fee Monthly Cost Cumulative Rem. Balance

DA0005

DB0003

DB0007

DAO023

DA0030

OAO043

DBO049

H6S006

H6J028

H6J041

H6J045

H7J008

EAR054

EAR159

EAR240

PPO104

PP0038

PP0010

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CEPP

CEPP

CEPP

OPA

OPA

OPA

450,000.00

470.000.00

470,000.00

500.000.00

714,971.00

397.206.00

674,349.00

100,000.00

750,000.00

100,000.00

130,000.00

520,000.00

50,000.00

50.000.00

140.000.00

95,000.00

75,000.00

25.000.00

-

-

106,673.42

37,402.95

24.36

29,803.30

31.877.61

78.986.09

6.732.34

-

-

33,527.48

3.610.69

25,439.28

-

354,077.52

-

-

11.736.75

4.115.26

2.68

3.279.11

3,507.33

8.690.45

740.73

-

-

3,688.86

397.27

2,798.96

-

38,957.39

-

-

118.410.17

41.518.21

27.04

33.082.41

35.384.94

87.676.54

7.473.07

-

-

37.216.34

4.007.96

28.238.24

-

393,034.91

450,000.00

470,000.00

470,000.00

500.000.00

714,971.00

397.206.00

41.518.21

100.000.00

296,460.88

87,949.49

130.000.00

7,473.07

50,000.00

50,000.00

121.113.01

8.587.88

56,809.72

25,000.00

3,977,089.23

0.00

(0.00)

(0.00)

(0.00)

0.00

(0.00)

632.830.79

0.00

453,539.14

12,050.51

(0.00)

512.526.93

(0.00)

(0.00)

18.886.99

86.412.12

18,190.28

0.00

I I I I I I I I I I I I I I I I



5/11/1997
Ecology and Environment, Inc.

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 04/26/1997

** MONTH **

START Region 9

** CUMULATIVE **

START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Charge

Fixed Fee

Grand Total

$87,792.99

41,922.68

8,254.83

1,228.77

28,093.25

13,415.07

1,155.60

172.04

182,035.23

16,288.65

30,759.22

229,083.10

30,298.89

25,329.29

284,711.28

19,788.39

.00

28,718.18

333,217.85

10,380.51

3,624.10

6,649.60

353,872.06

.00

.00

353,872.06

205.46

38,957.39

$393,034.91

$993,832.60

231,650.55

142,749.79

14,189.19

310,249.51

73,505.45

19,334.36

1,947.02

1,787,458.47

174,967.81

176,644.13

2,139,070.41

349,283.89

143,523.72

2,631,878.02

247,443.31

1,967.10

386,722.37

3,268,010.80

135,528.42

81,328.72

98,707.68

3,583,575.62

.00

8,773.00

3,592,348.62

3,600.52

381,140.08

$3,977,089.22



05/14/1997

ESD

HRD

Total

HRD

Total

LAB

Total

Grand

Non Ded.

Non Ded.

Non Ded.

Ded.

Ded.

Non Ded.

Non Ded.

Total

1,365.75

445.50

1.811.25

4,065.00

4,065.00

1.00

1.00

5,877.25

Ecology and Environment, Inc.

Contract Number: 68-W6-0010

START Region: 9 Month End: 04/26/1997

LABOR BY DIVISION

LABOR HOURS LABOR DOLLARS FRINGE DOLLARS

Regular Overtime Regular Overtime Regular Overtime Overhead

21.00 32,622.26 473.34 10,439.02 66.27 26,596.56

755.43 2,966.7033.00 9,271.21

54.00 41,893.47 1,228.77 13,405.72

105.77 4,139.14

172.04 30,735.70

371.78 87,792.99 8,254.83 28,093.25 1,155.60 16,288.65

371.78 87,792.99 8,254.83 28,093.25 1,155.60 16,288.65

.00 29.21 .00 9.35 .00 23.52

.00 29.21 .00 9.35 .00 23.52

425.78 129,715.67 9,483.60 41,508.32 1,327.64 47,047.87

SGA

21,620.95

3,689.22

25,310.17

30,298.89

30,298.89

19.12

19.12

55,628.18

SUBTOTAL
LABOR

AND
FRINGE

43,600.89

13,099.11

56,700.00

125,296.67

125,296.67

38.56

38.56

182,035.23

TOTAL
LABOR,

FRG, O/H,
SGA

91,818.40

20,927.47

112,745.87

171,884.21

171,884.21

81.20

81.20

284,711.28

I I I I I I I I I I I



5/1 )97 ECL_OG. ANL -iNvL

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

Df2

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T2 Non Dedicated

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 4/26/1997

Regular Hours Overtime Hours

190.00 13.00

1,895.50 157.06

1,307.50 172.72

387.00 46.00

176.00 9.00

.00 .00

3,956.00 397.78

4.00 .00

1,180.25 43.00

407.25 18.00

707.00 140.00

34.50 .00

2.00 .00

2,335.00 201.00

6,291.00 598.78

START Region 9

YEAR ENDING: 12/17/1997

Regular Hours Overtime Hours

656.00 52.57

6,630.50 812.42

4,136.50 577.20

741.50 83.50

683.00 24.00

.00 .00

12,847.50 1,549.69

20.00 .00

2,852.75 97.00

822.00 32.00

862.50 125.50

45.50 .00

138.50 99.00

4,741 .25 353.50

17,588.75 1,903.19

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

2,216.00 215.59

24,875.00 3,658.08

12,312.50 2,371.42

6,194.00 1,165.40

2,122.00 198.00

112.00 , .00

47,831.50 7,608.49

64.00 .00

5,752.00 197.00

2,120.25 159.50

2,369.75 431.50

51.25 .00

521.25 249.75

10,878.50 1,037.75

58,710.00 8,646.24

Total Hours

2,431.59

28,533.08

14,683.92

7,359.40

2,320.00

112.00

55,439.99

64.00

5,949.00

2,279.75

2,801.25

51.25

771.00

11.9 1 fi

67,356.24

Confidential Business Information - Not for Release



5/14/1997 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9
MONTH ENDING: 4/26/1997

Regular Hours Overtime Hours

304.00 .00

304.00 .00

297.00 .00

297.00 .00

601.00 .00

6,892.00 598.78

STARTRegion 9

YEAR ENDING: 12/17/1997

Regular Hours Overtime Hours

1,143.50 .00

1,143.50 .00

770.75 .00

770.75 .00

1.914.25 .00

19,503.00 1,903.19

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

3,892.50 1.88

3,892.50 1.88

2.055.75 12.00

2,055.75 12.00

5,948.25 13.88

64,658.25 8,660.12

Total Hours

3,894.38

3,894.38

2,067.75

2,067.75

5,962.13

73,318.37

nf°1 in-| I I I I I ' I I



6.0 MONTHLY FINANCIAL REPORT TABLES

6-1



FA! . E R ige

Monthly Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 03/23/1997 Through 04/26/1997

Reporting Period: 03/23/1997 - 04/26/1997 Contract Year 97

Reporting Date: os/06/1997 ACTUAL COSTS CONTRACT YEAR SUMMARY
ESTIMATED COST AT

COST ELEMENTS CURRENT MONTH CONTRACT TO DATE CONTRACT BUDGET VARIANCE

P4

P3

P2

P1

T2

T1
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

207.00
3,275.81

1,905.47
1,280.00

219.50
2.00

6,889.78

601.00

7,490.78

284,711.28

19,788.39

.00

28,718.18

48,506.57

10,380.51

58,887.08

.00

10,273.70

.00

353,872.06

205.46

38,957.39

$393,034.91

*•

2,495.59

34,482.08
16,963.67

10,160.65
2,371.25

883.00

67,356.24

5.962.13

73,318.37

2,631,878.03

247,443.31

1,967.10

386,722.37

636,132.78

135,528.42

771,661.20

8,773.00

180,036.40

.00

3,592,348.63

3,600.52

381,140.08

$3,977,089.23

" Confidential Business Information

.00

.00

.00

.00

.00

.00

.00

.00

103,481.00

4,939,521.60

483,528.33

3,539.25

492,326.17

979,393.75

205,672.69

1,185,066.44

320,277.30

397,532.39

98,964.17

1,906,415.38

7,950.65

585,120.25

$7.644.680.57

- Not for Release ****

.00

.00

.00

.00

.00

.00

.00

.00

103,731.00

5,050,668.77

494,040.23

3,539.25

494,441.37

992,020.85

208,324.38

1,200,345.23

317,677.30

400,545.04

98,964.17

2,017,531.74

8,010.90

586,533.85

$7.871.069.64

.00

.00

.00

.00

.00

.00

.00

.00

-250.00

-111,147.17

-10,511.90

.00

-2,115.20

-12,627.10

-2,651.69

-15,278.79

2,600.00

-3,012.65

.00

-111,116.36

-60.25

-1,413.60

$-226.389.07



Contract Number: 68-W6-0010

Reporting Period: 03/23/1997 - 04/26/1997

Reporting Date: 05/06/1997

COST ELEMENTS

TABLE F-2

Cumulative Region 9 Financial Management Summary

Total Contract Summary For 03/23/1997 Through 04/26/1997

Page 1 of 1

CUMULATIVE ACTUAL
COST INCEPTION TO

DATE

Contract Year

ESTIMATED COST
AT CONTRACT
COMPLETION

1997

BUDGET VARIANCE

P4
P3
P2
P1
T2
T1

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge
Fixed Fee

Total Cost

I I I I

2,495.59

34,482.08
16,963.67

10,160.65

2,371.25
883.00

67,356.24

5,962.13

73,318.37

2,631,878.03

247,443.31

1,967.10

386,722.37

636,132.78

135,528.42

771,661.20

8,773.00

180,036.40

.00

3,592,348.63

3,600.52

381,140.08

$3,977,089.23

*** Confidential Buslne;

.00

.00

.00

.00

.00

.00

.00

.00

103,481.00

4,939,521.60

483,528.33

3,539.25

492,326.17

979,393.75

205,672.69

1,185,066.44

320,277.30

397,532.39

98,964.17

1,700,742.69

7,950.65

585,120.25

$7,439,007.88

53 Information - riot for Release *

.00

.00

.00

.00

.00

.00

.00

.00

103,731.00

5,050,668.77

494,040.23

3,539.25

494,441.37

992,020.85

208,324.38

1,200,345.23

317,677.30

400,545.04

98,964.17

1,809,207.36

8,010.90

586,533.85

$7,662,745.26

r***

I I I

.00

.00

.00

.00

.00

.00

.00

.00

.00

-250.00

-111,147.17

-10,511.90

.00

-2,115.20

-12,627.10

-2,651.69

-15,278.79

2,600.00

-3,012.65

.00

-108,464.67

-60.25

-1,413.60

$-223,737.38

I I I I I



5/6/1997 TABLE F-3 Qp
SUMMARY OF INCREMENTAL |~EjP

FUNDING ItaJf
CONTRACT MODIFICATIONS Ecology and

START Region 9 Environment

CONTRACT NUMBER 68-W6-0010

CUMULATIVE
CONTRACT EFFECTIVE MODIFICATION SUM BY FUNDING CUMULATIVE
MOD. NO. DATE FUNDING SOURCE TOTAL FUNDING

FUNDING SOURCE: CEPP
01

03

03

05

10

02/22/1996

08/05/1996

08/05/1996

08/26/1996

02/25/1997

50,000.00

50,000.00

140,000.00

50,000.00

50,000.00

FUNDING SOURCE: CERCLA/SARA
02

03

05

06

10

12

12

FUNDING

00

01

01

03

06

06

07

12

13

02/27/1996

08/05/1996

08/26/1996

09/20/1996

02/25/1997

04/07/1997

04/07/1997

100,000.00

750,000.00

100,000.00

130,000.00

500,000.00

649,801.00

520,000.00

SOURCE: CERCLAASARA
12/18/1995

02/22/1996

02/22/1996

08/05/1996

09/20/1996

09/20/1996

09/27/1996

04/07/1997

05/02/1997

450,000.00

470,000.00

470,000.00

500,000.00

714,971.00

397,206.00

674,349.00

742,945.00

200,000.00

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

Site Assessment
100,000.00

850,000.00

950,000.00

1,080,000.00

1,580,000.00

2,229,801.00

2,749,801.00

440,000.00

1,190,000.00

1,290,000.00

1,420,000.00

1,920,000.00

2,569,801.00

3,089,801.00

Removal
450,000.00

920,000.00

1,390,000.00

1,890,000.00

2,604,971.00

3,002,177.00

3,676,526.00

4,419,471.00

4,619,471.00

3,539,801.00

4,009,801.00

4,479,801.00

4,979,801.00

5,694,772.00

6,091,978.00

6,766,327.00

7,509,272.00

7,709,272.00

FUNDING SOURCE: MONP
04

08

09

11

08/19/1996

01/13/1997

01/31/1997

03/24/1997

.00

.00

.00

.00

.00

.00

.00

.00

7,709,272.00

7,709,272.00

7,709,272.00

7,709,272.00

5/6/1997

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
DATE FUNDING

MODIFICATION

12/18/1995

MODIFICATION
02/22/1996

02/22/1996

02/22/1996

02/22/1996

NUMBER

NUMBER

MODIFICATION NUMBER

02/27/1996

MODIFICATION

08/05/1996

08/05/1996

08/05/1996

08/05/1996

08/05/1996

NUMBER

MODIFICATION NUMBER
08/19/1996

MODIFICATION

08/26/1996

38/26/1996

MODIFICATION

09/20/1996

09/20/1996

09/20/1996

NUMBER

NUMBER

MODIFICATION NUMBER

09/27/1996

09/27/1996

09/27/1996

MODIFICATION

01/13/1997

NUMBER

MODIFICATION NUMBER

01/31/1997

: 00
450,000.00

• 01
50,000.00

470,000.00

470,000.00

25,000.00

: 02
100,000.00

: 03
50,000.00

140,000.00

500,000.00

750,000.00

50,000.00

: 04
.00

: 05
50,000.00

100,000.00

: 06
714,971.00

130,000.00

397,206.00

• 07
674,349.00

20,000.00

370,000.00

* na* UO

.00

: 09
.00

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

450,000.00

50,000.00

520,000.00

990,000.00

1,015,000.00

100,000.00

50,000.00

190,000.00

690,000.00

1,440,000.00

1,490,000.00

.00

50,000.00

150,000.00

714,971.00

844,971.00

1,242,177.00

674,349.00

694,349.00

1,064,349.00

.00

.00

450,000.00

500,000.00

970,000.00

1,440,000.00

1,465,000.00

1,565,000.00

1,615,000.00

1,755,000.00

2.255,000.00

3,005,000.00

3,055,000.00

3,055,000.00

3,105,000.00

3,205,000.00

3,919,971.00

4,049,971.00

4.447,177.00

5,121,526.00

5,141,526.00

5,511,526.00

5,511,526.00

5,511,526.00

Ecology and
Environment, Inc .

FUNDING SOURCE

CERCLA/SARA

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

CERCLA/SARA

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

NONE

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

OPA

OPA

NONE

NONE

Removal

Removal

Removal

Site Assessment

Removal

Site Assessment

Site Assessment

Removal

Site Assessment

Removal

Removal

*** Confidential Business Information - Not for Release ***



5/6/1997
TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS
START Region 9

CONTRACT NUMBER

CONTRACT EFFECTIVE
MOD. NO. DATE

FUNDING SOURCE: OPA
01 O2/22/W96

03

07

07

08/05/1996

09/27/1996

09/27/1996

68-W6-0010

Ecology and
Environment

CUMULATIVE
MODIFICATION SUM BY FUNDING CUMULATIVE
FUNDING SOURCE TOTAL FUNDING

25,000.00 25jOOO.OO

50,000.00 75,000.00

20,000.00 95,000.00

370,000.00 465,000.00

7,734,272.00

7,784,272.00

7,804,272.00

8,174,272.00

5/6/1997

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

Ecology and
Environment, Inc .

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
DATE FUNDING

MODIFICATION NUMBER

02/25/1997

02/25/1997

MODIFICATION NUMBER

03/24/1997

MODIFICATION NUMBER
04/07/1997

04/07/1997

04/07/1997

MODIFICATION NUMBER
05/02/1997

• 10
50,000.00

500,000.00

= 11
.00

= 12
742,945.00

520,000.00

649,801.00

: 13
200,000.00

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

50,000.00 5,561 ,526.Oa

550,000.00 6,061,526.00

.00 6,061,526.00

742,945.00 6,804,471.00

1,262,945.00 7,324,471.00

1,912,746.00 7,974,272.00

200,000.00 8,174,272.00

FUNDING SOURCE

CEPP

CERCLA/SARA

NONE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

Site Assessment

Removal

Site Assessment

Site Assessment

Removal

T^-H^-^p^p-j I , I I H I I I



5/6/1997 F-3
SUMMARY OF INCREMENTAL

FUNDING

• age \ Ui4

START Region 9

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

CONTRACT
MOD. NO.

EFFECTIVE
DATE

MODIFICATION
FUNDING

CUMULATIVE SUM BY CUMULATIVE
FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

EAR054

EAR240

EAR159

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

10 02/25/1997 50,000.00 340,000.00 340,000.00 FUNDING ACTION EAR133

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00

Initial Contract

450,000.00 790,000.00 FUNDING ACTION

01 02/22/1996 470,000.00 920,000.00 1,260,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 1,730,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,830,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

DA0005

DB0003

DB0007

H6S006

Confidential Business Information - Not for Release **



5/6/1997 TABLE F-3 Op Page 2 of 4

SUMMARY OF INCREMENTAL
FUNDING Ecology and

c£™^ £T ""DIHOATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA ~ ~
03 08/05/1996 500,000.00 1,990,000.00 2,330,000.00 FUNDING ACTION DAO023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 750,000.00 2,740,000.00 3,080,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

05 08/26/1996 100,000.00 2,840,000.00 3,180,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 714,971.00 3,554,971.00 3,894,971.00 FUNDING ACTION DAO030

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remins unchanged.

06 09/20/1996 130,000.00 3,684,971.00 4,024,971.00 FUNDING ACTION H6J045

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 397,206.00 4,082,177.00 4,422,177.00 FUNDING ACTION DAO043

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,096,526.00 FUNDING ACTION DBO049

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

10 02/25/1997 500,000.00 5,256,526.00 5,596,526.00 FUNDING ACTION H7J006

The purpose of this modification is to obligate (increase) incremental funding on the contract. DCN H7J006 is specifically designated for the McFarland Site
Assessment. The total contract value remains unchanged.

12 04/07/1997 742,945.00 5,999,471.00 6,339,471.00 FUNDING ACTION H7J009

The purspose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.
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5/6/1997 F-3
SUMMARY OF INCREMENTAL

FUNDING

START Region 9

CONTRACT NUMBER: G8-W6-0010

Ecology and
Environment

rage o ui4

CONTRACT
MOD. NO.

EFFECTIVE
DATE

MODIFICATION
FUNDING

CUMULATIVE SUM BY CUMULATIVE
FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
12 04/07/1997 649,801.00 6,649,272.00 6,989,272.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains the unchanged.

12 04/07/1997 520,000.00 7,169,272.00 7,509,272.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

13 05/02/1997 200,000.00 7,369,272.00 7,709,272.00 FUNDING ACTION

H7J007

H7J008

J7C008

the purpose of his modification is to obligate (increase) incremaental funding on the contract. The total contract value remains unchanged. Specific to Santa
Monica MTBE and Chemock and Arcadia MTBE sites.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 7,709,272.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

08 01/13/1997 .00 .00 7,709,272.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract, by exercising two non-dedicated options. This change
increases the total contract value. The contract funding remains unchanged.

09 01/31/1997 .00 .00 7,709,272.00 ADMINISTRATIVE

The purpose of this modification is to incorporate EPA wide mandated revised reporting requirements and replace Attachment I of Section J, Site Specific
Invoicing Requirements.

11 03/24/1997 .00 .00 7,709,272.00 ADMINISTRATIVE

The purpose of this modification is to change the designation of contract administrative representatives on the contract. Matthew A. Mitguard, Project Officer,
has been succeeded by Karen Nelson. Two Deputy Project Officers, Philip Armstrong and Celeste

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 7,734,272.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 7,784,272.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

PPO036
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5/6/1997 TABLE F-3 Op Page 4 of 4

SUMMARY OF INCREMENTAL Or
FUNDING Ecology and

C2M?B#CT •"•"•DILATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: OPA ~
07 09/27/1996 20,000.00 95,000.00 7,804,272.00 FUNDING ACTION PPO104

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 370,000.00 465,000.00 8,174,272.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.
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SUMMARY OF FUNDING EXPENDITURES

Month Ending: 04/26/1997

Region: 9
Total Total

Total Monthly Monthly Monthly Cumulative Cumulative Cumulative REMAINING
Obligations Costs Fee Costs Costs Fee Costs BALANCE

.00 .00 .00

TOTAL NONE $0.00 $0.00 $0.00

Site Assessment 2,749,801.00 .00 .00

Removal 4,619,471.00 .00 .00

TOTAL CERCLA/SARA $7,369,272.00 $0.00 $0.00

465,000.00 .00 .00

TOTAL OPA $465,000.00 $0.00 $0.00

340,000.00 .00 .00

TOTAL CEPP $340,000.00 $0.00 $0.00

TOTAL ALL FUNDING $8,174,272.00 $.00 $.00

.00 .00

$0.00 $0.00 $0.00 $0.00 $0.00

223,513.62 15,568.56 239,082.18 2,510,718.82

2,593,159.38 265,759.05 2,858,918.43 1,760,552.57

$0.00 $2,816,673.00 $281,327.61 $3,098,000.61 $4,271,271.39

28,717.07 2,347.95 31,065.02 433,934.98

$0.00 $28,717.07 $2,347.95 $31,065.02 $433,934.98

101,725.63 9,759.02 111,484.65 228,515.35

$0.00 $101,725.63 $9,759.02 $111,484.65 $228,515.35

$.00 $2,947,115.70 $293,434.58 $3,240,550.28 $4,933,721.72



05/06/1997
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 04/26/1997

Region: 9

Current Month

Page 1 of 8

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E
Services

Month
Total

SSID Number: 00

09-9601-0001

09-9601-0002

09-9601-0003

09-9601-0004

09-9602-0004

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9605-0008

09-9607-0001

09-9610-0003

09-9610-0019

09-9610-0020

09-9610-0021

09-9611-0008

09-9611-0009

09-9611-0010

09-9611-0011

I I

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

EMERGENCY AIR MONITORING DIREC-

EVACUATION GUIDANCE DOCUMENT

ON-GOING START PROGRAM SUPPOR"

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINA7

START COMPUTER SUPPORT

T.A.L.E.S. DATABASE

REGION IX COST SUMMARY INFORMA1

CAMEO TRAINING PROGRAM

HAWAII EXERCISES FY '97

NATIVE AMERICAN TRIBES HAZMAT E)

OCEANIC ACP WORST-CASE SCENARI

USC PESTICIDE TRAINING LECTURE

PESTICIDE TRAINING - UC RICHMOND

PESTICIDE TRAINING - UC PHOENIX, A

CERCLIS COORDINATION

I I I I I

240.50

161.78

6.50

4.00

645.00

71.00

300.75

68.25

195.50

24.00

2.00

182.00

129.00

.00

51.00

.00

.00

8.00

.00

*** ConflH

9,130.91

5,238.49

350.43

246.82

44,157.78

2,485.73

9,238.75

3,098.33

9,478.94

903.85

125.37

6,149.57

8,165.26

.00

2,426.07

24.93

17.75

620.47

8.27

ontlal Business 1

.00

82.63

.00

.00

5,747.99

.00

2,270.89

625.83

.00

.00

.00

1,729.99

.00

.00

.00

.00

.00

.00

.00

r ori - Not for

1 1

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Release. *"

1,138.83

201.59

6.72

5.99

9,200.41

232.19

5,335.37

91.21

1,415.93

34.65

3.00

620.44

107.11

38.48

87.98

61.91

12.14

56.65

.00

I I

143.82

161.80

.00

.00

575.28

35.96

143.82

503.37

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

I I

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

I I

10,413.56

5,684.51

357.15

252.81

59,681.46

2,753.88

16,988.83

4,318.74

10,894.87

938.50

128.37

8,500.00

8,272.37

38.48

2,514.05

86.84

29.89

677.12

8.27

I
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Contract*: 68-W6-0010

Table F- 5

Period Covered - Month Ending: 04/26/1997

TDD Number Site Name

SSID Number: 00

09-961 2-0007 START ANNUAL WORKPLAN 1 997

Region: 9

Current Month
Other Direct Sub Eand E Month

LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

2.00 150.29

09-9612-0012 SITE SCREENING TRAINING - HI DOH 2.00 232.37

09-9702-0001 LAB-PACK RESEARCH NEW TECHNOU 24.00 1,033.82

09-9702-0003 CONTINUING CHALLENGE WORKSHOP 23.00 922.97

09-9702-0005 ALAMEDA EXERCISE DESIGN COURSE 9.00 456.10

09-9703-0003 SPCC/FRP INSPECTOR TRAINING

09-9704-0001 AZ SITE SCREENING

TOTAL SSID#: 00

SSID Number: 1E

101.00 3,199.19

83.50 5,092.98

2,333.78 112,955.44

09-9608-0004 MCCORMICK & BAXTER CREOSOTING .00 6.11

TOTAL SSID#: 1E

SSID Number: 1U

09-9601 -001 4 YAVAPAI PENTA POND

TOTAL SSID#: 1U

SSID Number: 33

.00 6.11

4.00 219.23

4.00 219.23

09-9601-0010 DEL NORTE COUNTY PESTICIDE STOR 2.00 125.37

TOTAL SSID#: 33

SSID Number: 3H

09-9601 -001 1 CASMALIA RESOURCES

TOTAL SSID#: 3H

2.00 125.37

12.50 510.27

12.50 510.27

.00

.00

.00

.00

998.05

.00

.00

11,455.38

.00

.00

.00

.00

.00

.00

.00

.00

.00 .00

.00 76.77

.00 33.96

.00 32.05

.00 107.03

.00 100.51

.00 84.71

.00 19,085.63

.00 .00

.00 .00

.00 3.00

.00 3.00

.00 3.00

.00 3.00

.00 14.87

.00 14.87

.00

.00

.00

.00

.00

.00

.00

1,564.05

.00

.00

.00

.00

.00

.00

.00

.00

.00 150.29

.00 309.14

.00 1,067.78

.00 955.02

.00 1,561.18

.00 3,299.70

.00 5,177.69

.00 145,060.50

.00 6.11

.00 6.11

.00 222.23

.00 222.23

.00 128.37

.00 128.37

.00 525.14

.00 525.14

Confidential Business Information - Not for Release
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Ecology and Enviro

Cost by TD
Contract #: 68

Table F-!

Period Covered - Month E

TDD Number Site Name LOE

SSID Number: 4R

09-9601-0006 FRONTIER FERTILIZER

TOTAL SSID#: 4R

SSID Number: 9G

09-9606-0002 INDIA BASIN BOATYARD SITE

TOTAL SSID#: 9G

SSID Number: 9K

09-961 0-001 1 PEMACO INC.

TOTAL SSID#: 9K

SSID Number: AQ

09-9601 -0009 CENTRAL EUREKA MINE (MESA DE OR

TOTAL SSID#: AQ

SSID Number: AV

09-9601 -001 3 SANDERS AVIATION

TOTAL SSID#: AV

SSID Number: B8

09-961 2-0005 HASSAYAMPA - LYNX CREEK FFR

TOTAL SSID#: B8

SSID Number: BC

09-9601 -001 5 OMEGA RECOVERY SERVICES

TOTAL SSID#: BC

Hours

41.00

41.00

4.00

4.00

133.00

133.00

73.50

73.50

17.00

17.00

.00

.00

9.50

9.50

Region: 9

nment, Inc. ML&
D
•W6-0010

5

nding: 04/26/1997

Current Month
Other Direct

Labor Dollar Travel Equipment Costs

1,814.54

1,814.54

185.09

185.09

7,392.42

7,392.42

2,724.10

2,724.10

594.72

594.72

78.68

78.68

435.05

435.05

79.33

79.33

.00

.00

3,895.49

3,895.49

.00

.00

.00

.00

.00

.00

.00

.00

.00 70.92

.00 70.92

.00 3.00

.00 3.00

.00 1,046.85

.00 1,046.85

.00 167.76

.00 167.76

.00 92.37

.00 92.37

.00 .00

.00 .00

.00 41.48

.00 41.48

Sub
Contractors

287.64

287.64

.00

.00

183.60

183.60

.00

.00

.00

.00

.00

.00

.00

.00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

rage j 01 o

Month
Total

2,252.43

2,252.43

188.09

188.09

12,518.36

12,518.36

2,891.86

2,891.86

687.09

687.09

78.68

78.68

476.53

476.53

i i I . , I . **" Conftrfontial Business Infnrniatloo - Not for Release. *** _ .. .
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Table F-5

Period Covered - Month Ending: 04/26/1997

Region: 9

TDD Number Site Name

SSID Number: BZ

09-9606-0001 MCFARLAND KERN COUNTY

09-961 0-0005 MCFARLAND KERN COUNTY

09-961 0-0006 MCFARLAND KERN COUNTY

09-9610-0007 MCFARLAND KERN COUNTY

09-961 0-0008 MCFARLAND KERN COUNTY

09-961 0-0009 MCFARLAND KERN COUNTY

09-961 0-001 0 MCFARLAND KERN COUNTY

09-9610-001 2 MCFARLAND KERN COUNTY

09-961 0-001 3 MCFARLAND KERN COUNTY

TOTAL SSID#: BZ

LOE Hours

.00

71.50

38.00

.00

6.00

74.00

51.00

.00

1.00

241.50

Current Month
Other Direct Sub Eand E Month

Labor Dollar Travel Equipment Costs Contractors Services Total

60.34

3,199.98

4,566.12

13.90

-56.84

3,010.51

3,242.57

7.70

97.94

14,142.22

5.46

.00

.00

.00

.00

.00

.00

.00

.00

5.46

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,546.93 251.68

16.62 .00

1,576.13 .00

.00 .00

1.96 .00

643.18 3,584.89

68.41 .00

.00 .00

.00 .00

3,853.23 3,836.57

.00 1,864.41

.00 3,216.60

.00 6,142.25

.00 13.90

.00 -54.88

.00 7,238.58

.00 3,310.98

.00 7.70

.00 97.94

.00 21,837.48

SSID Number: DB

09-9609-0004 SAN CARLOS PESTICIDE

TOTAL SSID#: DB

1.00

1.00

43.70

43.70

.00

.00

.00

.00

1.48 .00

1.48 .00

.00 45.18

.00 45.18

SSID Number: DF

09-9609-0010 ENVIROPURE WEST, INC./PRC

09-9610-0018 ENVIROPURE WEST, INC./PRC

60.50

126.00

2,517.80

5,130.75

09-961 1 -0007 THE CRUZ RANCH/INSPECTION PLATIr 8.00

TOTAL SSID#: DF 194.50

8.73

7,657.28

.00

.00

.00

.00

.00

.00

.00

.00

83.26 .00

228.25 .00

.00 683.14

311.51 683.14

.00 2,601.06

.00 5,359.00

.00 691.87

.00 8,651.93

SSID Number: DG

09-9610-0014 FRESNO DRUM SITE 273.75 6,969.88 1,632.32 .00 600.95 143.82 .00 9,346.97

*** Confidential Business Information - Not for Release ***



UO/UO/l»»f _ . . _
Ecology and Enviro

Cost by TD
Contract #: 68-

Table F-l

Period Covered - Month E

TDD Number Site Name

SSID Number: DG

09-961 1 -0004 FRESNO DRUM SITE

TOTAL SSID#: DG

SSID Number: DJ

09-9610-0001 DC METALS

09-961 1 -001 6 DC METALS

TOTAL SSID#: DJ

SSID Number: DL

09-961 1 -0003 WEST COAST PLATING/METAL FIRE

09-961 2-0004 WEST COAST PLATING/METAL FIRE

TOTAL SSID#: DL

SSID Number: DM

09-9612-0002 QUALITY PRINTED CIRCUITS

09-961 2-001 1 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM

SSID Number: DN

09-9701 -001 0 BAKERSFIELD CHROME & BUMPER

TOTAL SSID#: DN

SSID Number: DP

09-961 1 -001 4 SANTA MONICA MTBE

TOTAL SSID#: DP

LOE Hours

100.50

374.25

112.00

.00

112.00

.00

44.50

44.50

117.25

498.25

615.50

1.50

1.50

1,213.50

1,213.50

Region: 9

nment, Inc. UP
D
-W6-0010

tiding: 04/26/1997

Current Month
Other Direct

Labor Dollar Travel Equipment Costs

2,735.96

9,705.84

3,988.42

88.38

4,076.80

2.62

1,453.94

1,456.56

7,426.12

35,226.39

42,652.51

45.06

45.06

11,647.73

11,647.73

.00

1,632.32

1,345.71

.00

1,345.71

.00

27.07

27.07

.00

.00

.00

.00

.00

.00

.00

.00 135.84

.00 736.79

.00 1,817.96

.00 .00

.00 1,817.96

.00 1.53

.00 97.48

.00 99.01

.00 482.63

.00 998.89

.00 1,481.52

.00 2.16

.00 2.16

.00 517.13

.00 517.13

Sub
Contractors

.00

143.82

143.82

.00

143.82

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

rage o or o

Month
Total

2,871.80

12,218.77

7,295.91

88.38

7,384.29

4.15

1,578.49

1,582.64

7,908.75

36,225.28

44,134.03

47.22

47.22

12,164.86

12,164.86

I I I I , , , r.rT-r'.rT-r , 1 1 ,



SKxi
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 04/26/1997

Region: 9

Current Month

rage 6

TDD Number Site Name LOE Hours Labor Dollar

SSID Number: DS

09-9701 -0002 SIERRA MADRE MAD SCIENTIST

09-9701 -0008 SIERRA MADRE MAD SCIENTIST

TOTAL SSID#: DS

SSID Number: DV

09-9702-0009 TORRES-MARTINEZ DRUG LAB SITE

TOTAL SSID#: DV

SSID Number: DW

09-9702-0008 MI-WUK RANCHERIA DRUG LAB SITE

TOTAL SSID#: DW

SSID Number: DX

09-9703-0009 MOORPARK METH DRUG LAB

TOTAL SSID#: DX

SSID Number: DY

09-9703-0007 ANAHEIM HOUSE OF HORROR CHEMIC

TOTAL SSID#: DY

SSID Number: EA

09-9703-0002 PROTOMETALS

TOTAL SSID#: EA

SSID Number: K2

09-9610-0015 SULPHUR BANK MERCURY MINE

TOTAL SSID#: K2

.00

27.00

27.00

8.00

8.00

4.25

4.25

107.00

107.00

12.50

12.50

167.50

167.50

.00

.00

1.96

1,291.24

1,293.20

300.38

300.38

164.59

164.59

2,572.88

2,572.88

705.09

705.09

3,880.82

3,880.82

6.11

6.11

Other Direct
Travel Equipment Costs

.00

27.26

27.26

378.01

378.01

.00

.00

1,913.93

1,913.93

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

489.03

489.03

97.84

97.84

2.31

2.31

168.39

168.39

15.35

15.35

131.03

131.03

.00

.00

Sub E and E
Contractors Services

.00

.00

.00

.00

.00

1,278.39

1,278.39

.00

.00

.00

.00

.00

.00

449.44

449.44

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

1.96

1,807.53

1,809.49

776.23

776.23

1,445.29

1,445.29

4,655.20

4,655.20

720.44

720.44

4,011.85

4,011.85

455.55

455.55

Confidential Business Information - Not for Release ***
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TDD Number Site Name

SSID Number: K7

Ecology and Environment, Inc. LM]
X\ j. •_ ^**FXV^ t-3te^__Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 04/26/1997

Region: 9

Current Month
Other Direct Sub

LOE Hours Labor Dollar Travel Equipment Costs Contractors

09-9611-0012 NEW IDRIA MERCURY MINE 154.00 7,338.21 92.99

TOTAL SSID#: K7 154.00 7,338.21 92.99

SSID Number: R3

09-9609-0008 RICHMOND TERMINAL AKA UNITED HE 2.00 68.36 .00

TOTAL SSID#: R3 2.00 68.36 .00

SSID Number: W6

09-9601-0012 SPARKS SOLVENT/FUEL PLUME 31.00 1,301.76 503.80

09-9702-0007 SPARKS SOLVENT/FUEL PLUME 80.00 3,283.50 608.11

TOTAL SSID#: W6 111.00 4,585.26 1,111.91

SSID Number: ZZ

09-9602-0002 GIBSON - BAKERSFIELD 2.00 122.75 .00

09-9605-0006 FEATHER RIVER CONTINGENCY PLAN 98.50 4,394.00 .00

09-9612-0001 TRUCKEE RIVER HAZMAT PLAN 76.00 2,400.51 .00

09-961 2-0003 SEQUOIA MINE SITE .00 .00 .00

09-9612-0006 BELL ORGANIZATIONAL MAINTENANCl .00 2.62 .00

09-9612-0008 BARRY M. GOLDWATER AIR FORCE R/ 38.00 2,418.07 .00

09-9612-0009 RAND MINING COMPANY FFR .00 2.62 .00

09-961 2-001 0 MOLYCORP INC 55.50 2,059.62 .00

09-9701-0001 YUBA COUNTRY FLOOD RESPONSE 5.00 236.80 .00

09-9701-0003 SUITER COUNTY FLOOD RESPONSE 20.00 706.08 .00

1 1 I 1 1
i i j"* ConfW"ntialBa--i*"»ss Information-- wot foL^^iease

, 1 1 1 1 1 1 1 1

.00 461.69 .00

.00 461.69 .00

.00 .00 .00

.00 .00 .00

.00 53.89 .00

.00 116.03 .00

.00 169.92 .00

.00 3.00 .00

.00 1,381.25 .00

.00 138.64 1,071.54

.00 12.42 .00

.00 .70 .00

.00 61.06 .00

.00 .00 .00

.00 289.16 508.97

.00 7.71 .00

.00 352.31 .00

r i i i i

r

,

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

I ]

age i m o

Month
Total

7,892.89

7,892.89

68.36

68.36

1,859.45

4,007.64

5,867.09

125.75

5,775.25

3,610.69

12.42

3.32

2,479.13

2.62

2,857.75

244.51

1,058.39

I



Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010
Table F-5

Period Covered - Month Ending: 04/26/1997

Region: 9

Current Month

. -je 8 L. _

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub Eand E

Contractors Services
Month
Total

SSID Number: ZZ

09-9701-0005

09-9701-0006

09-9701-0007

09-9701-0009

09-9701-0011

09-9702-0002

09-9702-0004

09-9702-0006

09-9703-0005

09-9703-0006

09-9703-0008

09-9703-0010

09-9704-0003

09-9704-0006

MARIPOSA COUNTY FLOOD RESPONS

SAN JOAQUIN COUNTY FLOOD RESPO

STANISLAUS COUNTY FLOOD RESPON

PALOS VERDES SHELF.

SULFUR CREEK GEOTHERMAL

TOSCO REFINERY

MARLAND MARINE OIL

COALINGA OILY CREEK

NEVADA COUNTY OIL SPILLS

SAN JOAQUIN COUNTY FLOOD RESPO

LAWRENCE BERKELEY LAB - FFR

SHERWIN-WILLIAMS

DICK'S AUTO SALVAGE

UNIVERSAL RECLAMATION SITE

TOTAL SSID#: ZZ

TOTALS

.00

.00

.00

175.00

104.00

87.00

.00

20.00

44.00

48.00

14.00

50.00

2.00

29.00

868.00

6,889.78

37.08

57.66

10.48

12,132.89

4,822.12

8,075.32

11.33

653.12

1,406.59

1,896.55

827.87

2,063.31

122.75

867.52

45,327.66

$284,711.28

.00

.00

.00

.00

182.47

.00

.00

.00

798.01

1,033.31

.00

44.31

.00

.00

2,058.10

$24,022.96

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

463.12

320.85

6.07

114.66

26.65

250.15

367.93

34.81

95.17

3.00

50.23

3,978.89

$34,864.12

.00

.00

.00

.00

.00

.00

328.18

.00

.00

.00

.00

.00

.00

.00

1,908.69

$10,479.16

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

37.08

57.66

10.48

12,596.01

5,325.44

8,081.39

454.17

679.77

2,454.75

3,297.79

862.68

2,202.79

125.75

917.75

53,273.34

$354,077.52

Confidential Business Information - Not for Release ***



5/6/1997 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T2 Non Dedicated

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9
MONTH ENDING: 4/26/1997

Regular Hours Overtime Hours

190.00 13.00

1,895.50 157.06

1,307.50 172.72

387.00 46.00

176.00 9.00

.00 .00

3,956.00 397.78

4.00 .00

1,180.25 43.00

407.25 18.00

707.00 140.00

34.50 .00

2.00 .00

2,335.00 201.00

6,291.00 598.78

START Region 9

YEAR ENDING: 12/17/1997

Reqular Hours Overtime Hours

656.00 52.57

6,630.50 812.42

4,136.50 577.20

741.50 83.50

683.00 24.00

.00 .00

12,847.50 1,549.69

20.00 .00

2,852.75 97.00

822.00 32.00

862.50 125.50

45.50 .00

138.50 99.00

4,741.25 353.50

17,588.75 1,903.19

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

2,216.00 215.59

24,875.00 3,658.08

12,312.50 2,371.42

6,194.00 1,165.40

2,122.00 198.00

112.00 .00

47,831.50 7,608.49

64.00 .00

5,752.00 197.00

2,120.25 159.50

2,369.75 431.50

51.25 .00

521.25 249.75

10,878.50 1,037.75

58,710.00 8,646.24

Total Hours

2,431.59

28,533.08

14,683.92

7,359.40

2,320.00

112.00

55,439.99

64.00

5,949.00

2,279.75

2,801.25

51.25

771.00

11,916.25

67,356.24

I I I I I I I -I "1 -1 I I I I I I I



997

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 4/26/1997

Reqular Hours Overtime Hours

304.00 .00

304.00 .00

297.00 .00

297.00 .00

601.00 .00

6,892.00 598.78

START Region 9

YEAR ENDING: 12/17/1997

Reqular Hours Overtime Hours

1,143.50 .00

1,143.50 .00

770.75 .00

770.75 .00

1,914.25 .00

19,503.00 1,903.19

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

3,892.50 1.88

3,892.50 1.88

2,055.75 12.00

2,055.75 12.00

5,948.25 ' 13.88

64,658.25 8,660.12

Total Hours

3,894.38

3,894.38

2,067.75

2,067.75

5,962.13

73,318.37

Confidential Business Information - Not for Release ***



Ecology and Environment, Inc.

ODC Cost Element Trend
Analysis

Table F-7

05/06/1997

Region

9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996
„ - . . _ --_., M „„«.« -

JUN 1996

3ooks. CommunicationiComputer Contract Copy Costs Employee
Publications Usage Owned Vehicle i Relocation

Repair

.00

.00

'
l

.00
1

14.53™

" 0.02%'

.00
„ „ . „ „._

363.30

0.54%'

JUL 1996 a»*oe
0.99%!

AUG 1996

SEP 1996

1,750.231

2.22%:

169.96

0.20%

OCT 1996 3'84

0.00%

NOV1996 °°

.00

222.45

" 2.09%' ~

1,063.46

4.97%;

~T8lT.2l""

2.68%'

" 2,527.38

"4.67%'

2,254.09

3.34%"

3,004.86

5.85%!

" 2>64.53'

3.51%'

3,459.84

4.13%'

5,917.01

6.33%

2,705.14

3.38%

627.30

100.00%!
I
i

4,288.70

40.38%j "
i

5,470.37

25.56%

~8,676.4l7

12.83%'

5,814.11,

10.75%!

5,590.07;

8.28%'

1,466.32

2.86%l

"87975:371

11.40%:
8,217.94

9.82%'

8,203.67

8.77%

9,645.00

12.05%

.00

38.73

0.36%i
I

2,385.67
J

11.15%;

4,293.99
i

6.35%|

5,928.67

10.97%]

3,767.00

5.58%'

2,290.24)

4.46%i

3,382.87i

4.30%j
I

2.248.471

"2.69%'

2,506.64

2.68%

-1,205.54

•1.51%

.00

.00

.00

726.91

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

3.61%

.00

861.01

1.03%

1,535.94

1.64%

477.14

0.60%

.00

.00

584.90

2.73%'

.00

.00

.00

.00

.00

.00

.00

.00

Equipment Expendables franchise.
Licenses

Insurance

.00

.00'

.OOJ
i
j

...... .bo"

.bo'"
i

.od

.00:

1,602.967

2.04%

926.72

.00

637.35

0.80%

.oo1

254.44)

2.40%

129.14

0.60%
!

3.336.557

4.94%|

" 2.642.74'

"4.89%!

3,551.15'

5.26%|

4,108.47;
i

8.00%'
i

13:316.311

16.91%'

6,954.17

8.31%'

17,434.91

18.65%

7,049.14

8.80%

.00

.OO1

.00!

.00

.00

.00

.00

.od

.00

.00 3,650.49

5.40%'

.00

.00

.00

.00 2,192.48

2.78%

.00 1,096.24

1.31%

.00 1,096.24

1.17%

.00 1,096.24

1.37%

I I I I I I I I I I I I I I I I



nalysis Meals

.00

.00
—

.00

1,753.00

2.59%

.00

.00

500.00"

0.97%

1,000.00

1.27%

.00 """

.00
-

.00

...

Other Rental
Costs

_ . -_

1,731.63

16.30%" "~

1, 235.21"

5.77%

6,614.38

9.78%

2,874.89"

5.32%"

5,762.19

8.54%

2,527.03 """"

4.92%

3,008.16

3.82%

5,876.75 "

7.02%

5,310.23

5.68% "

2,947.60

3.68%

Outside Service'Physical
!

.00 .00

.00

"4,350.54

20.33%

5,350.52

7.91%

10,937:41

20.23%

6,793.95

168.321

^ """"" 1.58%!

15.77

0.07%i

4,984.03

7.37%'

667.68
i

1.23%

558.38

10.07%

11,418.46

22.24%

4,767.28

6.05%

0.83%

"2>67.81J

5.39%

1,367.28

1.74%

10,142.53 " 441.29

12.12%! 0.53%

5,788.6d 4,337.38

6.19%l 4.64%

7,516.35

9.39%

2,407.97

3.01%

Exams Postage . Professional .
Delivery Consult.

.00

.00

.00

.00

""Too

i

.00
t

.00

.00

848.58

1.01%

.00

Professional
Development

.od .ooj .00

13.40 .(

0.13%

1,372.35| .(

6.41%
I

691.86: .(
i

30 .00

I

30 .00

)d .06

894.40 " " .Oq .00

1.65%r

940.97 .(

1.39%'

1.830.75J .(

3.57%

J

30 2,397.78

3.55%

30 1,646.96

3.21%'

2,751.35 .OOJ .00

3.49%

1,706.68' .Od 88.62

2.04% 0.11%

1,482.20 96.09 109.26

1.59%! 0.10%' 0.12%

6.07;

0.01%'
L.

640.4^ .OQ .00

0.80%
i

Protective pecruitment Repairs. Sample Stationary.
Clothing .Expense Maintenance Shipment Office

.od .00 " " .00 ~ .od

! f ,

.00 .00; .00 2.42!
i !

0.02%!

.ooi .ooj .00 .00!

!

.OQ .06 .00 156.52!

0.23%

.00 bo" .00 .od
I I

.00 .00 1,190.95| .00
j t

| i 1.76%

".00, .OO" " 2.497.44J " 223.41J

i 4.86%| 0.44%

606.05 .00 .OOJ 357.41!
i . - i

0.77%; 0.45%

1.675.3Q" .Cld " "2,161.50 861.29'

2.00%! 2.58% 1.03%

.00 .00 1,006.78 208.291

1 .08%! 0.22%

103.06 25.39 489.05 290.75

0 13%i 0.03% 0.61% 0.36%'
j .... . '

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



Subcontractor Travel
Service

Grand Total

.00 . .00 627.30

.00

.00

"~2,478.72

3.67%

9,534.77

"""17.64%"

11,234.25

16.64%

3,798.48

7.40%

17,504.54

22.23%

13,254.69

15.83%

16,934.19

18.11%

31,928.42

39.88%

I

3,900.30

36.72%'

4,795.56

22.41%!

23,070.24"

34.12%

12,158.41"

22.49%!"

22,820.97''

33.81%"

10,909.77

21.25%

13,405.60

17.02%'

22,718.84!

27.14%""

21,537.97

23.03%'

13,302.77

16.62%

I I

10,620.39

21,402.97

67,609.36

54,066.48

67,495.59

51,349.64

78,752.36

83,710.42

93,509.24

80,062.35

I I I I I I I I I I I I I I I I I



Ect y anl 'wroj nf, /ij[

ODC Cost Element Trend
Analysis

DEC 1996

JAN 1997

FEB1997

MAR 1997

APR 1997

Table F-7

05/06/1997

Region
9

I Year

- - -

r

Rolled Avg

Books . CommunicationiComputer
Publications Usage

22.33" ~ 57214.21* 9,120.96

0.03%

551.90

" 0.9lV

549.93:

0.73%:

264.61

0.31%.

2,320.62

3.35%i

592.66

i :
0.85%

8.04%

3,179.18

"5:27%

2,981.93

3.96%

3,337.24

3.93%'

"T.286.12

1.85%

2,781.91

4.27%

14.07%

10,120.51

16.76%

11,145.34

14.80%

10,244.71

12.06%'

10,518.51

15.16%

7,382.83

19.72%

Contract
Owned Vehicle
Repair

Copy Costs Employee Equipment Expendables [Franchise. Insurance
Relocation i Licenses

3,609.06 586.08 .00 -778.88 6.937.96

5.57%

.00 1,096.24

0.90% -1.20% 10.70%| 1.69%

2,679.60 687.05 .00 .00 4.445.69J .00 1,096.24

4.44%

5,589.51

7.42%

2,386.98

2.81%

2,484.61

3.58%

2,825.77

4.72%

1.14% 7.36%

182.44 .00 .00 12,519.34

0.24%, 16.62%

1,297.29 .00 .00 9,388.56

1.53%' 11.05%

761.03 1,214.00 """"".00 4,909.95

1.10% 1.75% 7.08%

• 776.92 899.45 597.02 6,465.23

1.82%"

.OOJ 1,096.24

1.46%:

830.38 1,096.24

0.98% 1.29%!"

16.101 1,096.24

0.02%! 1.58%

423.24! 1,461.29

I

I
1.12% 2.24% 0.68% 8.77%l 0.50% 1.99%



1

1 ;

, i ,
Lab Analysis Meals Other Rental putside Service ! Physical Exams Postage. Professional. Professional Protective

Costs j • Delivery Consult. Development Clothing

i • • ' '
1,340.00 2,049.18 4,774.63 1,807.77 .00 1,352.73 .00 101.98 846.30

I . » ..

2.07% " " 3.16% 7.36% 2.79% , 2.09% 0.16% 1.31%
1 1 '

.00 1,939.93 5,311.80 5,199.12 .Od 544.68! .od .00 202.47
j i
I

3.21% 8.80% 8.61%: 0.90%! 0.34%

i

{

i '(
i

!

;

I
Recruitment Repairs _ Sample Stationary _
Expense Maintenance 'Shipment Office

115.33' 2,078.90
,

0.18%i 3.21%!
! !

.00 1,122.67

j "" 1.86%

, i
.00 2,997.39 3,749.68 2,388.88 733.26! 889.20 .00 .00 3,256.74! .00 2,043.55

3.98% 4.98% 3.17% 0.97%; 1.18%' , 4.32% \ 2.71%'
. | |

XiSO.OO™ " " f,8797l6 sTSTTJBOj "47497789* "2,658.66 838.7?" .00* 537.0? " 623.80 .od 551.88"

4.92% 2.21% 6.56% 5.29%! 3.13%' 0.99% < 0.63% 0.73% i " 0.65%

j ' i
.00 4,372.82 6,667.69 2,962.47! .00 2.515.741 .00 461.32 .00 .00 126.10

6.30% 9.61%' ""4.27%. 3.63% 0.67% " 0.18%

1,754.60 3,408.44 6,652.93 2,304.80 1,061.64 1,231.04 96.09 763.28 1,044.82 70.36 1,326.88

375.20' 82.78

"""" 0.58%] " " 0.13%'

56.34J .00

0.09%i
I

25.19! .00

0.03%

.00 "Too

8.23 .00

0.01%"

233.19 82.78

2.36% 5.98% 10.85% 3.37% 1.28% 2.06% 0.10% 1.21% 1.37% 0.10% 1.95% 0.32% 0.13%

I I I I I ! . [ I I I I I I I I I I



Subcontractor Travel Grand Total
Service

16,651 46

25.68%

13,607 20

22.54%" ~

11,81890

15 69%

24,412 14

28 73%

10,479.16

1511%

14,125.92

19.16%

7,460.08

1150%""

9,624 62

"""" 1594%""

13,348 12

17.72%

10,37286

12.21%""

17,16553

24 75%~~

13,772.78

22.45%

64,844.30

60,369.00

75,315.64

84,969.84

69,366.24

60,254.44



5/6/1997

Accounting Month

TABLE F-7 Pa9e10f1

Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Actual Dollars Cost per LOE

APR 1997

06 Computer Usage

07 Communications

17 Insurance

19 Franchise & Licenses

24 Sample Shipment

26 Outside Service

27 Subcontractor Service

29 Postage & Delivery

30 Professional Development

32 Books & Publications

35 Employee Relocation

37 Repairs & Maintenance

38 Copy Costs

41 Expendables

43 Travel

50 Other Rental Costs

67 Meals

70 Contract Owned Vehicle Rep:

TOTAL

Direct Labor LOE Direct Labor Dollars

6,889.78 $265,125.65

10,518.51

1,286.12

1,096.24

16.10

8.23

2,962.47

10,479.16

2,515.74

461.32

2,320.62

1,214.00

126.10

761.03

4,909.95

17,165.53

6,667.69

4,372.82

2,484.61

$69,366.24

1.84

.23

.19

.00

.00

.52

1.84

.44

.08

.41

.21

.02

.13

.86

3.01

1.17

.77

.44

$12.17

TOTAL ODC

$69,366.24

Confidential Business Information - Not for Release



EC( 3Yari WIR< ENT,
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9601-0001

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Regional Response Center Support
703009-703025 09-9601-0001 AGS, INC.

Account Code: 50 Other Rental Costs

Regional Response Center Support
#19830 COMPUTER RENTAL, SF OFC. COMPUTERTIME, INC.

Site Name/Task Desc: EPA REGION IX SPILL PHONE

TOTAL 09-9601-0001

NO SUBTASK USED

TOTAL 09-9601-0001

NO SUBTASK USED

FOR Computer Usage

FOR Subcontractor Service

TOTAL 09-9601-0001 FOR Other Rental Costs

TOTAL FOR: 09-9601-0001

41.54

141.00

141.00

896.56

896.56

1.079.10

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9601-0002 Site NanWTask Desc: ON-CALL RESPONSE CALL OUT

Account Code: 06 Computer Usage

TOTAL 09-9601-0002 FOR Computer Usage 166.05

Account Code: 27 Subcontractor Service

Regional Response Center Support NO SUBTASK USED
703009-703025 09-9601-0002 AGS, INC. 158.63

TOTAL 09-9601-0002 FOR Subcontractor Service 158.63

Account Code: 43 Travel

Regional Response Center Support NO SUBTASK USED
03/09/1997 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - SAN FRANCISCO, CA 03/09/199700:0003/09/199700:00 25.00
03/21/1997 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - SAN FRANCISCO, CA 03/21/199700:0003/21/199700:00 15.11
04/02/1997 GAS EPA VEHICLE CAMERON MCDONALD - REDWOOD CITY, CA 03/31/199700:00 04/02/1997 OQ:0.0 2,7.96,

TOTAL 09-9601-0002 FOR Travel 68.07

TOTAL FOR: 09-9601-0002 392.75
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ECC — jYari . 1VIRO INT, I
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9601-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY

TOTAL 09-9601-0003 FOR Computer Usage

TOTAL FOR: 09-9601-0003

5.53

5.53

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 16

Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9601-0004 Site Name/Task Desc: EVACUATION GUIDANCE DOCUMENT

Account Code: 06 Computer Usage

TOTAL 09-9601-0004 FOR Computer Usage 4.93

TOTAL FOR: 09-9601-0004 4.93



Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Eq GYaj NVIRJ IENT,
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9601-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: FRONTIER FERTILIZER

TOTAL 09-9601-0006 FOR Computer Usage 54.58

Removal Action/Investigation/Monitoring NO SUBTASK USED
2/3/97 STATEMENT COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. .3.83 .

TOTAL 09-9601-0006 FOR Outside Service 3.83

NO SUBTASK USED
282.00,

TOTAL 09-9601-0006 FOR Subcontractor Service 282.00

NO SUBTASK USED
03/21/199706:4503/21/199717:30 2.84
03/21/1997 06:45 03/21/1997 17:30 54.00
03/21/1997 06:45 03/21/1997 17:30 2.00
03/21/199706:4503/21/199717:30 6.50

TOTAL 09-9601-0006 FOR Travel 65.34

TOTAL FOR: 09-9601-0006 405.75

Account Code: 26 Outside Service

Account Code: 27 Subcontractor Service

Removal Action/Investigation/Monitoring
703009-703025 09-9601-0006 AGS, INC.

Account Code: 43 Travel

Removal Action/Investigation/Monitoring
03/21/1997 Dl WATERS ICE TIMOTHY M. COLEN - DAVIS, CA
03/21/1997 POV: 180 MILES DAVIS TIMOTHY M. COLEN - DAVIS, CA
03/21/1997 BRIDGE TOLL TIMOTHY M. COLEN - DAVIS, CA
03/21/1997 PARKING @ E&E EQUIP DROP-OFF TIMOTHY M. COLEN - DAVIS, CA

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9601-0009 Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)

Account Code: 06 Computer Usage

TOTAL 09-9601-0009 FOR Computer Usage 89.92

Account Code: 26 Outside Service

Removal Action/Investigation/Monitoring NO SUBTASK USED
2/3/97 STATEMENT COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 48.26.

TOTAL 09-9601-0009 FOR Outside Service 48.26

TOTAL FOR: 09-9601-0009 138.18
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Contract Number:

Month Ending:

68-W6-0010

04/26/1997

,»GYt| ,NVIFJ 1ENT]

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9601 -0010

Account Code: 06 Computer Usage

Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

TOTAL 09-9601-0010 FOR Computer Usage

TOTAL FOR: 09-9601-0010

2.47

2.47

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9601 -0011

Account Code: 06 Computer Usage

Site Name/Task Desc: CASMALIA RESOURCES

TOTAL 09-9601-0011 FOR Computer Usage

TOTAL FOR: 09-9601 -0011

12.25

12.25



OGY ENVIJ MEN]

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

OP

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9601-0012

Account Code: 06 Computer Usage

Account Code: 43 Travel

Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

TOTAL 09-9601-0012 FOR Computer Usage

Removal Support (PRP/State)
02/26/1997 AIRFARE VICTORIA FRANKEL - RENO, NV
03/31/1997 HOTEL VICTORIA FRANKEL - RENO, NV
03/31/1997 SUPER SHUTTLE TO AIRPORT VICTORIA FRANKEL - RENO, NV
03/31/1997 >TK-0168605477918 VICTORIA FRANKEL - RENO, NV
03/31/1997 INCIDENTALS VICTORIA FRANKEL - RENO, NV
04/01/1997 INCIDENTALS VICTORIA FRANKEL - RENO, NV

NO SUBTASK USED
02/26/1997 07:00 02/26/1997 19:00
03/31/1997 15:00 04/01/1997 19:00
03/31/1997 15:00 04/01/1997 19:00
03/31/1997 15:00 04/01/1997 19:00
03/31/1997 15:00 04/01/1997 19:00
03/31/1997 15:00 04/01/1997 19:00

Account Code: 67 Meals

Removal Support (PRP/State)
03/31/1997 PER DIEM VICTORIA FRANKEL - RENO, NV
04/01/1997 PER DIEM <7> VICTORIA FRANKEL - RENO, NV

TOTAL 09-9601-0012

NO SUBTASK USED

TOTAL 09-9601-0012

FOR Travel

03/31/1997 15:00 04/01/1997 19:00
03/31/1997 15:00 04/01/1997 19:00

FOR Meals

44.39

139.00
56.00
15.00

161.00
1.00
2.00

374.00

16.00
25.00

TOTAL FOR: 09-9601-0012

41.00

459.39

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION

Account Code: 06 Computer Usage

TOTAL 09-9601-0013 FOR Computer Usage 20.83

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
401618373/002946330052 FEDERAL EXPRESS CORPORATION 10.50
405306719/002815328493 FEDERAL EXPRESS CORPORATION 10.00
401618373/002946330030 FEDERAL EXPRESS CORPORATION 18.50
401618361/002815328305 FEDERAL EXPRESS CORPORATION 16.25

TOTAL 09-9601-0013 FOR Postage & Delivery 55.25

TOTAL FOR: 09-9601-0013 76.08
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Contract Number:

Month Ending-

68-W6-0010

04/26/1997

|ENT,
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9601-0014

Account Code: 06 Computer Usage

Site Name/Task Desc: YAVAPAI PENTA POND

TOTAL 09-9601-0014 FOR Computer Usage

TOTAL FOR: 09-9601 -0014

2.47

2.47

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 1 6

Date: 5/6/1997

TDD Number: 09-9601-0015

Account Code: 06 Computer Usage

Account Code: 24 Sample Shipment

Removal Support (PRP/State)
03/11/1997 SAMPLE ICE ERIC HAMRICK - WHITTIER, CA

Account Code: 29 Postage & Delivery

Removal Support (PRP/State)

Site Name/Task Desc: OMEGA RECOVERY SERVICES

TOTAL 09-9601-0015 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9601-0015

03/11/1997 00:00 03/11/1997 OOjOO

FOR Sample Shipment

NO SUBTASK USED
#X8190954 SHIPPING CHARGES,3/27/97,LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS
#X6798606 SHIPPING CHARGES,3/28/97,LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS

Account Code: 41 Expendables

Removal Support (PRP/State)
03/11/1997 PLASTIC BAGGIES ERIC HAMRICK - WHITTIER, CA
03/11/1997 PKGTAPE ERIC HAMRICK - WHITTIER, CA

TOTAL 09-9601-0015 FOR Postage & Delivery

NO SUBTASK USED
03/11/199700:0003/11/199700:00
03/11/199700:00 03/1 1/1 997 O0.:00

TOTAL 09-9601-0015 FOR Expendables

TOTAL FOR: 09-9601-0015

9.12

1.51

1.51

1326
6.89

20.15

166
1.72

3.38

34.16
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Contract Number:

Month Ending:

68-W6-0010

04/26/1997

E(l »GYi| NVIFJ 1ENTJ
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9602-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: GIBSON - BAKERSFIELD

TOTAL 09-9602-0002 FOR Computer Usage

TOTAL FOR: 09-9602-0002

2.47

2.47

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9602-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

TOTAL 09-9602-0004 FOR Computer Usage

Account Code: 07 Communications

General Project Management NO SUBTASK USED
#415 981-2811 206 N 1158 LOCAL & ZONE CALLS, SF OFC., 3/23/97 PACIFIC BELL
MCI PHONE ALLOC. LONG BEACH 2/25/97 PHONE BILL
MCI CALL CARD ALLOC HQ

TOTAL 09-9602-0004 FOR Communications
Account Code: 17 Insurance

General Project Management NO SUBTASK USED
100940MEV,PMT#10,CA5272034 100940MEV, PMT#10, SF OFC. S.H. GOW & COMPANY, INC.
100940MEV,PMT#10,CA5272034 100940MEV, PMT#10, LOS ANGELES OFC. S.H. GOW & COMPANY, INC.

Account Code: 27 Subcontractor Service

General Project Management
703009-703025 09-9602-0004 AGS. INC.

Account Code: 29 Postage & Delivery

TOTAL 09-9602-0004 FOR Insurance

NO SUBTASK USED

TOTAL 09-9602-0004 FOR Subcontractor Service

408761727/003830474480
408761727/003830474465"
407394991 /003937020894*
408761727/003830474465*

General Project Management NO SUBTASK USED
410199853/001938266976 FEDERAL EXPRESS CORPORATION
#X2816601 SHIPPING CHARGES,2/27/97,LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS
405995953/003830474830 FEDERAL EXPRESS CORPORATION

FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION

#4049636 SHIPPING CHARGES,3/17/97,SFOFC.-SEATTLE OFC. AIRBORNE EXPRESS
407394991/003937020894* FEDERAL EXPRESS CORPORATION
407394991/003937020905* FEDERAL EXPRESS CORPORATION
410199853/001938266967 FEDERAL EXPRESS CORPORATION
410199852/001313651592 FEDERAL EXPRESS CORPORATION
#X2816601 SHIPPING CHARGES,2/26/97,LONG BEACH OFC.-CALIF CONSERVATION CORP.SACRAMENTO.CA AIRBORNE EXPRESS
410857605/001313651603 FEDERAL EXPRESS CORPORATION
#X5468385 SHIPPING CHARGES,3/18/97,SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS
401618373/002946329993 FEDERAL EXPRESS CORPORATION
#X5468385 SHIPPING CHARGES,3/17/97,M.LEGLER OF S.F. (SHIP FROM SEA.OFC.-SF OFC.)
#4049636 SHIPPING CHARGES,3/17/97,SF OFC.-KC OFC. AIRBORNE EXPRESS
#X4049636 SHIPPING CHARGES,3/3/97,SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS
407394991/003937020905* FEDERAL EXPRESS CORPORATION

AIRBORNE EXPRESS

1,430.78

286.94
76.07

5.66

368.67

677.00
226.00

903.00

564.00 .

564.00

102.54
5.10

10.20
10.20
-9.44
73.83
9.44

13.26
-73.83
40.55

.00
10.20
29.58
21.17
6.83

36.54
6.89

13.26
6.27

-40.55
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,GY a <NVIR| ENTJ
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher:

Date:

16

5/6/1997

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
#X8190954 SHIPPING CHARGES.4/1/97.SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS
#X8190954 SHIPPING CHARGES,4/3/97,SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS

TOTAL 09-9602-0004 FOR Postage & Delivery

Account Code: 35 Employee Relocation

General Project Management NO SUBTASK USED
RELO LUMP SUM-V.FRANKEL-SF OFC RELO LUMP SUM TO SF OFC., VICKI FRANKEL

Account Code: 38 Copy Costs

General Project Management

TOTAL 09-9602-0004 FOR Employee Relocation

NO SUBTASK USED

Account Code: 41 Expendables

General Project Management
#60925 (100)FORMATTED DISKS BACO ENTERPRISES, INC.

TOTAL 09-9602-0004

NO SUBTASK USED

FOR Copy Costs

TOTAL 09-9602-0004 FOR Expendables

Account Code: 43 Travel

General Project Management NO SUBTASK USED
02/27/1997 PARKING FOR RENTAL CAR RANDY RANDALL - OAKLAND, CA
03/10/1997 LODGING CRAIG C. BENSON - SAN FRANCISCO, CA
03/10/1997 TAXI: SFO TO SF OFFICE FOR 3 CRAIG C. BENSON - SAN FRANCISCO, CA
03/10/1997 >TK-0162107738825 CRAIG C. BENSON - SAN FRANCISCO, CA
03/10/1997 INCIDENTALS CRAIG C. BENSON - SAN FRANCISCO, CA
03/11/1997 INCIDENTALS CRAIG C. BENSON - SAN FRANCISCO, CA
03/11/1997 LODGING CRAIG C. BENSON - SAN FRANCISCO, CA
03/12/1997 TAXI FROM LAX TO HOME (1) CRAIG C. BENSON - SAN FRANCISCO, CA
03/12/1997 INCIDENTALS CRAIG C. BENSON - SAN FRANCISCO, CA
04/07/1997 BUSINESS PHONE STEVEN WALDER - CARSON CITY, NV
04/07/1997 BUSINESS PHONE STEVEN WALDER - CARSON CITY, NV

*** Confidential Business Information - Not for Release

02/24/1997 14:30
03/10/1997 12:00
03/10/199712:00
03/10/199712:00
03/10/199712:00
03/10/199712:00
03/10/1997 12:00
03/10/199712:00
03/10/199712:00
04/07/199706:50
04/07/199706:50

02/28/1997 18:30
03/12/199721:00
03/12/199721:00
03/12/199721:00
03/12/199721:00
03/12/199721:00
03/12/199721:00
03/12/199721:00
03/12/199721:00
04/10/199720:30
04/10/199720:30

11.99
13.26

297.29

1,000.00,

1,000.00

-6.78
-9.96

287.16
27.36
36.14
50.35
-13.10

.60
-5.08

-14.13
29.91

230.44
13.97

626.88

. §2:82 .

62.82

9.00
114.00
40.00

218.00
1.00
2.00

114.00
20.00
2.00
.71
.93



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORTTDD Number: 09-9602-0004

Account Code: 43 Travel

General Project Management NO SUBTASK USED
04/09/1997 >TK-0371367173797 EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/12/1997 >TK-0271367173799 EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/12/1997 HOTEL /Just=4 EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/12/1997 INCIDENTALS EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/12/1997 SHUTTLE-AIRPORT/HOTEL EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/13/1997 INCIDENTALS EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/13/1997 HOTEL /Just=4 EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/14/1997 HOTEL /Just=4 EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/14/1997 INCIDENTALS EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/15/1997 HOTEL /Just=4 EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/15/1997 INCIDENTALS EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/16/1997 INCIDENTALS EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/16/1997 TAXI CRAIG C. BENSON - SAN FRANCISCO, CA
04/16/1997 TAXI CRAIG C. BENSON - SAN FRANCISCO, CA
04/16/1997 >TK-0162109008061 CRAIG C. BENSON - SAN FRANCISCO, CA
04/16/1997 INCIDENTALS CRAIG C. BENSON - SAN FRANCISCO, CA
04/16/1997 PARKING CRAIG C. BENSON - SAN FRANCISCO, CA
04/16/1997 HOTEL/Just=4 EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/17/1997 HOTEL/Just=4 EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/17/1997 BUSINESS PHONE EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/17/1997 INCIDENTALS EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/18/1997 HOTEL /Just=4 EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/18/1997 INCIDENTALS EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/18/1997 CABLE CAR TO HOTEL FROM OFFICE EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/19/1997 INCIDENTALS EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/19/1997 POV: 20 MILES R/T HOME/AIRPO EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/19/1997 SHUTTLE-HOTEL - AIRPORT EDWARD J. PFEIFFER - SAN FRANCISCO, CA

04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/199706:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/16/1997 06:30 04/16/1997 19:30
04/16/1997 06:30 04/16/1997 19:30
04/16/1997 06:30 04/16/1997 19:30
04/16/1997 06:30 04/16/1997 19:30
04/16/1997 06:30 04/16/1997 19:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/199706:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30

TOTAL 09-9602-0004 FOR Travel

Account Code: 50 Other Rental Costs

General Project Management NO SUBTASK USED
APRIL 1997 RENT, STORAGE APRIL 1997 STORAGE, LOS ANGELES OFC. BAY 511 CORPORATION
APR97 RENT.DIVERS'D FIRE CHRG APRIL 1997 RENT, DIVERSIFIED FIRE CHRG (1/1-3/31/97), SF OFC. KSW PROPERTIES

Account Code: 67 Meals

TOTAL 09-9602-0004

NO SUBTASK USED

FOR Other Rental Costs

03/10/1997
03/11/1997
03/12/1997
04/12/1997
04/13/1997
04/14/1997
04/15/1997
04/15/1997

General Project Management
PER DIEM CRAIG C. BENSON - SAN FRANCISCO, CA
PER DIEM CRAIG C. BENSON - SAN FRANCISCO, CA

CRAIG C. BENSON - SAN FRANCISCO, CA
EDWARD J. PFEIFFER - SAN FRANCISCO, CA
EDWARD J. PFEIFFER - SAN FRANCISCO, CA
EDWARD J. PFEIFFER - SAN FRANCISCO, CA
EDWARD J. PFEIFFER - SAN FRANCISCO, CA

EDWARD J. PFEIFFER - SAN FRANCISCO, CA

->nfid«-"-l Bus|—3 Infor—'Ion i *f~* for J-'-i

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
Disallowed ER:2297-04/09/97 ()

II I I T

03/10/1997 12:00 03/12/1997 21:00
03/10/1997 12:00 03/12/199721:00
03/10/1997 12:00 03/12/1997 21:00
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30

837.50
74.00

147.06
2.00

12.00
2.00

147.06
147.06

2.00
147.06

2.00
2.00

14.00
34.00

228.00
2.00

14.00
147.06
147.06

3.17
2.00

147.06
2.00
2.00
1.00
6.00

12.00

2,804.73

250.00
2,639.15

2,889.15

20.00
40.00
40.00
40.00
40.00
40.00
31.00

-10.60

I I i I I I I I I



EC ,3Ya< ,>IVIR< ,ENT,|
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher:

Date:

16

5/6/1997

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORTTDD Number: 09-9602-0004

Account Code: 67 Meals

General Project Management NO SUBTASK USED
04/15/1997 BUSINESS CONFERENCE EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/16/1997 PER DIEM CRAIG C. BENSON - SAN FRANCISCO, CA
04/16/1997 BUSINESS CONFERENCE EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/16/1997 Disallowed ER:2297-04/09/97 () EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/16/1997 PER DIEM EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/17/1997 PER DIEM EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/17/1997 Disallowed ER:2297-04/09/97 () EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/17/1997 BUSINESS CONFERENCE EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/18/1997 PER DIEM EDWARD J. PFEIFFER - SAN FRANCISCO, CA
04/19/1997 PER DIEM EDWARD J. PFEIFFER - SAN FRANCISCO, CA

04/09/1997 06:30 04/19/1997 18:30
04/16/1997 06:30 04/16/1997 19:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30

TOTAL 09-9602-0004 FOR Meals

Account Code: 70 Contract Owned Vehicle Repair

General Project Management NO SUBTASK USED
APR'97 RENT.PARKING APRIL 1997 RENT, 4 PARKING SPACES, SF OFC. AMPCO PARKING
APRIL 1997 RENT, PARKING APRIL 1997 RENT, 4 PARKING SPACES, SF OFC. CITYPARK

TOTAL 09-9602-0004 FOR Contract Owned Vehicle Repair

19.60
40.00
12.35
-3.35
31.00
18.00
-4.33
26.33
40.00
20.00

440.00

590.00
900.00

TOTAL FOR: 09-9602-0004

1,490.00

12,877.32

*" Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9604-0005

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Quality Management Plan Activities
703009-703025 09-9604-0005 AGS, INC.

Account Code: 29 Postage & Delivery

Quality Management Plan Activities

Site Name/Task Desc: START QA MANAGEMENT

TOTAL 09-9604-0005 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9604-0005 FOR Subcontractor Service

NO SUBTASK USED
408761727/003830474244
408761727/003830474384
408761727/003830474410
408761727/003830474432
408761727/003830474406
408761727/003830474395
408761727/003830474362

FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATI6N
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION

TOTAL 09-9604-0005 FOR Postage & Delivery

TOTAL FOR: 09-9604-0005

73.41

35.25

16.58
16.58
16.58
16.58
16.58
16.58
18.36

117.84

226.50

I I I
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9604-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

Account Code: 07 Communications

TOTAL 09-9604-0006 FOR Computer Usage

NO SUBTASK USEDEquipment Management Plan
MCI PHONE ALLOC. LONG BEACH 2/25/97 PHONE BILL
#0104437, #10001453 CELLULAR PHONE CALLS, SF OFC., 3/20/97 PERSONAL CELLULAR SERVICES, INC.(PCS)

TOTAL 09-9604-0006 FOR Communications

Account Code: 27 Subcontractor Service

Equipment Management Plan
703009-703025 09-9604-0006 AGS, INC.

Account Code: 29 Postage & Delivery

NO SUBTASK USED

TOTAL 09-9604-0006 FOR Subcontractor Service

Equipment Management Plan NO SUBTASK USED
#X6798606 SHIPPING CHARGES,3/24/97,LONG BEACH OFC.-HAZCO SVCS.,SANTA ANA, CA. AIRBORNE EXPRESS
410199864/004421104461 FEDERAL EXPRESS CORPORATION
404721662/004421104354 FEDERAL EXPRESS CORPORATION
404721662/004421104343 FEDERAL EXPRESS CORPORATION
404721662/004421104332 FEDERAL EXPRESS CORPORATION
#4049636 SHIPPING CHARGES,3/5/97,LONG BEACH OFC.-LUDLUM MEASUREMENTS.SWEETWATER.TX. AIRBORNE EXPRESS
#X2816601 SHIPPING CHARGES,2/27/97,SF OFC.-LAB SAFETY SUPPLY.JANESVILLE, Wl. AIRBORNE EXPRESS
#X6798606 SHIPPING CHARGES.3/26/97.LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS

TOTAL 09-9604-0006 FOR Postage & Delivery

Account Code: 32 Books & Publications

Equipment Management Plan NO SUBTASK USED
LABELMASTER IATA DANGEROUS GOOD REG. 38TH EDITION LOS ANGELES IMPREST
LABELMASTER 49CRR/49CFR LOS ANGELES IMPREST

TOTAL 09-9604-0006

Account Code: 37 Repairs & Maintenance

Equipment Management Plan NO SUBTASK USED
MXE, INC. VICTOREEN 490 CALIBRATION, S/N 4840M LOS ANGELES IMPREST

FOR Books & Publications

TOTAL 09-9604-0006 FOR Repairs & Maintenance

Account Code: 41 Expendables

Equipment Management Plan NO SUBTASK USED
PRAXAIR CYLINDER GAS SAN FRANCISCO IMPREST ACCOUNT
HAZCO HARD HAT SAN FRANCISCO IMPREST ACCOUNT
#43775 4LJUGDI-H20 ENVIRONMENTAL SAMPLING SUPPLY, INC
#43775 20 L BOX DI-H20 ENVIRONMENTAL SAMPLING SUPPLY, INC

332.97

14.50
443.73

458.23

141.00.

141.00

37.74
32.13
38.50
33.50
23.50
11.22
6.83

11.22

194.64

435.56
474.50

910.06

103.87

103.87

5.27
11.67
75.00
90.00

*** Confidential Business Information - Not for Release "



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT

Account Code: 41 Expendables

Equipment Management Plan NO SUBTASK USED
#43775 8OZJARS ENVIRONMENTAL SAMPLING SUPPLY, INC
#43775 40 ML VIALS ENVIRONMENTAL SAMPLING SUPPLY, INC

02/23/1997 WINDSHIELD WIPERS REFILLS STEVEN WALDER - LONG BEACH, CA
03/17/1997 START EXPENDABLE ITEMS & SHELV STEVEN WALDER - LONG BEACH, CA
04/10/1997 FLOOR MATS TO COVER HOLES (BRO ROBIN R. CLEMENS - SAN FRANCISCO, CA

TOTAL 09-9604-0006

Account Code: 43 Travel

Equipment Management Plan NO SUBTASK USED

02/23/1997 00:00 03/17/1997 00:00
02/23/1997 00:00 03/17/1997 00:00
04/07/1997 00:00 04/07/1997 00:00

FOR Expendables

#F3020975 MONTHLY LEASE FOR GSA VEHICLES & PER MILE CHARGE FOR GSA VEHICLES GENERAL SERVICES ADMINISTRATION
#F3020975 MONTHLY LEASE.GSA VEHICLES & PER MILE CHARGE FOR GSA VEHICLES GENERAL SERVICES ADMINISTRATION
#F3020975 MONTHLY LEASE CHARGE FOR GSA VEHICLES & PER MILE CHARGE FOR GSA VEHICLES GENERAL SERVICES
ADMINISTRATION

03/04/1997 EPA VEHICLE FULL SERVICE WASH ROBIN R. CLEMENS - SAN FRANCISCO, CA
03/10/1997 INCIDENTALS STEVEN WALDER - SAN FRANCISCO, CA
03/1 0/1 997 >TK-01 621 07738827 CRAIG C. BENSON - SAN FRANCISCO, CA
03/10/1997 LODGING STEVEN WALDER - SAN FRANCISCO, CA
03/11/1997 LODGING STEVEN WALDER - SAN FRANCISCO, CA
03/1 1/1*97 INCIDENTALS STEVEN WALDER - SAN FRANCISCO, CA
03/1 2/1 997 PARKING AT LAX STEVEN WALDER - SAN FRANCISCO, CA
03/12/1997 TAXI: SF WAREHOUSE TO SFO (2) STEVEN WALDER - SAN FRANCISCO, CA
03/12/1997 INCIDENTALS STEVEN WALDER - SAN FRANCISCO, CA
03/28/1997 GAS FOR VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA
04/02/1997 FUEL FOR CELEBRITY JOHN B. GREGORY - SAN FRANCISCO, CA
04/07/1997 GAS FOR EPA VEHICLE (BRONCO) ROBIN R. CLEMENS - SAN FRANCISCO, CA
04/10/1997 HAND WASH RESPONSE VEHICLE (SU ROBIN R. CLEMENS - SAN FRANCISCO, CA

TOTAL 09-9604-0006

Account Code: 50 Other Rental Costs

Equipment Management Plan NO SUBTASK USED

03/04/1997 00:00 03/04/1997 00:00
03/1 0/1 997 1 0:30 03/1 2/1 997 21 :30
03/1 0/1 997 1 2:00 03/1 2/1 997 21 :00
03/10/1997 10:30 03/12/199721:30
03/1 0/1 997 1 0:30 03/1 2/1 997 21 :30
03/1 0/1 997 1 0:30 03/1 2/1 997 21 :30
03/10/1997 10:30 03/12/199721:30
03/10/1997 10:30 03/12/1997 21:30
03/1 0/1 997 1 0:30 03/1 2/1 997 21 :30
03/20/1997 00:00 03/20/1997 00:00
04/02/1997 00:00 04/02/1997 00:00
04/07/1997 00:00 04/07/1997 00:00
04/07/1997 00:00 04/07/1997 00:00

FOR Travel

#074710 1 MONTH RENTAL OF FOXBORO OVA 128, LOS ANGELES OFC. ON-SITE INSTRUMENTS

TOTAL 09-9604-0006

Account Code: 67 Meals

Equipment Management Plan NO SUBTASK USED
03/10/1997 PER DIEM STEVEN WALDER - SAN FRANCISCO, CA
03/11/1997 PER DIEM STEVEN WALDER - SAN FRANCISCO, CA
03/12/1997 PER DIEM STEVEN WALDER - SAN FRANCISCO, CA

TOTAL 09-9604-0006

Account Code: 70 Contract Owned Vehicle Repair

Equipment Management Plan NO SUBTASK USED
03/20/1 997 OIL CHANGE.AIR FILTER.REAR GEA ROBIN R. CLEMENS - SAN FRANCISCO. CA
03/28/1 997 WASH & VACUUM (PART.DETAIL) ROBIN R. CLEMENS - SAN FRANCISCO, CA

FOR Other Rental Costs

03/1 0/1 997 1 0:30 03/1 2/1 997 21 :30
03/1 0/1 997 1 0:30 03/1 2/1 997 21 :30
03/10/1997 10:30 03/12/199721:30

FOR Meals

03/20/1997 00:00 03/20/1997 00:00
03/20/1997 00:00 03/20/1997 00:00

378.00
777.60

4.30
330.41
23.80

1,696.05

235.59
144.02
220.83

12.95
1.00

218.00
114.00
114.00

2.00
34.65
21.00
2.00

31.00
17.31
27.60
18.00

1.213.95

699.04

699.04

20.00
40.00
40.00

100.00

69.11
14.95
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Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

Site Name/Task Desc: START EQUIPMENT MANAGEMENTTDD Number: 09-9604-0006

Account Code: 70 Contract Owned Vehicle Repair

Equipment Management Plan NO SUBTASK USED
04/03/1997 OIL CHANGE FOR CELEBRITY JOHN B. GREGORY - SAN FRANCISCO, CA
04/10/1997 OIL AND FILTER CHANGE (SUB) ROBIN R. CLEMENS - SAN FRANCISCO, CA
04/14/1997 T.P.SENSOR.REDUE WIRING ROBIN R. CLEMENS - SAN FRANCISCO, CA

04/02/1997 00:00 04/02/1997 00:00
04/07/1997 00:00 04/07/1997 00:00
04/07/1997 00:00 04/07/1997 00:00

69.73
86.44

316.40

TOTAL 09-9604-0006 FOR Contract Owned Vehicle Repair

TOTAL FOR: 09-9604-0006

556.63

6,406.44

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W6-0010

04/26/1997

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9604-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: START HEALTH & SAFETY COORDINATION

TOTAL 09-9604-0007 FOR Computer Usage

Account Code: 27 Subcontractor Service

Health & Safety Plan Activities
703009-703025 09-9604-0007 AGS, INC.

Account Code: 43 Travel

NO SUBTASK USED

TOTAL 09-9604-0007

Health & Safety Plan Activities
03/10/1997 BUSINESS PHONE RANDY RANDALL - OAKLAND, CA
03/10/1997 >TK-0162107738826 CRAIG C. BENSON - SAN FRANCISCO, CA
03/10/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA
03/10/1997 LODGING RANDY RANDALL - OAKLAND, CA
03/11/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA
03/11/1997 LODGING RANDY RANDALL - OAKLAND, CA

NO SUBTASK USED

Account Code: 67 Meals

Health & Safety Plan Activities
03/10/1997 PER DIEM RANDY RANDALL - OAKLAND, CA
03/11/1997 PER DIEM RANDY RANDALL - OAKLAND, CA

TOTAL 09-9604-0007

NO SUBTASK USED

TOTAL 09-9604-0007

FOR Subcontractor Service

FOR Travel

03/10/1997 10:30 03/14/1997 19:30
03/10/1997 10:30 03/14/1997 19:30

FOR Meals

TOTAL FOR: 09-9604-0007

75.13

493.50

493.50

03/10/1997 10:30 03/14/1997 19:30 6.51
03/10/1997 12:00 03/12/1997 21:00 218.00
03/10/1997 10:30 03/14/1997 19:30 1.00
03/10/1997 10:30 03/14/1997 19:30 114.00
03/10/1997 10:30 03/14/1997 19:30 2.00
03/10/1997 10:30 03/14/1997 19:30 114.00

455.51

20.00
40.00

60.00

1,084.14

i i i ! rn 'Bu
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Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

TDD Number: 09-9604-0008

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Site Name/Task Desc: START COMPUTER SUPPORT

TOTAL 09-9604-0008 FOR Computer Usage

General Project Management NO SUBTASK USED
#X2816601 SHIPPING CHARGES.2/25/97.LONG BEACH OFC.-AMS TECH, IRWINDALE, CA. AIRBORNE EXPRESS

TOTAL 09-9604-0008 FOR Postage & Delivery

TOTAL FOR: 09-9604-0008

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

1,143.19

23.15

23.15

1,166.34

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Mortth Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9605-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

Account Code: 29 Postage & Delivery

Contingency Planning
412280437/007417163320 FEDERAL EXPRESS CORPORATION
405306719/001547957153 FEDERAL EXPRESS CORPORATION

Account Code: 32 Books & Publications

Contingency Planning
#B5 97033000606 234 MAPS U.S. GEOLOGICAL SURVEY

TOTAL 09-9605-0006

NO SUBTASK USED

TOTAL 09-9605-0006

NO SUBTASK USED

FOR Computer Usage

FOR Postage & Delivery

TOTAL 09-9605-0006 FOR Books & Publications

TOTAL FOR: 09-9605-0006

168.02

12.24
18.00

30.24

939.50

939.50

1,137.76

i i i i i i i i i



Contract Number:

Month Ending:

68-W6-0010

04/26/1997

ECO uYarJ 1VIRO ,:NT, I

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9605-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: T.A.L.E.S. DATABASE

TOTAL 09-9605-0008 FOR Computer Usage

TOTAL FOR: 09-9605-0008

28.54

28.54

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9606-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9606-0001 FOR Computer Usage

Account Code: 26 Outside Service

Public Participation Support NO SUBTASK USED
DIGITAL EDGE PRESENTATION GRAPHICS OUTPUT SAN FRANCISCO IMPREST ACCOUNT
DIGITAL EDGE PRESENTATION GRAPHICS OUTPUT SAN FRANCISCO IMPREST ACCOUNT
EXCEL TRANSLATION, INC. TRANSLATION SERVICES SAN FRANCISCO IMPREST ACCOUNT
#0000106239 COPY/PRINT SERVICE KINKO'S

Account Code: 27 Subcontractor Service

Public Participation Support
703009-703025 09-9606-0001 AGS, INC.

Account Code: 29 Postage & Delivery

TOTAL 09-9606-0001

NO SUBTASK USED

TOTAL 09-9606-0001

FOR Outside Service

FOR Subcontractor Service

Public Participation Support NO SUBTASK USED
QUICKSILVER FACTORING DELIVERY SAN FRANCISCO IMPREST ACCOUNT
409490960/003830474524 FEDERAL EXPRESS CORPORATION

FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION

FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION

409490960/003830474513
409490960/003830474502
405995953/003830474130*
405995953/003830474126
405995953/003830474130*

TOTAL 09-9606-0001 FOR Postage & Delivery

Account Code: 41 Expendables

Public Participation Support
#259374 ADDRESS LABELS ONE TIME VENDOR

Account Code: 43 Travel

NO SUBTASK USED

TOTAL 09-9606-0001 FOR Expendables

Public Participation Support NO SUBTASK USED
CHRISTINE DUNCAN CAB FARE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9606-0001 FOR Travel

2.29

436.31
289.87
191.55
148.47

1,066.20

. 246.75

246.75

76.25
9.44

19.44
9.44

16.58
16.58

-16.58

131.15

74.60

4.50

TOTAL FOR: 09-9606-0001

4.50

1,525.49

I I! II I 1
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Contract Number:

Month Ending:

68-W6-0010

04/26/1997

EC) QYa] iMVIRJ ENT,
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9606-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: INDIA BASIN BOATYARD SITE

TOTAL 09-9606-0002 FOR Computer Usage

TOTAL FOR: 09-9606-0002

2.47

2.47

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 16

Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9607-0001 Site Name/Task Desc: REGION IX COST SUMMARY INFORMATION

Account Code: 06 Computer Usage

TOTAL 09-9607-0001 FOR Computer Usage 2.47

TOTAL FOR: 09-9607-0001 2.47

li I T"T3USI1 "1 "T "If "1 I I 1 ! I I I



Contract Number:

Month Ending:

68-W6-0010

04/26/1997

IH IENTJNVIH IENT

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9609-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: SAN CARLOS PESTICIDE

TOTAL 09-9609-0004 FOR Computer Usage

TOTAL FOR: 09-9609-0004

1.22

1.22

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 16

Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9609-0010 Site Name/Task Desc: ENVIROPURE WEST, INC./PRC

Account Code: 06 Computer Usage

TOTAL 09-9609-0010 FOR Computer Usage 68.57

TOTAL FOR: 09-9609-0010 68.57

h i-TT'rrr'Tni i i i i i i « i i
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher:

Date:

16

5/6/1997

TDD Number: 09-9610-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: DC METALS

TOTAL 09-9610-0001 FOR Computer Usage

Account Code: 24 Sample Shipment

Removal Assessment
02/28/1997 SAMPLE ICE RANDY RANDALL - OAKLAND, CA

Account Code: 27 Subcontractor Service

Removal Assessment
703009-703025 09-9610-0001 AGS, INC.

NO SUBTASK USED

TOTAL 09-9610-0001

NO SUBTASK USED

TOTAL 09-9610-0001

02/24/1997 14:30 02/28/1997 18:30.

FOR Sample Shipment

FOR Subcontractor Service

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
405995962/004421104380*
405995962/004421104380*

FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION

410199852/003830474583 FEDERAL EXPRESS CORPORATION

TOTAL 09-9610-0001 FOR Postage & Delivery

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
02/19/1997 PARKING TO P/U EQUIPMENT CYNTHIA A. JONES - SAN FRANCISCO, CA
02/20/1997 PARKING TO RETURN EQUIPMENT CYNTHIA A. JONES - SAN FRANCISCO, CA
02/24/1997 PARKING TO P/U EQUIPMENT CYNTHIA A. JONES - SAN FRANCISCO, CA
02/24/1997 GEOPROBE EQUIPMENT CYNTHIA A. JONES - OAKLAND, CA
02/26/1997 SUPPLIES - SAND CYNTHIA A. JONES - SAN FRANCISCO, CA
02/26/1997 SUPPLIES - FITTINGS.BUCKETS, E CYNTHIA A. JONES - SAN FRANCISCO, CA
02/26/1997 PARKING TO P/U EQUIPMENT DELIV CYNTHIA A. JONES - SAN FRANCISCO, CA
02/28/1997 FIELD SUPPLIES: PIPE FILTERS RANDY RANDALL - OAKLAND, CA
03/03/1997 PARKING TO RETURN EQUIPMENT CYNTHIA A. JONES - SAN FRANCISCO, CA
03/06/1997 PARKING TO P/U EQUIPMENT CYNTHIA A. JONES - SAN FRANCISCO, CA
03/07/1997 PARKING TO RETURN EQUIPMENT CYNTHIA A. JONES - SAN FRANCISCO, CA
03/12/1997 PARKING TO P/U EQUIPMENT CYNTHIA A. JONES - SAN FRANCISCO, CA
03/12/1997 DRAIN GRAT CYNTHIA A. JONES - SAN FRANCISCO, CA
03/14/1997 FIELD SUPPLIES: PIPE FILTERS RANDY RANDALL - OAKLAND, CA
03/16/1997 PARKING TO RETURN EQUIPMENT CYNTHIA A. JONES - SAN FRANCISCO, CA

02/19/1997 00:00 03/21/1997 00:00
02/19/1997 00:00 03/21/1997 00:00
02/19/1997 00:00 03/21/1997 00:00
02/24/1997 00:00 02/24/1997 00:00
02/19/1997 00:00 03/21/1997 00:00
02/19/1997 00:00 03/21/1997 00:00
02/19/1997 00:00 03/21/1997 00:00
02/24/1997 14:30 02/28/1997 18:30
02/19/1997 00:00 03/21/1997 00:00
02/19/1997 00:00 03/21/1997 00:00
02/19/1997 00:00 03/21/1997 00:00
02/19/1997 00:00 03/21/1997 00:00
02/19/1997 00:00 03/21/1997 00:00
03/10/1997 10:30 03/14/1997 19:30
02/19/1997 00:00 03/21/1997 00:00

Account Code: 43 Travel

TOTAL 09-9610-0001

NO SUBTASK USED

FOR Expendables

Removal Assessment
02/20/1997 BRIDGE TOLL CYNTHIA A. JONES - SAN FRANCISCO, CA
02/20/1997 POV: 20 MILES TO SITE FR OFF CYNTHIA A. JONES - SAN FRANCISCO, CA
02/24/1997 BUSINESS PHONE RANDY RANDALL - OAKLAND, CA

*** Confidential Business Information - Not for Release

02/19/1997 00:00 03/21/1997 00:00
02/19/1997 00:00 03/21/1997 00:00
02/24/1997 14:30 02/28/1997 18:30

133.30

2:50

2.50

141.00

141.00

57.42
-57.42
37.49

37.49

12.00
11.25
10.00

424.29
6.88

77.34
4.50
1.88

14.00
12.00
9.00

12.00
10.51
55.05
5.00

665.70

1.00
6.00

10.80



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher:

Date:

16

5/6/1997

Site Name/Task Desc: DC METALS

NO SUBTASK USED

TDD Number: 09-9610-0001

Account Code: 43 Travel

Removal Assessment
02/24/1997 >TK-0162107379547 RANDY RANDALL - OAKLAND, CA
02/24/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA
02/24/1997 LODGING RANDY RANDALL - OAKLAND, CA
02/25/1997 POV: 10 MILES TO SITE FR HOM CYNTHIA A. JONES - SAN FRANCISCO, CA
02/25/1997 PARKING FOR RENTAL CAR RANDY RANDALL - OAKLAND, CA
02/25/1997 BUSINESS PHONE RANDY RANDALL - OAKLAND, CA
02/25/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA
02/25/1997 LODGING RANDY RANDALL - OAKLAND, CA
02/26/1997 POV: 20 MILES TO/FR OFFICE/S CYNTHIA A. JONES - SAN FRANCISCO, CA
02/26/1997 BRIDGE TOLL CYNTHIA A. JONES - SAN FRANCISCO, CA
02/26/1997 POV: 10 MILES TO SITE FR HOM CYNTHIA A. JONES - SAN FRANCISCO, CA
02/26/1997 BUSINESS PHONE RANDY RANDALL - OAKLAND, CA
02/26/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA
02/26/1997 LODGING RANDY RANDALL - OAKLAND, CA
02/27/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA
02/28/1997 PARKING AT LAX RANDY RANDALL - OAKLAND, CA
02/28/1997 RENTAL CAR RANDY RANDALL - OAKLAND, CA
02/28/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA
02/28/1997 POV: 10 MILES TO/FR SITE/HOM CYNTHIA A. JONES - SAN FRANCISCO, CA
03/07/1997 BRIDGE TOLL CYNTHIA A. JONES - SAN FRANCISCO, CA
03/07/1997 POV: 50 MILES TO/FR EPA LAB CYNTHIA A. JONES - SAN FRANCISCO, CA
03/07/1997 POV: 10 MILES TO/FR SITE/HOM CYNTHIA A. JONES • SAN FRANCISCO, CA
03/12/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA
03/12/1997 LODGING RANDY RANDALL - OAKLAND, CA
03/13/1997 BUSINESS PHONE RANDY RANDALL - OAKLAND, CA
03/13/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA
03/13/1997 POV: 10 MILES TO/FR SITE/HOM CYNTHIA A. JONES - SAN FRANCISCO, CA
03/13/1997 LODGING RANDY RANDALL - OAKLAND, CA
03/14/1997 POV: 10 MILES TO/FR SITE/HOM CYNTHIA A. JONES - SAN FRANCISCO, CA
03/14/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA
03/14/1997 POV: LBO TO LAX TO LBO=40MI RANDY RANDALL - OAKLAND, CA
03/21/1997 POV: 50 MILES TO/FR EPA LAB CYNTHIA A. JONES - SAN FRANCISCO, CA
03/21/1997 POV: 10 MILES TO/FR SITE/HOM CYNTHIA A. JONES - SAN FRANCISCO, CA

TOTAL 09-9610-0001

Account Code: 50 Other Rental Costs

Removal Assessment NO SUBTASK USED
#010548-RRCA (1) LANDTEC GEM500 GAS EXTRACTION & DELIVERY CHARGE, SF OFC.

02/24/1997 14:30 02/28/1997 18:30 169.00
02/24/1997 14:30 02/28/1997 18:30 1.00
02/24/1997 14:30 02/28/1997 18:30 60.00
02/19/1997 00:00 03/21/1997 00:00 3.00
02/24/1997 14:30 02/28/1997 18:30 4.00
02/24/1997 14:30 02/28/1997 18:30 3.20
02/24/1997 14:30 02/28/1997 18:30 2.00
02/24/1997 14:30 02/28/1997 18:30 60.00
02/19/1997 00:00 03/21/1997 00:00 6.00
02/19/1997 00:00 03/21/1997 00:00 1.00
02/19/1997 00:00 03/21 /1997 00:00 3.00
02/24/1997 14:30 02/28/1997 18:30 2.80
02/24/1997 14:30 02/28/1997 18:30 2.00
02/24/1997 14:30 02/28/1997 18:30 60.00
02/24/1997 14:30 02/28/1997 18:30 2.00
02/24/1997 14:30 02/28/1997 18:30 52.97
02/24/1997 14:30 02/28/1997 18:30 211.64
02/24/1997 14:30 02/28/1997 18:30 1.00
02/19/1997 00:00 03/21/1997 00:00 3.00
02/19/1997 00:00 03/21/1997 00:00 1.00
02/19/1997 00:00 03/21 /1997 00:00 15.00
02/19/1997 00:00 03/21/1997 00:00 3.00
03/10/1997 10:30 03/14/1997 19:30 2.00
03/10/1997 10:30 03/14/1997 19:30 65.00
03/10/1997 10:30 03/14/1997 19:30 8.10
03/10/1997 10:30 03/14/1997 19:30 2.00
02/19/1997 00:00 03/21/1997 00:00 3.00
03/10/1997 10:30 03/14/1997 19:30 77.00
02/19/1997 00:00 03/21/1997 00:00 3.00
03/10/1997 10:30 03/14/1997 19:30 2.00
03/10/1997 10:30 03/14/1997 19:30 12.00
02/19/1997 00:00 03/21 /1997 00:00 15.00
02/19/1997 00:00 03/21/1997 00:00 3.00

Account Code: 67 Meals

Removal Assessment
02/24/1997 PER DIEM RANDY RANDALL - OAKLAND, CA
02/25/1997 PER DIEM RANDY RANDALL - OAKLAND, CA
02/26/1997 PER DIEM RANDY RANDALL - OAKLAND, CA

TOTAL 09-9610-0001

NO SUBTASK USED

FOR Travel

RESPONSE RENTALS

FOR Other Rental Costs

02/24/1997 14:30 02/28/1997 18:30
02/24/1997 14:30 02/28/1997 18:30
02/24/1997 14:30 02/28/1997 18:30

876.51

658.50.

658.50

16.00
32.00
32.00
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Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9610-0001

Account Code: 67 Meals

Removal Assessment
02/27/1997 PER DIEM RANDY RANDALL
02/28/1997 PER DIEM RANDY RANDALL
03/12/1997 PER DIEM RANDY RANDALL
03/13/1997 PER DIEM RANDY RANDALL
03/14/1997 PER DIEM RANDY RANDALL

Site Name/Task Desc: DC METALS

NO SUBTASK USED
- OAKLAND, CA
- OAKLAND, CA
- OAKLAND, CA
- OAKLAND, CA
- OAKLAND, CA

02/24/1997 14:30 02/28/1997 18:30
02/24/1997 14:30 02/28/1997 18:30
03/10/1997 10:30 03/14/1997 19:30
03/10/1997 10:30 03/14/1997 19:30
03/10/1997 10:30 03/14/1997 19:30

TOTAL 09-9610-0001 FOR Meals

TOTAL FOR: 09-9610-0001

40.00
16.00
32.00
32.00
32.00

232.00

2,747.00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher:

Date:

16

5/6/1997

TDD Number: 09-9610-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: CAMEO TRAINING PROGRAM

TOTAL 09-9610-0003 FOR Computer Usage

Account Code: 30 Professional Development

Training NO SUBTASK USED
CALIFORNIA STATE UNIVERSITY, C CAMEO SOFTWARE TRAINING CLASS 03/24-27/97 LOS ANGELES IMPREST

TOTAL 09-9610-0003 FOR Professional Development

Account Code: 43 Travel

Training NO SUBTASK USED
POV LAX TO LB = 20 Ml POV: LAX TO LB STEVEN WALDER - CHICO, CA
RENTAL CAR RENTAL CAR STEVEN WALDER - CHICO, CA
PER DIEM PER DIEM STEVEN WALDER - CHICO, CA
INCIDENTALS STEVEN WALDER -CHICO, CA

03/24/1997 GAS FOR RENTAL CAMERON MCDONALD - CHICO, CA
03/24/1997 INCIDENTALS CAMERON MCDONALD - CHICO, CA
03/24/1997 LODGING CAMERON MCDONALD - CHICO, CA
03/24/1997 LODGING STEVEN WALDER - CHICO, CA
03/24/1997 >TK-0161287173959 STEVEN WALDER - CHICO, CA
03/24/1997 POV: LBO TO LAX = 20MI STEVEN WALDER - CHICO, CA
03/24/1997 INCIDENTALS STEVEN WALDER - CHICO, CA
03/25/1997 INCIDENTALS CAMERON MCDONALD - CHICO, CA
03/25/1997 LODGING CAMERON MCDONALD - CHICO, CA
03/25/1997 INCIDENTALS STEVEN WALDER - CHICO, CA
03/25/1997 LODGING STEVEN WALDER - CHICO, CA
03/26/1997 INCIDENTALS CAMERON MCDONALD - CHICO, CA
03/26/1997 LODGING CAMERON MCDONALD - CHICO, CA
03/26/1997 LODGING STEVEN WALDER - CHICO, CA
03/27/1997 GAS FOR RENTAL CAMERON MCDONALD - CHICO, CA
03/27/1997 BRIDGE TOLL CAMERON MCDONALD - CHICO, CA
03/27/1997 INCIDENTALS CAMERON MCDONALD - CHICO, CA
03/27/1997 INCIDENTALS STEVEN WALDER - CHICO, CA
03/27/1997 PARKING STEVEN WALDER - CHICO, CA
03/27/1997 GASOLINE STEVEN WALDER - CHICO, CA
03/28/1997 CAR RENTAL CAMERON MCDONALD - CHICO, CA
04/07/1997 INCIDENTALS STEVEN WALDER - CARSON CITY, NV
04/07/1997 POV: LBO TO LAX = 20MI STEVEN WALDER - CARSON CITY, NV
04/07/1997 LODGING STEVEN WALDER - CARSON CITY, NV
04/08/1997 LODGING STEVEN WALDER - CARSON CITY, NV
04/08/1997 INCIDENTALS STEVEN WALDER - CARSON CITY, NV
04/09/1997 LODGING STEVEN WALDER - CARSON CITY, NV
04/09/1997 INCIDENTALS STEVEN WALDER - CARSON CITY, NV
04/10/1997 POV: LAX TO LBO = 20M1 STEVEN WALDER - CARSON CITY, NV
04/10/1997 INCIDENTALS STEVEN WALDER - CARSON CITY, NV

211.07

300.00

300.00

03/24/1997 06:45 03/27/1997 21:30 6.00
03/24/1997 06:45 03/27/1997 21:30 170.93
03/24/1997 06:45 03/27/1997 21:30 28.00
03/24/1997 06:45 03/27/1997 21:30 2.00
03/24/1997 11:30 03/27/1997 19:15 13.96
03/24/1997 11:30 03/27/1997 19:15 1.00
03/24/1997 11:30 03/27/1997 19:15 50.00
03/24/1997 06:45 03/27/1997 21:30 50.00
03/24/1997 06:45 03/27/1997 21:30 169.00
03/24/1997 06:45 03/27/1997 21:30 6.00
03/24/1997 06:45 03/27/1997 21:30 2.00
03/24/1997 11:30 03/27/1997 19:15 2.00
03/24/1997 11:30 03/27/1997 19:15 50.00
03/24/1997 06:45 03/27/1997 21:30 2.00
03/24/1997 06:45 03/27/1997 21:30 50.00
03/24/1997 11:30 03/27/1997 19:15 2.00
03/24/1997 11:30 03/27/1997 19:15 50.00
03/24/1997 06:45 03/27/1997 21:30 50.00
03/24/1997 11:30 03/27/1997 19:15 12.31
03/24/1997 11:30 03/27/1997 19:15 .1.00
03/24/1997 11:30 03/27/1997 19:15 2.00
03/24/1997 06:45 03/27/1997 21:30 2.00
03/24/1997 06:45 03/27/1997 21:30 46.20
03/24/1997 06:45 03/27/1997 21:30 10.86
03/24/1997 11:30 03/27/1997 19:15 156.00
04/07/1997 06:50 04/10/1997 20:30 2.00
04/07/1997 06:50 04/10/1997 20:30 6.00
04/07/1997 06:50 04/10/1997 20:30 43.20
04/07/1997 06:50 04/10/1997 20:30 43.20
04/07/1997 06:50 04/10/1997 20:30 2.00
04/07/1997 06:50 04/10/1997 20:30 43.20
04/07/1997 06:50 04/10/1997 20:30 2.00
04/07/1997 06:50 04/10/1997 20:30 6.00
04/07/1997 06:50 04/10/1997 20:30 2.00

, i i i ii i~-riiT'ilT"n"n i i i 1 1 1 1 1
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher:

Date:

16

5/6/1997

TDD Number: 09-9610-0003 Site Name/Task Desc: CAMEO TRAINING PROGRAM

Account Code: 43 Travel

Training
04/10/1997 PARKING STEVEN WALDER - CARSON CITY, NV

Account Code: 67 Meals

Training
per diem STEVEN WALDER -CHICO, CA

03/24/1997 PER DIEM CAMERON MCDONALD - CHICO, CA
03/24/1997 PER DIEM STEVEN WALDER - CHICO, CA
03/25/1997 PER DIEM CAMERON MCDONALD - CHICO, CA
03/25/1997 PER DIEM STEVEN WALDER - CHICO, CA
03/26/1997 PER DIEM CAMERON MCDONALD - CHICO, CA
03/27/1997 PER DIEM CAMERON MCDONALD - CHICO, CA
04/07/1997 PER DIEM STEVEN WALDER - CARSON CITY, NV
04/08/1997 PER DIEM STEVEN WALDER - CARSON CITY, NV
04/09/1997 PER DIEM STEVEN WALDER - CARSON CITY, NV
04/10/1997 PER DIEM STEVEN WALDER - CARSON CITY, NV

NO SUBTASK USED

TOTAL 09-9610-0003

NO SUBTASK USED

04/07/199706:5004/10/199720:30 46.20

FOR Travel 1,131.06

03/24/1997 06:45 03/27/1997 21:30 28.00
03/24/1997 11:30 03/27/1997 19:15 14.00
03/24/1997 06:45 03/27/1997 21:30 28.00
03/24/1997 11:30 03/27/1997 19:15 28.00
03/24/1997 06:45 03/27/1997 21:30 28.00
03/24/1997 11:30 03/27/1997 19:15 28.00
03/24/1997 11:30 03/27/1997 19:15 28.00
04/07/1997 06:50 04/10/1997 20:30 28.00
04/07/1997 06:50 04/10/1997 20:30 28.00
04/07/1997 06:50 04/10/1997 20:30 28.00
04/07/1997 06:50 04/10/1997 20:30 28.00

TOTAL 09-9610-0003 FOR Meals 294.00

TOTAL FOR: 09-9610-0003 1,936.13

Confidential Business information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9610-0005

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0005 FOR Computer Usage

TOTAL FOR: 09-9610-0005

13.69

13.69

J J



Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number.

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9610-0006

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0006 FOR Computer Usage

Preliminary Assessments NO SUBTASK USED
2/3/97 STATEMENT COPY SERVICE ORBIT PRINT & COPY SERVICE, INC

TOTAL 09-9610-0006

NO SUBTASK USED

FOR Outside Service

Account Code: 29 Postage & Delivery

Preliminary Assessments
405995953/002967164826 FEDERAL EXPRESS CORPORATION
QUICKSILVER FACTORING DELIVERY SAN FRANCISCO IMPREST ACCOUNT
405995953/002815328434 FEDERAL EXPRESS CORPORATION
405995953/002815328445 FEDERAL EXPRESS CORPORATION

Account Code: 41 Expendables

Preliminary Assessments
#2261 PVC BRAIDED TUBING ENVIRO SERVICES & REPAIR

Account Code: 50 Other Rental Costs

Preliminary Assessments
#2261 2" GROUND PUMP ENVIRO SERVICES & REPAIR
#2261 300' WATER LEVEL METER ENVIRO SERVICES & REPAIR

TOTAL 09-9610-0006

NO SUBTASK USED

TOTAL 09-9610-0006

NO SUBTASK USED

FOR Postage & Delivery

FOR Expendables

TOTAL 09-9610-0006 FOR Other Rental Costs

TOTAL FOR: 09-9610-0006

168.09

250.74 .

250.74

125.89
35.75
30.75
30.75

223.14

30.7.22

307.22

323.24
25.85

349.09

1,298.28

*" Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 16

Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9610-0008 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0008 FOR Computer Usage 1.62

TOTAL FOR: 09-9610-0008 1.62
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9610-0009

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0009 FOR Computer Usage

Preliminary Assessments NO SUBTASK USED
2/3/97 STATEMENT COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

Account Code: 27 Subcontractor Service

Preliminary Assessments
703009-703025 09-9610-0009 AGS, INC.

Analytical Services
024466 09-9610-0009 APPL, INC.

Account Code: 29 Postage & Delivery

Preliminary Assessments

TOTAL 09-9610-0009

NO SUBTASK USED

NO SUBTASK USED

TOTAL 09-9610-0009

FOR Outside Service

FOR Subcontractor Service

NO SUBTASK USED
QUICKSILVER FACTORING DELIVERY SAN FRANCISCO IMPREST ACCOUNT
#X8190954 SHIPPING CHARGES,4/3/97,BFLO ASC-SF OFC. AIRBORNE EXPRESS

189.45

326.95

326.95

70.50

3,444.10.

3,514.60

6.50
6.89

TOTAL 09-9610-0009 FOR Postage & Delivery

TOTAL FOR: 09-9610-0009

13.39

4,044.39

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 16

Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9610-0010 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0010 FOR Computer Usage 56.36

TOTAL FOR: 09-9610-0010 56.36



EC 'GYtj NVIFJ 1ENT|
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher:

Date:

16

5/6/1997

TDD Number: 09-9610-0011

Account Code: 06 Computer Usage

Site Name/Task Desc: PEMACO INC.

TOTAL 09-9610-0011 FOR Computer Usage

Account Code: 19 Franchise & Licenses

Preliminary Assessments NO SUBTASK USED
#4049636 SHIPPING CHARGES.3/13/97.SF OFC.-SAN PEDRO HILTON.SAN PEDRO.CA. AIRBORNE EXPRESS

TOTAL 09-9610-0011 FOR Franchise & Licenses

Account Code: 27 Subcontractor Service

Preliminary Assessments
10111 09-9610-011 PENHALL COMPANY

Account Code: 29 Postage & Delivery

NO SUBTASK USED

TOTAL 09-9610-0011 FOR Subcontractor Service

Preliminary Assessments NO SUBTASK USED
410857605/004599898096 FEDERAL EXPRESS CORPORATION
408761727/003830474664* FEDERAL EXPRESS CORPORATION
408761727/003830474664* FEDERAL EXPRESS CORPORATION
#4049636 SHIPPING CHRGES,3/17/97,SF OFC.-SAN PEDRO HILTON.SAN PEDRO, CA. AIRBORNE EXPRESS
#4049636 SHIPPING CHARGES,3/7/97,SF OFC.-UNITED STATES ARMY.SACRAMENTO.CA. AIRBORNE EXPRESS
#4049636 SHIPPING CHARGES,3/7/97,SFOFC.-LAIDLAW,MARTINEZ, CA. AIRBORNE EXPRESS
#4049636 SHIPPING CHARGES,3/7/97,SF OFC.-REMEDIAL CONSTRUCTORS.STOCKTON.CA. AIRBORNE EXPRESS
#4049636 SHIPPING CHARGES,3/7/97,SF OFC.-ENV.RECOVERY.SIGNAL HILL.CA. AIRBORNE EXPRESS
#4049636 SHIPPING CHARGES.3/7/97.SF OFC.-CONSOLIDATED WASTE,MONTCLAIR,CA. AIRBORNE EXPRESS
408074988/003830474701 FEDERAL EXPRESS CORPORATION
405306719/002815328552* FEDERAL EXPRESS CORPORATION

FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION

405306719/002815328552*
410199852/004599898100
410199852/004599898111
410199852/004599893896
410199852/004599898122

TOTAL 09-9610-0011 FOR Postage & Delivery

Account Code: 32 Books & Publications

Preliminary Assessments NO SUBTASK USED
TIMELY DISCOUNT TOPOS TOPO MAP SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9610-0011 FOR Books & Publications

NO SUBTASK USED

Account Code: 41 Expendables

Preliminary Assessments
FIELD SUPPLIES JULIE HERBST - SAN PEDRO, CA
FIELD SUPPLIES JULIE HERBST - SAN PEDRO, CA
ICE, DRINKS, BAGGIES, SUNBLOCK MARK M. HOWARD - SAN PEDRO, CA
FIELD SUPPLIES MARK M. HOWARD - SAN PEDRO, CA

*** Confidential Business Information - Not for Release

03/10/1997
03/11/1997
03/11/1997
03/11/1997

03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15

180.13

. 1.3.26 .

13.26

180.00

48.69
-12.24
12.24
13.26
11.99
11.99
11.99
11.99
11.99
10.20

.00

.00
51.39
86.55

6.63
59.43

336.10

6.00

6.00

24.91
2.58

39.76
41.07



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher:

Date:

16

5/6/1997

TDD Number: 09-9610-0011

Account Code: 41 Expendables

Preliminary Assessments
03/11/1997 55 GAL DRUM MARK M. HOWARD - SAN PEDRO, CA
03/11/1997 2-5 GAL GAS CANS MARK M. HOWARD - SAN PEDRO, CA
03/13/1997 ICE MARK M. HOWARD - SAN PEDRO, CA
03/13/1997 GREASE GUN MARK M. HOWARD - SAN PEDRO, CA
03/14/1997 FIELD SUPPLIES JULIE HERBST - SAN PEDRO, CA
03/14/1997 FIELD SUPPLIES JULIE HERBST - SAN PEDRO, CA
03/14/1997 SCREWDRIVER MARK M. HOWARD - SAN PEDRO, CA
03/17/1997 FIELD SUPPLIES JULIE HERBST - SAN PEDRO, CA
03/17/1997 ICE MARK M. HOWARD - SAN PEDRO, CA
03/17/1997 12-BAGS BENTONITE MARK M. HOWARD - SAN PEDRO, CA
03/18/1997 FIELD SUPPLIES JULIE HERBST - SAN PEDRO, CA
03/19/1997 ICE & WATER MARK M. HOWARD - SAN PEDRO, CA

Site Name/Task Desc: PEMACO INC.

NO SUBTASK USED
03/10/1997 13:00 03/19/1997
03/10/1997 13:00 03/19/1997
03/10/1997 13:00 03/19/1997
03/10/1997 13:00 03/19/1997
03/10/1997 05:30 03/19/1997
03/10/1997 05:30 03/19/1997
03/10/1997 13:00 03/19/1997
03/10/1997 05:30 03/19/1997
03/10/1997 13:00 03/19/1997
03/10/1997 13:00 03/19/1997
03/10/1997 05:30 03/19/1997
03/10/1997 13:00 03/19/1997

19:15
19:15
19:15
19:15
15:30
15:30
19:15
15:30
19:15
19:15
15:30
19:15

TOTAL 09-9610-0011 FOR Expendables

Account Code: 43 Travel

Preliminary Assessments
03/10/1997 HOTEL FOR M. HOWARD JULIE HERBST - SAN PEDRO, CA
03/10/1997 POV: 15 MILES AIRPORT JULIE HERBST - SAN PEDRO, CA
03/10/1997 >TK-5268605477813 JULIE HERBST - SAN PEDRO, CA
03/10/1997 INCIDENTALS JULIE HERBST - SAN PEDRO, CA
03/10/1997 HOTEL JULIE HERBST - SAN PEDRO, CA
03/10/1997 GAS FOR GEOPROBE MARK M. HOWARD - SAN PEDRO, CA
03/10/1997 INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA
03/11/1997 HOTEL FOR M. HOWARD JULIE HERBST - SAN PEDRO, CA
03/11/1997 INCIDENTALS JULIE HERBST - SAN PEDRO, CA
03/11/1997 HOTEL JULIE HERBST - SAN PEDRO, CA
03/11/1997 GAS MARK M. HOWARD - SAN PEDRO, CA
03/11/1997 INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA
03/12/1997 HOTEL FOR M. HOWARD JULIE HERBST - SAN PEDRO, CA
03/12/1997 INCIDENTALS JULIE HERBST - SAN PEDRO, CA
03/12/1997 HOTEL JULIE HERBST - SAN PEDRO, CA
03/12/1997 ICE MARK M. HOWARD - SAN PEDRO, CA
03/12/1997 INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA
03/13/1997 HOTEL FOR M. HOWARD JULIE HERBST - SAN PEDRO, CA
03/13/1997 INCIDENTALS JULIE HERBST - SAN PEDRO, CA
03/13/1997 HOTEL JULIE HERBST - SAN PEDRO, CA
03/13/1997 GAS MARK M. HOWARD - SAN PEDRO, CA
03/13/1997 INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA
03/14/1997 GAS FOR RENTAL CAR JULIE HERBST - SAN PEDRO, CA
03/14/1997 HOTEL FOR M. HOWARD JULIE HERBST - SAN PEDRO, CA
03/14/1997 INCIDENTALS JULIE HERBST - SAN PEDRO, CA
03/14/1997 HOTEL JULIE HERBST - SAN PEDRO, CA
03/14/1997 INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA
03/15/1997 HOTEL FOR M. HOWARD JULIE HERBST - SAN PEDRO, CA
03/15/1997 INCIDENTALS JULIE HERBST - SAN PEDRO, CA

NO SUBTASK USED
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30

36.81
20.55
2.79

11.36
24.82
5.57
8,65
1.83
6.45

90.93
2.70
6.01

326.79

90.06
4.50

'169.00
2.00

90.06
27.50

1.00
90.06
2.00

90.06
22.00
2.00

90.06
2.00

90.06
3.25
2.00

90.06
2.00

90.06
22.25
2.00

10.00
90.06
2.00

90.06
2.00

90.06
2.00
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher:

Date:

16

5/6/1997

TDD Number: 09-9610-0011

Account Code: 43 Travel

Preliminary Assessments
03/15/1997 HOTEL JULIE HERBST - SAN PEDRO, CA
03/15/1997 INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA
03/16/1997 HOTEL FOR M. HOWARD JULIE HERBST - SAN PEDRO, CA
03/16/1997 INCIDENTALS JULIE HERBST - SAN PEDRO, CA
03/16/1997 HOTEL JULIE HERBST - SAN PEDRO, CA
03/16/1997 GAS MARK M. HOWARD - SAN PEDRO, CA
03/16/1997 INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA
03/17/1997 GAS FOR RENTAL CAR JULIE HERBST - SAN PEDRO, CA
03/17/1997 HOTEL FOR M. HOWARD JULIE HERBST - SAN PEDRO, CA
03/17/1997 INCIDENTALS JULIE HERBST - SAN PEDRO, CA
03/17/1997 HOTEL JULIE HERBST - SAN PEDRO, CA
03/17/1997 INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA
03/18/1997 INCIDENTALS JULIE HERBST - SAN PEDRO, CA
03/18/1997 HOTEL JULIE HERBST - SAN PEDRO, CA
03/18/1997 INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA
03/18/1997 GAS FOR RENTAL CAR JULIE HERBST - SAN PEDRO, CA
03/18/1997 HOTEL FOR M. HOWARD JULIE HERBST - SAN PEDRO, CA
03/19/1997 GAS MARK M. HOWARD - SAN PEDRO, CA
03/19/1997 GAS MARK M. HOWARD - SAN PEDRO, CA
03/19/1997 BRIDGE TOLL MARK M. HOWARD - SAN PEDRO, CA
03/19/1997 INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA
03/19/1997 GAS FOR RENTAL CAR JULIE HERBST - SAN PEDRO, CA
03/19/1997 TAXI JULIE HERBST - SAN PEDRO, CA
03/19/1997 RENTAL CAR JULIE HERBST - SAN PEDRO, CA
03/19/1997 INCIDENTALS JULIE HERBST - SAN PEDRO, CA
03/20/1997 GAS MARK M. HOWARD - SAN PEDRO, CA

Account Code: 67 Meals

Preliminary Assessments
03/10/1997 PER DIEM JULIE HERBST - SAN PEDRO, CA
03/10/1997 PER DIEM MARK M. HOWARD - SAN PEDRO, CA
03/11/1997 PER DIEM JULIE HERBST - SAN PEDRO, CA
03/11/1997 PER DIEM MARK M. HOWARD - SAN PEDRO, CA
03/12/1997 PER DIEM JULIE HERBST - SAN PEDRO, CA
03/12/1997 PER DIEM MARK M. HOWARD - SAN PEDRO, CA
03/13/1997 PER DIEM JULIE HERBST - SAN PEDRO, CA
03/13/1997 PER DIEM MARK M. HOWARD - SAN PEDRO, CA
03/14/1997 PER DIEM JULIE HERBST - SAN PEDRO, CA
03/14/1997 PER DIEM MARK M. HOWARD - SAN PEDRO, CA
03/15/1997 PER DIEM JULIE HERBST - SAN PEDRO, CA
03/15/1997 PER DIEM MARK M. HOWARD - SAN PEDRO, CA
03/16/1997 PER DIEM JULIE HERBST - SAN PEDRO, CA
03/16/1997 PER DIEM MARK M. HOWARD - SAN PEDRO, CA
03/17/1997 PER DIEM JULIE HERBST - SAN PEDRO, CA

Site Name/Task Desc: PEMACO INC.

NO SUBTASK USED

TOTAL 09-9610-0011

NO SUBTASK USED

03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15

FOR Travel

03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30

90.06
2.00

90.06
2.00

90.06
23.50
2.00
5.00

90.06
2.00

90.06
2.00
2.00

90.06
2.00
5.00

90.06
31.50
27.00

1.00
2.00

16.24
17.00

389.00
1.00

16.00

2,448.82

40.00
20.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9610-0011

Account Code: 67 Meals

Preliminary Assessments
03/17/1997 PER DIEM MARK M. HOWARD - SAN PEDRO, CA
03/18/1997 PER DIEM JULIE HERBST - SAN PEDRO, CA
03/18/1997 PER DIEM MARK M. HOWARD - SAN PEDRO, CA
03/19/1997 PER DIEM MARK M. HOWARD - SAN PEDRO, CA
03/19/1997 PER DIEM JULIE HERBST - SAN PEDRO, CA

Site Name/Task Desc: PEMACO INC.

NO SUBTASK USED
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30

TOTAL 09-9610-0011 FOR Meals

TOTAL FOR: 09-9610-0011

40.00
40.00
40.00
40.00
20.00

760.00

4,251.10

1 1 I i TT-' Busl j Inf0||—"on -•"— for R-'—se

\

...,,. j I J



j 1 J <EC—jOYi :NVIR-.. JENTj .._.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher:

Date:

16

5/6/1997

TDD Number: 09-9610-0014

Account Code: 06 Computer Usage

Site Name/Task Desc: FRESNO DRUM SITE

TOTAL 09-9610-0014 FOR Computer Usage

Account Code: 27 Subcontractor Service

Removal Assessment
703009-703025 09-9610-0014 AGS, INC.

Account Code: 29 Postage & Delivery

Removal Assessment
410857604/002688776860 FEDERAL EXPRESS CORPORATION

NO SUBTASK USED

TOTAL 09-9610-0014

NO SUBTASK USED

FOR Subcontractor Service

TOTAL 09-9610-0014 FOR Postage & Delivery

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
03/31/1997 SUPPLIES FOR FRESNO PETER D. LAWRENCE - SAN FRANCISCO, CA
04/07/1997 SAFETY SUPPLIES VICTORIA FRANKEL - FRESNO, CA
04/07/1997 SLEDGEHAMMER VICTORIA FRANKEL - FRESNO, CA
04/08/1997 SUPPLIES - PHONES PETER D. LAWRENCE - FRESNO, CA
04/08/1997 SUPPLIES - SAMPLING PETER D. LAWRENCE - FRESNO, CA

03/31/1997 00:00 03/31/1997 00:00
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 07:10 04/12/1997 13:00
04/07/199707:10 04/12/1997 13:00

TOTAL 09-9610-0014 FOR Expendables

Account Code: 43 Travel

NO SUBTASK USEDRemoval Assessment
04/07/1997 LODGING PETER D. LAWRENCE - FRESNO, CA
04/07/1997 LODGING (JOHN GREGORY) VICTORIA FRANKEL - FRESNO, CA
04/07/1997 INCIDENTALS VICTORIA FRANKEL - FRESNO, CA
04/07/1997 LODGING VICTORIA FRANKEL - FRESNO, CA
04/07/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
04/08/1997 LODGING (JOHN GREGORY) VICTORIA FRANKEL - FRESNO, CA
04/08/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
04/08/1997 LODGING PETER D. LAWRENCE - FRESNO, CA
04/08/1997 INCIDENTALS VICTORIA FRANKEL - FRESNO, CA
04/08/1997 LODGING VICTORIA FRANKEL - FRESNO, CA
04/09/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
04/09/1997 LODGING PETER D. LAWRENCE - FRESNO, CA
04/09/1997 INCIDENTALS VICTORIA FRANKEL - FRESNO, CA
04/09/1997 LODGING VICTORIA FRANKEL - FRESNO, CA
04/09/1997 LODGING (JOHN GREGORY) VICTORIA FRANKEL - FRESNO, CA
04/10/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
04/10/1997 LODGING PETER D. LAWRENCE - FRESNO, CA
04/10/1997 INCIDENTALS VICTORIA FRANKEL - FRESNO, CA
04/10/1997 LODGING VICTORIA FRANKEL - FRESNO, CA
04/10/1997 LODGING (JOHN GREGORY) VICTORIA FRANKEL - FRESNO, CA
04/11/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

*** Confidential Business Information - Not for Release

04/07/1997 07:10 04/12/1997 13:00
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 07:10 04/12/1997 13:00
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 07:10 04/12/1997 13:00
04/07/1997 07:10 04/12/1997 13:00
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 07:10 04/12/1997 13:00
04/07/1997 07:10 04/12/1997 13:00
04/07/199706:30 04/12/1997 12:30
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 07:10 04/12/1997 13:00
04/07/1997 07:10 04/12/1997 13:00
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 07:10 04/12/1997 13:00

264.61

141.00.

141.00

11.7.14

117.14

47.57
7.53

18.31
21.51
18.36

113.28

68.00
68.00
2.00

68.00
1.00

68.00
2.00

68.00
2.00

68.00
2.00

68.00
2.00

68.00
68.00
2.00

68.00
2.00

68.00
68.00
2.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher:

Date:

16

5/6/1997

TDD Number: 09-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE

TravelAccount Code: 43

Removal Assessment
LODGING PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS VICTORIA FRANKEL - FRESNO, CA
LODGING VICTORIA FRANKEL - FRESNO, CA
GAS FOR EPA VEHICLE VICTORIA FRANKEL - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS VICTORIA FRANKEL - FRESNO, CA

NO SUBTASK USED
04/11/1997
04/11/1997
04/11/1997
04/12/1997
04/12/1997
04/12/1997

04/07/1997 07:10 04/12/1997 13:00
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 07:10 04/12/1997 13:00
04/07/1997 06:30 04/12/1997 12:30

Account Code: 67 Meals

Removal Assessment
04/07/1997 PER DIEM PETER D. LAWRENCE - FRESNO, CA
04/07/1997 PER DIEM VICTORIA FRANKEL - FRESNO, CA
04/08/1997 PER DIEM PETER D. LAWRENCE - FRESNO, CA
04/08/1997 PER DIEM VICTORIA FRANKEL - FRESNO, CA
04/09/1997 PER DIEM PETER D. LAWRENCE - FRESNO, CA
04/09/1997 PER DIEM VICTORIA FRANKEL - FRESNO, CA
04/10/1997 PER DIEM PETER D. LAWRENCE - FRESNO, CA
04/10/1997 PER DIEM VICTORIA FRANKEL - FRESNO, CA
04/11/1997 PER DIEM PETER D. LAWRENCE - FRESNO, CA
04/11/1997 PER DIEM VICTORIA FRANKEL - FRESNO, CA
04/12/1997 PER DIEM PETER D. LAWRENCE - FRESNO, CA
04/12/1997 PER DIEM VICTORIA FRANKEL - FRESNO, CA

TOTAL 09-9610-0014

NO SUBTASK USED

FOR Travel

04/07/1997 07:10 04/12/1997 13:00
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 07:10 04/12/1997 13:00
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 07:10 04/12/1997 13:00
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 07:10 04/12/1997 13:00
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 07:10 04/12/1997 13:00
04/07/1997 06:30 04/12/1997 12:30
04/07/1997 07:10 04/12/1997 13:00
04/07/1997 06:30 04/12/1997 12:30

TOTAL 09-9610-0014 FOR Meals

68.00
2.00

68.00
35.59

1.00
1.00

1,008.59

16.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
16.00
16.00

TOTAL FOR: 09-96104)014

336.00

1,980.62
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

( I I I

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

• Date: 5/6/1997

TDD Number: 09-9610-0015

Account Code: 27 Subcontractor Service
Removal Assessment

703009-703025 09-9610-0015 AGS, INC.

Site Name/Task Desc: SULPHUR BANK MERCURY MINE

NO SUBTASK USED

TOTAL 09-9610-0015 FOR Subcontractor Service

TOTAL FOR: 09-9610-0015

440.63

440.63

440.63

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 16

Month Ending: 04/26/1997 Date- 5/6/1997

TDD Number: 09-9610-0018 Site Name/Task Desc: ENVIROPURE WEST, INC./PRC

Account Code: 06 Computer Usage

TOTAL 09-9610-0018 FOR Computer Usage 133.90

Account Code: 41 Expendables

Emergency Response NO SUBTASK USED
03/12/1997 PURCHASE OF PHONE W/ANSWERING ROBERT L. WISE - LONG BEACH, CA 03/12/199700:00 03/12/1997 Oq:00 54.11

TOTAL 09-9610-0018 FOR Expendables 54.11

TOTAL FOR: 09-9610-0018 188.01

. *** Confidp'N Busi-v«s information i.-, "•* for p«^ase *** I I 1 f i 1 (1 1 1
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 16

Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9610-0019 Site Name/Task Desc: HAWAII EXERCISES FY'97

Account Code: 06 Computer Usage

TOTAL 09-9610-0019 FOR Computer Usage 88.23

TOTAL FOR: 09-9610-0019 88.23

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 16

Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9610-0020 Site Name/Task Desc: NATIVE AMERICAN TRIBES HAZMAT EXERCISE

Account Code: 26 Outside Service
Chemical Emergency Preparedness & Prevention (CEPP) NO SUBTASK USED

2/3/97 STATEMENT COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 3.1.70

TOTAL 09-9610-0020 FOR Outside Service 31.70

TOTAL FOR: 09-9610-0020 31.70

, . "-j^nfldep^'QusIp—Inforp-'on -^-forR^-se *". | I 1 I <
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l( VIEN1E! JGY< 5NVII
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9610-0021

Account Code: 06 Computer Usage

Site Name/Task Desc: OCEANIC ACP WORST-CASE SCENARIOS

TOTAL 09-9610-0021 FOR Computer Usage

TOTAL FOR: 09-9610-0021

72.47

72.47

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9611 -0003 Site Name/Task Desc: WEST COAST PLATING/METAL FIRE

Account Code: 07 Communications

Removal Assessment NO SUBTASK USED
MCI PHONE ALLOC. LONG BEACH 2/25/97 PHONE BILL 1.26.

TOTAL 09-9611-0003 FOR Communications 1.26

TOTAL FOR: 09-9611-0003 1.26

i i



El >GY_ .JiN
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9611 -0004

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Removal Support (PRP/State)
405995953/003830474163 FEDERAL EXPRESS CORPORATION

Site Name/Task Desc: FRESNO DRUM SITE

TOTAL 09-9611-0004

NO SUBTASK USED

FOR Computer Usage 101.70

10.20

TOTAL 09-9611-0004 FOR Postage & Delivery

TOTAL FOR: 09-9611 -0004

10.20

111.90

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9611 -0007

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
703009-703025 09-9611-0007 AGS, INC.

Site Name/Task Desc: THE CRUZ RANCH/INSPECTION PLATING

NO SUBTASK USED

TOTAL 09-9611-0007 FOR Subcontractor Service

TOTAL FOR: 09-9611-0007

669:75

669.75

669.75

lr"»s lnfq""n,tlon i w"t for. . . I 7* f!°rl '̂c'f """I Buslr"»s lnfo""««.tlon •
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Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 1 6

Date: 5/6/1997

TDD Number: 09-9611 -0008

Account Code: 29 Postage & Delivery

Site Name/Task Desc: USC PESTICIDE TRAINING LECTURE

Training NO SUBTASK USED
#X4049636 SHIPPING CHARGES,2/27/97,LONG BEACH OFC.-BFLO HQ AIRBORNE EXPRESS

TOTAL 09-9611-0008 FOR Postage & Delivery

TOTAL FOR: 09-9611 -0008

51.00

51.00

51.00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9611-0009 Site Name/Task Desc: PESTICIDE TRAINING-UC RICHMOND'97

Account Code: 29 Postage & Delivery

Training NO SUBTASK USED
405306719/002815328504 FEDERAL EXPRESS CORPORATION 10.00

TOTAL 09-9611-0009 FOR Postage & Delivery 10.00

TOTAL FOR: 09-9611-0009 10.00

1 1 , 1 , r-r-1TT-r-nl. I , , I , , j j
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..NVIFltsniJENT, ..««.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9611 -0010

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Training
409490961/006852086323 FEDERAL EXPRESS CORPORATION
409490961/006852086312 FEDERAL EXPRESS CORPORATION

Site Name/Task Desc: PESTICIDE TRAINING - UC PHOENIX, AZ '97

TOTAL 09-9611-0010

NO SUBTASK USED

FOR Computer Usage 11.07

29.42
6.17

TOTAL 09-9611-0010 FOR Postage & Delivery

TOTAL FOR: 09-9611-0010

35.59

46.66

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9611 -0012

Account Code: 06 Computer Usage

Site Name/Task Desc: NEW IDRIA MERCURY MINE

TOTAL 09-9611-0012 FOR Computer Usage 318.89

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
04/03/1997 FAX TO EPA VICTORIA FRANKEL - IDRIA, CA 04/03/1997 05:30 04/03/199719;30 5.41

TOTAL 09-9611-0012 FOR Outside Service 5.41

Account Code: 32 Books & Publications

Preliminary Assessments NO SUBTASK USED
03/07/1997 MAPS VICTORIA FRANKEL - MENLO PARK, CA 03/07/1997 00:00 03/07/1997 00:00 8.00
03/31/1997 USGSMAPS CAMERON MCDONALD - REDWOOD CITY, CA 03/31/199700:0004/02/199700:0.0 48.00.

TOTAL 09-9611-0012 FOR Books & Publications 56.00

Account Code: 43 Travel

Preliminary Assessments NO SUBTASK USED
03/07/1997 MILEAGE (75 TIMES 0.30) VICTORIA FRANKEL - MENLO PARK, CA 03/07/1997 00:00 03/07/1997 00:00 22.50
04/03/1997 GAS - RC VICTORIA FRANKEL - IDRIA, CA 04/03/1997 05:30 04/03/199719:30 9.40
04/03/1997 GAS-RC VICTORIA FRANKEL - IDRIA, CA 04/03/199705:3004/03/199719:30 10.70
04/03/1997 INCIDENTALS VICTORIA FRANKEL - IDRIA, CA 04/03/199705:3004/03/199719:30 2.00

TOTAL 09-9611-0012 FOR Travel 44.60

Account Code: 67 Meals

Preliminary Assessments NO SUBTASK USED
04/03/1997 PER DIEM VICTORIA FRANKEL - IDRIA, CA 04/03/199705:3004/03/199719:3.0 32.00

TOTAL 09-9611-0012 FOR Meals 32.00

TOTAL FOR: 09-9611-0012 456.90

I I I I



I MENi.ENVI ME

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

C.

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9611 -0014

Account Code: 06 Computer Usage

Account Code: 07 Communications

Removal Assessment
MCI PHONE ALLOC. LONG BEACH 2/25/97 PHONE BILL

Account Code: 26 Outside Service

Removal Assessment
FROMEX SLIDE DUPS LOS ANGELES IMPREST

Site Name/Task Desc: SANTA MONICA MTBE

TOTAL 09-9611-O014

NO SUBTASK USED

TOTAL 09-9611-0014

NO SUBTASK USED

TOTAL 09-9611-0014

NO SUBTASK USED

FOR Computer Usage

FOR Communications

FOR Outside Service

Account Code: 29 Postage & Delivery

Removal Assessment
#X8190954 SHIPPING CHARGES,4/1/97,LONG BEACH OFC.-NINYO & MOORE.IRVINE.CA. AIRBORNE EXPRESS
#X8190954 SHIPPING CHARGES,3/27/97,LONG BEACH OFC.-USEPA, SF, CA. AIRBORNE EXPRESS
#X8190954 SHIPPING CHARGES,3/27/97,LONG BEACH OFC.-USEPA, SF.CA. AIRBORNE EXPRESS

TOTAL 09-9611-0014 FOR Postage & Delivery

TOTAL FOR: 09-9611 -0014

340.71

. 23.74 .

23.74

32.20

6.89
11.22
11.22

29.33

425.98

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9612-0001

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Emergency Response
703009-703025 09-9612-0001 AGS, INC.

Site Name/Task Desc: TRUCKEE RIVER HAZMAT PLAN

TOTAL 09-9612-0001 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9612-0001 FOR Subcontractor Service

TOTAL FOR: 09-9612-0001

114.21

1,050.53

1,050.53

1,164.74

I I I I PT''8T 81 "T'T"T I I I I I I I I



Contract Number:

Month Ending:

68-W6-0010

04/26/1997

..« JNVIP.-...JIENT, ..,J.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9612-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: QUALITY PRINTED CIRCUITS

TOTAL 09-9612-0002 FOR Computer Usage

TOTAL FOR: 09-9612-0002

397.54

397.54

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9612-0003 Site Name/Task Desc: SEQUOIA MINE SITE

Account Code: 07 Communications

Emergency Response NO SUBTASK USED
MCI PHONE ALLOC. LONG BEACH 2/25/97 PHONE BILL 10.23

TOTAL 09-9612-0003 FOR Communications 10.23

TOTAL FOR: 09-9612-0003 10.23

, i I I 7* Confidential Business Information - Not for Release ***



EC) •GYaL-NVIflL-.JENT ..J.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9612-0004

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Support (PRP/State)
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST

Account Code: 43 Travel

Removal Support (PRP/State)
03/12/1997 GASOLINE ERIC HAMRICK - WHITTIER, CA

Site Name/Task Desc: WEST COAST PLATING/METAL FIRE

TOTAL 09-9612-0004

NO SUBTASK USED

TOTAL 09-9612-0004

NO SUBTASK USED

TOTAL 09-9612-0004

FOR Computer Usage 64.06

7.04
9.20

FOR Outside Service

03/12/1997 00:00 03/12/1997 O0.:0.0.

FOR Travel

TOTAL FOR: 09-9612-O004

16.24

. 2.2:39.

22.30

102.60

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 16

Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9612-0006 Site Name/Task Desc: BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FFR

Account Code: 06 Computer Usage

TOTAL 09-9612-0006 FOR Computer Usage .58

TOTAL FOR: 09-9612-0006 .58

f , « r T <*~onfldf "(fM Bus'"i">s lnfo'"">tlon (
 M"t for p»'"9se *f* , , . • , , , ,,
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Contract Number:

Month Ending:

68-W6-0010

04/26/1997

EC >GY aL _NVIR< iENTJ
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9612-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: BARRY M. GOLDWATER AIR FORCE RANGE FFR

TOTAL 09-9612-0008 FOR Computer Usage

TOTAL FOR: 09-9612-0008

50.29

50.29

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9612-0010

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Assessment
703009-703025 09-9612-0010 AGS, INC.

Site Name/Task Desc: MOLYCORP INC

TOTAL 09-9612-0010 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9612-0010 FOR Subcontractor Service

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
408074999/004421104446 FEDERAL EXPRESS CORPORATION
408074999/004421104435 FEDERAL EXPRESS CORPORATION

TOTAL 09-9612-0010 FOR Postage & Delivery

TOTAL FOR: 09-9612-0010

66.96

498.99

498.99

65.47
105.76

171.23

737.18

• I II I J** Oonfid°"*<al BUF'*"»SS Intp"«<rt1on|- Mot forj"°'«»ase .*** . . . . . . , .



E(L_ JGY aL _NVIR . JENTi
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9612-0011

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Name/Task Desc: QUALITY PRINTED CIRCUITS

TOTAL 09-9612-0011 FOR Computer Usage

Preliminary Assessments NO SUBTASK USED
2/3/97 STATEMENT COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

TOTAL 09-9612-0011 FOR Outside Service

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
405995953/002707075131 FEDERAL EXPRESS CORPORATION
QUICKSILVER FACTORING DELIVERY SAN FRANCISCO IMPREST ACCOUNT
U.S. POSTMASTER POSTAGE TO MAIL DOCUMENTS SAN FRANCISCO IMPREST ACCOUNT

498.15

268.70

268.70

16.25
21.85
17.85

TOTAL 09-9612-0011 FOR Postage & Delivery

TOTAL FOR: 09-9612-0011

55.95

822.80

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9612-0012 Site Name/Task Desc: SITE SCREENING TRAINING - HI DOH

Account Code: 29 Postage & Delivery

Training NO SUBTASK USED
#4049636 SHIPPING CHARGES,3/10/97,SF OFC.-BFLO HQ AIRBORNE EXPRESS 12.24
#X2816601 SHIPPING CHARGES,3/3/97,SF OFC.-DOB HEER.HONOLULU, HI. AIRBORNE EXPRESS 51.00.

TOTAL 09-9612-0012 FOR Postage & Delivery 63.24

TOTAL FOR: 09-9612-0012 63.24



Contract Number:

Month Ending:

68-W6-0010

04/26/1997

E0__ 'GYd INVIRI IENT
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9701-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: YUBA COUNTRY FLOOD RESPONSE

TOTAL 09-9701-0001 FOR Computer Usage

TOTAL FOR: 09-9701-0001

6.35

6.35

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9701-0003 Site Name/Task Desc: SUTTER COUNTY FLOOD RESPONSE

Account Code: 06 Computer Usage

TOTAL 09-9701-0003 FOR Computer Usage 23.72

Account Code: 41 Expendables

Federal Disaster Assistance NO SUBTASK USED
SKC-WEST, INC. DT AMMONIA SAN FRANCISCO IMPREST ACCOUNT 26.6.49

TOTAL 09-9701-0003 FOR Expendables 266.49

TOTAL FOR: 09-9701-0003 290.21



Contract Number:

Month Ending:

68-W6-0010

04/26/1997

.~,.A1ENl, .,,0.nu .£NVIf
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9701-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: SIERRA MADRE MAD SCIENTIST

Account Code: 07 Communications

Removal Support (PRP/State)
MCI PHONE ALLOC. LONG BEACH 2/25/97 PHONE BILL

Account Code: 26 Outside Service

Removal Support (PRP/State)

Account Code: 41 Expendables

Removal Support (PRP/State)
01/16/1997 STRESS RELIEF RANDY RANDALL - SIERRA MADRE, CA
01/17/1997 SLIDE FILM RANDY RANDALL - SIERRA MADRE, CA

Account Code: 43 Travel

Removal Support (PRP/State)
02/21/1997 PARKING RANDY RANDALL - SIERRA MADRE, CA
02/26/1997 BUSINESS PHONE RANDY RANDALL - OAKLAND, CA

TOTAL 09-9701-0008 FOR Computer Usage 31.63

NO SUBTASK USED
.5.78

TOTAL 09-9701-0008 FOR Communications 5.78

NO SUBTASK USED
WORLD TRADE PRINTING CENTER 2-INCH SPIRAL BIND OF SIERRA MADRE REPORT LOS ANGELES IMPREST 34.09
WORLD TRADE PRINTING CENTER 2-INCH SPIRAL BIND SIERRA MADRE REPORT LOS ANGELES IMPREST 8.12
KINKO'S XEROX COPIES OF SIERRA MADRE REPORT & XEROX COLOR COPIES LOS ANGELES IMPREST 315.85 .

TOTAL 09-9701-0008 FOR Outside Service 358.06

NO SUBTASK USED
01/16/1997 00:00 01/16/1997 00:00 2.38
01/16/199700:0001/16/199700:00 4.97.

TOTAL 09-9701-0008 FOR Expendables 7.35

NO SUBTASK USED
01/16/1997 00:00 01/16/1997 00:00 12.00
02/24/1997 14:30 02/28/1997 18;30 1.0.45.

TOTAL 09-9701-0008 FOR Travel 22.45

TOTAL FOR: 09-9701-0008 425.27

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 16

Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9701-0009 Site Name/Task Desc: PALOS VERDES SHELF.

Account Code: 06 Computer Usage

TOTAL 09-9701-0009 FOR Computer Usage 381.45

TOTAL FOR: 09-9701-0009 381.45

• I I V* Confidential Business Informntlon .- Notforfleinase ***
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Contract Number:

Month Ending:

68-W6-0010

04/26/1997

ECOi-̂ oY aiL wdJVIR<L«.«£NT,Lw.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9701-0010

Account Code: 06 Computer Usage

Site Name/Task Desc: BAKERSFIELD CHROME & BUMPER

TOTAL 09-9701-0010 FOR Computer Usage

TOTAL FOR: 09-9701 -0010

1.78

1.78

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9701 -0011

Account Code: 06 Computer Usage

Site Name/Task Desc: SULFUR CREEK GEOTHERMAL

Account Code: 07 Communications

Removal Assessment

TOTAL 09-9701-0011 FOR Computer Usage 144.58

NO SUBTASK USED
#00103007-00001 LONG DISTANCE SERVICE, SF OFC., 4/1/97 AT&T 97.04

TOTAL 09-9701-0011 FOR Communications 97.04

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
409490950/003830474561 FEDERAL EXPRESS CORPORATION 21.17.

TOTAL 09-9701-0011 FOR Postage & Delivery 21.17

NO SUBTASK USED
03/25/199706:3003/25/199718:30 1.50.

TOTAL 09-9701-0011 FOR Expendables 1.50

NO SUBTASK USED
02/13/1997 06:00 02/13/1997 19:30 2.00
03/25/1997 06:30 03/25/1997 18:30 3.00
03/25/1997 06:30 03/25/1997 18:30 11.81
03/25/1997 06:30 03/25/1997 18:30 85.95
03/27/199700:0003/27/199700:00 11.55

TOTAL 09-9701-0011 FOR Travel 114.31

NO SUBTASK USED
02/13/199706:0002/13/199719:30 36.00.

TOTAL 09-9701-0011 FOR Meals 36.00

TOTAL FOR: 09-9701-0011 414.60

Account Code: 41 Expendables

Removal Assessment
03/25/1997 STRESS BEVERAGES TIMOTHY M. COLEN - STAROSA, CA

Account Code: 43 Travel

Removal Assessment
02/13/1997 INCIDENTALS VICTORIA FRANKEL - SANTA ROSA, CA
03/25/1997 BRIDGE TOLL TIMOTHY M. COLEN - STAROSA, CA
03/25/1997 RENTAL CAR TIMOTHY M. COLEN - STAROSA, CA
03/25/1997 RENTAL CAR TIMOTHY M. COLEN - STAROSA, CA
03/27/1997 GASOLINE FOR EPA VEHICLE TIMOTHY M. COLEN - SFO, CA

Account Code: 67 Meals

Removal Assessment
02/13/1997 PER DIEM VICTORIA FRANKEL - SANTA ROSA, CA

! p̂ p̂ p,.̂ . | | | | | , | |



Contract Number:

Month Ending:

68-W6-0010

04/26/1997

EG <GYaL- JNVm JENT
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9702-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: LAB-PACK RESEARCH NEW TECHNOLOGY

TOTAL 09-9702-0001 FOR Computer Usage

TOTAL FOR: 09-9702-0001

27.97

27.97

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 16

Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9702-0002 Site Name/Task Desc: TOSCO REFINERY

Account Code: 06 Computer Usage

TOTAL 09-9702-0002 FOR Computer Usage 5.00

TOTAL FOR: 09-9702-0002 5.00

j r i i1 i **( ^"nfldep^"1 Busb«<"» Irrfcv—-Mon -.M"« for R-'—se **.* I I f f I I I I

I I I I I I I . I I I I I I I I I I I I I



Contract Number:

Month Ending:

68-W6-0010

04/26/1997

EI OGY! JEl OGY L.._ £NVll... .MENt,
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9702-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP

TOTAL 09-9702-0003 FOR Computer Usage

TOTAL FOR: 09-9702-0003

26.40

26.40

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9702-0004 Site Name/Task Desc: MARLAND MARINE OIL

Account Code: 07 Communications

Emergency Response NO SUBTASK USED
#0104437, #10001453 CELLULAR PHONE CALLS, SF OFC., 3/20/97 PERSONAL CELLULAR SERVICES, INC.(PCS) 94.45.

TOTAL 09-9702-0004 FOR Communications 94.45

Account Code: 27 Subcontractor Service

Emergency Response NO SUBTASK USED
703009-703025 09-9702-0004 AGS, INC. 32.1.75.

TOTAL 09-9702-0004 FOR Subcontractor Service 321.75

TOTAL FOR: 09-9702-0004 416.20
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EO--JGYJ .. .NVIR ilENTl ...
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher:

Date:

16

5/6/1997

TDD Number: 09-9702-0005

Account Code: 06 Computer Usage

Site Name/Task Desc: ALAMEDA EXERCISE DESIGN COURSE

TOTAL 09-9702-0005 FOR Computer Usage

Account Code: 30 Professional Development

Chemical Emergency Preparedness & Prevention (CEPP)
03/17/1997 REGISTRATION FEE DENISE TOOMBS - DUBLIN, CA
03/17/1997 REGISTRATION FEE CYNTHIA A. JONES - DUBLIN, CA
03/17/1997 REGIST. FEE VICTORIA FRANKEL - DUBLIN, CA
03/17/1997 ADMINISTRATION FEE CAMERON MCDONALD - DUBLIN, CA

NO SUBTASK USED
03/17/1997 00:00 03/20/1997 00:00
03/17/1997 06:30 03/18/1997 19:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 06:30 03/20/1997 17:00

Account Code: 43 Travel

TOTAL 09-9702-0005

NO SUBTASK USEDChemical Emergency Preparedness & Prevention (CEPP)
03/17/1997 TOLL DENISE TOOMBS - DUBLIN, CA
03/17/1997 POV: 84 MILES TO/FR HOME/SIT CYNTHIA A. JONES - DUBLIN, CA
03/17/1997 INCIDENTALS CYNTHIA A. JONES - DUBLIN, CA
03/17/1997 BRIDGE TOLL (SAN MATEO BR) VICTORIA FRANKEL - DUBLIN, CA
03/17/1997 POV: 110 MILES DUBLIN VICTORIA FRANKEL - DUBLIN, CA
03/17/1997 INCIDENTALS VICTORIA FRANKEL - DUBLIN, CA
03/17/1997 BRIDGE TOLL CAMERON MCDONALD - DUBLIN, CA
03/17/1997 POV: 90 MILES DUBLIN AND BAC CAMERON MCDONALD - DUBLIN, CA
03/17/1997 INCIDENTALS CAMERON MCDONALD - DUBLIN, CA
03/18/1997 TOLL DENISE TOOMBS - DUBLIN, CA
03/18/1997 GASOLINE DENISE TOOMBS - DUBLIN, CA
03/18/1997 POV: 84 MILES TO/FR HOME/SIT CYNTHIA A. JONES - DUBLIN, CA
03/18/1997 INCIDENTALS CYNTHIA A. JONES - DUBLIN, CA
03/18/1997 BRIDGE TOLL (SAN MATEO BR) VICTORIA FRANKEL - DUBLIN, CA
03/18/1997 POV: 110 MILES DUBLIN VICTORIA FRANKEL - DUBLIN, CA
03/18/1997 INCIDENTALS VICTORIA FRANKEL - DUBLIN, CA
03/18/1997 BRIDGE TOLL CAMERON MCDONALD - DUBLIN, CA
03/18/1997 POV: 90 MILES DUBLIN AND BAC CAMERON MCDONALD - DUBLIN, CA
03/18/1997 INCIDENTALS CAMERON MCDONALD - DUBLIN, CA
03/19/1997 TOLL DENISE TOOMBS - DUBLIN, CA
03/19/1997 BRIDGE TOLL (SAN MATEO BR) VICTORIA FRANKEL - DUBLIN, CA
03/19/1997 POV: 110 MILES DUBLIN VICTORIA FRANKEL - DUBLIN, CA
03/19/1997 INCIDENTALS VICTORIA FRANKEL - DUBLIN, CA
03/19/1997 BRIDGE TOLL CAMERON MCDONALD - DUBLIN, CA
03/19/1997 POV: 90 MILES DUBLIN AND BAC CAMERON MCDONALD - DUBLIN, CA
03/19/1997 INCIDENTALS CAMERON MCDONALD - DUBLIN, CA
03/20/1997 TOLL DENISE TOOMBS - DUBLIN, CA
03/20/1997 GASOLINE DENISE TOOMBS - DUBLIN, CA
03/20/1997 PARKINSFO VICTORIA FRANKEL - DUBLIN, CA
03/20/1997 BRIDGE TOLL (BAY BR) VICTORIA FRANKEL - DUBLIN, CA
03/20/1997 POV: 110 MILES DUBLIN VICTORIA FRANKEL - DUBLIN, CA
03/20/1997 INCIDENTALS VICTORIA FRANKEL - DUBLIN, CA
03/20/1997 BRIDGE TOLL CAMERON MCDONALD - DUBLIN, CA

*** Confidential Business Information - Not for Release

FOR Professional Development

03/17/1997 00:00 03/20/1997 00:00
03/17/1997 06:30 03/18/1997 19:00
03/17/1997 06:30 03/18/1997 19:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 00:00 03/20/1997 00:00
03/17/1997 00:00 03/20/1997 00:00
03/17/1997 06:30 03/18/1997 19:00
03/17/1997 06:30 03/18/1997 19:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 00:00 03/20/1997 00:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 00:00 03/20/1997 00:00
03/17/1997 00:00 03/20/1997 00:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 06:30 03/20/1997 17:00

8.16

20.00
20.00
20.00
20.00

80.00

1.00
25.20
2.00
1.00

33.00
2.00
1.00

27.00
2.00
1.00

15.07
25.20
2.00
1.00

33.00
2.00
1.00

27.00
2.00
1.00
1.00

33.00
2.00
1.00

27.00
2.00
1.00

12.47
11.25
1.00

33.00
2.00
1.00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher:

Date:

16

5/6/1997

Site Name/Task Desc: ALAMEDA EXERCISE DESIGN COURSETDD Number: 09-9702-0005

Account Code: 43 Travel

Chemical Emergency Preparedness & Prevention (CEPP) NO SUBTASK USED
03/20/1997 POV: 90 MILES DUBLIN AND BAC CAMERON MCDONALD - DUBLIN, CA
03/20/1997 INCIDENTALS CAMERON MCDONALD - DUBLIN, CA
03/21/1997 RENTAL CAR DENISE TOOMBS - DUBLIN, CA

03/17/1997 06:30 03/20/1997 17:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 00:00 03/20/1997 00:00

Account Code: 67 Meals

Chemical Emergency Preparedness & Prevention (CEPP)
03/17/1997 PER DIEM CYNTHIA A. JONES - DUBLIN, CA
03/17/1997 PER DIEM VICTORIA FRANKEL - DUBLIN, CA
03/17/1997 PER DIEM CAMERON MCDONALD - DUBLIN, CA
03/18/1997 PER DIEM CYNTHIA A. JONES - DUBLIN, CA
03/18/1997 PER DIEM VICTORIA FRANKEL - DUBLIN, CA
03/18/1997 PER DIEM CAMERON MCDONALD - DUBLIN, CA
03/19/1997 PER DIEM VICTORIA FRANKEL - DUBLIN, CA
03/19/1997 PER DIEM CAMERON MCDONALD - DUBLIN, CA
03/20/1997 PER DIEM VICTORIA FRANKEL - DUBLIN, CA
03/20/1997 PER DIEM CAMERON MCDONALD - DUBLIN, CA

TOTAL 09-9702-0005

NO SUBTASK USED

FOR Travel

03/17/1997 06:30 03/18/1997 19:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 06:30 03/18/1997 19:00
03/17/1997 07:00 03/20/1997 20:00
03/17/199706:30 03/20/1997 17:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 06:30 03/20/1997 17:00

TOTAL 09-9702-0005 FOR Meals

27.00
1.00

164.95

525.14

32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
25.00
16.00

297.00

TOTAL FOR: 09-9702-O005 910.30

t! I I I 1
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Contract Number:

Month Ending:

68-W6-0010

04/26/1997

EC3 GY aL jNVIRL-JENT
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9702-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: COALINGA OILY CREEK

TOTAL 09-9702-0006 FOR Computer Usage

TOTAL FOR: 09-9702-0006

21.95

21.95

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher:

Date:

16

5/6/1997

TDD Number: 09-9702-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

TOTAL 09-9702-0007 FOR Computer Usage

Account Code: 43 Travel

Removal Support (PRP/State)
03/18/1997 RENTAL VEHICLE HOWARD F. EDWARDS - RENO, NEV
03/18/1997 GAS FOR VEHICLE HOWARD F. EDWARDS - RENO, NEV
03/18/1997 INCIDENTALS HOWARD F. EDWARDS - RENO, NEV
03/19/1997 GAS FOR VEHICLE RETURN HOWARD F. EDWARDS - RENO, NEV
04/07/1997 >TK-5262729636537 CYNTHIA A. JONES - RENO, NV
04/07/1997 POV: 20 MILES TO AIRPORT CYNTHIA A. JONES - RENO, NV
04/07/1997 INCIDENTALS CYNTHIA A. JONES - RENO, NV
04/07/1997 HOTEL CYNTHIA A. JONES - RENO, NV
04/08/1997 INCIDENTALS CYNTHIA A. JONES - RENO, NV
04/08/1997 HOTEL CYNTHIA A. JONES - RENO, NV
04/09/1997 PARKING AT AIRPORT CYNTHIA A. JONES - RENO, NV
04/09/1997 POV: 20 MILES FROM AIRPORT CYNTHIA A. JONES - RENO, NV
04/09/1997 INCIDENTALS CYNTHIA A. JONES - RENO, NV

NO SUBTASK USED
03/18/1997 03:00 03/18/1997 20:00
03/18/1997 03:00 03/18/1997 20:00
03/18/1997 03:00 03/18/1997 20:00
03/18/1997 03:00 03/18/1997 20:00
04/07/1997 15:00 04/09/1997 13:30
04/07/1997 15:00 04/09/1997 13:30
04/07/1997 15:00 04/09/1997 13:30
04/07/1997 15:00 04/09/1997 13:30
04/07/1997 15:00 04/09/1997 13:30
04/07/1997 15:00 04/09/1997 13:30
04/07/1997 15:00 04/09/1997 13:30
04/07/1997 15:00 04/09/1997 13:30
04/07/1997 15:00 04/09/1997 13:30

Account Code: 67 Meals

Removal Support (PRP/State)
03/18/1997 PER DIEM HOWARD F. EDWARDS - RENO, NEV
04/07/1997 PER DIEM CYNTHIA A. JONES - RENO, NV
04/08/1997 PER DIEM CYNTHIA A. JONES - RENO, NV
04/09/1997 PER DIEM CYNTHIA A. JONES - RENO, NV

TOTAL 09-9702-0007

NO SUBTASK USED

TOTAL 09-9702-0007

FOR Travel

03/18/1997 03:00 03/18/1997 20:00
04/07/1997 15:00 04/09/1997 13:30
04/07/1997 15:00 04/09/1997 13:30
04/07/1997 15:00 04/09/1997 13:30

FOR Meals

95.59

90.31
15.50
2.00
7.12

142.00
6.00
1.00

56.00
2.00

56.00
20.00
6.00
1.00

404.93

32.00
16.00
32.00
16.00

TOTAL FOR: 09-9702-0007

96.00

596.52

I j | j i j*;-onfldpHIBuS
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El __J>GY L_ JNVIlL . JIENll,.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

TDD Number: 09-9702-0008

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Assessment
703009-703025 09-9702-0008 AGS, INC.

Site Name/Task Desc: MI-WUK RANCHERIA DRUG LAB SITE

TOTAL 09-9702-0008

NO SUBTASK USED

FOR Computer Usage

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TOTAL 09-9702-0008 FOR Subcontractor Service

TOTAL FOR: 09-9702-0008

1.90

1,253.32

1,253.32

1,255.22

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W6-0010

04/26/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9702-0009

Account Code: 06 Computer Usage

Site Name/Task Desc: TORRES-MARTINEZ DRUG LAB SITE

TOTAL 09-9702-O009 FOR Computer Usage 8.56

Account Code: 24 Sample Shipment

Removal Assessment NO SUBTASK USED
03/13/1997 SAMPLE ICE STEVEN WALDER - THERMAL, CA 03/13/1997 08:45 03/13/199719.:30 .2.78

TOTAL 09-9702-0009 FOR Sample Shipment 2.78

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
#X5468385 SHIPPING CHARGES,3/14/97,LONG BEACH OFC.-E&E ASC. AIRBORNE EXPRESS 27.54

TOTAL 09-9702-0009 FOR Postage & Delivery 27.54

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
01/13/1997 COOLER FOR PROJECT SAMPLES JOHN B. GREGORY - BUENA PARK, CA 03/12/199717:0003/13/199723:30 17.23
03/05/1997 STRESS RELIEF STEVEN WALDER - LONG BEACH, CA 02/23/199700:0003/17/199700:00 4.68
03/13/1997 WATER AND PLASTIC BAGS STEVEN WALDER - THERMAL, CA 03/13/199708:4503/13/199719:30 14.10
03/13/1997 SUNSCREEN STEVEN WALDER - THERMAL, CA 03/13/199708:45 03/13/199719.:30 [ .5.70

TOTAL 09-9702-0009 FOR Expendables 41.71

Account Code: 43 Travel

Removal Assessment NO SUBTASK USED
03/12/1997 TAXI: SF WAREHOUSE TO SFO (1) STEVEN WALDER - SAN FRANCISCO, CA 03/10/199710:3003/12/199721:30 12.00
03/12/1997 AIRFARE (OWN CREDIT CARD) JOHN B. GREGORY - BUENA PARK, CA 03/12/199717:0003/13/199723:30 185.50
03/12/1997 INCIDENTALS JOHN B. GREGORY - BUENA PARK, CA 03/12/1997 17:00 03/13/1997 23:30 1.00
03/12/1997 HOTEL JOHN B. GREGORY - BUENA PARK, CA 03/12/199717:0003/13/199723:30 54.88
03/13/1997 INCIDENTALS JOHN B. GREGORY - BUENA PARK, CA 03/12/199717:00 03/13/1997 23;30 .2.00.

TOTAL 09-9702-0009 FOR Travel 255.38

Account Code: 67 Meals

Removal Assessment NO SUBTASK USED
03/12/1997 PER DIEM JOHN B. GREGORY - BUENA PARK, CA 03/12/199717:0003/13/199723:30 20.00
03/13/1997 PER DIEM JOHN B. GREGORY - BUENA PARK, CA 03/12/199717:0003/13/199723:30 36.00

TOTAL 09-9702-0009 FOR Meals 56.00

TOTAL FOR: 09-9702-0009 391.97



Contract Number:

Month Ending:

68-W6-0010

04/26/1997

E! . XSY! -Nviil HEN!
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9703-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: PROTOMETALS

TOTAL 09-9703-0002 FOR Computer Usage

TOTAL FOR: 09-9703-0002

107.92

107.92

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 16

Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9703-0003 Site Name/Task Desc: SPCC/FRP INSPECTOR TRAINING

Account Code: 06 Computer Usage

TOTAL 09-9703-0003 FOR Computer Usage 82.79

TOTAL FOR: 09-9703-0003 82.79
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I EI OGYI ENVii MEN;
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher:

Date:

16

5/6/1997

TDD Number: 09-9703-0005

Account Code: 06 Computer Usage

Site Name/Task Desc: NEVADA COUNTY OIL SPILLS

Account Code: 41 Expendables

Emergency Response
03/07/1997 GAITORS FOR SITE HOWARD L. COHN - TRUCKEE, CA
03/11/1997 BOOTS FOR SITE HOWARD L. COHN - TRUCKEE, CA
03/14/1997 FILM HOWARD L. COHN - TRUCKEE, CA

Account Code: 43 Travel

Emergency Response
03/09/1997 TAXI HOWARD L. COHN - TRUCKEE, CA
03/10/1997 GAS-RC HOWARD L. COHN - TRUCKEE, CA
03/10/1997 BRIDGE TOLL HOWARD L. COHN - TRUCKEE, CA
03/10/1997 INCIDENTALS HOWARD L. COHN - TRUCKEE, CA
03/11/1997 INCIDENTALS HOWARD L. COHN - TRUCKEE, CA
03/12/1997 INCIDENTALS HOWARD L COHN - TRUCKEE, CA
03/13/1997 INCIDENTALS HOWARD L. COHN - TRUCKEE, CA
03/14/1997 GAS-RC HOWARD L. COHN - TRUCKEE, CA
03/14/1997 INCIDENTALS HOWARD L. COHN - TRUCKEE, CA
03/16/1997 TAXI HOWARD L. COHN -TRUCKEE, CA
03/16/1997 RENTAL CAR HOWARD L. COHN - TRUCKEE, CA
03/16/1997 INCIDENTALS HOWARD L. COHN - TRUCKEE, CA

Account Code: 67 Meals

Emergency Response
03/10/1997 PER DIEM HOWARD L. COHN - TRUCKEE, CA
03/11/1997 PER DIEM HOWARD L. COHN -TRUCKEE, CA
03/12/1997 PER DIEM HOWARD L. COHN - TRUCKEE, CA
03/13/1997 PER DIEM HOWARD L. COHN - TRUCKEE, CA
03/14/1997 PER DIEM HOWARD L. COHN - TRUCKEE, CA
03/16/1997 PER DIEM HOWARD L. COHN -TRUCKEE, CA

TOTAL 09-9703-0005

NO SUBTASK USED

TOTAL 09-9703-0005

NO SUBTASK USED

TOTAL 09-9703-0005

NO SUBTASK USED

TOTAL 09-9703-0005

TOTAL FOR: 09-9703-0005

FOR

FOR

FOR

FOR

05

Computer Usage

03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30

Expendables

03/10/1997 06:30 03/16/1997 1 1:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 1 1 :30
03/1 0/1 997 06:30 03/1 6/1 997 1 1 :30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/1 0/1 997 06:30 03/1 6/1 997 1 1 :30
03/1 0/1 997 06:30 03/1 6/1 997 1 1 :30
03/1 0/1 997 06:30 03/1 6/1 997 1 1 :30

Travel

03/1 0/1 997 06:30 03/1 6/1 997 1 1 :30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 1 1:30
03/10/1997 06:30 03/16/1997 11:30

Meals

22.27

58.59
107.25
17.93

183.77

8.00
17.50
1.00
2.00
2.00
2.00
2.00

27.70
2.00
8.00

430.14
1.00

503.34

28.00
28.00
28.00
28.00
28.00
14.00

154.00

863.38

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9703-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: SAN JOAQUIN COUNTY FLOOD RESPONSE

TOTAL 09-9703-0006 FOR Computer Usage

Account Code: 41 Expendables

Federal Disaster Assistance
03/16/1997 PAINT FOR MARKING AMY L. ESTEY - LATHROP, CA
03/17/1997 STRESS BEVS/DISP CAMERA/H&S SU AMY L. ESTEY - LATHROP, CA
03/18/1997 ICE PAUL W.MARTIN - LATHROP, CA
03/19/1997 STRESS DRINKS/OUTER GLOVES AMY L. ESTEY - LATHROP, CA
03/20/1997 ICE FOR STRESS BEVS AMY L. ESTEY - LATHROP, CA
03/21/1997 ICE PAUL W. MARTIN - LATHROP, CA

NO SUBTASK USED
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 17:30

TOTAL 09-9703-0006 FOR Expendables

Account Code: 43 Travel

Federal Disaster Assistance
03/17/1997 FUEL FOR CELEBRITY AMY L. ESTEY - STOCKTON, CA
03/17/1997 BRIDGE TOLL AMY L. ESTEY - STOCKTON, CA
03/17/1997 INCIDENTALS AMY L. ESTEY - LATHROP, CA
03/17/1997 LODGING /Just=2 AMY L. ESTEY - LATHROP, CA
03/17/1997 INCIDENTALS PAUL W.MARTIN - LATHROP, CA
03/17/1997 LODGING/Just=2 PAUL W. MARTIN - LATHROP, CA
03/18/1997 INCIDENTALS AMY L. ESTEY - LATHROP, CA
03/18/1997 LODGING /Just=2 AMY L. ESTEY - LATHROP, CA
03/18/1997 INCIDENTALS PAUL W. MARTIN - LATHROP, CA
03/18/1997 LODGING /Just=3 PAUL W. MARTIN - LATHROP, CA
03/19/1997 FUEL FOR EPA SUBURBAN AMY L ESTEY - LATHROP, CA
03/19/1997 INCIDENTALS AMY L. ESTEY - LATHROP, CA
03/19/1997 LODGING/Just=2 AMY L. ESTEY - LATHROP, CA
03/19/1997 INCIDENTALS PAUL W. MARTIN - LATHROP, CA
03/19/1997 LODGING/Just=3 PAUL W. MARTIN - LATHROP, CA
03/20/1997 INCIDENTALS AMY L. ESTEY - LATHROP, CA
03/20/1997 LODGING /Just=2 AMY L. ESTEY - LATHROP, CA
03/20/1997 INCIDENTALS PAUL W. MARTIN - LATHROP, CA
03/20/1997 LODGING/Just=3 PAUL W. MARTIN - LATHROP, CA
03/21/1997 POV: 130 MILES MANTECA/ANTIOC JOHN B. GREGORY - MANTECA, CA
03/21/1997 INCIDENTALS AMY L. ESTEY - LATHROP, CA
03/21/1997 BRIDGE TOLL PAUL W.MARTIN - LATHROP, CA
03/21/1997 INCIDENTALS PAUL W. MARTIN - LATHROP, CA
03/24/1997 GAS FOR EPA CAR PAUL W. MARTIN - LATHROP, CA

NO SUBTASK USED
03/14/1997 07:00 03/14/1997 15:00
03/14/1997 07:00 03/14/1997 15:00
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 17:30
03/21/1997 06:00 03/21/1997 15:30
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 17:30

Account Code: 67 Meals

Federal Disaster Assistance
03/17/1997 PER DIEM AMY L. ESTEY - LATHROP, CA
03/17/1997 PER DIEM PAUL W. MARTIN - LATHROP, CA

TOTAL 09-9703-0006

NO SUBTASK USED

FOR Travel

03/17/199707:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 17:30

65.30

40.82
146.31

5.83
37.06
3.87
3.87

237.76

15.69
1.00
2.00

51.00
2.00

51.00
2.00

51.00
2.00

51.00
43.21
2.00

51.00
2.00

51.00
2.00

51.00
2.00

51.00
39.00

1.00
1.00
1.00

37.27

563.17

32.00
32.00
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Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-001 0

Month Ending: 04/26/1997

TDD Number: 09-9703-0006

Account Code: 67 Meals

Site Name/Task Desc: SAN JOAQUIN COUNTY FLOOD RESPONSE

Voucher: 16

Date: 5/6/1997

Federal Disaster Assistance
03/18/1997 PER DIEM AMY L. ESTEY - LATHROP, CA
03/18/1997 PER DIEM PAUL W.MARTIN - LATHROP, CA
03/19/1997 PER DIEM AMY L. ESTEY - LATHROP, CA
03/19/1997 PER DIEM PAUL W. MARTIN - LATHROP, CA
03/20/1997 PER DIEM AMY L ESTEY - LATHROP, CA
03/20/1997 PER DIEM PAUL W.MARTIN - LATHROP, CA
03/21/1997 PER DIEM AMY L. ESTEY - LATHROP, CA
03/21/1997 PER DIEM PAUL W.MARTIN - LATHROP, CA

NO SUBTASK USED
03/17/1997 07:00 03/21/1997
03/17/1997 07:00 03/21/1997
03/17/1997 07:00 03/21/1997
03/17/1997 07:00 03/21/1997
03/17/1997 07:00 03/21/1997
03/17/1997 07:00 03/21/1997
03/17/1997 07:00 03/21/1997
03/17/1997 07:00 03/21/1997

TOTAL 09-9703-0006 FOR Meals

TOTAL FOR: 09-9703-0006

15:00
17:30
15:00
17:30
15:00
17:30
15:00
17:30

32.00
32.00
32.00
32.00
32.00
32.00
16.00
16.00

288.00

1,154.23

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 16

Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9703-0007 Site Name/Task Desc: ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

Account Code: 06 Computer Usage

TOTAL 09-9703-0007 FOR Computer Usage 12.64

TOTAL FOR: 09-9703-0007 12.64
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Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9703-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: LAWRENCE BERKELEY LAB - FFR

TOTAL 09-9703-0008 FOR Computer Usage

TOTAL FOR: 09-9703-0008

28.67

28.67

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9703-0009

Account Code: 06 Computer Usage

Site Name/Task Desc: MOORPARK METH DRUG LAB

TOTAL 09-9703-0009 FOR Computer Usage

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
03/24/1997 XEROX COPIES (10) 11X17 SITE M ERIC HAMRICK - SIMI VALLEY, CA

Account Code: 41 Expendables

Emergency Response
03/20/1997 STRESS RELIEF ERIC HAMRICK - SIMI VALLEY, CA
03/24/1997 STRESS RELIEF ERIC HAMRICK - SIMI VALLEY, CA

Account Code: 43 Travel

TOTAL 09-9703-0009

NO SUBTASK USED

03/24/1997 08:30 03/26/1997 14:0.0.

FOR Outside Service

03/18/1997 08:30 03/20/1997 14:00
03/24/1997 08:30 03/26/1997 14:00

TOTAL 09-9703-0009 FOR Expendables

03/14/1997
03/17/1997
03/17/1997
03/17/1997
03/17/1997
03/17/1997
03/18/1997
03/18/1997
03/18/1997
03/18/1997
03/18/1997
03/18/1997
03/18/1997
03/19/1997
03/19/1997
03/19/1997
03/19/1997
03/19/1997
03/19/1997
03/20/1997
03/20/1997
03/20/1997
03/20/1997
03/24/1997
03/24/1997
03/24/1997
03/25/1997
03/25/1997
03/26/1997

Emergency Response
GASOLINE STEVEN WALDER - LONG BEACH, CA
TAXI HOWARD L. COHN - SIMI VALLEY, CA
TAXI HOWARD L. COHN - SIMI VALLEY, CA
>TK-0161358371659 HOWARD L. COHN - SIMI VALLEY, CA
INCIDENTALS HOWARD L. COHN - SIMI VALLEY, CA
LODGING/Just=2 HOWARD L. COHN - SIMI VALLEY, CA
INCIDENTALS ERIC HAMRICK - SIMI VALLEY, CA
LODGING ERIC HAMRICK - SIMI VALLEY, CA
INCIDENTALS ROBERT L. WISE - MOOREPARK, CA
LODGING ROBERT L. WISE - MOOREPARK, CA
TAXI HOWARD L. COHN - SIMI VALLEY, CA
INCIDENTALS HOWARD L. COHN - SIMI VALLEY, CA
LODGING HOWARD L. COHN - SIMI VALLEY, CA
INCIDENTALS ERIC HAMRICK - SIMI VALLEY, CA
LODGING ERIC HAMRICK - SIMI VALLEY, CA
INCIDENTALS ROBERT L. WISE - MOOREPARK, CA
LODGING ROBERT L. WISE - MOOREPARK, CA
INCIDENTALS HOWARD L. COHN - SIMI VALLEY, CA
LODGING HOWARD L. COHN - SIMI VALLEY, CA
INCIDENTALS ERIC HAMRICK - SIMI VALLEY, CA
INCIDENTALS ROBERT L. WISE - MOOREPARK, CA
TAXI HOWARD L. COHN - SIMI VALLEY, CA
INCIDENTALS HOWARD L. COHN - SIMI VALLEY, CA
GASOLINE ERIC HAMRICK - SIMI VALLEY, CA
INCIDENTALS ERIC HAMRICK - SIMI VALLEY, CA
LODGING ERIC HAMRICK - SIMI VALLEY, CA
INCIDENTALS ERIC HAMRICK - SIMI VALLEY, CA
LODGING ERIC HAMRICK - SIMI VALLEY, CA
INCIDENTALS ERIC HAMRICK - SIMI VALLEY, CA

NO SUBTASK USED
02/23/1997 00:00 03/17/1997 00:00
03/17/1997 06:30 03/20/1997 15:30
03/17/1997 06:30 03/20/1997 15:30
03/17/1997 06:30 03/20/1997 15:30
03/17/1997 06:30 03/20/1997 15:30
03/17/1997 06:30 03/20/1997 15:30
03/18/1997 08:30 03/20/1997 14:00
03/18/1997 08:30 03/20/1997 14:00
03/18/1997 09:30 03/20/1997 12:30
03/18/1997 09:30 03/20/1997 12:30
03/17/1997 06:30 03/20/1997 15:30
03/17/1997 06:30 03/20/1997 15:30
03/17/1997 06:30 03/20/1997 15:30
03/18/1997 08:30 03/20/1997 14:00
03/18/1997 08:30 03/20/1997 14:00
03/18/1997 09:30 03/20/1997 12:30
03/18/1997 09:30 03/20/1997 12:30
03/17/1997 06:30 03/20/1997 15:30
03/17/1997 06:30 03/20/1997 15:30
03/18/1997 08:30 03/20/1997 14:00
03/18/1997 09:30 03/20/1997 12:30
03/17/1997 06:30 03/20/1997 15:30
03/17/1997 06:30 03/20/1997 15:30
03/24/1997 08:30 03/26/1997 14:00
03/24/1997 08:30 03/26/1997 14:00
03/24/1997 08:30 03/26/1997 14:00
03/24/1997 08:30 03/26/1997 14:00
03/24/1997 08:30 03/26/1997 14:00
03/24/1997 08:30 03/26/1997 14:00

104.87

.31.96.

31.96

.79
1.09

1.88

33.94
28.00
15.00

228.00
2.00

97.00
1.00

79.20
1.00

79.20
35.00
2.00

79.20
2.00

79.20
2.00

79.20
2.00

79.20
1.00
1.00

35.00
1.00

37.96
1.00

79.20
2.00

75.90
1.00
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Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

04/26/1997

Voucher:

Date:

16

5/6/1997

TDD Number: 09-9703-0009

Account Code: 43 Travel

Emergency Response
04/08/1997 GASOLINE ERIC HAMRICK - LONG BEACH, CA

Account Code: 67 Meals

Emergency Response
03/17/1997 PER DIEM HOWARD L. COHN - SIMI VALLEY, CA
03/18/1997 PER DIEM ERIC HAMRICK - SIMI VALLEY, CA
03/18/1997 PER DIEM ROBERT L. WISE - MOOREPARK, CA
03/18/1997 PER DIEM HOWARD L. COHN - SIMI VALLEY, CA
03/19/1997 PER DIEM ERIC HAMRICK - SIMI VALLEY, CA
03/19/1997 PER DIEM ROBERT L WISE - MOOREPARK, CA
03/19/1997 PER DIEM HOWARD L. COHN - SIMI VALLEY, CA
03/20/1997 PER DIEM ERIC HAMRICK - SIMI VALLEY, CA
03/20/1997 PER DIEM ROBERT L. WISE - MOOREPARK, CA
03/20/1997 PER DIEM HOWARD L. COHN - SIMI VALLEY, CA
03/24/1997 PER DIEM ERIC HAMRICK - SIMI VALLEY, CA
03/25/1997 PER DIEM ERIC HAMRICK - SIMI VALLEY, CA
03/26/1997 PER DIEM ERIC HAMRICK - SIMI VALLEY, CA

Site Name/Task Desc: MOORPARK METH DRUG LAB

NO SUBTASK USED

TOTAL 09-9703-0009

NO SUBTASK USED

04/08/1997 00:00 04/08/1997 OOjOO 37.36.

FOR Travel 1,196.56

03/17/1997 06:30 03/20/1997 15:30 40.00
03/18/1997 08:30 03/20/1997 14:00 20.00
03/18/1997 09:30 03/20/1997 12:30 20.00
03/17/1997 06:30 03/20/1997 15:30 40.00
03/18/1997 08:30 03/20/1997 14:00 40.00
03/18/1997 09:30 03/20/1997 12:30 40.00
03/17/1997 06:30 03/20/1997 15:30 40.00
03/18/1997 08:30 03/20/1997 14:00 20.00
03/18/1997 09:30 03/20/1997 12:30 20.00
03/17/1997 06:30 03/20/1997 15:30 20.00
03/24/1997 08:30 03/26/1997 14:00 20.00
03/24/1997 08:30 03/26/1997 14:00 40.00
03/24/1997 08:30 03/26/1997 14:00 20.00

TOTAL 09-9703-0009 FOR Meals 380.00

TOTAL FOR: 09-9703-0009 1,715.27

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 16

Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9703-0010 Site Name/Task Desc: SHERWIN-WILLIAMS

Account Code: 06 Computer Usage

TOTAL 09-9703-0010 FOR Computer Usage 78.39

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
03/12/1997 GAS FOR EPA CAR TO GET TO SITE PAUL W. MARTIN - PACIFICA, CA 03/17/199700:0003/17/199700:00 20.67
03/17/1997 GAS FOR EPA CAR TO ATTEND MEET PAUL W. MARTIN - PACIFICA. CA 03/17/1997 00:00 03/17/1997 00:00 15.83

TOTAL 09-9703-0010 FOR Travel 36.50

TOTAL FOR: 09-9703-0010 114.89
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 16

Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9704-0001 Site Name/Task Desc: AZ SITE SCREENING

Account Code: 06 Computer Usage

TOTAL 09-9704-0001 FOR Computer Usage 69.77

TOTAL FOR: 09-9704-0001 69.77

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 16

Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9704-0003 Site Name/Task Desc: DICK'S AUTO SALVAGE

Account Code: 06 Computer Usage

TOTAL 09-9704-0003 FOR Computer Usage 2.47

TOTAL FOR: 09-9704-0003 2.47



Contract Number:

Month Ending:

68-W6-0010

04/26/1997

:NVIF!EG . - JGY
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9704-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: UNIVERSAL RECLAMATION SITE

TOTAL 09-9704-0006 FOR Computer Usage

TOTAL FOR: 09-9704-0006

41.38

41.38

Confidential Business Information - Not for Release ***


